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Executive Summary

CBA Project was launched in December 2007 with objectives to strengthen participatory governance and improve living quality of the Ukrainian population living in rural areas. Over a period of 3.5 years, it is expected to involve 25 regions, 200 rayons, 1000 village/city councils and 1000 communities into the process of sustainable local development under the framework of self-help, partnership and mutual cooperation.
Cumulative achievements indicate that CBA has achieved all but a few targets, namely micro-projects, experience documentation and financial delivery. These targets will be met by the end of 2010. Summary of CBA activities during third quarter of 2010 are given hereunder:

· Community coverage: in the reporting period no new village/city councils and local communities were selected. Since the Project entered finishing phase of it’s implementation, activity is directed on micro-projects implementation, handover, and public audit. 
· Support structure development: 2 community organizations (COs) were formed during third quarter 2010, making it 1220 COs since inception (including 1151 of pilot COs and 69 replicated
 COs) representing 331,698 households (78.8% of the total households on the territory). 
Three rayon community resource centres were established during the reporting period (making it 169 in total since inception) in order to support function of LDFs, and coordinate community-driven initiatives with local authorities and potential donor. 
With these achievements, CBA targets in the area of creation of support structures got accomplished.

· Human resource development: In a bid to enhance skill of human resources involved in CBA implementation, 2935 CO-executives, 562 officials of local government and district/regional/national level state bodies were trained during the quarter. In total 31,805 persons were trained (including 25,856 CO-executives, and 18,949 local/regional authorities) since inception of the Project. Necessary logistics were provided for effective functioning of community organisations, rayon community resource centres and oblast community resource centres. As a result of the training and logistic support, CBA could witness effective implementation of its activities in the regions.
· Community planning: During third quarter 2010, 4 COs prepared community development plan making it 1144 CDPs since inception. Through bottom-up planning process, 1142 community priorities were mainstreamed into local government planning through joint decision-making at local development forum (LDF) meetings.

· Micro-projects: During third quarter, 86 proposals were approved for funding (total 1310 since inception). With it, CBA exceeded the target (1175) for micro-projects. 

The micro-project proposals were approved under a framework of cost-sharing. In light of envisioned cost-sharing of 5% from community, 45% from local budget and 50% from CBA, the actual sharing of the total cost (UAH 196.3 mln) of the approved micro-projects indicate cost-sharing proportion as 7.2% (community), 45% local budget, 1.4% private sector and 46.4% CBA. It is expected that the approved micro-projects will directly benefit 1,207,942 population.
Sectoral analysis of micro project proposals indicates that about 58.9% of the community priorities is focused on energy saving, followed by health (20%), water supply (15.4%), school transport (4.6%) and environment (1.1%).
Beneficiary analysis of micro-project proposals show that 51% of them were related with school/kindergarten followed by healthpost (21%) and various community needs (28%) e.g. streetlight, water supply, waste management. 
In total, 1245 micro-projects were funded by third quarter of which 681 got completed. 

· Information and Communication: Following events/activities were recorded in the area of information and communication:

Media were found to be active in rendering transparency to Project activities. In third quarter 2010, 59 media events took place while 232 media coverage were traced during the same period. Also during the quarter, a total of 19 newsletters were issued and 46 website publications about CBA were recorded at local level. 

· Lessons learned: Project implementation contributed to energy saving; improved health and educational services; employment generation and human resource development at local level. Large scale change in oblast and rayon level leadership in postpresidential election and financial crisis were key factors hampering CBA implementation during the quarter.
· Financial progress: In total since inception, financial progress of USD 14.7 million was recorded (with USD 1.9 million in commitment for micro-project tranches). This progress was 83.5% of the total budget (USD 17.6 million) of the Project.
Outlook of CBA activities in remaining part of the year is as follows:

· Payment of tranches and completion of project implementation; 

· Completion of assessment survey;

· Initiation of policy study;

· Finalization of regional experience documentation;

· Quality assessment and consolidation of process; 

· PR and experience dissemination.
Statistical Abstract
	SN
	Activity
	Target
	Achievement

	
	
	
	2008
	2009
	2010
	Total

	
	
	Unit
	Qty.
	
	
	I Q-r 
	II Q-r
	III Q-r
	

	1
	Establishment of central office of CBA
	Number
	1
	1
	-
	-
	-
	-
	1

	2
	Establishment of regional implementation units 
	Number
	25
	24
	1
	-
	-
	-
	25

	3
	Partnership Agreement signed with regions
	Number
	25
	22
	3
	-
	-
	
	25

	4
	Rayons selected
	Number
	200
	193
	14
	-
	2
	-
	209

	5
	Partnership agreement signed with rayons 
	Number
	200
	177
	27
	1
	4
	-
	209

	6
	VC/CC selected and partnership established
	Number
	1000
	961
	117
	22
	28*
	-3
	1125

	7
	Communities selected
	Number
	1000
	876
	222
	20
	28*
	-
	1146

	8
	Community Organisation (CO)
	
	
	
	
	
	
	
	

	
	Created
	Number
	1000
	709
	380
	28
	38
	65
	1220

	
	Enrolled with VC/CC
	Number
	1000
	550
	519
	41
	39
	50
	1199

	
	Legally registered
	Number
	1000
	400
	645
	51
	46
	43
	1185

	9
	Household participation/membership (pilot COs)
	
	
	
	
	
	
	
	

	
	Target households (cumulative) 
	Number
	-
	267876
	365055
	388577
	420104
	421080
	421080

	
	Household participated (cumulative)
	Number
	-
	82122
	262480
	302562
	330720
	331698
	331698

	
	Household participation level (cumulative)
	%
	
	31%
	72%
	78%
	78.7
	78.8
	78.8

	
	CO-members – total (cumulative)
	Number
	-
	96698
	318,797
	327,067
	417,630
	418,789
	418,789

	
	CO-members – female
	%
	-
	60.1
	60.5
	58.4
	58.0
	59.3
	59.3

	
	CO-members – male
	%
	-
	39.9
	39.5
	41.6
	42.0
	40.7
	40.7

	10
	Local Development Forum (LDF) created
	Number
	200
	98
	106
	1
	4
	8
	-

	11
	LDF sittings held
	Number
	-
	107
	654
	161
	276
	130
	1328

	12
	Oblast Coordination Council (OCC) created
	Number
	25
	6
	18
	1
	-
	-
	-

	13
	OCC sittings held
	Number
	-
	8
	53
	15
	11
	13
	100

	14
	Rayon Community Resource Centers created
	Number
	200
	10
	122
	18
	16
	3
	169

	15
	Human resource development
	
	
	
	
	
	
	
	

	
	Trainings conducted
	Number
	-
	304
	507
	162
	215
	206
	1394

	
	Training participants 
	Number
	-
	7442
	11009
	3522
	6327
	3505
	31805

	
	CO-members
	Number
	-
	5584
	8640
	2843
	5174
	2935
	25176

	
	Local authorities
	Number
	-
	1791
	2325
	679
	1153
	562
	6510

	
	Project personnel
	Number
	-
	67
	44
	-
	-
	-
	111

	16
	Community planning and mainstreaming
	
	
	
	
	
	
	
	

	
	CO with community dev. plan (CDP)
	Number
	1000
	389
	662
	67
	23*
	3
	1144

	
	CDP Approved at LDF
	Number
	1000
	232
	786
	96
	24*
	4
	1142

	17
	Micro-project (MP) proposals
	Number
	
	
	
	
	
	
	

	17a
	Approved by LDF
	Number
	1175
	122
	889
	133
	161
	42
	1347

	17b
	Submitted by COs to CBA
	Number
	1175
	62
	899
	146
	153
	72
	1332

	17c
	Approved by CBA
	Number
	1175
	47
	832
	203
	142
	86
	1310

	17d
	Related with:
	
	
	
	
	
	
	
	

	
	Energy saving
	%
	
	62
	53
	67,3
	72
	72
	59.0

	
	Health
	%
	
	19
	23
	22,9
	16.2
	11.8
	21.0

	
	Water supply 
	%
	
	13
	18
	7
	7
	12.9
	14.6

	
	School transportation
	%
	
	6
	5
	2,5
	3
	0
	4.4

	
	Environment
	%
	
	0
	1
	0,5
	2.1
	3.2
	0.9

	17e
	Total cost of approved MPPs
	UAH ml
	
	6.3
	122.2
	31.5
	20.5
	15.8
	196.3

	
	Shared by COs
	%
	5.0
	10.2
	7.3
	7
	7.1
	7.2
	7.2

	
	Shared by VC/CC 
	%
	45
	14.6
	10.8
	12
	11.9
	12.6
	12.8

	
	 Shared by rayon/oblast authorities
	%
	
	36.2
	33.4
	33
	32.6
	32.2
	32.2

	
	Shared by CBA 
	%
	50
	38.5
	46.8
	46
	46.9
	46.6
	46.4

	
	Shared by others (private sponsors)
	%
	-
	0.5
	1.6
	2
	1.5
	1.4
	1.4

	17f
	Beneficiary characteristics of approved MPs 
	
	
	
	
	
	
	
	

	
	     Beneficiary population 
	%
	
	
	702995
	195761
	162,639
	109’130
	1’207’942

	
	Institutional benefitiary
	
	
	
	
	
	
	
	

	
	         School/kindergarten (cum.)
	%
	
	-
	45.0
	48.4
	68.0
	57.0
	50.7

	
	                        Healthpost (cum.)
	%
	
	-
	23.0
	22.6
	14.0
	12.0
	21.0

	
	                        Local communities (cum.)
	%
	
	-
	32.0
	29.0
	18.0
	30.1
	28.3

	
	Number of MPs funded by CBA
	Number
	1175
	76
	648
	174
	188
	159
	1245

	
	MPs Completed
	Number
	1175
	0
	165
	117
	137
	262
	681

	18
	Information campaign and media strategy
	
	
	
	
	
	
	
	

	
	Media events
	Number
	-
	249
	115
	37
	36
	59
	496

	
	Media coverage
	Number
	-
	753
	1098
	264
	268
	232
	2615

	
	Publications (web sites)
	Number
	-
	203
	363
	73
	58
	46
	743

	
	Newsletters
	Number
	-
	48
	144
	33
	31
	19
	275



 * data revised
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1.1
Background

Community-Based Approach to Local Development (CBA) is a joint initiative of EC and UNDP launched in December 2007. It is founded on the experience worldwide and within Ukraine for solution to local development problems through active participation of citizens, elected bodies, state authorities, civil societies and private sector. It is meant for applying the principle of bottom-up, participatory approach country-wide and provide valuable inputs for reinforcing the MDGs. 

1.2
Objectives

Main objective of the CBA Project is to create enabling environment for long-term self-sustaining social-economic and environmental development at local level throughout Ukraine.

Specific objectives of the Project are to imrove living conditions in rural and (semi-) urban communities; demonstrate participatory local governance for decentralised public service delivery; enhance skill of stakeholders at all level in the area of participatory local development; and contribute to policy recommendations needed for effective participation of local communities in the development process.
1.3
Implementation Methodology

The strategic goal of the CBA is to build capacity of the local communities and local authorities for participation into joint decision making process and use this capacity for multi-stakeholders cooperation and multi-sectoral interventions with ensured local ownership of the process. The process is bottom-up and involves stakeholders from grassroots, meso and macro level in the process as it moves upward.
Functional area of the Project (rayons, village/city councils and local communities) are selected through open competition based on the criteria of socio-economic hardship especially in the area of health, education, water supply, energy supply and environmental situation. Through the selection process, CBA reaches the most suffering areas/population of the region/rayon.
Local level activities of CBA is carried out under the framework of Partnership with the stakeholders. It is based on willingness and commitment of the local partners (communities, village/city councils, rayon authorities, regional authorities) for cost sharing and joint decision-making. 
Social mobilistion tool is used to unleash the potentials of selected communities to help themselves and mobilise local authorities and other development partners in the locality to address common basic needs of the people on participatory basis. To this end, following support structures are created to facilitate smooth implementation:

· Most of the households in a selected community are organised into ‘community organisation (CO)’ which is founded on norms of good governance. CO serves as the vehicle for carrying out various activities of local development nature on their own or with support from other development agencies;
· Through networking of COs, village/city councils, rayon authorities, local/regional authorities, private sector and civil societies a ‘local development forum (LDF)’ is established at rayon level under the leadership of the head/deputy head of rayon authority. LDF facilitates in making participatory decisions, mainstreaming of community plans, resource mobilisation for implementation of plans and so on;

· Through networking of LDFs, oblast authorities and other stakeholders in the oblast, an ‘oblast coordination committee (OCC)’ for carrying out participatory monitoring, resource mobilisation and coordination at oblast level. 

· Networking of stakeholders at the national level enables overall monitoring and advisory support.

Capacity of the COs is built in such a way that they are able to make joint decision with local authorities, mobilize resources, implement local priorities and sustain the result. Capacity of the partners (VC/CC, raiyon/oblast etc.) is strengthened in terms of human resources to implement participatory approach propagated by the Project. Training, exposure visits, dialogues and small grants (for community projects), appropriate institutional mechanisms etc. are used as tools for building capacity.
For timely and quality output, appropriate ‘quality supervision committee (QSC)’ and ‘management information systems (MIS)’ are established to make the stakeholders directly involved in the process of monitoring and assessment of the Project activities. Flow of information is bottom-up and participatory. 

CBA Implementation process follows a 4-stage cycle of intervention – namely institution development, planning, implementation and utilisation. Each stage involves a series of activities and action points that ultimately yields results intended by the Project. In normal situation, the complete process is expected to take about 2 years.
1.4
Management Arrangement
The Project is managed by UNDP/Ukraine under overall guidance of deputy resident representative and under direct supervision of Senior Programme Manager. Execution of the Project is done by an implementation team with a central body in Kyiv and 25 regional implementation units, one in each region. Oblast Implementation Units (Community Resource Centres) are further supported by oblast authorities in terms of office premises and human resources. Similarly, each rayon partner has deputed one official for coordination and implementation purpose and has established modest form of district community resource centre. They all together implement local component of the CBA activities. LDF and OCC serve as a guiding body at local and regional level and steering committee of the Project serve as a guiding body at the national level.
1.5
Project Area

CBA Project works in all oblasts of Ukraine and Autonomous Republic of Crimea covering total of 207 rayons (eight/oblast in general) and 1100 village/city councils (5/rayon in general). Distribution of target areas is given in Map–I. 
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Map – I: Geographical Distribution of Project Area
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Establishment of formal partnership with local/regional authorities through signing of partnership agreement is essential to formalize the role and commitment of the partners and to provide an official basis to work with community organizations. Target includes partnership with 25 regional authorities, 200 rayon authorities and 1000 village/city council. 
Task of establishing partnership reached its target in 2009. All partnership agreement were signed prior to third quarter. In cumulative term since 2008, 24 oblast and ARC, 209 rayons and 1125 village/city councils established partnership with CBA (Oblastwise data about selected and substituted VC/CC are in Annex - I).
Details on partnership establishment are described hereunder:

2.1
Partnership With Village/city Councils
Beyond the target of 1000 VC/CC, more village city councils were engaged into partnership with CBA. This includes VC/CC from flood affected areas. In third quarter, 3 village councils withdrew from the Project, reducing the total number of pilot local councils to 1125. 
In third quarter, 15 village/city councils signed Partnership Agreement (total 1071 since inception). In general, heads of the village/city councils signed the partnership agreement following the seminar or at any other time convenient to them.Details on establishment of partnership with VC/CC are given in Table – I. Region-wise details are given in Annexe – II).
Table - I: Selection of Village/City Councils 
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No of rayons involved
	193
	207
	18
	29
	
	209*

	No of applications
	2478
	184
	47
	164
	-
	2873

	No of selected local councils 
	964
	114
	22
	28**
	-3
	1125

	VC
	830
	96
	20
	25**
	-3
	968

	TC
	114
	18
	1
	2
	-
	135

	CC
	20
	0
	1
	1
	-
	22

	Replaced VC/CC
	-
	130
	1
	-
	-
	131

	No of local councils in reserve
	561
	501
	13
	13
	-
	1088

	VC
	541
	472
	13
	13
	-
	1039

	TC
	18
	26
	0
	0
	-
	44

	CC
	2
	3
	0
	0
	-
	5

	Partnership Agreement Signed
	440
	489
	94
	32**
	15
	1071




* exluding repetitions 

**data revised 
 Regionwise details given in Annex – I and Annex - II
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Community organisation (CO) formed by the target communities, rayon level ‘local development forum (LDF)’, oblast level ‘oblast coordination council (OCC)’ and national level ‘steering committee (SC)’ are the key support structures that contribute significantly to participatory decision making, bottom-up planning process and resource mobilisation for implementation of micro-projects. CBA target is establishment of 1000 COs, 200 LDFs, 25 OCCs and one Steering Committee.
Target on creating support structures was achieved by the end of 2009, and was surpassed in 2010, with 1220 COs (including pilot and replicated COs), 209 LDFs, 25 O/RCCs and the national Steering Committee formed since inception of CBA. Thus, CBA has reached its targets on support structure creation.

Details of support structures development are given hereunder:
3.1
Community Organisation Development

In the 3rd quarter, 2 communities from Odeska oblast, involving about 1256 households, were mobilized to get organized for collective action. Both COs were registered as legal entities. In total since inception, pilot CBA communities formed 1151 community organizations. Of all pilot COs, 99.3% are legally registered. Legal status is essential for the COs to carry out business in formal mode and to open bank account for financial transactions. Legal status also makes them eligible to receive grants from national/international agencies. Details about CO formation since inception are given in Table – II. Preferred legal forms of COs are displayed in Table – IVand Annex – VI.

[image: image43.wmf] 

Following the example of CBA pilot COs, other communities started to get organized and form their community organizations to solve local problems collectively. In 3rd quarter, 69 CO were formed by non-pilot communities in 14 oblasts; 49 of them were registered in village/city council and 42 were registered as legal entities (see Table – II). These COs received methodological advice from oblast and rayon community resource centres. Oblastwise details on replicated COs are given in Annex - VII. 

	Community meeting, Rzhyshchiv, Kyivska oblast


In cumulative term, 1220 COs (pilot and replicated) were formed, 1199 COs were registered in village/city councils, and 1185 COs were legally registered using the methodology of community based approach to local development. 

Community meeting, Rzhyshchyv rayon, Kyivska oblast
Table – II: Formation of Pilot and Replicated Community Organisations
	
	2008
	2009
	2010
	Total

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No of VC/CC involved
	961
	117
	22
	28
	-3
	1125

	No of pilot COs
	
	
	
	
	
	

	Formed
	709
	380
	28
	32
	2
	1151

	Enrolled with VC/CC
	550
	519
	41
	38
	2
	1150

	Legally registered
	400
	645
	51
	45
	2
	1143

	No of replicated COs 
	
	
	
	
	
	

	Formed
	-
	-
	-
	6
	63
	69

	Enrolled with VC/CC
	-
	-
	-
	1
	48
	49

	Legally registered
	-
	-
	-
	1
	41
	42


Oblastwise details are given in Annex – V
Table – III: Housholds Involved and COs Membership 
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No of  h/h in community (cum.)
	267876
	365055
	388,577
	420104
	421080
	421080

	Participating H/H (cum.)
	82122
	262480
	302,562
	 330720
	331689
	331689

	Participation rate ( %)
	31
	72
	78.0
	78.7
	78.8
	78.7

	CO members (cum.)
	96698
	318,797
	327,067
	417,630
	419450
	418789

	M
	38254
	125,925
	136,060
	175,405
	176260
	176020

	F
	58089
	192,872
	191,007
	242,225
	243190
	242769


1151 pilot COs are formed by 418,798 members (of them 58% women) representing 331,689 households (78.8% of target  households). In accordance to Table – III, the majority of CO members are women (60%). Oblastwise distribution reveals two oblast with the reverse proportion of gender balance: Chernivetska (where 54% of CO members are males) and Vinnytska (50% of male CO members) (details are given in Annex - V) 
Table – IV: Legal Forms of Pilot COs
	
	2008
	2009
	2010
	Cumulative
	%

	
	
	
	I Quarter
	II Quarter**
	III Quarter
	
	

	ACMB
	13
	12
	0
	0
	0
	25
	2.2

	Cooperatives
	14
	3
	0
	12
	
	29
	2.5

	BSP
	46
	16
	1
	2
	2
	67
	5.8

	Public Organization
	321
	614
	49
	4
	-1
	987
	85.8

	Others
	6
	0
	1
	28
	
	35
	3.0

	Total
	400
	645
	51
	46
	1
	1143
	100.0


Oblastwise details are given in Annex – VI; 
**- data revised 
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	Chart – III: Legal Form of COs


Legal form preferred by most communities for their organizations is public organization (86.8%) followed by bodies of self-organization of population (6.0%), cooperatives (2.5%), associations of co-owners of multi-apartment buildings (2.2%) and other forms of CO (2.2%) as visualized in Chart – III. 
3.2
Local Development Forum as Instrument of Cooperation with Communities
During third quarter 2010, LDFs held 130 sittings across the country to debate and decide on the matters related, resource allocation, implementation of MPs and handover. In total, 1328 sittings of LDFs have been hold since inception. 
In principle, LDFs were created to serve the purpose of CBA activities, but in practice, their role has expanded to cover non-CBA communities as well. In particular, they serve as a platform for knowledge, experience sharing, and information dissemination. In some oblasts (eg. Luhanska, Zaporizka) specialists in innovative technologies, energy saving and other useful for communities spheres are invited to share their experience and advice communities. 
Table – V: Formation and Function of LDFs and RCRC
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	Number of LDFs
	98
	106
	1
	4
	-
	209

	Number of LDF meetings
	107
	654
	161
	276
	130
	1328

	Rayons with RCRC created
	10
	122
	18
	16
	3
	169


 Oblastwise details are given in Annex – VIII 
	Box – I: Communities’ Initiatives Beyond CBA: the Case of Volynska Oblast

For many COs, participation in CBA project constituted the first step for overcoming stereotypes, empowerment, and self-organization. Discussion of common problems and approval of community development plan allowed to see the situation under a different angle and realize that some problems do not need big investment, but rather an organized joint effort. In other cases, communities found out that once they manifest themselves as reliable partners, many donors and local business are ready to invest in their projects. In these cases, CBA acts like a catalyst to unleash local potential of self-help and resource generation. In particular, rayon resource centres contributed  to implementation of these projects by providing COs with necessary information about  ongoing competitions, donors etc. Rayon focal persons helped to  draft project proposals and work  on further documentation. 
In Volynska oblast, following COs were able to mobilize resources from other donors and undertook additional micro-promects beyond CBA support.: 

Ratnivskyj rayon
CO ‘Zabrody’, Zabrody village

1. [image: image44.jpg]


Arrangement of playground for children. The project is co-financed by CO and VC (13,000 UAH) and Volyn Youth Rights Protection Association. 

2. Project ‘Our Transnational Border’ in cooperation with VC, Polish and Belorusian partners was designed. Within the project, capital repairs of school building is planned, as well as arrangement of conference hall, information centre, and centre of history and culture. 

3. Implementation of the project ‘Improvement of conditions for pre-school education in Zabrody, Luchychi, and Yakushiv villages’. The project is partially financed by village councils and community (182,000 UAH), and partially with grant received from ‘All-Ukrainian competition for local development project and programs’ (480,000 UAH). 

Lokachynskyj rayon 

Gubyn village, BSP ‘Gubyn Village Committee’

Project ‘Informational Mutual Aid Of Village Citizes’ co-financed by community members (10,000 UAH) and Embassy of the Netherlands in Ukraine (50,000 UAH) was implemented. 

CO ‘Kolpytivska’, Kolpytiv village

Project ‘Save Traditions With Hope For Future’ (sport- and playground arrangement; ‘Vertep’ theatre performance) was implemented. The project is co-financed by community members (2,792 UAH), and Volyn Youth Rights Protection Association and IRF (7,600 UAH). 

CO ‘Stohid’, Kysylyn village

Project was implemented with components such as competition on the best festival scenario, information campaign ‘If Not Me, Then Who?’, arrangement of sports ground, festival organization. The project was co-financed by community (4,941 UAH) and Volyn Youth Rights Protection Association and IRF (6,600 UAH). 

Ljubeshivskyj rayon

CO ‘Spryjannja’, Zaliznytsja village

Two project proposals (‘Sports Ground Reconstruction’ and ‘Health centre Foundation’) are under consideration of International Chornobyl Research and Information Network selection committee. 

Turijskyj rayon

CO ‘Nadija’, Perevaly village

Project ‘Improvement of Living Conditions In Schools Of Perevaly And Novosilky Villages’ was implemented. The project is co-financed by CO members (10,000 UAH) and IRF (38,200 UAH). 


3.3  Rayon Community Resource Centre
In the process on CBA implementation,Rayon community resource cetres (RCRC) emerged following the initiative of rayon authoties. In practice, all 209 partner RSAs/RCs were expected to establish as Resource Centres. Of them, 169 RCRC were established formally. The RCRCs are carrying out various functions (e.g. secretariat of LDFs, local plan mainstreaming, building capacity of local communities, coordination etc.) so as to ensure effective implementation of CBA. Experience shows that Rayon Resource Centres extended their activities beyond CBA, serving other communities interested to get organized and implement self-help initiatives. 
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RSA/RC staff coordinating activities of these Resource Centres have participated in trainigns organized  by CDOs, and have developed their capacity of working with local communities through ‘learning by doing’. In order to strengthen the technical capacity of rayon community resource centres, a vision was developed by CBA Project  to help enhance their outreach to target communities with higher effectiveness. It was envisioned to support high performing 25 RCRCs in 2010 based on such key criteria as: formal establishment with clear identity and functional jurisdiction; appointed coordinator; delivering minimum services to its stakeholders (especially to COs, OCRC); supported activities (e.g. training, visits, experience dissemination etc.) for promotion of CBA methodology etc. 
Of 92 applicants 25 RCRC from 22 oblasts were selected. They will receive $1000 worth technical equipment (computers, scanners, copy machines etc) according to the needs and purposes of RCRC activities. List of selected rayons is given in Annex – IX. In third quarter, 6 RCRCs in 5 oblasts (Mykolaivska, Ivano-Frankivska (2 RCRCs), Poltavska, Zaporizka, and Zakarpatska) received the equipment, making it a total of 19 RCRCs.
RCRC, Rzhyshchiv rayon, Kyivska oblast
The work of Rayon Community Resource Centres is highly appreciated by local communities and authorities, in future CBA Project envisages further support for development of the  network of RCRCs. 

In third quarter, 3 rayon community resource centres (RCRC) were created in partner rayons in Khersonska oblast and ARC (Table - V). 
	Activities of rayon community resource centre is of great use for us. Since the moment of registration COs acted on their own and lacked technical and advisory support. Thanks to the work of RCRC, our CO became more efficient. Popovych H.M. head of CO ‘With care about future’ Ivano-Frankivska oblast


3.4
Oblast Coordination Council
To take CBA implementation process beyond rayons, Oblast Coordination Councils (OCC) are established in all oblasts and ARC. Key functions of OCC are to coordiante and monitor CBA implementation in the region and to initiate financial support for community project. 
During the quarter, 13 sittings of the oblast coordination councils was recorded across Ukraine. In total, 100 sittings of OCCs occurred since inception (Table – VI). All OCC meetings held in third quarter were attended by CBA management with an aim to review progress of project implementation and define perspectives of community based activities.
Table - VI: Formation and Sittings of OCCs
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	Number of OCC formed
	6
	18
	1
	0
	0
	25

	Number of meetings
	8
	53
	15
	11
	13
	100


Oblastwise details are given in Annex – X.
Most of the sittings during the quarter focused on the following issues:
· Accelerating the pace of implementation

· Allocating oblast budget for community projects and fulfilling financial commitments.
· Handover of completed MPs
· Presentation of documentation of experience and short films about the Project implementation in oblast. 
	Box – II: UN Resident Representative participates in Dnipropetrovsk Oblast Coordination Council Meeting 

On 11 August, Oblast Coordination Council meeting was held in Dnipropetrovsk in participation of Mr. Yevhen Udod, Head of Oblast Council and Mr. Olivier Adam, UN Resident Coordinator in Ukraine.  Authorities of 8 pilot rayons, relevant OSA/OC departments and mass-media representatives also attended the meeting, as well as heads of non-pilot rayons who were invited to the meeting to get familiar with the Project activities in view of possible continuation and expansion of CBA coverage. 
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Mr. Udod emphasized significance of the Project’s activities in context of regional development. In his opinion, the main impact of CBA is the revival and self-organization of communities. Mr.Udod confirmed that the committed oblast budget funds will be released to co-finance the remaining micro-projects. Authorities of 8 pilot rayons presented the results of the Project’s implementation and outlined the deadlines for micro-projects’ completion.

Mr. Adam took note of the activeness and enthusiasm of oblast and rayon authorities in the realm of local development. In particular, Dnipropetrovska oblast provided the highest amount of co-financing for community projects, allocating 1,8 mln UAH to support community initiatives. Mr Adam and Mr Udod agreed to continue dialogue and expand the area of cooperation, including other UNDP agencies


Chapter Four



	


Capacity building is one of the crucial activities of CBA Project. It involves such activities as training, exposure visits, dialogues and various other forms of techniques utilized for skill enhancement/knowledge transfer. The purpose is to enable local communities, local authorities and other partners to adopt and practice the approach promoted by the Project. 
During third quarter, 207 capacity building events took place in participation of 3505 persons representing oblast/rayon authorities, village/city councils (562) and community organisations (2943). In total since inception, 1395 capacity building events took place in participation of 31,805 persons. Details on these events are given hereunder: 
4.1 Training For National/Regional/Local Counterparts
During third quarter, 562 officials of elected/state authorities of national/regional/local level (6510 since inception) received training organized by CBA in various locations (Table - VII). Most of the participants were  focal persons from village/city councils, rayon and oblast authorities. 
Table – VII: Trainings Organised for COs in III Quarter 2010

	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No of trainings
	304
	507
	162
	215
	207
	1395

	Total participants
	7442
	11009
	3522
	6327
	3505
	31805

	Male – No. (%)
	2976 (38.4)
	4409 (40.0)
	1378 (39.0)
	2793 (44.2)
	1300 (37.1)
	12856 (40.4)

	Female – No. (%)
	4466 (61.6)
	6600 (60.0)
	2144 (61.0)
	3534 (55.8)
	2205 (62.9)
	18949 (59.6)

	Participants by beneficiary type 
	
	
	
	
	
	

	CO-members – No. (%)
	5584 (75.0)
	8640 (78.5)
	2843 (81.0)
	5174 (81.7)
	2943 (83.7)
	25,184 (79.5.)*

	Local Authorities – No. (%)
	1791 (24.1)
	2325 (21.1)
	679 (19.0)
	1153 (18.3)
	562 (16.0)
	6510 (20.5)

	Project Personnel – No. (%) 
	67 (0.9)
	44 (0.4)
	-
	-
	-
	111


Oblast wise details are given in Annex – XI 

*excluding 111 project staff trained during 2008 - 2009
4.2 Training For Community Members

A series of training were organized in all regions for CO-executives during the quarter. The courses covered such areas as micro-project implementation (24); micro-project handover (38); participatory assessment of COs (51), public audit (57); finance management (13); and other (24). Oblastwise details are given in Annex- XI. Since CBA inception, 1395 trainings were organized through which 25,184 CO-executives and members were trained. Of the total persons trained, 60% were females and 40.0% were males (see Chart– IV and Chart – V for visual details). 
	Chart – IV: CO Training Participants by Sex
	Chart – V: CO Training Participants by Institution
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	Box – III: Assessment of Capacity Buiding Component of CBA: Pilot Study

In an attempt to assess the use of trainings conducted for CO members and rayon focal persons, a pilot monitoring study on human development was conducted in Kyivska oblast. Fifty questionnaires were disseminated to CO heads (response - 36), and eight questionnaires among rayon focal persons (response - 5). Respondents were asked to evaluate the quality of trainings they participated in, and utilization rate of knowledge and skills. 

The results revealed the following (data given in Table-VIII): 

· All trainings provided by CBA are highly estimated both by CO heads and rayon focal persons. The majority of CO heads and focal persons are satisfied or rather satisfied with those trainings they participated in.

· The impact of capacity building is higly estimated by the participants: majority of CO heads and focal persons mentioned that knowledge and skills increased significantly or to some extent as the result of trainings. 

· Utilization rate appeared to be high: majority of CO representatives indicated that the knowledge and skills they got through trainings were used in their activities. 

· Most respondents indicate the need for further capacity development activities, prioritizing training on legal issues , taxation and financial issues. The need to exchange experience with other COs is also pointed out.

Table - VIII: Topics and Estimation of Trainings (1 – unsatisfied, 5 – satisfied)

Topic 

CO heads (average) N=36

Focal points (average) N=5

CO management

5

5

Joint planning

5

5

Finance management

5

4.8

MP Preparation and implementation

4.9

5

Participatory assessment

5

5

Micro-project handover

5

4.8

Public audit

4.9

5




4.3 Training for CBA Staffs

· Community Development Specialist participated in the workshop on communication organized by UNDP Communications Officer;
· Finance assistants participated in trainings on (a) using Atlas under new SOP and (b) training on managing EU-funded projects, organized by UNDP country office;
· Initial training was provided to PMU Financial Specialist (7 & 8 August);
Admin unit staffs received training about maintaining inventory on Atlas.

Chapter Five



CBA aims to improve living condition of local communities and strengthen participatory governance. For this purpose, it supports implementation of local priorities reflected in term of ‘community projects’ or ‘micro-projects’ through small grants based on equity, do-ability, sustainability and cost sharing criteria. These priorities are developed by the COs and mainstreamed into local development plans through joint decision-making process.

During third quarter 2010, a total of 86 micro project proposals (MPPs) were approved for funding by CBA Project Selection Committee
 (1310 MPPs since inception). Of the total MPPs approved since inception, 1245 MPPs entered into implementation upon release of first tranches to the COs. In total, implementation of 681 micro-projects was completed. Details of micro-projects supported by CBA are given on CBA website: http://cba.org.ua/MicroProjects/aspx. 
Implementation of community projects is carried out under following procedural framework:

5.1
Preparation of Community Development Plan (CDP)
	[image: image31.png]i Energy saving
1%\ @ Health

 Environment
B Water supply
& chool transport





Chart–VI: Sectoral Distribution of CDP (cum.)


During third quarter 2010, 23 second dialogues were conducted (1219 second dialogues since 2008) to initiate participatory planning in the COs (Annex – XIII). Through second dialogue, CO-members are familiarised with the need and process of participatory planning and bottom-up planning process. 
As a result of these dialogues in the third quarter,  communities defined their priorities and prepared community development plans (CDPs). In third quarter, 3 CDPs were developed by COs.  All of them were devoted to energy saving Since inception, 1148 COs have prepared their Community Development Plans (Table–IX). 
Analysis of all CDPs approved since inception of the Project shows that the majority belongs to energy saving (57.9%), followed by drinking water (16.0%), environment (1.1%), healthcare (20.3%) and school transport (4.7%). About 24% of priorities belonged to ‘other sectors’, including such priorities as road, youth club, park etc. 
Table – IX: CDP Development by COs
	
	2008
	2009
	2010
	Cumulative
	%

	
	
	
	I Quarter
	II Quarter
	III Quarter
	
	

	No of COs with CDPs
	389
	662
	67**
	23**
	3
	1144
	

	Sectoral priorities of CDPs
	
	
	
	
	
	
	

	Health
	-
	214*
	13
	1**
	0
	228
	20.3

	Water-supply
	-
	173**
	1
	2
	0
	176
	16.0

	Energy Saving
	-
	596*
	51
	24**
	3
	674
	57.9

	Environment
	-
	10*
	2
	1
	0
	13
	1.1

	Local Transport
	-
	52*
	0
	1
	0
	53
	4.7

	Other
	-
	0*
	0
	0
	0
	0
	0.0

	No of CDPs approved by LDF
	232
	786
	96
	24
	4#
	1142
	


*Data as of the end of 2009
**data revised, excluding non-pilot COs/CDPs  # including one from previous quarter 
5.2
Mainstreaming of Community Priorities
COs submit their priorities to their respective village/city councils. They are furthter concurred by VCs/CCs and tabled at local development forum (LDF) meeting for debate and approval. Thus, COs defend their plans during LDF-meeting with support of their VC/CC council representatives. Because of training and technical support from CBA, the CO-plans were often recognised as superior quality and enjoyed high probability of getting approved. 
During the reporting quarter, 4 community development plans were approved at LDF, making a total of 1142 approved CDPs since inception (Table - IX). Approval of CO-plans was followed by their mainstreaming into the development plan of rayon. With the approval of CDPs, rayon authorities agree to allocate budget for corresponding community initiatives. 
5.3
Approval of Micro-project Proposal (MPPs) 
MPP Preparation: Upon approval of their initiatives at LDFs, COs prepare micro-project proposals (MPPs), with support from technical departments of their respective rayon state administrations, officials of the community resource centres and private companies. Necessary training was provided by CBA to the representatives of COs and local authorities as necessary. The micro-project proposals included cost estimate, technical documentation/drawings, commitments on cost-sharing etc. Competitive pricing in the cost estimation was ensured through quotations/preliminary tendering. General meeting of the COs discussed upon the project design and cost estimate and approved them if found satisfactory. 35 MPPs were prepared during the quarter. In total since inception, 1349 MPPs were prepared (see Table - X). 
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	Alongside with financial input, community members contribute to implementation of their project in-kind


Appraisal of MPPs: COs submit their MPPs to CBA through their respective OCRCs. The MPPs are appraised at two level – (a) primary assessment of information and availability of required documents was done by regional team of CBA, (b) technical and institutional appraisal was done at central office of CBA by engineers and community development experts. During the reporting period, 82 MPPs were appraised, including MPPs submitted to PMU in second quarter 2010. 

Approval of MPPs: Project Selection Committee of CBA makes final review of the appraised MPPs and approves them upon finding satisfactory. During third quarter, 86 MPPs were approved for funding (see Table - X). In cumulative term, 1310 MPPs were approved since inception (details in Annex – XV (A) and Annex – XV (B)).
One of COs of Vinnytska oblast  decided to cancel partnership with CBA after approval of of their project. As a result total number of approved projects is 1310.
Table – X: Number of Micro-Projects Approved Since Inception
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	Prepared MPPs
	62
	899
	190
	163
	35
	1349

	Approved MPPs
	47
	832
	203
	142
	86
	1310

	MPs by Typology
	
	
	
	
	
	

	Health
	9
	187*
	46
	23
	11
	276

	Energy saving
	29
	447*
	137
	102
	58
	773

	Water supply
	6
	147*
	14
	10
	14
	191

	Environment
	0
	8*
	1
	3
	0
	12

	School bus
	3
	43
	5
	4
	3
	58


*Data revised 

Typology of MPPs: Of total MPPs approved in third quarter 67.5% belong to energy saving, followed by 16.9% to water supply, 12% to healthcare, and 3.6% to school transport. This pattern coincides with the overall trend of community priorities, reflectd in their CDPs (see Chart  – VII). 
	Chart – VII: Typology of approved MPPs in III Quarter 2010
	Chart – VIII: Cost Sharing of Approved Projects
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Cost of MPPs: Total cost of all MPPs approved since inception is UAH 196.3 mln. According to the cost-sharing arrangement, micro-projects are to be co-funded by local budget (44.5%) with 12.1% contribution from village/city budget, 29.6% from rayon budget and 2.8% from oblast budget. Average input of CO is 7.1% and CBA share constitutes 46.9%. Moreover, communities managed to attract private sector to co-fund their initiatives (1.4%). Details are given in Chart – VIII and Annex – XVI.
Beneficiaries of community projects: The approved micro-projects are meant to bring improvement either in communal entity or on community territory so that community members could ultimately benefit. From this perspective, distribution of approved micro-projects were found to be as follows:
(a) Beneficiary by population (details in Annex – XVII(A))
· Total population – 1’207’942 persons, to benefit from 1310 MPs

· Population by sex – 55% female and 45% male

(b)  Beneficiary population by sector – (details in Annex – XVII B)
· Energy saving  
– 57%

· Health

 – 28%

· Water supply
 – 9%

· School bus

 – 3%

· Environment
 – 2%

(c) Beneficiary by institution - (details in Annex – XVII C)

· School/kindergarten – 50.6 % 

· Local health post – 
21.1  % 

· Community territory -28.3 % 
	Box – IV: Strength is in the Joint Effort: Case of Martynivske Community
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Martynivske village (Voznesensky rayon, Mykolaivska oblast) used to be inhabited by military and their families. Once a successful, prosperous and active  society, after disband of the military unit, local community mostly consists of pensioners, single women and widows. Most young people have left town to find jobs and better living conditions. 
Facing the critical situation with local infrastructure, local community had to act. First thing to do was to get organized. Activists were few in number but efficient in action, and soon other citizens joined them. In a short period of time, they managed to install a gas supply system, constructed rural church, renewed water supply through construction of wells near every building. Most citizens of Martynivske live in 31 multi-storey buildings. To take care of these buildings, inhabitants created an association of co-owners of multi-storey buildings (ACMBs). 
Activities of local organizations are important for development, but they have limits defined by the lack of knowledge on community mobilization, networking with authorities, raising and managing substantial resources. Community of Martynivske acquired all the missing ‘elements’ when it became pilot community of EU/ UNDP Community Based Approach to Local Development (CBA) Project. More citizens became aware of CO’s activities and started to participate in meetings. A joint community development plan was elaborated and approved by the community. Community’s initiative was co-funded from local budget. 
ACMB Vohnyk #2 (registered in January 2008) is one of the most active pilot CO’s. Since its creation, “Vohnyk” repaired 30 entrances of multi-storey buildings, produced and installed 10 metal entrance doors, replaced central water supply and sewerage systems in one five-storey and two two-storey buildings. ACMB has partially repaired the roofs of several buildings.

Besides, ACMB organized a landfill and established regular removal of solid domestic waste to the landfill by a waste collection vehicle.

Three “subbotniks” (general community work days) were organized to clean yards, to plant 60 trees and flower gardens near houses, and to organize playgrounds for children.

The community development plan still has a lot of items, but they no longer hesitate: cooperation with CBA provided them with confidence that together they can solve any problem. Only when people achieve mutual understanding, identify the most pressing problems and unite their efforts to solve them, they can succeed and create a platform for sustainable development of their village.


[image: image48.jpg]


5.4
Implementation of Micro-projects
In third quarter 159 MPPs entered into implementation upon receipt of the first tranche (1245 since inception). In the reporting period, 262 MPs were completed, constituting 681 completed projects since inception. In third quarter 172 MPs received final tranches of CBA marking official finalization of project implementaion and handover of MP (285 since inception). Details on tranches release are given in Table – XI. Oblast-wise details on completed projects are given in Annex - XIX.
Tender in Kusurub, Mykolaiivska oblast
Table – XI: Financing of Micro-projects From CBA in III Quarter, and Since Inception
	
	Disbursements

	
	1 st Tranche
	2nd Tranche
	3rd Tranche

	
	No.
	UAH
	No.
	UAH
	No.
	UAH

	III Quarter
	159
	2’378’808.00
	224
	10’682’415.00
	172
	1’082’164.00

	Total
	1245
	18’035’891.00
	720
	33 511 805,94
	285
	1 774 327,25


Oblastwise details  for are given in Annex – XVIII (A) and XVIII (B)
	Box - V: ‘Smolinskyj Aktyv’ Improves Waste Management, Installs Street Lighting And Establishes Efficient Partnership With Local Authorities 
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Utilization of solid waste was one of the most disturbing issues for citizens of Smoline village (Malovyskivskyj rayon, Kirovohradska oblast). Waste utilization used to be the responsibility of village council utility enterprise. In 2007, following the court decision, this enterprise was announced bankrupt, and another enterprise was charged with the responsibility of waste utilization in Smoline. Because of lack of the special equipment (special cars, and presses for waste), the quality of waste removal and utilization significantly decreased. Lack of special containers resulted in significant worsening of sanitary conditions near the households. 

The problem was serious, and it was not the only one in Smoline. To solve them one by one, local community applied for participation in CBA project. Once selected, the community held a general meeting, decided to establish and register an organization, selected its leadership and functional group. 

When the community discussed the set of pressing problems, majority prioritized removal and utilization of solid waste. Community decided to implement a joint micro-project to purchase special containers and re-equip ordinary lorry with a specialized system. Micro-project documentation was prepared by CO’s functional group, and approved by CBA for co-financing. Total project cost was 156,475 UAH (of which CO contributed 28,300 UAH, VC – 3000 UAH, OSA/RSA – 50,000 UAH and CBA – 75,175 UAH). As a result, 70 special containers for solid waste were purchased (total cost 74,175 UAH), and re-equipped ordinary lorry to serve as sanitation car (total cost 81,300 UAH). 

During the micro-project implementation, it became clear that the results of this joint effort to improve native village are the best motivation for increasing activity of each community member. Upon completion of the project, citizens receive a quality and timely waste management services, but also feel more unified and empowered. 

Realization of first micro-project motivated citizens to prepare next micro-project proposal. This time they prioritized street lighting. More citizens joined the community organization ‘Smolinskyj aktyv’ as members or associated members. This micro-project was implemented within additional quota 40++. Total cost of the project was 214,199 UAH, CO gathered 40,100 UAH, VC – 95,199 UAH, CBA – 78,900 UAH. 

Another achievement of ‘Smolinskyj aktyv’ is an improved relation with local authorities which now took a shape of partnership. Results of cooperation were highly appreciated by local authorities at all levels. The best evidence of positive attitude is the willingness of the authorities to disseminate this positive experience and their readiness to co-finance micro-projects.  



5.5. Quality Supervision and Public Audit 

Once the project is completed, the CO passes through a series of steps involving public audit, commissioning, handover, inauguration, media outreach and permanent donors’ visibility, operation and maintenance etc. All these ensure high degree of transparency and high probability of resource utilization and local ownership of the object created. The feeling of ownership of the completed micro-projects is necessary for its operation and maintenance with community participation. 
A rayon level ‘quality supervision committees (QSC)’ are established in all rayons where COs received CBA funding. Mandate of QSC is to ensure the quality of micro-project implementation. For this purpose, QSC-members visit the project site from time to time and provide necessary instructions to the COs and the vendors for assuring the quality of the results. Its report is taken into consideration while disbursing further installments. This committee is usually comprised of rayon focal person, rayon technical specialist, CBA community development officier in the region, VC/CC-head, CO-head. 

Upon completion of the project, CO organize a public audit of the sub-project. Public audititing is a process during which the CO members assess the performance of their executives and functional group. It involves general members, VC/CC officials, contractor, OIU team, media. During the meeting functional group presents final progress report to the CO. The CO members are invited to inspect the quality of physical output of the sub-project and financial transactions. They can receive clarification on quieries and make suggestions. Upon finding it satisfactory, the CO makes a public clearance of the tasks accomplished. The clearance is recorded in the minute and signed by all the beneficiaries. A brief summury of the report is supposed to be displayed to public on a signboard. 
In the reporting quarter, 220 objects were audited with participation of 21,843 CO members and 373 local authority representatives (see Table - XII). Since inception, 552 objects were audited.  

Table – XII: Public Auding of Completed Micro-projects 

	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No of completed MPs
	n/a
	165
	117
	137
	262
	681

	No of conducted public audits
	n/a
	29
	149
	154**
	220
	552

	No of participants*
	
	
	
	
	
	

	- COs
	n/a
	n/a
	20609
	15591
	21843
	58043

	- Non COs
	n/a
	n/a
	1890
	1060
	6454
	9404

	- Local Authorities
	n/a
	n/a
	255
	269
	373
	897


*Data for 2008 and 2009 not available. Oblastwise details are given for III Quarter and since inception in Annex – XX.
**data revised 
	Box – VI: UN Resident Coordinator Inaugurates Completed Micro-Project in Lysivka Shool
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On 31August – 1 September, UN Resident Coordinator Mr. Olivier Adam visited 3 pilot communities of Lysivka, Groodivka and Novoekonomichne villages (Donetska oblast) and their project sites: local school, kindergarten and local health post. Communities presented the results of their cooperation with EU/UNDP and expressed their hope for Project’s extension. 

Mr. Adam participated in inauguration of micro-project on energy saving in Lysivka school. The event was especially festive, as it coincided with opening of the school-year (Knowledge Day). On this occasion, UN Resident Coordinator addressed the pupils wishing them a successful an interesting year in school. Mr Adam congratulated the community members with the successful implementation of their initiatives: ‘The results of micro-projects implementation is an evidence of huge potential of the developed communities. Besides material results of the projects’ implementation, changes in world view occur. Because of these changes, citizens feel more confident and cooperate with authorities of all levels on equal terms. We are just catalysts in this process of untapping your potential”.


5.6 Commissioning and Handover 
Ensuring ownership of the results obtained by the COs in the framework of CBA is of utmost importance. Therefore, understanding must be reached with CO and VC/CC/RSA regarding at the ownership of the property created/rehabilitated and use/maintenance of the same. 
As showed in Table - XIII, of 194 completed projects were handed over to the balance of the owner (village council) with an increased market value. Since inception, the number of objets handed over amounts to 482. 

Table – XIII: Handover of the Completed Objects
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No of completed MPs
	n/a
	165
	117
	137
	262
	681

	No of objects handed over
	n/a
	71
	91
	126
	194
	482


	Box - VII: Community Members About Quality Supervision Committee
We didn’t even expect that professionals from rayon would visit us so often! Thanks to them, our health post is probably the best in rayon. In our village we do not have professional engineers. So we were worried if vendor would not cheat us… But representatives of QSC did not give him a chance! They checked everything! Climbed the roof, checked tables, meters of pipes etc… We are very lucky that we were not left alone with the matter which was quite new for us. Beloborodova L.I. CO ‘Dersovchanka’ member, Dersove village, Telmanivskyj rayon, Donetska oblast


5.7 Operation and Maintaince 

CBA Project promotes the idea of sustainable development at local level. This idea envisages creation of appropriate mechanism that will enable the CBA-communities to continuously receive the stream of benefit from the object created/repaired through active participation of the community members. In the 3rd quarter, Guidelines on Operation and Maintenance of Micro-Projects were developed and distributed to OIUs so as to provide guidance on establishment of O&M mechanisms.  

Table – XIV: Sustainability of Completed Micro-projects
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No of completed MPs
	n/a
	165
	117
	137
	262
	681

	No. of objects with O & M in place
	n/a
	n/a
	124
	137**
	151
	412


**data revised 
In the reporting quarter 151 operation and maintainance funds were established, by community organizations, making it 412 since inception (Table – XIV); oblastwise details are given in Annex - XIX. This includes O&M funds established by the decision approved by the community meeting and recored in the minutes. 
	Box - VIII: Community Members About O&M 

When I first heard that we need to establish O&M fund to support our Lebedivska school, I had doubts that this is possible because of the legislation. I have been working as an accountant for many years and never heard of such an option. But it is an evident and very logical decision that community carries out the repair of the school and can take care about it in future. It is one thing to collect money for small things, and another - to maintain an object that belongs to Rayon Department of Education. Our organization is registered as NGO, this is why I am worried about further reporting to tax officers. But we consider that the idea is right and want to implement it. We already started to collect money. Now we are awaiting for the feedback from RSA regarding official establishment of O&M Fund. Karakaj L.V. treasurer of CO ‘Djerelo Nadij’, Novoazovskyj rayon, Donetska oblast


Operation and maintenance of micro-projects by the community members is relatively new idea, therefore, it lacks clarity, policy and procedures. Despite this, the COs try various options to actualize this idea. 
5.7 Additional Micro-project Support to Regions

Since the beginning, all partner regions were allocated with equal quota of 40 micro-projects (worth about USD 400,000 per oblast). Remaining quota was split into: ‘flood quota’ (to help allievate the consequences of flood  in summer 2008), quota ‘40+’ (was allocated in 2009 to ensure that each region could fully utilize USD 400,000 allocated for it), and quota ‘40++’ (a form of incentive to those regions which demonstated excellent performance and commitment to internalize CBA methodology). 
Of 86 MPPs approved in the third quarter 6 MPP belong to base quota, 9 to ‘40+’ quota, 60 to additional ‘40++’ quota and 11 to ‘flood quota’ for two western oblasts. 
Details on distribution and utilization of these additional quotas are given in Table - XV below. By end of September 2010,, 98.9% of the allocated MP-quotas were used with the approval of micro projects. 14 regions used 100% of their quotas, while 3 oblasts (Sumska, Zakarpatska, Volynska) absorbed more projects than planned. 8 oblasts did not use their quota because of (a) financial hardships with local budgets, and (b) technical reasons. Strong involvement and timely budgetary support of the oblast and rayon officials in CBA implementation played important role in making high degree of achievement. 
Table – XV: MP Target and Approval Achivement as of III Quarter 2010
	Oblast
	Original MP-Quota
	40+ MP-Quota
	Flood Quota
	40++ Quota
	Total Quota

	
	Target
	Approved
	Target
	Approved
	Target
	Approved
	Target
	Approved
	Target
	Approved
	%

	ARC
	40
	39
	6
	5
	0
	0
	3
	1
	49
	45
	91,8%

	Cherkaska
	40
	40
	9
	9
	0
	0
	5
	5
	54
	54
	100,0

	Chernihiv
	40
	39
	6
	4
	0
	0
	3
	2
	49
	45
	91,8

	Chernivtsi
	40
	39
	3
	2
	10
	9
	0
	0
	53
	50
	94,3

	Dnipropetrovska
	40
	40
	6
	6
	0
	0
	10
	10
	56
	56
	100,0

	Donetska
	40
	40
	5
	5
	0
	0
	6
	6
	51
	51
	100,0

	I-Frankivska
	40
	40
	8
	8
	16
	16
	5
	5
	69
	69
	100,0

	Kharkivska
	40
	40
	7
	7
	0
	0
	2
	2
	49
	49
	100,0

	Khersonska
	40
	40
	10
	10
	0
	0
	5
	4
	55
	54
	98,2

	Khmelnytsky
	40
	40
	7
	7
	0
	0
	3
	3
	50
	50
	100,0

	Kirovohradska
	40
	40
	8
	8
	0
	0
	5
	5
	53
	53
	100,0

	Kyivska
	44
	44
	8
	8
	0
	0
	3
	3
	55
	55
	100,0

	Luhanska
	40
	40
	9
	9
	0
	0
	6
	6
	55
	55
	94,5

	Lvivska
	40
	40
	4
	3
	10
	10
	2
	3
	56
	56
	100,0

	Mykolaivska
	40
	40
	7
	7
	0
	0
	5
	5
	52
	52
	100,0

	Odeska
	40
	40
	3
	3
	0
	0
	2
	2
	45
	45
	100,0

	Poltavska
	40
	40
	6
	6
	0
	0
	5
	4
	51
	50
	98,0

	Rivne
	40
	40
	6
	6
	0
	0
	6
	4
	52
	50
	96,2

	Sumska
	40
	40
	5
	5
	0
	0
	3
	4
	48
	49
	102,1

	Terpnopilska
	40
	40
	5
	5
	10
	10
	8
	8
	63
	63
	100,0

	Vinnytska
	40
	39
	7
	3
	0
	0
	0
	0
	47
	42
	89,4

	Volynska
	40
	40
	3
	3
	0
	0
	7
	14
	50
	57
	114,0

	Zakarpatska
	40
	40
	6
	6
	10
	10
	4
	5
	60
	61
	101,7

	Zaporizka
	40
	40
	8
	8
	0
	0
	5
	5
	53
	53
	100,0

	Zhytomyerska
	40
	40
	6
	6
	0
	0
	0
	0
	46
	46
	100,0

	TOTAL
	1004
	1000
	158
	149
	56
	55
	103
	106
	1320
	1310
	98,9%


	Box – IX: Regional Effort to Multiply Effect of Community Development Initiatives

Upon announcement of additional 40++ quota CBA Project, Volyn oblast authorities eagerly supported the idea of implementing more community projects and obtained a quota of 7 additional micro-projects. Regional competition for these micro-projects was announced, and 91 communities from pilot and reserve rayons applied (of them, 71 were non-pilot CBA communities). 

CBA committed to fund USD 70,000 (UAH 560.000) or 60% of additional 7 micro-projects. However, Volyn oblast authorities came forward with a proposal to implement 14 micro-projects with a reduced contribution of CBA (30%) and increased input from local budget. Therefore, 595.000 UAH was allocated from local budget for co-financing of these 14 initiatives. Of 14 selected communities, 7 are pilot CBA COs, and 7 new communities. 

With this arrangement, Volynska oblast managed to absorb the quota of 7 micro-projects, and to implement 14 initiatives thus disseminating CBA methodology to non-pilot areas.


Chapter Six



Communication, visibility and public relation (PR) activities are designed as a part of Project implementation strategy with a purpose to maximize transparency about the Project activities and to lobby for the cause it aims to promote. Specific activities include media events, media coverage, web portal, communication dissemination, visibility tools etc.
During the quarter, 59 media events were held (496 since inception) at regional level, 232 media coverage took place (2615 since inception), 19 issues of regional newsletter were made public (275 since inception). Besides, CBA-web portal was maintained for wide public access to CBA-information and various tools were used for donor’s visibility. 
Details of the activities are described below:

6.1
Media Events 

Media events include seminars and press conferences. During the reporting period, 59 press conferences and other media events (including official inaugurations of micro-project) were held (496 since inception) in participation of senior management of OSAs and OCs, RSAs and RCs, village/city councils, representatives of local NGOs and mass media (Table – XVI). Underlying was the idea of assuring maximum transparency of the CBA activities in the area.

Each media event was announced through media advisory distributed to local media. During the event, press releases and information packs were distributed containing more detailed information on the CBA Project with appropriate donors’ visibility. 

6.2
Media Coverage 

During third quarter, 232 media coverage were registered across Ukraine (2615 since inception). It included printed and electronic editions, radio and TV reportages. Not all media coverage could be registered by the Project due to restricted capacity to collect reports on all media coverage taking place throughout the country. Data in progress since 2008 is given in Table – XVI hereunder. 
Table - XVI: Media Coverage

	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	Press Conference and media events
	249
	115
	37
	36
	59
	496

	Media coverage
	753
	1098
	264
	268
	232
	2615

	Publications on websites
	203
	363
	73
	58
	46
	743


 Oblastwise details in Annex – XXI.
Printed editions dominated among channels of dissemination of information on CBA with 44.8% of the total coverage. It was followed by electronic media with 22.0%, and television with 18.2% of the total coverage. Radio occupied minimum strength with 15.1% of the coverage (Chart - IX).
	Chart – IX: Media Coverage Since Inception
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	 Oblastwise details in Annex -X XI


During the quarter, the highest media coverage was found to be in Donetska, Sumska, Poltavska, and Dnipropetrovska oblasts (see Chart – X). Focus of oblast/rayon authorities on media involvement played significant role in development of  journalists network, interested in CBA activities and community development topic. 
Chart - X: Media Coverage of CBA Activities During III Quarter 2010
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During the reporting period Zaporizka, Vinnytska, and Kyivska oblasts were among the most active oblasts in bringing out newsletters (Annex - XXII). Activeness of the CBA staff in the region and cooperation from oblast focal person is found to play role in publication and dissemination of newsletters.
	Box - . CBA Communities Present their Expereince on Regional Television

On 5 September, 27 Channel of Donetsk oblast television broadcast a talk-show ‘On My Opinion’ devoted to local development with community participation with focus of CBA Project activities. Participants of the talk-show were: Deputy Heads of RSA and RC of pilot rayons, Heads of village councils, heads of pilot COs , and CBA community development officier. CBA pilot communities used this opportunity to present their experience of self-organization and joint implementation of initiatives for improving local living conditions. Representatives of local authorities expressed support to the idea of community mobilization and talked about the their cooperation and support provided to local COs.



6.3
Dissemination of Information About CBA
In order to disseminate information about the Project among stakeholders, potential participants and wider public audience, following actions were undertaken: 

Newsletters: In order to duly and timely inform local partners/stakeholders as well as participants about progress of CBA activities in the region, a practice of publishing regional newsletters is in place. During the reporting period, OIUs published 19 issues of regional newsletter, which was printed and disseminated both electronically (413 copies) and in printed copies (1828 copies), according to the distribution list including oblast administration and council, rayon administration and councils, village councils, local communities, local media and NGOs.
Table – XVII: Publication and Distribution of CBA Regional Newsletters
	
	2008
	2009
	2010
	Cumulative

	
	
	
	I Quarter
	II Quarter
	III Quarter
	

	No. of issues published
	48
	144
	33
	31
	19
	275

	No. of copies printed & distributed
	8207
	25470
	4469
	4716
	1828
	44690

	No. of copies sent electronically
	3624
	7298
	1092
	840
	413
	13267


 Oblastwise details in Annex – XXI
CBA web-site: test version of web site was completed and launched. Community builder component of the web site is under development. 
Websites of partner oblast/rayon authorities were linked where possible for disseminating CBA related information, may it be tender or media events or CBA-newsletters. Cooperation of communication departments of these authorities were appreciative. During the quarter, 46 announcements/news appeared on partners web sites (757 since inception).
Mission of professional photographer was organized to Rzhyschiv town and Yerkivtsi village (of Kyivska oblast) and Drimayliv village (Chernihivska oblast) with an aim to document benefiaries and project sites.
6.4
Donors’ visibility 

Visibility of EU and UNDP was ensured at all micro-project sites though installation of temporary, boards and permanent plaques at all project sites. Additionally, community organizations produced information boards with EU and UNDP visibility items to display announcements on community meetings and other pertinent information.
6.5
Donor/Partner visits

On 11 August, UN Resident Coordinator and UNDP Resident Representative, Mr Olivier Adam, participated in OCC meeting in Dnipropetrovsk chaired by  Head of Oblast Council Mr. Yevgen Udod. Leaders of pilot rayons reported on status of CBA implementation. Mr. Adam visited a rayon resource centre and interacted with members of CBA pilot community of Pryvovchanka village.

	[image: image37.jpg]




	UN Resident Representative and Deputy Head of Dnipropetrovsk Oblast Council Ivan Lazarenko visit kindergarten in Pryvovchanka village, refurbished by CBA pilot community organization


· On 31 August – 1 September, UN Resident Coordinator and UNDP Resident Representative, Mr. Olivier Adam, visited Donetska oblast to participate in a meeting with Oblast Administration and Oblast Council to explore scope of cooperation; visited three pilot CBA pilot communities to observe micro-project implementation and  participated in opening of MP in Lysivka village. On behalf of UNDP, Mr. Adam signed MoU with Donetsk State University of Management.
6.6
Knowledge Management

National level application of community based approach to local development methodology produces tremendous effect on the local development processes. To make the best use of knowledge gained and lessons learned CBA aims to document and systematize the regional experience;  to introduce community based approach in specific courses of higher education; to transfer the Ukrainian experience to the target audience in other countries. Details on these activities are given hereunder:
6.6.1 
Documentation of Experience
In light of necessity to ensure ownership and lay the foundation for future policy recommendations,  documentation of experience is being carried out under regional leadership in each region by a study team involving focal person from OSA/OC and RSA/RC, specialists from legal,  technical and PR departments of OSA/OC or partner RSA/RC. 
Documentation of Experience was carried out in two phases. Draft reports of expert groups were discussed with a range of stakeholders and were/are being published for wider dissemination among local and national stakeholders and partners. Within the framework of this activity, all oblasts initiated production of video-films on experience and results of CBA activities in the region. In production of this film, support was provided by regional state-owned companies in some regions.  
By the end of September, reports on documentation of experience (phase-1) were published and short films created and presented. Phase-2 reports are finalized and are being reviewed and prepared for printing. Published reports and film can be viewed at: http://cba.org.ua/ua/library/experience. 

23 oblasts finalized their reports on experience documentation with 15 reports printed and 15 video films completed. Other oblasts are at the final stage of reports and films preparation. 

It is expected, that documentation of regional experience will be completed by end November 2010.

6.6.2 
CBA Methodology in Academia 
[image: image51.jpg]


During overall period of CBA implementation, interest of academic institutions was evoked to introduce theory of area-based approach into the curriculum. 
In third quarter 2010, MoU were signed between UNDP and 2 universities (Sumy National University, and Donetsk State University of Management). In total, MoU was singed with 6 universities. 

On 23 September, meeting was held with representatives of Chernihiv Institute of Law, Social Technologies and Labour for discussing further steps of cooperation with academia. 







UNDP Resident Representative Olivier Adam and Rector of 

Donetsk University of Management sign Partnership Agreement
6.6.3 Knowledge Sharing 

As a part of knowledge transfer, CBA supported national/international partners during third quarter as follows:

· Briefing was done to HQ & BRC-representatives (Balazs Khorvat & Gina Lucarelli)  on 13th July;
· CBA Communications and Monitoring Specialist served as a resource person in the national training of young civil servants in Chernivtsi (20-22 July), organized by National Academy of Public Administration / League of young Civil Servants;

· CBA, jointly with CRDP Oxford Volunteers Programme, supervised the activities of an official UNDP intern during her 2 months assignment on research and analysis of capacity building component in local development processes.
· Exposure visit to Cherkaska oblast was organized for KIIS expert in order to familiarize him with CBA regional structure of implementation, demonstrate ‘methodology in action’ and present the results of CBA activities. 
Chapter Seven


CBA Project is under direct execution of UNDP. UNDP ensures quality of management, resource utilization and timely achievement of results. Besides, partners and donors independently monitor the implementation of CBA Project, and regional/local authorities provide feed-back for effective implementation of the initiative. In this context, following actions took place in the third quarter. 
7.1
Cooperation with National Stakeholders
Regular interaction with national stakeholders is deemed essential for effective implementation of CBA. From this perspective, follwoowing activities took place during the quarter:

· A meeting was held on 26 August between CBA/UNDP and officials of Secretriat of Cabnet of Ministers. Ms. Oksana Remiga, Sr. Programme Manager/UNDP, briefed Mr. Negoda Director of Department of Regional Policy and Local Governance of SCMU about the implementation status of CBA-I phase and preparation status of CBA-II phase. Ms. Oksana appreciated the support provided to CBA implementation from national counterparts in general and that from SCMU in particular. Mr. Negoda appreciated the results produced by CBA Project and assured that SCMU will support for smooth implementation of CBA. Both parties agreed to continue further steps of cooperation.
· It was envisioned to hold steering committee meeting in October 2010. TO this end, necessary preparation was launched during the quarter. 
7.2
Replication of CBA Methodology and Expanded Regional Partnership
In July 2010, meeting was organized between the governor of Donetska oblast, Mr. Anatoly Blyznyuk, and UN Resident Coordinator Mr Olivier Adam to define the scope of mutual cooperation and discuss perspectives of CBA methodology internalization. In this framework, establishment of pilot Local Development Fund was initiated. The concept paper was prepared and shared with Donetsk oblast administration partners for review.
7.3
Project Audit
An independent audit was commissioned by UNDP during July 2010 to audit CBA activities for the period 1 January 2009 – 31 December 2009. The auditors reviewed documents made necessary verifications and submitted report with findings and recommendations, according to which the overall performance of CBA Project was satisfactory.  
7.4
UNDP HQ Evaluation Mission: Findings
CBA Project was evaluated within the framework of UNDP Global Thematic Review of Decentralization and Global Governance. Evaluation mission from UN Headquarters worked in Ukraine in May 2010.  The mission experts were Ms. Katherine Lowery (Monitoring and Evaluation consultant), Nagel Urs (Evaluation Advisor). In third quarter, HQ evaluation mission shared its key initial findings with UNDP/CBA:

· Efficiency of the Project: Transparent procedures, quality control with community involvement and strong training support were marked as successes of the Project. At the same time, inflexibility in making amendments to approved micro-projects, time lag in delivery of funding and grant ceiling/micro-project were noted as shortcomings.

· Effectiveness of citizen engagement: Increased trust and cooperation between local authorities and communities, and visible sense of empowerment among individuals were strong success factors. It happened because the COs were given responsibility to manage their micro-projects. The mission noted the potential for more opportunities of UNDP to facilitate dissemination of CBA experience within the country.
· Effectiveness of service delivery: The Project has demonstrated a concrete difference in service delivery at reduced cost.

· Sustainability issue: Cases of local/regional authorities to adapt CBA methodology and Project’s plan to establish operation and maintenance mechanism for completed micro-projects and trained local/regional officials offer high opportunity for sustainability of development efforts at local level. However, high turnover in government officials has posed a challenge.

Evaluation report of HQ was reviewed by CBA Project, and feedback was submitted to Resident Coordinator.

7.5
Assessment Survey and Policy Study
In third quarter 2010, two research studies were launched: sociological survey on community based development approach across Ukraine (conducted by KIIS
) and study on analysis of policy environment for community involvement in local development (conducted by ICPS
).

The main goal of sociological research is to conduct a survey of effectiveness and impact of the community based approach on: (a) local governance, (b) service delivery in the sectors supported by these projects, (c) change in living quality of target population. 
On 12 July 2010, contract was signed between UNDP and Kyiv International Institute of Sociology (KIIS) formalizing engagement of KIIS to conduct the survey. Methodology of sociological survey presupposes conducting 8 focus groups, 150 expert interviews and survey of 400 community members (200 from pilot communities and 200 from non-pilot ones as a control group). During third quarter 2010, research methodology was finalized, and field stage was conducted. Draft reports on results of focus groups, expert interviews and survey of community members were prepared. Review of initial results reveals very positive feedback from both authorities and community members. Contrast is apparent between the main and control groups, indicating higher satisfaction with life and quality of services delivery, trust to local authorities and level of self-confidence. Draft of the final report is expected on 8 November. 
The purpose of policy analysis is to assess current status and formulate recommendations  enabling organized communities to effectively participate in local development process in Ukraine. Inter-budgetary relations, legal framework for development and decentralisation of power, current distribution of responsibilities between different levels of authorities are among the factors to be analyzed. In third quarter 2010, contract was signed with ICPS and methodology of the research was finalized. 
7.6
Synergy with other donors/initiatives: 

It is recognized that CBA offers a great venue for other development agencies related with local development and key MDG issues. To this end CBA officials explore the possibility of synergy with other agencies. During the quarter, following  events took place to this end:

· Meeting was held on 5 July with manager of GEF Small Grants Programme Ms Svitlana Nigorodova to discuss possible synergy of action. Coordination/synergy scope with GEF/SGP was clarified and necessary information was sent to field staffs;
· CBA/Community Development Specialist, Denis Poltavets,  participated in donors’ coordination meeting in ARC, held on 15th July;
· Understanding was reached with ICRIN Project for 4-5 micro-project grants to CBA pilot community organizations;
· On 14 September, CBA/IPM, Jaysingh Sah, briefed about CBA to Ms. Yukie Mokuo, Resident Representative of UNICEF Ukraine and discussed about possibility of linkage between UNICEF-funded projects and CBA

· CBA/IPM, Jaysingh Sah briefed about CBA to Senior Regional Officer of Local Integration project of UNHCR/Ukraine, Mr. Ignazio Matteini and discussed potential synergy between the two projects.
7.7
Management
Various management related events took place during the quarter in order to ensure effective and efficient implementation of the Project. Follwoings are the highlights on it:

· Review of regional implementation of CBA continued during the quarter. In particular, CBA / UNDP management attended Oblast coordination councils and visited pilot communities as follows: 
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	Senior Programme Manager Mrs Oksana Remiga at Oblast Coordination Council sitting, Poltava, 16th of August, 2010


· On 11 August, UN Resident Representative participated in Dnipropetrovsk OCC and visited pilot community to review CBA implementation 

· Senior Programme Manager Mrs Oksana Remiga participated in OCC meeting in Poltavska and Kharkivska oblasts on 16-17 August. Also she attended the opening of Semenivskiy Resource Community Center and visited local communities.

· IPM Jaysingh Sah participated in OCC meeting organized in Khmelnitska, Kyivska, Odeska, Mykolaiivska, Ivano-Frankivska, Chernihivska, Cherkaska, Sumska, Zakarpatska and Lvivska oblasts and visited pilot communities to observe CBA implementation in the oblast

· Community Development Specialists of CBA/PMU staffs participated in OCC meetings organized in Khersonska oblast and ARC
· Budget revision was made based upon fund received and documents were sent to EU-DO for second addendum in CBA budget. 

· In order to increase efficiency of cooperation between UNDP business centre and CBA project, new Standard Operating Procedures for CBA was finalized and put into effect, delegating more authority to the Project management level. CBA staff received coaching for using Atlas under new SOP. 

7.8
Human Resource

In the third quarter, recruitment of PMU Financial Specialist and driver for Mykolaiiv OIU was completed. 

7.9
Resource Utilisation
Financial progress of the Project as of September 2010 reached an estimated total of USD 7.9 million  which is 68.5% of the last budget revision approved by UNDP management for 2010 (Table – XVIII).  

Table – XVIII: Expenditure in III Quarter 2010, USD
	№
	Key Activities
	Annual Budget 2010
	Cum. Expenditure as of Q-II
	Expenditure Q-III
	Cum. as of Q-III

	
	
	UNDP
	EU
	Total
	
	UNDP
	EC 
	Total
	

	1
	Training of Project staff and national counterparts
	-
	113’699.00
	113’699.00
	22’428
	
	5’669.01
	5’669.01
	28’097.01

	2
	Establish mechanism of participatory planning process
	
	31878.00
	31’878
	2’844
	-
	242’618.00
	242’618.00
	245’462.00

	3
	Support COs for implementation of self-help initiatives
	520’500.00
	6’332’135.00
	6’852’635.00
	4’259’’202
	64’353.49
	2’082’469.8
	2’146’823.29
	6’406’025.29

	4
	Establish partnership with oblasts &  raiyons administrations, councils and other local stakeholders
	-
	324’096.00
	324’096.00
	123’222
	
	55’938.04
	55’938.04
	179’160.04

	5
	Effective Project Management
	79’500.00
	
	1’487’581.00
	726’873
	
	355’959.28
	355’959.28
	1’082’832.28

	6
	PR, Communication and Monitoring
	-
	74’383.00
	74’383.00
	24’573
	
	17’126.69
	17’126.69
	41’699.69

	TOTAL
	600’000
	8’284’272.00
	8’884’272.00
	5’159’142.00
	64’353.49
	2’759’780.82
	2’824’134.31
	7’983’276.31



In total since inception, financial progress of USD 14.7 million was recorded (with USD 1.9 million in commitment for micro-project tranches). This progress was 83.5% of the total budget (USD 17.6 million) of the Project. 
Chapter Eight


8.1 
Lessons Learned
· Cooperation with oblast level authorities appeared to be crusial for timeliness and quality of results. It proved to be particularly important for allocation of co-financing for community projects.

· CBA partnership with oblast authorities constituted a solid platform with a potential for an extended cooperation between OSA/OCs and UN/UNDP in a wide range of areas. 

· One of the key factors for success in CBA implementation was the acceptance of the methodology in the complexity of its components. This is reflected in the quality of micro-project implementation, efficiency of citizens-authorities partnership, level of community development and sustainability of the results. 

· Community development processes initiated by CBA created favourable conditions for the natural leaders to untap their potential to the extent that they often intend to stand for local elections to village councils. 

· Pilot communities of CBA are able and efficient in cooperating with other donors and implementing other initiative beyond CBA. 
· It is necessary to consolidate and disseminate more widely the information about innovative technologies. This will be especially revelant in context of CBA II, which is oriented at introduction of new energy saving technologies and alternative energy sources.  

· The role of private sector in local processes is yet underestimated. Cooperation with local business is to be strengthened the so as to develop positive attitude towards the idea of support to the self-help initiatives of local communities. 

8.2 Future Outlook

Following activities will be carried out in remaining months: 

· Completion of remaining community projects;

· Handover of completed projects;

· Completion of assessment and policy studies; 

· Publication and dissemination of experience documentation; 

· Resource mobilization for further scaling up (preparation for CBA – II);

· Project closing related activities (final financing and narrative report, inventory management; etc) will be undertaken;

· Final training to  community organizations;

· Training of academia and local authorities.
Annex – I 

Selection of VC/CC Since Inception

	#
	Oblast
	No of 
Rayons
	No of appli-cations
	No of selected local councils
	Re-selected VC/CC

	
	
	
	
	VC
	TC
	CC
	

	1
	ARC
	8
	74
	35
	4
	1
	13

	2
	Cherkaska
	8
	117
	39
	0
	1
	2

	3
	Chernihivska
	8
	136
	31
	7
	0
	4

	4
	Chernivetska
	11
	104
	45
	0
	2
	5

	5
	Dnipropetrovska 
	8
	58
	41
	2
	0
	3

	6
	Donetska 
	8
	76
	30
	8
	2
	1

	7
	I-Frankivska
	9
	230
	45
	7
	4
	2

	8
	Kharkivska 
	8
	111
	39
	3
	0
	8

	9
	Khersonska 
	8
	65
	38
	7
	0
	5

	10
	Khmelnytska
	8
	165
	42
	8
	0
	5

	11
	Kirovohradska
	8
	110
	41
	4
	0
	5

	12
	Kyivska
	9
	149
	44
	2
	1
	6

	13
	Luhanska
	9
	83
	37
	7
	0
	9

	14
	Lvivska
	8
	139
	42
	4
	5
	9

	15
	Mykolaivska
	8
	93
	38
	6
	0
	5

	16
	Odeska
	8
	97
	23
	20
	0
	9

	17
	Poltavska
	8
	86
	37
	4
	0
	7

	18
	Rivnenska
	8
	100
	34
	5
	2
	2

	19
	Sumska
	8
	118
	34
	7
	1
	7

	20
	Ternopilska
	9
	150
	50
	5
	0
	1

	21
	Vinnytska
	8
	160
	37
	6
	0
	7

	22
	Volynska
	9
	188
	40
	5
	2
	0

	23
	Zakarpatska
	9
	107
	51
	6
	1
	0

	24
	Zaporizka
	8
	62
	40
	4
	0
	2

	25
	Zhytomyrska
	8
	115
	36
	4
	0
	2

	 
	Total
	209
	2893
	969
	135
	22
	119


Annex – II

Number of PAs Signed With VC/CC in III Quarter and Since Inception

	#
	Oblast
	No. of PA with VC/CC in III Q. 
	No of PA, since inception

	1
	ARC
	0
	40

	2
	Cherkaska
	0
	40

	3
	Chernihivska
	5
	38

	4
	Chernivetska
	0
	20

	5
	Dnipropetrovska 
	1
	42

	6
	Donetska 
	0
	40

	7
	Ivano-Frankivska
	0
	51

	8
	Kharkivska 
	-1
	42

	9
	Khersonska 
	3
	45

	10
	Khmelnytska
	0
	47

	11
	Kirovohradska
	5
	45

	12
	Kyivska
	0
	47

	13
	Luhanska
	0
	43

	14
	Lvivska
	0
	51

	15
	Mykolaivska
	0
	40

	16
	Odeska
	0
	40

	17
	Poltavska
	0
	41

	18
	Rivnenska
	0
	40

	19
	Sumska
	0
	42

	20
	Ternopilska
	0
	55

	21
	Vinnytska
	0
	40

	22
	Volynska
	0
	47

	23
	Zakarpatska
	0
	58

	24
	Zaporizka
	0
	37

	25
	Zhytomyrska
	2
	40

	 
	Total
	15
	1071


Annex – IV

Summary Selection of Communities Since Inception
	#
	Oblast
	No. of rayons involved
	No. of VC/CC involved
	No. of communities selected

	
	
	
	
	For Partnership
	Substituted communities
	For Reserve

	1
	ARC
	8
	40
	40
	13
	20

	2
	Cherkaska
	8
	40
	42
	2
	22

	3
	Chernihivska
	8
	38
	40
	4
	16

	4
	Chernivetska
	11
	47
	47
	5
	5

	5
	Dnipropetrovska
	8
	43
	43
	3
	11

	6
	Donetska
	8
	40
	40
	1
	7

	7
	Ivano-Frankivska
	9
	56
	56
	2
	48

	8
	Kharkivska
	8
	42
	50
	8
	47

	9
	Khersonska
	8
	45
	45
	5
	0

	10
	Khmelnytska
	8
	50
	50
	5
	24

	11
	Kirovohradska
	8
	45
	45
	5
	22

	12
	Kyivska
	9
	47
	50
	7
	24

	13
	Luhanska
	9
	44
	44
	10
	40

	14
	Lvivska
	8
	51
	51
	9
	22

	15
	Mykolaivska
	8
	44
	45
	5
	0

	16
	Odeska
	8
	43
	43
	9
	14

	17
	Poltavska
	8
	41
	41
	7
	7

	18
	Rivnenska
	8
	41
	41
	2
	21

	19
	Sumska
	8
	42
	43
	7
	17

	20
	Ternopilska
	9
	55
	56
	1
	43

	21
	Vinnytska
	8
	42
	45
	7
	14

	22
	Volynska
	9
	47
	47
	2
	24

	23
	Zakarpatska
	9
	58
	58
	8
	162

	24
	Zaporizka
	8
	44
	44
	2
	22

	25
	Zhytomyrska
	8
	40
	40
	2
	16

	 
	Total 
	209
	1125
	1146
	131
	648


Annex – V

Formation of Pilot Community Organisations Since Inception

	#
	Oblast
	No of COs
	No of h/h in community
	Participating H/H
	CO members

	
	
	Formed
	Enrolled with VC/CC
	Legally registered
	
	No
	In %
	Individual members
	Associated members
	M
	F

	1
	ARC
	41
	41
	41
	16985
	16985
	100,0%
	16985
	0
	6794
	10191

	2
	Cherkaska
	42
	42
	42
	51141
	51141
	100,0%
	4681
	46460
	22709
	28432

	3
	Chernihivska
	42
	42
	42
	5292
	4273
	80,7%
	3123
	1101
	1798
	2426

	4
	Chernivetska
	47
	47
	45
	4595
	3807
	82,9%
	4595
	0
	2496
	2099

	5
	Dnipropetrovska
	43
	43
	43
	10343
	8509
	82,3%
	4597
	5750
	4861
	5486

	6
	Donetska
	40
	40
	40
	38758
	19392
	50,0%
	6462
	11311
	7908
	9865

	7
	Ivano-Frankivska
	56
	56
	56
	6674
	5244
	78,6%
	4025
	1315
	2108
	3232

	8
	Kharkivska
	43
	43
	43
	27666
	19599
	70,8%
	22045
	4653
	9642
	17056

	9
	Khersonska
	45
	45
	45
	12086
	7742
	64,1%
	9630
	14121
	9997
	13070

	10
	Khmelnytska
	50
	50
	50
	4795
	4795
	100,0%
	2988
	1838
	2154
	2974

	11
	Kirovohradska
	45
	45
	45
	18068
	14466
	80,1%
	4751
	27314
	14945
	17502

	12
	Kyivska
	50
	50
	49
	14165
	12632
	89,2%
	4678
	5261
	4069
	5870

	13
	Luhanska
	44
	44
	44
	14261
	10423
	73,1%
	6101
	6945
	5567
	7487

	14
	Lvivska
	52
	51
	51
	12599
	9092
	72,2%
	3107
	6136
	4269
	4974

	15
	Mykolaivska
	45
	45
	45
	9950
	7848
	78,9%
	2887
	5754
	3219
	5422

	16
	Odeska
	45
	45
	45
	21004
	17260
	82,2%
	16943
	1673
	7596
	9854

	17
	Poltavska
	41
	41
	41
	14814
	12490
	84,3%
	21495
	0
	9106
	12389

	18
	Rivnenska
	49
	49
	45
	31599
	20409
	64,6%
	3661
	17167
	6928
	13900

	19
	Sumska
	43
	43
	43
	7973
	6857
	86,0%
	6682
	179
	2902
	3959

	20
	Ternopilska
	57
	57
	57
	8087
	6480
	80,1%
	6634
	5663
	4913
	7384

	21
	Vinnytska
	42
	42
	42
	31396
	19859
	63,3%
	32644
	877
	16702
	16819

	22
	Volynska
	47
	47
	47
	10740
	10643
	99,1%
	10270
	22637
	11189
	21718

	23
	Zakarpatska
	58
	58
	58
	26346
	24863
	94,4%
	7879
	5778
	5410
	8239

	24
	Zaporizka
	44
	44
	44
	9452
	6412
	67,8%
	6958
	3696
	4436
	6218

	25
	Zhytomyrska
	40
	40
	40
	12291
	10477
	85,2%
	1713
	8792
	4302
	6203

	
	Total
	1151
	1150
	1143
	421080
	331698
	78,8%
	215534
	204421
	176020
	242769


Annex – VI:
Legal Forms of Pilot COs, Since Inception

	#
	
	No of pilot COs
	ACMB
	Public Organization
	BSP
	Cooperatives
	Others

	1
	ARC
	41
	8
	21
	9
	3
	0

	2
	Cherkaska
	42
	0
	42
	0
	0
	0

	3
	Chernihivska
	42
	0
	35
	5
	0
	2

	4
	Chernivetska
	45
	0
	45
	0
	0
	0

	5
	Dnipropetrovska
	43
	0
	16
	0
	0
	27

	6
	Donetska
	40
	3
	35
	0
	2
	0

	7
	Ivano-Frankivska
	56
	0
	56
	0
	0
	0

	8
	Kharkivska
	43
	0
	37
	0
	6
	0

	9
	Khersonska
	45
	1
	40
	4
	0
	0

	10
	Khmelnytska
	50
	0
	50
	0
	0
	0

	11
	Kirovohradska
	45
	0
	45
	0
	0
	0

	12
	Kyivska
	49
	1
	45
	0
	3
	0

	13
	Luhanska
	44
	1
	43
	0
	0
	0

	14
	Lvivska
	51
	0
	50
	0
	1
	0

	15
	Mykolaivska
	45
	1
	36
	5
	3
	0

	16
	Odeska
	45
	4
	14
	27
	0
	0

	17
	Poltavska
	41
	0
	37
	0
	4
	0

	18
	Rivnenska
	45
	5
	40
	0
	0
	0

	19
	Sumska
	43
	0
	43
	0
	0
	0

	20
	Ternopilska
	57
	0
	43
	8
	6
	0

	21
	Vinnytska
	42
	0
	41
	0
	1
	0

	22
	Volynska
	47
	0
	32
	9
	0
	6

	23
	Zakarpatska
	58
	0
	58
	0
	0
	0

	24
	Zaporizka
	44
	0
	44
	0
	0
	0

	25
	Zhytomyrska
	40
	1
	39
	0
	0
	0

	
	Total
	1143
	25
	987
	67
	29
	35

	
	%
	100.0
	2.2
	85.8
	5.8
	2.5
	3.0


Annex – VII:

Formation of Replicated
 Community Organizations, Since Inception of the CBA

	#
	Oblast
	No of COs

	
	
	Formed
	Enrolled with VC/CC
	Legally registered

	1
	ARC
	0
	0
	0

	2
	Cherkaska
	0
	0
	0

	3
	Chernihivska
	3
	3
	3

	4
	Chernivetska
	0
	0
	0

	5
	Dnipropetrovska
	3
	3
	3

	6
	Donetska
	12
	12
	12

	7
	Ivano-Frankivska
	0
	0
	0

	8
	Kharkivska
	3
	3
	3

	9
	Khersonska
	2
	2
	2

	10
	Khmelnytska
	4
	4
	1

	11
	Kirovohradska
	5
	5
	5

	12
	Kyivska
	0
	0
	0

	13
	Luhanska
	3
	0
	0

	14
	Lvivska
	2
	2
	0

	15
	Mykolaivska
	9
	7
	7

	16
	Odeska
	0
	0
	0

	17
	Poltavska
	1
	1
	1

	18
	Rivnenska
	0
	0
	0

	19
	Sumska
	0
	0
	0

	20
	Ternopilska
	0
	0
	0

	21
	Vinnytska
	2
	2
	2

	22
	Volynska
	0
	0
	0

	23
	Zakarpatska
	5
	5
	3

	24
	Zaporizka
	15
	0
	0

	25
	Zhytomyrska
	0
	0
	0

	
	Total
	69
	49
	42


Annex – VIII:
Formation and Function of LDFs and RCRC in III Quarter and Since Inception 

	#
	Oblast
	LDF created in Q-III
	LDFs created since inception
	LDF meetings during Q-III
	No. LDF meetings since inception
	RRCC created in Q-III
	RCRC created since inception

	1
	ARC
	0
	8
	1
	40
	1
	7

	2
	Cherkaska
	0
	8
	8
	48
	0
	8

	3
	Chernihivska
	0
	8
	6
	43
	0
	6

	4
	Chernivetska
	0
	11
	3
	38
	0
	1

	5
	Dnipropetrovska
	0
	8
	0
	36
	0
	6

	6
	Donetska
	0
	8
	3
	31
	0
	8

	7
	Ivano-Frankivska
	0
	9
	0
	36
	0
	5

	8
	Kharkivska
	0
	8
	8
	55
	0
	8

	9
	Khersonska
	0
	8
	4
	61
	2
	4

	10
	Khmelnytska
	0
	8
	8
	50
	0
	2

	11
	Kirovohradska
	0
	8
	5
	123
	0
	8

	12
	Kyivska
	0
	9
	0
	43
	0
	9

	13
	Luhanska
	0
	9
	0
	55
	0
	8

	14
	Lvivska
	0
	8
	7
	59
	0
	8

	15
	Mykolaivska
	0
	8
	8
	49
	0
	8

	16
	Odeska
	0
	8
	10
	47
	0
	6

	17
	Poltavska
	0
	8
	5
	56
	0
	6

	18
	Rivnenska
	0
	8
	12
	55
	0
	4

	19
	Sumska
	0
	8
	8
	68
	0
	8

	20
	Ternopilska
	0
	9
	0
	62
	0
	9

	21
	Vinnytska
	0
	8
	2
	31
	0
	8

	22
	Volynska
	0
	9
	10
	40
	0
	9

	23
	Zakarpatska
	0
	9
	9
	56
	0
	7

	24
	Zaporizka
	0
	8
	8
	103
	0
	8

	25
	Zhytomyrska
	0
	8
	5
	43
	0
	8

	
	Total
	0
	209
	130
	1328
	3
	169


Annex – IX

	List of RCRCs Recommended for Support

№
	Oblast
	No. of Applicant Rayons
	Recommended
	Name of Recommended Rayon(s)

	
	
	
	RCRCs
	

	1
	ARC
	1
	1
	Krasnoperekopsky rayon

	2
	Cherkaska
	6
	2
	Shpolyanskiy

	
	
	
	
	Zvenygorodskiy

	3
	Chernihivska
	2
	1
	Kulykivsky

	4
	Chernivetska
	2
	0
	

	5
	Dnipropetrovska
	2
	1
	Pavlogradskiy

	6
	Donetska
	3
	1
	Krasnoarmiyskiy

	7
	I-Frankivska
	4
	2
	Rohatynsky

	
	
	
	
	Halytskiy

	8
	Kharkivska
	6
	0
	

	9
	Khersonska
	3
	1
	Hornostaivskiy

	10
	Khmelnytska
	1
	1
	Krasylivsky

	11
	Kirovohradska
	4
	2
	Olexandrivskiy

	
	
	
	
	Malovyskivskiy

	12
	Kyivska
	4
	1
	Pereyaslav-Khmelnytskiy

	13
	Luhanska
	3
	1
	Antracytivskiy

	14
	Lvivska
	2
	1
	Turkivsky

	15
	Mykolaivska
	3
	1
	Snigurivskiy

	16
	Odeska
	6
	0
	

	17
	Poltavska
	5
	1
	Semenivskiy

	18
	Rivnenska
	4
	2
	Sarnensky

	
	
	
	
	Hochansky

	19
	Sumska
	2
	1
	Lypovodolynsky

	20
	Ternopilska
	9
	1
	Terebovliansky

	
	
	
	
	

	21
	Vinnytska
	3
	1
	Orativsky

	22
	Volynska
	5
	1
	Lokachynsky

	
	
	
	
	

	23
	Zakarpatska
	5
	1
	Berehivsky

	
	
	
	
	

	24
	Zaporizka
	4
	1
	Kuybishevskiy

	25
	Zhytomyrska
	3
	1
	Chudnivsky

	
	TOTAL
	92
	25
	


Annex – X:
Sitting of OCCs in III Quarter 2010 and Since Inception

	#
	Oblast
	OCC meetings held 

	
	
	Qr-III
	Since inception

	1
	ARC
	1
	6

	2
	Cherkaska
	1
	5

	3
	Chernihivska
	1
	4

	4
	Chernivetska
	0
	3

	5
	Dnipropetrovska
	0
	2

	6
	Donetska
	0
	1

	7
	Ivano-Frankivska
	1
	3

	8
	Kharkivska
	1
	3

	9
	Khersonska
	1
	8

	10
	Khmelnytska
	1
	4

	11
	Kirovohradska
	0
	5

	12
	Kyivska
	1
	3

	13
	Luhanska
	0
	5

	14
	Lvivska
	0
	1

	15
	Mykolaivska
	1
	4

	16
	Odeska
	1
	6

	17
	Poltavska
	1
	4

	18
	Rivnenska
	0
	2

	19
	Sumska
	1
	5

	20
	Ternopilska
	0
	4

	21
	Vinnytska
	0
	8

	22
	Volynska
	0
	4

	23
	Zakarpatska
	1
	4

	24
	Zaporizka
	0
	4

	25
	Zhytomyrska
	0
	2

	
	Total
	13
	100


Annex – XI: 

Trainings Organised for COs in III Quarter 2010
	#
	Oblast
	No of trainings
	Total participants
	Of Total Participants
	of Total Participants

	
	
	
	
	Male
	%
	Female
	%
	CO-members
	%
	Local Authorities
	%

	1
	ARC
	40
	255
	84
	32.9
	171
	67.1
	228
	88.8
	27
	11.2

	2
	Cherkaska
	8
	115
	46
	40.0
	69
	60.0
	63
	63.3
	52
	36.7

	3
	Chernihivska
	6
	204
	89
	43.6
	115
	56.4
	179
	84.7
	25
	15,3

	4
	Chernivetska
	5
	137
	58
	42.3
	79
	57.7
	128
	76.2
	9
	23.8

	5
	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0
	87.1
	0
	12.9

	6
	Donetska
	12
	240
	86
	35.8
	154
	64.2
	166
	74.3
	74
	25.7

	7
	Ivano-Frankivska
	1
	26
	12
	46.2
	14
	53.8
	24
	92.7
	2
	7.3

	8
	Kharkivska
	12
	186
	78
	41.9
	108
	58.1
	172
	82.3
	14
	17.7

	9
	Khersonska
	16
	187
	68
	36.4
	119
	63.6
	117
	58.5
	70
	41.5

	10
	Khmelnytska
	18
	197
	53
	26.9
	144
	73.1
	171
	79.3
	26
	19.9

	11
	Kirovohradska
	12
	346
	155
	44.8
	191
	55.2
	331
	84.0
	15
	16.0

	12
	Kyivska
	5
	70
	31
	44.3
	39
	55.7
	50
	72.9
	20
	27.1

	13
	Luhanska
	0
	0
	0
	0
	0
	0
	0
	65.6
	0
	34.4

	14
	Lvivska
	2
	60
	27
	45.0
	33
	55.0
	48
	73.7
	12
	26.3

	15
	Mykolaivska
	5
	116
	52
	44.8
	64
	55.2
	95
	88.0
	21
	12.0

	16
	Odeska
	1
	20
	7
	35.0
	13
	65.0
	14
	78.1
	6
	21.9

	17
	Poltavska
	2
	26
	16
	61.5
	10
	38.5
	24
	81.1
	2
	18.9

	18
	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	77.8
	0
	22.2

	19
	Sumska
	0
	0
	0
	0
	0
	0
	0
	78.1
	0
	21.9

	20
	Ternopilska
	2
	41
	15
	36.6
	26
	63.4
	33
	72.0
	8
	28.0

	21
	Vinnytska
	18
	92
	37
	40.2
	55
	59.8
	62
	78.9
	30
	23.7

	22
	Volynska
	9
	390
	253
	64.9
	137
	35.1
	343
	81.8
	47
	18.2

	23
	Zakarpatska
	32
	763
	124
	16.3
	639
	83.7
	667
	87.6
	96
	12.4

	24
	Zaporizka
	0
	0
	0
	0
	0
	0
	0
	81.6
	0
	18.4

	25
	Zhytomyrska
	1
	34
	9
	26.5
	25
	73.5
	28
	71.6
	6
	28.4

	
	Total
	207
	3505
	1300
	37.1
	2205
	62.9
	2943
	79.3
	562
	20.8

	
	Cumulative
	1395
	31805
	12856
	40.4
	18949
	59.6
	25184
	79.5
	6510
	20.5


Note: excludes 111 project staffs trained during 2008-09

Annex – XII:
Trainings Organized for COs in III Quarter 2010 – Topics 

	
	Oblast
	No. of trainings
	CO Management
	Plan-ning
	Writing project proposal
	Accounting & Reporting
	Implementing MP
	PAS
	Public Audit
	Handover
	Other

	1
	ARC
	40
	0
	0
	0
	4
	3
	11
	11
	11
	0

	2
	Cherkaska
	8
	0
	0
	0
	0
	0
	0
	0
	8
	0

	3
	Chernihivska
	6
	0
	0
	0
	0
	3
	1
	1
	1
	0

	4
	Chernivetska
	5
	0
	0
	0
	0
	5
	0
	0
	0
	0

	5
	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	6
	Donetska
	12
	0
	0
	0
	0
	0
	0
	4
	0
	8

	7
	Ivano-Frankivska
	1
	0
	0
	0
	0
	1
	0
	0
	0
	0

	8
	Kharkivska
	12
	0
	0
	0
	0
	0
	6
	6
	0
	0

	9
	Khersonska
	16
	0
	0
	0
	0
	0
	9
	7
	0
	0

	10
	Khmelnytska
	18
	0
	0
	0
	0
	5
	6
	6
	0
	1

	11
	Kirovohradska
	12
	0
	0
	0
	0
	0
	4
	4
	4
	0

	12
	Kyivska
	5
	0
	0
	0
	0
	2
	0
	0
	0
	3

	13
	Luhanska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	14
	Lvivska
	2
	0
	0
	0
	0
	2
	0
	0
	0
	0

	15
	Mykolaivska
	5
	0
	0
	0
	0
	0
	1
	1
	1
	2

	16
	Odeska
	1
	0
	0
	0
	0
	0
	0
	1
	0
	0

	17
	Poltavska
	2
	0
	0
	0
	0
	0
	0
	1
	1
	0

	18
	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	19
	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	20
	Ternopilska
	2
	0
	0
	0
	0
	2
	0
	0
	0
	0

	21
	Vinnytska
	18
	0
	0
	0
	0
	1
	5
	7
	4
	0

	22
	Volynska
	9
	0
	0
	0
	0
	0
	0
	0
	0
	9

	23
	Zakarpatska
	32
	0
	0
	0
	8
	0
	8
	8
	8
	0

	24
	Zaporizka
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	25
	Zhytomyrska
	1
	0
	0
	0
	1
	0
	0
	0
	0
	0

	
	Total
	207
	0
	0
	0
	13
	24
	51
	57
	38
	23


Annex – XIII:
Second Dialogue with COs

	#
	Oblast
	During Q-III 
	Cumulative

	1
	ARC
	0
	45

	2
	Cherkaska
	0
	49

	3
	Chernihivska
	0
	46

	4
	Chernivetska
	0
	47

	5
	Dnipropetrovska
	0
	43

	6
	Donetska
	0
	45

	7
	Ivano-Frankivska
	5
	56

	8
	Kharkivska
	0
	42

	9
	Khersonska
	0
	40

	10
	Khmelnytska
	0
	54

	11
	Kirovohradska
	3
	53

	12
	Kyivska
	0
	51

	13
	Luhanska
	0
	54

	14
	Lvivska
	6
	56

	15
	Mykolaivska
	7
	50

	16
	Odeska
	2
	45

	17
	Poltavska
	0
	46

	18
	Rivnenska
	0
	46

	19
	Sumska
	0
	47

	20
	Ternopilska
	0
	63

	21
	Vinnytska
	0
	51

	22
	Volynska
	0
	47

	23
	Zakarpatska
	0
	61

	24
	Zaporizka
	0
	40

	25
	Zhytomyrska
	0
	42

	 
	TOTAL
	23
	1219


Annex XIV

CDP Development by Pilot COs in III Quarter 2010
	#
	Oblast
	No of pilot COs with CDPs
	Priorities of CDPs
	No of CDPs approved by LDF

	
	
	
	Health
	Water-supply
	Energy Saving
	Environ-ment
	Local Transport
	

	1
	ARC
	0
	0
	0
	0
	0
	0
	0

	2
	Cherkaska
	0
	0
	0
	0
	0
	0
	0

	3
	Chernihivska
	2
	0
	0
	2
	0
	0
	2

	4
	Chernivetska
	0
	0
	0
	0
	0
	0
	0

	5
	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0

	6
	Donetska
	0
	0
	0
	0
	0
	0
	0

	7
	I-Frankivska
	0
	0
	0
	0
	0
	0
	0

	8
	Kharkivska
	0
	0
	0
	0
	0
	0
	0

	9
	Khersonska
	0
	0
	0
	0
	0
	0
	0

	10
	Khmelnytska
	0
	0
	0
	0
	0
	0
	0

	11
	Kirovohradska
	0
	0
	0
	0
	0
	0
	0

	12
	Kyivska
	0
	0
	0
	0
	0
	0
	0

	13
	Luhanska
	0
	0
	0
	0
	0
	0
	0

	14
	Lvivska
	0
	0
	0
	0
	0
	0
	0

	15
	Mykolaivska
	0
	0
	0
	0
	0
	0
	0

	16
	Odeska
	2
	0
	0
	2
	0
	0
	2

	17
	Poltavska
	0
	0
	0
	0
	0
	0
	0

	18
	Rivnenska
	0
	0
	0
	0
	0
	0
	0

	19
	Sumska
	0
	0
	0
	0
	0
	0
	0

	20
	Ternopilska
	0
	0
	0
	0
	0
	0
	0

	21
	Vinnytska
	-1
	2
	1
	-6
	0
	2
	0

	22
	Volynska
	0
	0
	0
	0
	0
	0
	0

	23
	Zakarpatska
	0
	0
	0
	0
	0
	0
	0

	24
	Zaporizka
	0
	0
	0
	0
	0
	0
	0

	25
	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0

	Total
	3
	2
	1
	-2
	0
	2
	4

	Percentage
	
	20.0
	30.0
	30.0
	
	20.0
	


Annex – XV (A)

Number of Micro-Projects Approved in III Quarter 2010

	#
	Oblast
	# Appr. MPs
	# MPs by typology

	
	
	
	Health
	Energy saving
	Water supply
	Environment
	School bus

	
	
	
	
	
	
	
	

	1
	ARC
	4
	0
	4
	0
	0
	0

	2
	Cherkaska
	4
	2
	2
	0
	0
	0

	3
	Chernihivska
	2
	0
	2
	0
	0
	0

	4
	Chernivetska
	8
	1
	7
	1
	0
	0

	5
	Dnipropetrovska
	2
	0
	0
	2
	0
	0

	6
	Donetska
	0
	0
	0
	0
	0
	0

	7
	Ivano-Frankivska
	2
	0
	2
	0
	0
	0

	8
	Kharkivska
	2
	0
	1
	1
	0
	0

	9
	Khersonska
	3
	1
	0
	2
	0
	0

	10
	Khmelnytska
	1
	0
	1
	0
	0
	0

	11
	Kirovohradska
	1
	0
	1
	0
	0
	0

	12
	Kyivska
	0
	0
	0
	0
	0
	0

	13
	Luhanska
	3
	1
	1
	1
	0
	0

	14
	Lvivska
	12
	2
	10
	0
	0
	0

	15
	Mykolaivska
	2
	0
	1
	1
	0
	0

	16
	Odeska
	2
	0
	2
	0
	0
	0

	17
	Poltavska
	2
	0
	2
	0
	0
	0

	18
	Rivnenska
	4
	1
	2
	0
	0
	1

	19
	Sumska
	6
	0
	1
	5
	0
	0

	20
	Ternopilska
	1
	0
	1
	0
	0
	0

	21
	Vinnytska
	-1
	0
	0
	-1
	0
	0

	22
	Volynska
	11
	0
	10
	0
	0
	1

	23
	Zakarpatska
	5
	2
	3
	0
	0
	0

	24
	Zaporizka
	5
	1
	2
	1
	0
	1

	25
	Zhytomyrska
	5
	1
	4
	0
	0
	0

	 
	Total 
	86
	12
	58
	13
	0
	3

	
	%
	100.0
	12,2
	68,3
	15,9
	
	3,7


Annex – XV (B)

Number of Micro-Projects Approved Since Inception 

	#
	Oblast
	# Appr. MPs
	# MPs by typology

	
	
	
	Health
	Energy saving
	Water supply
	Environment
	School bus

	
	
	
	
	
	
	
	

	1
	ARC
	45
	6
	29
	6
	1
	3

	2
	Cherkaska
	54
	26
	22
	6
	0
	0

	3
	Chernihivska
	45
	12
	27
	6
	0
	0

	4
	Chernivetska
	50
	10
	37
	2
	0
	1

	5
	Dnipropetrovska
	56
	20
	23
	11
	0
	2

	6
	Donetska
	51
	9
	29
	9
	1
	3

	7
	Ivano-Frankivska
	69
	5
	62
	0
	2
	0

	8
	Kharkivska
	49
	3
	37
	6
	1
	2

	9
	Khersonska
	54
	13
	34
	7
	0
	0

	10
	Khmelnytska
	50
	8
	33
	4
	0
	5

	11
	Kirovohradska
	53
	3
	36
	7
	1
	6

	12
	Kyivska
	55
	13
	36
	6
	0
	0

	13
	Luhanska
	55
	13
	30
	11
	0
	1

	14
	Lvivska
	56
	14
	37
	3
	1
	1

	15
	Mykolaivska
	52
	1
	34
	14
	0
	3

	16
	Odeska
	45
	8
	20
	17
	0
	0

	17
	Poltavska
	50
	5
	16
	22
	0
	7

	18
	Rivnenska
	50
	17
	27
	0
	1
	5

	19
	Sumska
	49
	10
	15
	19
	2
	3

	20
	Ternopilska
	63
	13
	41
	5
	1
	3

	21
	Vinnytska
	42
	8
	21
	5
	0
	8

	22
	Volynska
	57
	7
	47
	2
	0
	1

	23
	Zakarpatska
	61
	18
	39
	3
	1
	0

	24
	Zaporizka
	53
	8
	25
	16
	0
	4

	25
	Zhytomyrska
	46
	26
	17
	3
	0
	0

	 
	Total 
	1310
	276
	774
	190
	12
	58

	
	%
	100.0
	21.0
	59.0
	14.5
	0.9
	4.4


Annex – XVI

Co-Financing Pattern of Micro-Projects Processed Since Inception

	#
	Oblast
	# Approved MPs
	Total project cost
	Cost-Sharing Arrangement

	
	
	
	
	CO
	CBA
	Local Budget
	Private Sector

	
	
	
	
	
	
	Sub-Total
	VC
	RSA
	OSA
	

	1
	ARC
	45
	7759583
	644124
	3126290
	3989169
	2598522
	1390647
	0
	0

	2
	Cherkaska
	54
	7077357
	553667
	3578409
	2759392
	1587771
	1170121
	1500
	185889

	3
	Chernihivska
	45
	6625473
	446426
	3150834
	2968011
	513722
	2454289
	0
	60202

	4
	Chernivetska
	50
	7761192
	543540
	3768836
	3448816
	75850
	3372966
	0
	0

	5
	Dnipropetrovska
	56
	9854893
	945919
	3999782
	4839105
	2238110
	1121216
	1479779
	70087

	6
	Donetska
	51
	7448787
	405110
	3536554
	3467043
	3059113
	407930
	0
	40080

	7
	Ivano-Frankivska
	69
	9167531
	704842
	4866183
	3544463
	221591
	3322872
	0
	52043

	8
	Kharkivska
	49
	6995474
	414317
	3410580
	3071123
	712282
	2358841
	0
	99454

	9
	Khersonska
	54
	7066218
	402820
	3447507
	3189337
	1506255
	1459082
	224000
	26554

	10
	Khmelnytska
	50
	6925612
	472656
	3350324
	3062448
	427431
	2635017
	0
	40184

	11
	Kirovohradska
	53
	7236316
	670688
	3512276
	2719779
	665002
	2054777
	0
	333573

	12
	Kyivska
	55
	7678135
	410007
	3711975
	3465262
	1474044
	1991218
	0
	90891

	13
	Luhanska
	55
	8082413
	633681
	3553404
	3459374
	1594125
	1655601
	209648
	435954

	14
	Lvivska
	56
	8864881
	506095
	4106835
	4238946
	375893
	3863053
	0
	13005

	15
	Mykolaivska
	52
	7251106
	452824
	3563142
	3235140
	1229177
	2005963
	0
	0

	16
	Odeska
	45
	6960297
	570676
	3430003
	2908350
	210990
	2697360
	0
	51268

	17
	Poltavska
	50
	7206001
	390948
	3523746
	3234176
	79787
	1799474
	1354915
	57131

	18
	Rivnenska
	50
	8318185
	642679
	3569155
	4078146
	737468
	3340678
	0
	28205

	19
	Sumska
	49
	8740356
	815306
	3574242
	4275885
	546353
	2221341
	1508191
	74923

	20
	Ternopilska
	63
	9820011
	1115926
	4590725
	3967458
	743052
	3224406
	0
	145902

	21
	Vinnytska
	42
	7052721
	427253
	3129199
	3389662
	537106
	2642660
	209896
	106607

	22
	Volynska
	57
	9249633
	709848
	3803673
	4736112
	829261
	3237123
	669728
	0

	23
	Zakarpatska
	61
	9481397
	511575
	4318152
	4598719
	1833820
	2764899
	0
	52951

	24
	Zaporizka
	53
	7571870
	407023
	3554162
	2922927
	503852
	2419075
	0
	687758

	25
	Zhytomyrska
	46
	6120385,1
	337628,4
	3002749,2
	2780007,5
	860196
	1919811,5
	0
	0

	 
	Total
	1310
	196’315’827
	14’135’578
	91’178’737
	88’348’851
	25’160’773
	57’530’421
	5’657’657
	2’652’661

	 
	In %
	
	100
	7,2%
	46,4%
	45,0%
	12,8%
	29,3%
	2,9%
	1,4%


Annex – XVII (A)

Benefeciaries of Community Projects Since Inception 

	#
	Oblast
	# Approved MPs
	No of beneficaries

	
	
	
	Total
	M
	F

	1
	ARC
	45
	22997
	9282
	13715

	2
	Cherkaska
	54
	55107
	24509
	30598

	3
	Chernihivska
	45
	28044
	13253
	14791

	4
	Chernivetska
	50
	39070
	17700
	21370

	5
	Dnipropetrovska
	56
	42208
	19414
	22794

	6
	Donetska
	51
	70229
	31499
	38730

	7
	Ivano-Frankivska
	69
	85590
	37554
	48036

	8
	Kharkivska
	49
	31168
	13566
	17602

	9
	Khersonska
	54
	62803
	28524
	34279

	10
	Khmelnytska
	50
	22789
	9513
	13276

	11
	Kirovohradska
	53
	61600
	26543
	35057

	12
	Kyivska
	55
	37815
	15982
	21833

	13
	Luhanska
	55
	40265
	18001
	22264

	14
	Lvivska
	56
	72840
	33078
	39762

	15
	Mykolaivska
	52
	30615
	13510
	17105

	16
	Odeska
	45
	42849
	18629
	24220

	17
	Poltavska
	50
	23217
	10263
	12954

	18
	Rivnenska
	50
	63951
	30559
	33392

	19
	Sumska
	49
	30329
	13804
	16525

	20
	Ternopilska
	63
	34243
	15858
	18385

	21
	Vinnytska
	42
	38540
	17234
	21306

	22
	Volynska
	57
	36844
	16520
	20324

	23
	Zakarpatska
	61
	143619
	67500
	76119

	24
	Zaporizka
	53
	59395
	25689
	33706

	25
	Zhytomyrska
	46
	31815
	15032
	16783

	 
	Total
	1310
	1207942
	543016
	664926

	 
	In %
	
	100.0%
	45,0%
	55,0%


Annex – XVII (B)

Benefeciaries of Community Projects by Micro-project Type Since Inception

	#
	Oblast
	# Approved MPs
	No of beneficaries

	
	
	
	Total
	Health
	Energy saving
	Water supply
	Environ
ment
	School bus

	1
	ARC
	45
	22997
	4859
	13791
	2620
	929
	798

	2
	Cherkaska
	54
	55107
	27585
	23944
	
	3578
	0

	3
	Chernihivska
	45
	39070
	13736
	22710
	1822
	0
	802

	4
	Chernivetska
	50
	28044
	11768
	14324
	1952
	0
	0

	5
	Dnipropetrovska
	56
	42208
	24172
	14648
	2998
	0
	390

	6
	Donetska
	51
	70229
	17316
	38262
	10437
	1332
	2882

	7
	Ivano-Frankivska
	69
	85590
	3151
	80722
	
	1717
	0

	8
	Kharkivska
	49
	31168
	3259
	20444
	3229
	3241
	995

	9
	Khersonska
	54
	62803
	27323
	28784
	6696
	0
	0

	10
	Khmelnytska
	50
	22789
	6284
	12877
	1482
	0
	2146

	11
	Kirovohradska
	53
	61600
	4133
	48926
	4867
	0
	3674

	12
	Kyivska
	55
	37815
	12784
	20425
	4606
	0
	0

	13
	Luhanska
	55
	40265
	12355
	20770
	5946
	0
	1194

	14
	Lvivska
	56
	72840
	10315
	50877
	4454
	4160
	3034

	15
	Mykolaivska
	52
	30615
	597
	21161
	8076
	0
	781

	16
	Odeska
	45
	42849
	19324
	17309
	6216
	0
	0

	17
	Poltavska
	50
	23217
	2792
	9411
	6906
	0
	4108

	18
	Rivnenska
	50
	63951
	22092
	39713
	
	350
	1796

	19
	Sumska
	49
	30329
	8303
	10185
	4061
	6683
	1097

	20
	Ternopilska
	63
	34243
	7586
	19665
	2574
	3146
	1272

	21
	Vinnytska
	42
	38540
	6103
	19514
	4422
	0
	8501

	22
	Volynska
	57
	36844
	4280
	30869
	1042
	0
	653

	23
	Zakarpatska
	61
	143619
	62375
	72915
	4572
	3757
	0

	24
	Zaporizka
	53
	60516
	10701
	27697
	18408
	0
	3710

	25
	Zhytomyrska
	46
	31815
	21319
	9184
	1312
	0
	0

	 
	Total
	1310
	1209063
	344512
	689127
	108698
	28893
	37833

	 
	In %
	
	100.0
	28.0
	57.0
	9.0
	2.0
	3.0


Annex – XVII (C)

Institutional Benefeciaries of Community Projects in III  Quarter and Since Inception 

	#
	Oblast
	# Approved MPs
	No of beneficaries

	
	
	
	Health
	School/kindergarten
	Community Territory

	1
	ARC
	4
	0
	4
	0

	2
	Cherkaska
	4
	2
	2
	0

	3
	Chernihivska
	2
	0
	2
	0

	4
	Chernivetska
	8
	1
	7
	0

	5
	Dnipropetrovska
	2
	0
	0
	2

	6
	Donetska
	0
	0
	0
	0

	7
	Ivano-Frankivska
	2
	0
	2
	0

	8
	Kharkivska
	2
	0
	1
	1

	9
	Khersonska
	3
	1
	0
	2

	10
	Khmelnytska
	1
	0
	1
	0

	11
	Kirovohradska
	1
	0
	0
	1

	12
	Kyivska
	0
	0
	0
	0

	13
	Luhanska
	3
	0
	0
	0

	14
	Lvivska
	12
	2
	0
	10

	15
	Mykolaivska
	2
	0
	1
	1

	16
	Odeska
	2
	0
	2
	0

	17
	Poltavska
	2
	0
	1
	1

	18
	Rivnenska
	4
	1
	2
	1

	19
	Sumska
	6
	0
	0
	6

	20
	Ternopilska
	1
	0
	1
	0

	21
	Vinnytska
	-1
	0
	-1
	0

	22
	Volynska
	11
	0
	10
	1

	23
	Zakarpatska
	5
	2
	3
	0

	24
	Zaporizka
	5
	1
	3
	1

	25
	Zhytomyrska
	5
	1
	1
	3

	 
	Total
	86
	12
	44
	30

	
	In %
	100.0
	13.4
	51.2
	35.4

	
	Comulative
	1310
	276
	663
	371

	
	In %
	100.0
	21,1
	50,6
	28,3




*1 CO withdrew from the Project

Annex – XVIII (A)

Financing of Micro-Projects from CBA in III Quarter 2010

	#
	Oblast
	Disbursements

	
	
	1 st Tranche
	2nd Tranche
	3rd Tranche

	
	
	No.
	UAH
	No.
	UAH
	No.
	UAH

	1
	ARC
	4
	61’240.40
	7
	318’938.90
	4
	23’623.30

	2
	Cherkaska
	5
	72’352.60
	15
	637’426.50
	15
	91’069.40

	3
	Chernihivska
	4
	63’189.00
	8
	410’271.20
	3
	17’059.40

	4
	Chernivetska
	10
	138’330.00
	6
	317’944.90
	4
	27’924.00

	5
	Dnipropetrovska
	11
	161’632.20
	8
	387’438.80
	8
	48’782.29

	6
	Donetska
	10
	216’380.00
	17
	780’645.60
	17
	111’520.80

	7
	Ivano-Frankivska
	6
	93’040.00
	14
	663’828.20
	9
	62’853.90

	8
	Kharkivska
	4
	120’438.60
	5
	233’540.00
	5
	33’370.00

	9
	Khersonska
	9
	121’120.00
	10
	469’325.80
	10
	67’06.40

	10
	Khmelnytska
	4
	127’490.00
	11
	513’655.60
	2
	13’765.60

	11
	Kirovohradska
	9
	132’229.80
	7
	308’469.00
	7
	44’066.70

	12
	Kyivska
	5
	66’762.40
	9
	380’830.00
	9
	54’417.80

	13
	Luhanska
	6
	86’847.40
	11
	424’419.10
	11
	57’143.80

	14
	Lvivska
	7
	99’477.00
	13
	634’648.70
	-
	-

	15
	Mykolaivska
	5
	71’199.40
	7
	378’105.20
	7
	54’015.60

	16
	Odeska
	1
	15’740.00
	4
	218’424.60
	4
	31’203.80

	17
	Poltavska
	6
	152’276.60
	6
	325’259.00
	6
	46’465.00

	18
	Rivnenska
	5
	61’975.00
	6
	293’276.34
	4
	20’850.00

	19
	Sumska
	3
	47’340.00
	8
	448’263.90
	10
	73’540.30

	20
	Ternopilska
	13
	205’160.00
	5
	277’130.00
	4
	27’209.60

	21
	Vinnytska
	3
	111’700.00
	6
	337’678.00
	1
	1’482.00

	22
	Volynska
	10
	87’644.60
	2
	107’104.90
	5
	38’283.80

	23
	Zakarpatska
	8
	125’827.40
	9
	470’392.30
	3
	20’447.40

	24
	Zaporizka
	9
	130’975.80
	18
	802’082.50
	18
	144’584.60

	25
	Zhytomyrska
	2
	28’969.80
	12
	543’316.20
	6
	31’778.20

	
	Total
	159
	2’378’808.00
	224
	10’682’415.00
	172
	1’082’164.00


Annex XVIII (B)

Financing of Micro-Projects From CBA Since Inception

	#
	Oblast
	Disbursements

	
	
	1 st Tranche
	2nd Tranche
	3rd Tranche

	
	
	No.
	UAH
	No.
	UAH
	No.
	UAH

	1
	ARC
	41
	745’373.80
	20
	872 986.10
	4
	23 623.30

	2
	Cherkaska
	51
	670’301.40
	36
	1 570 115.70
	17
	100 777.40

	3
	Chernihivska
	41
	560’396.80
	28
	1 306 478.80
	3
	17 059.40

	4
	Chernivetska
	45
	731’689.80
	17
	897 660.40
	5
	35 524.00

	5
	Dnipropetrovska
	55
	907’756.40
	26
	1 267 729.40
	15
	101 763.89

	6
	Donetska
	51
	897’950.80
	29
	1 290 258.90
	17
	111 520.80

	7
	Ivano-Frankivska
	66
	926’571.60
	54
	2 487 231.60
	35
	227 930.00

	8
	Kharkivska
	46
	753’051.40
	21
	974 552.90
	11
	67 097.10

	9
	Khersonska
	46
	581’365.20
	35
	1 550 458.00
	16
	47 538.10

	10
	Khmelnytska
	50
	929’136.00
	27
	1 211 743.90
	8
	50 537.36

	11
	Kirovohradska
	51
	906’846.40
	20
	868 363.30
	8
	51 584.20

	12
	Kyivska
	42
	587’421.00
	30
	1 386 839.00
	12
	72 169.80

	13
	Luhanska
	44
	638’063.20
	38
	1 628 557.50
	16
	87 516.80

	14
	Lvivska
	46
	739’207.00
	17
	815 539.20
	2
	11 841.50

	15
	Mykolaivska
	46
	776’252.70
	32
	1 655 641.90
	22
	135 748.90

	16
	Odeska
	37
	571’257.80
	19
	995 453.40
	8
	57 435.80

	17
	Poltavska
	41
	766’422.60
	20
	1 060 375.50
	10
	77 001.00

	18
	Rivnenska
	44
	766’470.20
	31
	1 427 690.64
	7
	38 750.00

	19
	Sumska
	43
	729’802.20
	33
	1 724 273.60
	10
	73 540.30

	20
	Ternopilska
	60
	1’001’848.60
	40
	1 957 912.10
	16
	108 543.80

	21
	Vinnytska
	41
	1’004’479.80
	12
	572 528.00
	3
	10 659.00

	22
	Volynska
	48
	672’387.60
	33
	1 729 259.70
	6
	45 883.80

	23
	Zakarpatska
	56
	799’659.60
	28
	1 297 788.80
	8
	50 450.50

	24
	Zaporizka
	49
	725’463.80
	45
	2 033 268.90
	19
	152 184.60

	25
	Zhytomyrska
	40
	518’439.60
	29
	1 316 537.50
	7
	38 495.90

	
	Total
	1245
	18’035’891.00
	720
	33 511 805.94
	285
	1 774 327.25


Annex – XIX: 

Completed Micro-Projects Since Inception

	#
	Oblast
	Number of micro-projects

	
	
	Completed
	3rd tranche released

	1
	ARC
	26
	0

	2
	Cherkaska
	47
	6

	3
	Chernihivska
	21
	1

	4
	Chernivetska
	5
	5

	5
	Dnipropetrovska
	30
	18

	6
	Donetska
	34
	22

	7
	Ivano-Frankivska
	40
	26

	8
	Kharkivska
	18
	12

	9
	Khersonska
	24
	14

	10
	Khmelnytska
	29
	13

	11
	Kirovohradska
	23
	12

	12
	Kyivska
	26
	17

	13
	Luhanska
	30
	6

	14
	Lvivska
	2
	2

	15
	Mykolaivska
	41
	26

	16
	Odeska
	26
	8

	17
	Poltavska
	16
	12

	18
	Rivnenska
	44
	12

	19
	Sumska
	27
	14

	20
	Ternopilska
	43
	20

	21
	Vinnytska
	8
	8

	22
	Volynska
	36
	3

	23
	Zakarpatska
	28
	10

	24
	Zaporizka
	40
	1

	25
	Zhytomyrska
	17
	6

	 
	Total
	681
	274


Annex – XX:

Public Audit, Handover and Susatainability of Completed Micro-Projects in III Quarter 2010

	#
	Oblast
	 
	Public Audit Participants
	Handover(#of Objects)
	Operation and Maintaince Funds

	
	
	# of Objects
	COs Members
	Non-COs Members
	Local Authorities
	Mass-Media 
	
	

	1
	ARC
	11
	141
	0
	24
	11
	11
	4

	2
	Cherkaska
	17
	1054
	16
	17
	0
	17
	0

	3
	Chernihivska
	9
	850
	200
	80
	10
	9
	9

	4
	Chernivetska
	4
	367
	0
	0
	0
	4
	0

	5
	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0

	6
	Donetska
	27
	2560
	65
	29
	12
	27
	8

	7
	Ivano-Frankivska
	10
	0
	0
	0
	0
	0
	16

	8
	Kharkivska
	4
	341
	19
	3
	0
	4
	4

	9
	Khersonska
	3
	112
	31
	8
	3
	2
	2

	10
	Khmelnytska
	14
	664
	0
	14
	4
	14
	14

	11
	Kirovohradska
	7
	121
	354
	7
	4
	0
	7

	12
	Kyivska
	6
	240
	0
	19
	0
	6
	6

	13
	Luhanska
	0
	0
	0
	0
	0
	0
	0

	14
	Lvivska
	2
	180
	0
	4
	0
	2
	2

	15
	Mykolaivska
	11
	960
	168
	40
	10
	11
	8

	16
	Odeska
	5
	858
	5038
	2
	0
	5
	5

	17
	Poltavska
	6
	1096
	21
	5
	0
	6
	4

	18
	Rivnenska
	20
	1314
	227
	32
	7
	20
	3

	19
	Sumska
	8
	436
	28
	8
	2
	10
	8

	20
	Ternopilska
	13
	1015
	207
	22
	4
	12
	11

	21
	Vinnytska
	4
	387
	38
	11
	8
	4
	3

	22
	Volynska
	0
	0
	0
	0
	0
	0
	0

	23
	Zakarpatska
	9
	104
	7
	3
	2
	9
	9

	24
	Zaporizka
	23
	8634
	3
	31
	5
	14
	0

	25
	Zhytomyrska
	7
	409
	32
	14
	0
	7
	0

	 
	Total
	220
	21843
	6454
	373
	82
	194
	151

	 
	Cumulative
	552
	58043
	9404
	897
	173
	482
	412


Annex – XXI:

Media Coverage in Different Types of Media in III Quarter 2010

	#
	Oblast
	Total coverage
	Newspapers
	TV
	Radio
	Electronic Media
	Partners’ web sites

	1
	ARC
	4
	4
	0
	0
	0
	0

	2
	Cherkaska
	5
	0
	2
	3
	0
	1

	3
	Chernihivska
	9
	3
	1
	2
	3
	3

	4
	Chernivetska
	0
	0
	0
	0
	0
	0

	5
	Dnipropetrovska
	23
	13
	7
	1
	2
	0

	6
	Donetska
	28
	12
	7
	0
	9
	10

	7
	Ivano-Frankivska
	5
	1
	1
	1
	2
	1

	8
	Kharkivska
	4
	1
	0
	0
	3
	2

	9
	Khersonska
	0
	0
	0
	0
	0
	0

	10
	Khmelnytska
	15
	7
	5
	3
	0
	4

	11
	Kirovohradska
	5
	1
	0
	2
	0
	6

	12
	Kyivska
	9
	2
	3
	4
	0
	1

	13
	Luhanska
	0
	0
	0
	0
	0
	0

	14
	Lvivska
	0
	0
	0
	0
	0
	0

	15
	Mykolaivska
	11
	5
	2
	1
	3
	2

	16
	Odeska
	6
	5
	1
	0
	0
	1

	17
	Poltavska
	23
	11
	6
	4
	2
	2

	18
	Rivnenska
	12
	4
	0
	8
	0
	2

	19
	Sumska
	28
	8
	5
	12
	3
	3

	20
	Ternopilska
	4
	4
	0
	0
	0
	3

	21
	Vinnytska
	4
	0
	7
	0
	5
	1

	22
	Volynska
	12
	1
	3
	0
	0
	2

	23
	Zakarpatska
	0
	0
	0
	0
	0
	0

	24
	Zaporizka
	10
	4
	6
	0
	0
	2

	25
	Zhytomyrska
	15
	7
	7
	0
	1
	0

	
	Total
	232
	93
	63
	41
	33
	46

	
	Cumulative since inception
	2615
	1172
	472
	395
	576
	757


Annex – XXII

Публікація та розповсюдження інформаційних вісників, 3-й квартал 2010 та з початку впровадження Проекту 
	#
	Oblast
	Newsletters per III Quarter 2010

	
	
	No. of issues published
	No. of copies printed & distributed
	No. of copies sent electronically

	1
	ARC
	0
	0
	0

	2
	Cherkaska
	1
	50
	50

	3
	Chernihivska
	1
	10
	10

	4
	Chernivetska
	0
	0
	0

	5
	Dnipropetrovska
	1
	43
	0

	6
	Donetska
	0
	0
	0

	7
	Ivano-Frankivska
	1
	255
	25

	8
	Kharkivska
	0
	0
	0

	9
	Khersonska
	0
	0
	0

	10
	Khmelnytska
	0
	0
	0

	11
	Kirovohradska
	1
	150
	150

	12
	Kyivska
	3
	500
	0

	13
	Luhanska
	0
	0
	0

	14
	Lvivska
	0
	0
	0

	15
	Mykolaivska
	0
	0
	0

	16
	Odeska
	0
	0
	0

	17
	Poltavska
	1
	100
	79

	18
	Rivnenska
	1
	45
	64

	19
	Sumska
	0
	0
	0

	20
	Ternopilska
	0
	0
	0

	21
	Vinnytska
	3
	75
	25

	22
	Volynska
	0
	0
	0

	23
	Zakarpatska
	0
	0
	0

	24
	Zaporizka
	6
	600
	10

	25
	Zhytomyrska
	0
	0
	0

	
	Total
	19
	1828
	413

	
	Cumulative
	275
	45237
	13447
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� See Chapter five for more information


� PSC of CBA is comprised of CBA Project manager, UNDP senior programme manager and UNDP deputy resident representative


� Kyiv International Institute of Sociology was selected through UNDP tender procedure


� International Centre for Political Studies was selected through UNDP tender procedure 


�COs formed following the example of pilot CBA COs, with use of CBA methodology, but without financial support from the Project
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