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Executive Summary
Project Background
Second phase of the CBA Project commenced in June 2011 with a purpose to strengthen the process of participatory governance and to enhance energy efficiency at local level. This Project is funded by the EU and co-financed and implemented by UNDP, with the support of the Government of Ukraine and in partnership with local executive bodies/bodies of self-governance. The project’s total budget is €17.1 million, with 98.4 percent contribution from the EU and 1.6 per cent cost-sharing from UNDP. The project’s time-frame is four years (June 2011 to May 2015).
To achieve the objectives, the project utilizes social mobilization tools to mobilize local communities and local authorities for joint decision-making, cost-sharing, implementation of community projects and establishment of sustainable mechanisms. It requires establishment of necessary support structures that include community organizations (COs), Local Development Forums (LDFs), Regional Coordination Councils (RCCs) and rayon/regional-level Community Resource Centres (CRCs). The capacity of stakeholders is enhanced through training, exposure visits etc. Community projects are used as another tool for capacity-building. Basic needs – namely, health, the environment, energy efficiency, water supply and rural economic development – are considered as priority areas of the Project. 
The project is being implemented in all 25 regions of Ukraine. Its target is to cover 200 rayons, 900 Village/City Councils (VCs/CCs) with populations of less than 10,000 and 900 local communities. Other targets include: 900 COs and 200 LDFs formed; 900 community projects supported; 16000 community members and 2000 state/elected officials trained; 17 cooperatives established; and a knowledge management hub established.
Key Results as of the First Quarter of 2014
During the first quarter of 2014, the Project continued implementation of the activities that remained unfinished at by the end of 2013 and launched new activities in line with AWP2014. Brief information about the results is given hereunder. Detail information on implementation is available in subsequent chapters of this report as well as at www.cba.org.ua 
1. Standard component (Target:  200 rayons, 800 village/city councils, 800 COs, 200 LDFs, 200 CRCs, 600 micro-projects)
Standard component of CBA-II focuses on building partnership with stakeholders across the country; mobilise them to establish support structures needed to implement CBA activities on participatory basis; and support with small grant for rehabilitation of social/communal infrastructures. Envisioned cost sharing arrangement includes 5% CO’s contribution; 45% local budget and 50% CBA Project. 
	During the reporting period, 14 trainings were conducted to train 107 CO-executives and 8 officials of local government. 43 sittings of LDF and 5 sittings of regional coordination council took place. 2 new micro-projects were supported in the area of energy efficiency. By March 2014, cumulative achievements were made as follows:
· The project reached 25 regions, 200 rayons and 855 local councils;
· 458,714 men and women from 316,283 households organized themselves into 853 community organizations that were registered under appropriate legal form. This participation is about 86% of the target households. Also, about 83% of the communities are new reflecting significant outreach of CBA-II over CBA-I communities;
· 200 local development forums and 200 community resource centres were established and strengthened to support joint planning and implementation of community initiatives;
· 710 community initiatives were supported in the priority area of energy saving, public health, water supply and environment. 73 percent of them are related to saving energy, 13.7 percent to health, 12.6 percent to water supply, and 0.7 percent to the environment. Furthermore, 66.8 percent of these micro-projects benefited schools and/or kindergartens, 19.6 percent to health facilities and 13.6 percent to the community – for example, street lighting, water supply, waste management. A total of 948,764 men, women and children are expected to benefit from these micro-projects directly or indirectly. As a result of these community projects, public health, learning environment and public safety have improved.
To reach above results, the Project trained 8,311 CO-executives and 2,483 local officials in various aspects of CO-management, planning and micro-project implementation and extended seed grant equivalent to UAH 52.5 million to the COs. This amount forms 42% of the total cost (UAH 125.3 million) needed to complete 710 micro-projects. Remaining amount came from local budget (48.7%), COs (7.7 %) and private sponsors (1.6 percent) respectively. 
Challenges: 672 of 710 micro-projects were completed by the reporting period. Key challenge that hampered the implementation of remaining micro-projects was the lack of local budget to provide cost sharing amount in time.
2. Energy efficiency (EE) component – Target: 300 micro-projects; 6 regional energy strategy; 6 support technical documentation and raising awareness of 10,000 population on energy efficiency
EE component of CBA-II aims to enhance local capacity by enabling citizens and local authorities to learn about energy efficiency technologies and use them jointly to solve their energy problems sustainably. Six oblasts (namely, Kharkivska, Dnipropetrovska, Zaporizhka, Lvivska, Ivano-frankivska and Zakarpatska) were selected as advanced piloting and remaining 19 regions were selected for normal piloting. Normal pilot regions received micro-project support while advance pilot regions received support for regional energy strategy and technical documentation besides micro-projects. Cost sharing for micro-project was envisioned to be shared by CO (5%); CBA Project (70%) and local budget (25%). 
	During the reporting period, 22 trainings were held to train 193 CO-officials and 51 local government officials in the area of micro-project implementation. Also, 2 micro-projects were completed within this period. In cumulative term, following specific achievements were made since inception:
· Micro-projects: 275 micro-projects were supported. Total cost of these micro-projects is UAH 62.3 million which was shared among community (8.3%), local budget (43.3%), CBA (46.5%) and private sponsors (1.9%). An estimated 313`936 men, women and children will receive direct/indirect benefit from this support besides 124 schools and 27 hospitals. Direct result of this support is significant reduction in energy bills, reduced pollution, improved health, learning environment and public safety.
· Energy strategy: Six oblast authorities updated their energy strategy with support of CBA. Recommendations of these updated strategy include sustainability and efficiency in energy sector; investment in innovative technologies and green energy to raise its energy efficiency; focusing community-based micro-size energy projects in rural areas. These updated energy strategy are expected to contribute to forthcoming phase (2015-20) of energy strategy preparation and direction of regional investment;
· Technical documentation: In line with the recommendation made in the updated energy strategy document, the regional authorities of 6 advance pilot oblasts are preparing technical documentation that would lead to larger investment in enhancing energy efficiency in the region. They are also establishing mobile laboratory for energy auditing that would promote energy efficiency in rural areas. Total cost of these activities is UAH 4.2 million of which 38.2% is shared by CBA and 61.8% is shared by regional authorities. As of mid-May 2014, progress took place to the tune of 54.8%. 
· Public awareness: 132 events were held during 2013 in various regions to sensitize citizens, local authorities, students and academia about energy efficiency, renewable energy and innovative technologies. Various awareness materials (e.g. leaflet, video film, booklet, posters etc.) were produced and distributed among stakeholders during awareness raising events and on other occasions.
· Capacity building: To support EE implementation, 351 training/backstopping events were organized to enable CBA partners undertake energy efficiency activities. A total of 3,833 CO-executives and 1,376 elected/state officials received training on various aspects of energy efficiency component implementation. 
Challenges: Key challenges that hampered the implementation of energy efficiency component include local budget constraint; increased inflation during the reporting period and seasonality (some kind of tasks could not be performed during winter) 
3. Rural economic development component – Target: 17 cooperatives; 17 micro-projects
CBA-II aims to build capacity of low-income rural households to undertake joint economic initiatives that could lead to income generation and employment creation in rural areas. This is done through organising target population in development of multi-functional agricultural service cooperatives (ASCs) and building their capacity to provide economic services to target households. Envisioned cost sharing includes cooperative (30% with maximum 15% from local budget and/or other sources) and 70% from CBA Project.  
During the quarter, one new cooperative was developed in participation of 63 households. Three trainings were held to train 51 coop-members and 3 local government officials in cooperative management, legal aspects and planning. Since inception, following specific achievement were made in the areas rural economic development:
· Cooperative development: 16 ASCs were formed by 2,494 men and women from 991 households. The ASCs were duly registered with state registration agency. The ASCs established their office in the premises provided by the local authorities;
· Capacity building: Capacity of ASC-executives and officials of local governments was built through training in such areas as management, finance, taxation and business planning. In total 1,368 ASC-executives and 177 state/elected officials were trained. Also, each ASC established a technical information centre with support of CBA and forging linkage with local/regional authorities. 
· Micro-project: All 15 ASCs undertook economic initiatives to benefit their members in terms of raising income and employment. The initiatives were related with dairy, agricultural farming, transportation and processing. Total cost of these micro-projects is UAH 4.2 million shared among cooperatives (18.1%), local authorities (10%), CBA (69.3%) and private sponsors (2.6%).
Challenges: Due to inflation, delay took place in completion of one micro-project since the contractor found that it would be difficult to deliver goods/services in the stipulated prices of 2013.
4. Methodology replication component – Target: 60 rayons, 240 local councils, 240 micro-projects
CBA partners in the regions are encouraged to adopt CBA methodology so that they could utilise this methodology to implement their small grant programme with higher effectiveness. It will also ensure sustainability of CBA approach in long term perspective. Besides providing technical support for capacity building, CBA supports implementation of micro-projects on cost sharing basis. In general, a CO contributes 5% of the total cost while local authorities bear 70% of the cost and CBA shared remaining 25%. 
During the quarter, 2 trainings were held for CO-executives and local government officials; and grant support was provided to 5 COs for implementation of micro-projects. Since inception, followings specific achievements were made as of March 2014:
· Partnership: Methodology replication component is being implemented in 21 regions of Ukraine. In total 64 rayons and 251 local councils have undertaken replication; 
· Support structure development: 253 COs were formed by 121`568 men and women from 80`660 households in the CBA communities thereby demonstrating higher level of female participation and near 80% household coverage, as stipulated by CBA. About 81% of the communities are new reflecting significant outreach of CBA-II over CBA-I communities. All 64 rayons have established local development forum and 62 of them have established community resource centres to ensure functioning of bottom-up joint decision-making; 
· Capacity building: A total of 1925 CO-executives and 555 local officials were trained to enable them to implement the CBA methodology effectively;
· Micro-projects: COs have undertaken 224 micro-projects in partnership with their respective local authorities and CBA Project. 79.1 % of these micro-projects belong to energy saving/energy efficiency category followed by health and water supply. Total cost of these micro-projects is expected to be UAH 25.4 million to be shared among COs (10.1%), local budget (70.9%), CBA (17.6%) and private sponsors (1.4%).
Challenges: Authorities have successfully utilised CBA methodology not only in CBA-communities but also in non-CBA communities thereby rendering sound scope of the methodology. However, key challenge that hampered the implementation of replication component during the quarter is lack of local budget.
5. Knowledge management – Target: one knowledge hub, 10 universities, experience sharing, policy recommendation
CBA project has developed mechanism for collection, systematization and dissemination of information/experience gained in course of implementation of its methodology. To this end, it has established an internal management information system as well it has mobilised its partners. Key partners include universities and associations of elected bodies. Specific activities carried out during the first quarter of 2014 and since inception are as given hereunder: 
· Knowledge management hub: Results of the CBA support to KMH in 2013 was reviewed and found encouraging. The KHM had succeeded in networking its stakeholders in information/opinion collection and dissemination of information. It also proved to be effective tool in supporting policy works of Ukrainian Association of District and Regional Councils (UADRC). To further capitalize its potential on the front of policy matters and to continue its role towards information collection, systematization and dissemination, grant support of UAH 299,250 was provided to UADRC in March 2014. To this amount UADRC will contribute UAH 84,000 and implement activities related with (a) Improving legislation in the area of local governance, (b) Strengthening of KMH’s analytical components, and (c) informational campaign and web portal improvement.  Web-portal of the Hub can be reached at www.rozvytok.ua 
· Curriculum development: During the quarter partnership was established with 3 more universities making it total 30 universities since inception. Also during the quarter, follow-up action was taken on the workplan2014 developed by national network of partner universities in 2013. Accordingly, activity plan was developed, resource ($ 55,500) was allocated and consultants were recruited to support the activity implementation. Key activities planned for 2014 include (a) promoting curriculum on sustainable development by expanding partnership with academia, (b) supporting research and publications on community based sustainable development theme, (c) providing practical exposure to students through internship, small research, training and field visits. 
· Information dissemination: During the quarter, one media event was organised, 121 media coverage was registered, 63 publications were registered on various websites and 8 newsletters were published about CBA activities.   Since inception, 546 media events were organized (including regional, rayon seminars, press conferences etc.), 4779 cases of media coverage were registered, 2219 publications on websites were registered and 292 issues of regional newsletters were disseminated. Besides, annual progress report of CBA for the period 2013 was prepared and disseminated to stakeholders at all level. 
6. Management
At the outset of the quarter, activity plan of CBA for 2014 was elaborated and shared with central and regional staffs. CBA-II budget for 2014 is $ 4 million dedicated to complete micro-projects initiated until 2013 and meet expenses of 2014 programme and management costs.
	During the quarter, preparation was initiated for inception of CBA-III and activity was initiated to improve efficiency and effectiveness of the MIS of CBA such that it can serve both phases of CBA during the overlapping   period.
	During the quarter, conflict took place in some regions of Ukraine and normal mode of CBA implementation became difficult to apply. Utilising standard operational guidelines of UNDP and services of security experts, CBA adopted special implementation modality in the regions affected by conflict.  
	  During the reporting period, estimated expenditure constituted € 451,400 (US $ 620,900), which forms about 15.5% of the delivery target of 2014. In total since inception, a financial progress of € 14.1 million occurred making it 80.6% of total project budget.
STATISTICAL ABSTRACT
	SN
	Activity
	Target All Years
	Achievements

	
	
	Unit
	Qty
	2011
	2012
	2013
	2014 Q1
	Total 

	Standard (Regular) Component
	 
	 
	 
	 
	
	 

	1
	Partnership agreement signed with regions
	No.
	25
	25
	 0
	0
	-
	25

	2
	Rayons selected & partnership established
	No.
	200
	200
	 0
	0
	-
	200

	3
	Village/City Council selected & partnership
	No.
	900
	833
	-1
	23
	-
	855

	4
	Communities selected for local action
	No.
	900
	782
	53
	23
	-
	858

	5
	Community organizations
	 
	 
	 
	 
	 
	
	

	a
	CO formed/grafted
	No.
	900
	702
	134
	17
	-
	853

	
	CBA-I community
	No.
	-
	133
	8
	1
	-
	142

	
	New community
	No.
	-
	569
	126
	16
	-
	711

	b
	COs formalisation
	No.
	-
	 
	 
	 
	
	

	
	Enrolled with VC/CC
	No.
	-
	658
	182
	13
	-
	853

	
	Legally registered
	No.
	-
	617
	219
	15
	2
	853

	c
	Household participation/membership
	 
	 
	 
	 
	 
	
	

	
	Target households
	No.
	-
	210785
	149720
	7577
	-
	368,082

	
	Participated households
	No.
	-
	155232
	151545
	9506
	-
	316,283

	
	CO members (total)
	No.
	-
	228149
	212206
	18359
	-
	458,714

	
	CO members - male (%)
	No.
	-
	43
	43
	43
	-
	42.7

	
	CO members - female (%)
	No.
	-
	57
	57
	57
	-
	56.3

	6
	Local Development Forums formed
	No.
	200
	182
	18
	0
	0
	200

	
	LDF sittings held
	 
	-
	226
	647
	377
	43
	1,269

	7
	Regional Coordination Councils grafted
	No.
	25
	11
	13
	1
	0
	25

	
	RCC sitting held
	No.
	-
	11
	40
	39
	5
	95

	8
	Community Resource Centers formed
	No.
	223
	193
	30
	 -
	-
	223

	
	Capacity of CRCs strengthened
	No.
	100
	19
	79
	- 
	-
	98

	9
	Human Resource Development
	 
	 
	 
	 
	 
	
	

	a
	Training conducted
	No.
	-
	648
	615
	416
	14
	1,693

	b
	Participants of the trainings (without repeat)
	No.
	18000
	5192
	2528
	2959
	115
	10794

	
	CO-members
	No.
	16000
	3795
	2176
	2233
	107
	8311

	
	Local authorities
	No.
	2000
	1397
	352
	726
	8
	2483

	10
	Community development planning
	 
	 
	 
	 
	 
	
	

	a
	COs with CDP prepared
	No.
	900
	516
	314
	2
	-
	832

	b
	CDP approved and mainstreamed
	No.
	900
	321
	490
	21
	-
	832

	11
	Micro-Project supported
	No.
	600
	112
	550
	46
	2
	710

	a
	Sectoral distribution
	 
	 
	 
	 
	 
	
	

	
	Energy saving
	%
	-
	85.7
	76,4
	76.1
	100
	73.0

	
	Water supply
	%
	-
	5.4
	11,5
	6.5
	-
	12.6

	
	Health posts
	%
	-
	8.0
	11,4
	17.4
	-
	13.7

	
	Environment
	%
	-
	0.9
	0,7
	0
	-
	0.7

	b
	Total cost of approved MPPs
	UAH mln
	-
	20,4
	115,8
	8,6
	0.181
	125.5

	
	Shared by COs
	%
	5
	8,2
	7,3
	6.1
	5.0
	7.7

	
	Shared by local, rayon, regional authorities
	%
	45
	49,4
	48,2
	55.4
	54.1
	48.7

	
	Shared by CBA
	%
	50
	40,4
	42,8
	35.3
	40.8
	42.0

	
	Shared by others (private sponsors)
	%
	-
	2
	1,7
	3.2
	-
	1.6

	c
	Beneficiary characteristics of approved MPs
	 
	 
	 
	 
	 
	
	

	
	Beneficiary population
	No.
	-
	146704
	749748
	52312
	2357
	948`764

	
	Institutional beneficiary
	No.
	-
	112
	550
	46
	2
	710

	
	School/kindergarten (cum.)
	%
	-
	73,1
	65,4
	54.3
	100.0
	66.8

	
	Healthpost (cum.)
	%
	-
	9.0
	11,7
	21.8
	-
	19.6

	
	Local communities (cum.)
	%
	-
	17,9
	22.9
	23.9
	-
	13.6

	d
	Micro-project completed
	No.
	600
	-
	447
	192
	33
	672

	Energy Efficiency Component
	 
	 
	 
	 
	
	

	1
	Human Resource Development
	 
	
	
	 
	 
	
	

	a
	Training conducted
	No.
	- 
	-
	-
	329 
	22
	351

	b
	Participants of the trainings
	No.
	- 
	-
	-
	 4965
	244
	5209

	
	CO-members
	No.
	- 
	-
	-
	3640
	193
	3833

	
	Local authorities
	No.
	- 
	-
	-
	1325
	51
	1376

	2
	Micro-project supported
	No.
	300
	-
	118
	157
	-
	275

	a
	Total cost of approved MP
	UAH mln
	-
	-
	15
	47,3
	-
	62.3

	
	Shared by COs
	 %
	-
	-
	5.0
	5.5
	-
	8.3

	
	Shared by local, rayon, regional authorities
	 %
	-
	-
	43.0
	42.7
	-
	43.3

	
	Shared by CBA
	 %
	-
	-
	50.0
	50.7
	-
	46.5

	
	Shared by others (private sponsors)
	 %
	-
	-
	2.0
	1.1
	-
	1.9

	b
	Beneficiary characteristics of approved MPs
	 
	-
	-
	 
	 
	
	

	
	Beneficiary population
	No. 
	-
	-
	 126417
	187519 
	-
	313,936

	
	Institutional beneficiary
	 
	
	
	 
	 
	
	

	
	School/kindergarten (cum.)
	 %
	-
	-
	28.1
	58.0
	-
	45.1

	
	Healthpost (cum.)
	 %
	-
	-
	10.2
	9.6
	-
	9.8

	
	Local communities (cum.)
	 %
	-
	-
	61.9
	32.4
	-
	45.1

	c
	Micro-project completed
	No.
	300
	
	
	26
	2
	28

	3
	Supporting energy efficiency strategic plans
	No.
	6
	-
	-
	6
	-
	6

	4
	Supporting technical design development
	No.
	6
	-
	-
	6
	-
	6

	5
	Raising public awareness on energy efficiency
	No.
	10,000 
	 -
	- 
	4692 
	-
	4692

	SN
	Activity
	Target All Years
	Achievement

	
	
	Unit
	Qty
	2011
	2012
	2013
	2014 Q1
	total

	Rural Economic Development Component
	 
	 
	 
	 
	
	 

	1
	Agro/Service Cooperative Developed
	No.
	17
	-
	-
	15
	1
	16

	a
	Target households
	No.
	-
	-
	-
	2368
	126
	2494

	b
	Participated households
	No.
	-
	-
	-
	928
	63
	991

	2
	Human Resource Development
	
	 
	
	 
	 
	
	

	a
	Training conducted
	No.
	-
	-
	-
	94
	3
	97

	b
	Participants of the trainings
	No.
	-
	-
	-
	 1491
	54
	1545

	
	Coop-members
	No.
	-
	-
	-
	 1317
	51
	1368

	
	Local authorities
	No.
	-
	-
	-
	 174
	3
	177

	3
	Economic micro-projects supported
	No.
	17
	-
	-
	15
	-
	15

	a
	Total cost of approved MP
	UAH mln. 
	 -
	- 
	- 
	 4.2
	0
	 4.2

	
	Shared by COs
	 %
	-
	-
	-
	 18.1
	-
	 18.1

	
	Shared by local, rayon, regional authorities
	%
	-
	-
	-
	 10.0
	-
	 10.0

	
	Shared by CBA
	%
	-
	-
	-
	 69.3
	-
	 69.3

	
	Shared by others (private sponsors)
	%
	-
	-
	-
	2.6
	-
	2.6

	b
	Beneficiary households
	 No.
	-
	-
	-
	928 
	63
	991

	Replication Component
	 
	 
	 
	 
	
	

	1
	Rayons selected & partnership established 
	No.
	60
	-
	61
	3
	0
	64

	2
	Village/City Council selected & partnership
	No.
	240
	-
	243
	8
	-
	251

	3
	Communities selected for local action
	No.
	240
	-
	239
	12
	-
	251

	4
	Community organizations  
	 
	 
	 
	 
	 
	
	

	a
	CO formed/grafted
	No.
	240
	-
	179
	74
	0
	253

	
	CBA-I CO
	No.
	-
	-
	41
	5
	0
	46

	
	New CO
	No.
	-
	-
	138
	69
	0
	207

	b
	COs Formalisation
	No.
	 
	-
	 
	 
	
	

	
	Enrolled with VC/CC
	No.
	-
	-
	174
	79
	-
	253

	
	Legally registered
	No.
	-
	-
	169
	84
	-
	253

	c
	Household participation/membership
	 
	 
	 
	 
	 
	
	

	
	Target households
	No.
	-
	-
	52689
	40827
	-
	93,516

	
	Participated households
	No.
	-
	-
	39026
	41634
	-
	80,660

	
	CO members (total)
	No.
	-
	-
	52401
	69167
	-
	121,568

	
	CO members male (total)
	%
	-
	-
	42.5
	43.0
	-
	43.0

	
	CO members female (total)
	%
	-
	-
	57.5
	57.0
	-
	57.0

	5
	Local Development Forums (formed/grafted)
	No.
	60
	-
	47
	17
	-
	64

	
	LDF sittings held
	 
	-
	-
	111
	169
	31
	311

	6
	Community Resource Centers formed/grafted
	No.
	60
	-
	52
	10
	0
	62

	
	Capacity of CRCs strengthened
	No.
	-
	-
	- 
	- 
	-
	-

	7
	Human Resource Development 
	 
	 
	 
	 
	 
	
	

	a
	Training conducted 
	No.
	-
	-
	195
	289
	2
	486

	b
	Persons trained (without repetition)
	No.
	-
	-
	1257
	1216
	7
	2480

	
	CO-members 
	No.
	-
	-
	930
	990
	5
	1925

	
	Local authorities 
	No.
	-
	-
	327
	226
	2
	555

	8
	Community development planning
	 
	240
	-
	 
	 
	
	

	a
	COs with CDP prepared
	No.
	-
	-
	139
	114
	0
	253

	b
	CDP approved and mainstreamed
	No.
	-
	-
	130
	121
	1
	252

	9
	Micro-Project supported
	No.
	240
	-
	67
	152
	5
	224

	a
	Sectoral distribution
	 
	 
	 
	 
	 
	
	

	
	Energy saving
	%
	-
	-
	74.8
	75.3
	100.0
	79.1

	
	Water supply
	%
	-
	-
	9.9
	10.8
	0
	8.0

	
	Health posts
	%
	-
	-
	13.0
	13.3
	0
	12.0

	
	Environment
	%
	-
	-
	2.3
	0.6
	0
	0.9

	b
	Total cost of approved MPPs
	UAH mln
	-
	-
	8.7
	19.2
	0.5
	25.4*

	
	Shared by COs
	%
	-
	-
	6.2
	7.2
	5.0
	10.1

	
	Shared by local, rayon, regional authorities
	%
	-
	-
	66.8
	74.7
	75.5
	70.9

	
	Shared by CBA 
	%
	-
	-
	20.8
	17.0
	19.5
	17.6

	
	Shared by others (private sponsors)
	%
	-
	-
	6.2
	1.2
	0.0
	1.4

	c
	Beneficiary characteristics of approved MPs 
	 
	-
	-
	 
	 
	
	

	
	Beneficiary population 
	No.
	-
	-
	77420
	153915
	2821
	234156

	
	Institutional beneficiary
	No.
	-
	-
	67
	152
	5
	224

	
	School/kindergarten (cum.)
	%
	-
	-
	64.2
	56.6
	20.0
	58.7

	
	Healthpost (cum.)
	%
	-
	-
	16.4%
	15.1
	0
	19.6

	
	Local communities (cum.)
	%
	-
	-
	19.4
	28.3
	80.0
	21.7

	d
	Micro-project completed
	No.
	240
	
	32
	87
	35
	154

	Knowledge Management Component
	 
	 
	 
	 
	
	

	1
	Partnership with academia
	No.
	10
	-
	20
	7
	3
	30

	2
	Curriculum introduced in academia
	No.
	2
	-
	13
	-
	-
	13

	3
	Knowledge management hub
	No.
	1
	-
	1
	- 
	-
	1

	4
	PR and communication
	 
	 
	 
	 
	 
	
	

	a
	Media events
	No.
	-
	269
	144
	132
	1
	546

	b
	Media coverage
	No.
	-
	1282
	1874
	1502
	121
	4779

	c
	Publications (web sites)
	No.
	-
	587
	853
	716
	63
	2219

	d
	Newsletters
	No.
	-
	71
	112
	101
	8
	292

	Financial Progress (estimated)
	Mill. $/€
	23.3/17.1
	1,7/1,1
	8,6/6,5
	 7,9/6,1
	0.6/0.4
	18.8/14.1

	* 13 micro projects were transferred to EE component. Grant amount and beneficiaries are counted in EE component.  


Chapter One


1.1	Project Genesis
First phase of CBA Project commenced in late 2007 with a purpose to demonstrate nationwide upscaling of successful model of local sustainable development based on community participation. The model proved effective in promoting good governance and at the same time it opened door for other dimensions of sustainable development. Thus, second phase of CBA Project came into existence in June 2011. CBA-II Project is funded by the European Union and is co-financed and implemented by UNDP, with the support of the Government of Ukraine and in partnership with local executive bodies/ bodies of self-governance. The Project’s total budget is €17.125 million (23.3 million US $) with 98.4% contribution from EU and 1.6% cost sharing from UNDP. Project time frame is 4 years (7 June 2011 – May 2015).
Overall objective of the CBA Project is to promote sustainable socio-economic development at local level by strengthening participatory governance and encouraging community-based initiatives throughout Ukraine. Its specific objectives of the Project are to:
· promote community based approach to local governance and sustainable development;
· enhance energy efficiency at local level;
· support the creation of the locally owned and managed repository and network of good practices and knowledge on community mobilization and participatory governance;
Rural Ukraine forms pilot areas of the Project with local communities and local authorities as its main beneficiaries. To achieve its key objectives of governance and sustainable development, it supports implementation of community initiatives (micro-projects) that fall to following priority sectors:
· Health (local health posts); 
· Environment (waste utilisation, sewage/drainage etc.); 
· Energy (energy saving, energy efficiency); 
· Water supply;
· Rural economic development
· Knowledge management
· Methodology replication
1.2	Implementation Methodology
Strategic direction of CBA is to build capacity of its target stakeholders and use this capacity for multi-stakeholders cooperation and multi-sectoral interventions with ensured local ownership of the process. The process is bottom-up. The bottom-up mechanism is established involving stakeholders from grassroots (community), meso (rayon and regional) and macro level (national) in the process as it moves upward. CBA implementation process involves a series of activities and action points that ultimately yields results intended by the Project.
A multi-level partnership is built involving selected rayons, village/city councils and local communities form the functional area of the Project. Their selection is done through open competition based on the criteria of socio-economic hardship, especially in the area of health, education, water supply, energy supply and environmental situation. Through the selection process, CBA reaches the most suffering areas/population of the region/rayon.
Local level activities of CBA are carried out under the framework of partnership with the stakeholders. It is based on willingness and commitment of the partners (communities, village/city councils, rayon authorities, regional authorities, academia, associations of local self-governments, private sector) for cost sharing and joint decision-making.
The project uses social mobilisation tool to mobilise stakeholders and create environment (support structures) for joint decision-making and joint implementation of activities. Community organisation (CO) is formed by representation of 80% or more households on the selected community to reflect common community vision and implementation of community priorities; local development forum (LDF) is developed at rayon level for joint decision-making, resource mobilisation, local coordination; regional coordination council (RCC) is developed at regional (oblast/ARC) level to monitor CBA activities in the region, to resolve issues related with local policies/procedures, to support programming and resource mobilisation. At national level there is a steering committee to ensure national level coordination and advisory support. 
Capacity of the COs is built in such a way that they are able to make joint decision with local authorities, mobilize resources, implement local priorities and sustain the result. Capacity of the partners (VC/CC, rayon/oblast etc.) is strengthened in terms of human resources to implement participatory approach propagated by the Project. Training, exposure visits, dialogues and small grants (for community projects), appropriate institutional mechanisms etc. are used as tools for building capacity.
1.4	Management Arrangement
The Project is managed by UNDP/Ukraine under overall guidance of Country Director and under direct supervision of Senior Programme Manager. Execution of the Project is done by an implementation team with a central body in Kyiv and 25 regional implementation units, one in each region. Oblast Implementation Units (Regional Community Resource Centres) are further supported by oblast authorities in terms of office premises and human resources. Similarly, each rayon partner has deputed one official for coordination and implementation purpose and has established modest form of district community resource centre. They all together implement local component of the CBA activities. LDF and RCC serve as a guiding body at local and regional level and steering committee of the Project serve as a guiding body at the national level.For timely and quality output, appropriate ‘quality supervision committee’ (QSC) and ‘management information systems’ (MIS) are established to make the stakeholders directly involved in the process of monitoring and assessment of the Project activities. Flow of information is bottom-up and participatory. Various forms of media outlets are encouraged for raising public awareness about activities of CBA with a purpose to ensure transparency.

1.5 	Project Area
	[image: Description: Z:\CBA - II 2011\TEMPLATES\Undp_map\UNDP_MAP.jpg]

	Map – I: CBA Project Area


CBA Project works in all oblasts of Ukraine and Autonomous Republic of Crimea covering total of 264 rayons (6-10 rayons in average) and 1106 village/city councils (4-5/rayon in average).
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Chapter Two



Regular component of CBA-II nurtures the methodology of community based local sustainable development that was introduced during first phase of the Project. It includes strengthening of the model in old (CBA-I) communities and expanding it to new territories. By March 2014, target of micro-project was achieved to the level of 118%. Details on this component are described in the following sections and on www.cba.org.ua 
2.1 Establishing Partnership (Target: 25 regions, 200 rayons and 900 local councils. Achievement: 25 regions, 200 rayons and 855 local councils) 
Establishment of partnership with local/regional authorities through signing of partnership agreement is essential to formalize the role and commitment of the partners and to provide an official basis to work with community organizations. 
Establishment of partnership involves a process of public information. Awareness materials related with CBA-II implementation are presented together with video film show, leaflets distribution, PowerPoint presentation and question-answer sessions. It is followed by competition, consultation and formalization. At the sub-national level it involves regional authorities, rayon authorities and local councils (village/city councils with less than 10,000 population). Competition is based on a set of socio-economic hardship criteria (especially in the area of health, water supply, energy supply and environmental situation) that collectively identify the level of suffering, willingness and commitment. A formal partnership agreement between the level of government and UNDP opens the door for CBA to carry out its activities at that level. Forging of partnership includes several steps as given in Annex - I:
Table – I: Partnership Establishment 
	SN
	Activity
	Unit
	2011
	2012
	2013
	2014Q1
	Total

	1
	MoU signed with regional authorities
	No.
	25
	-
	-
	-
	25

	2
	Rayon level partnership
	
	
	
	
	
	

	a
	Rayon selected
	No.
	200
	-
	-
	-
	200

	
	CBA-I rayon
	No.
	100
	-
	-
	-
	100

	
	New rayon
	No.
	100
	-
	-
	-
	100

	
	Rayon in reserve
	No.
	76
	-
	-
	-
	76

	b
	MoU signed with rayon authorities
	No.
	200
	-
	-
	-
	200

	3
	Local council level partnership
	
	
	
	
	
	

	a
	Village councils selected
	No.
	833
	-1
	23
	-
	855

	
	CBA-I councils
	No.
	160
	0
	0
	-
	160

	
	New councils
	No.
	673
	-1
	23
	-
	695

	
	Councils in reserve
	No.
	382
	-
	-
	-
	382

	
	Council seminar held
	No.
	833
	1
	24
	
	858


* Regionwise details in Annex – II 
In total, partnership was established with 24 oblasts and ARC government; 200 rayons and 855 local councils over 2011-13 period. The partnership expanded to 100 new rayons and 695 new local councils indicating further outreach of CBA methodology in the country. Also, the partnership was almost exclusively rural since 91% of the local councils were village councils and only 9% were either urban type village or small city councils.
2.2 Developing Support Structures (Target: 900 COs, 200 LDFs, 223 CRCs and 25 RCCs. Achievements: 853 COs, 200 LDFs, 223 CRCs and 25 RCCs)
Establishing support structures is one of the important elements of the community based development approach methodology. Appropriate support structures are developed for participatory decision-making and monitoring at all levels of project implementation. Key support structures include community organisation (CO) at local level, local development forum (LDF) and community resource centre at rayon level, regional coordination council (RCC) and community resource centre at regional level.
2.2.1 Community organisation development 
Community organisation (CO) is the foundation block for community based approach. It enables community members to get their potentials unleashed through collective action. It also helps governance at local level to become more participatory. 
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To develop a CO, first a community is selected through open competition. Basis of competition is the hardship facing the community and willingness of the community to help themselves. Thereafter, the community members are sensitized and motivated to get organised. 
During the quarter two communities organised to form community organisation, making it total of 853 COs since inception. A total of 458,714 persons from 316,283 households joined the COs as members.  The Project expects participation of 80% of households of the community with at least 50% female participation. The actual participation of households turned out to be 85.9% and representation of women in the total membership was 56.3%. Thus, the project succeeded in making a high outreach to households and to the women in the target communities. Also, about 83% of the COs were new reflecting the fact that CBA-II succeeded in making a wider outreach beyond CBA-I coverage of communities (Table – II).
Table – II: Formation of Community Organizations (Target 900)
	SN
	Activity
	Unit
	2011
	2012
	2013
	2014Q1
	Total

	1
	Community selected
	No.
	782
	53
	23
	-
	858

	
	Old (CBA-I) 
	No.
	145
	8
	2
	-
	155

	
	New  
	No.
	637
	45
	21
	-
	703

	
	Community selected for reserve
	No.
	568
	122
	38
	-
	728

	2
	No. of COs formed/grafted
	No.
	702
	134
	15
	2
	853

	
	CBA-I or existing ones
	No.
	133
	8
	1
	-
	142

	
	Newly formed 
	No.
	569
	126
	16
	-
	711

	3
	Household participation
	No.
	
	
	
	
	

	
	Target households
	No.
	210785
	149720
	7577
	-
	368,082

	
	Participated households
	No.
	155232
	151545
	9506
	-
	316,283

	4
	Membership
	No.
	228149
	212206
	18359
	-
	458,714

	
	Male
	%
	43
	43
	43
	-
	42.7

	
	Female
	%
	57
	57
	57
	-
	56.3


* Regionwise details in Annex – III (A), III (B)

The COs must register themselves in a legal form so that they could acquire resources and implement local development initiatives legally. In this pursuit, about 94% of COs preferred the form of public organisation followed by body of self–organisation of population (Table – III).
Table – III: Legal Form of COs*
	Legal form
	Unit
	2011
	2012
	2013
	2014Q1
	Total
	%

	ACMB
	No.
	0
	0
	0
	0
	0
	0.0

	Public organization
	No.
	588
	193
	16
	2
	799
	93.7

	BSP
	No.
	12
	23
	2
	-
	37
	4.3

	Cooperatives
	No.
	4
	0
	-1
	-
	3
	0.4

	Other
	No.
	13
	3
	-2
	-
	14
	1.6

	Total
	
	617
	219
	15
	2
	853
	100.0


* Regionwise details in Annex – IV
2.2.2 Establishing local development forum 
Local development forum (LDF) is created at rayon level and is expected to facilitate dialogue, coordination, planning and decision-making at local level between the oblast and rayon authorities and communities for promoting community driven local development. Usually LDF consists of RSA and RC heads, heads of village/city councils, head of relevant departments in RSA/RC, representatives (focal person) of oblast authorities, and heads of CBA/COs. 
Target on LDF establishment was fulfilled in 2012 with establishment of 200 LDFs (Table – IV). LDFs held meeting from time to time to discuss and decide upon various issues such as approval of community plans, resource mobilisation, coordination and solving organisation problems facing the COs.
Table – IV: Formation and Sitting of LDFs (Target 200 LDFs)
	
	2011
	2012
	2013
	2014Q1
	Total

	LDF established
	182
	18
	-
	-
	200

	     LDF grafted from CBA-I
	96
	4
	-
	-
	100

	     New LDF
	86
	14
	-
	-
	100

	No. of sittings held
	226
	623
	377
	43
	1269


* Regionwise details in Annex – III (A), III (B)

2.2.3 Regional Coordination Council
Regional coordination council (RCC) is created at region level with an aim to coordinate and facilitate financing of micro-projects. It serves to disseminate information about the Project among officials, monitor activity of the Project in the region and provide consultations on strategic issues of micro-projects’ implementation. RCC is chaired by deputy head of oblast state administration or deputy head of oblast council[footnoteRef:1] and consists of representatives of rayon administration/council heads, appropriate departments of OSA/OC, selected village/city council heads, CO, NGO and private sector.  [1: In case of ARC, the Republican Coordination Council is headed by speaker of Verkhovna Rada of ARC] 

During first phase of CBA, 25 RCC were established in all oblasts of Ukraine and in ARC. During second phase of CBA, all 25 RCCs were reconstituted (Table – V). Since inception, RCCs met 95 times to review CBA implementation in the region and to decide upon various issues such as accelerating the pace of implementation, CBA replication, participation in the energy efficiency and rural economic development components, development/approval of appropriate social/economic programmes etc.
Table – V: Grafting and Sittings of RCCs (Target 25 RCCs)
	
	2011
	2012
	2013
	2014Q1
	Total

	RCC grafted
	11
	13
	1
	-
	25

	Sittings held
	11
	40
	39
	5
	95


* Regionwise details in Annex – III (A), III (B)
2.2.4 Community Resource Centres
To facilitate the functioning of LDF and RCC, a community resource centre is established by the partner rayon authorities and regional authorities. For this purpose, they provide premises and depute a focal person. CBA provides logistic facilities as necessary and trains the focal persons. Resource centres are also important in that they support non-CBA communities in carrying out local development activities in line with CBA methodology – something sought valuable from the perspective of methodology replication.
By 2012, 23 regions and 200 rayons had their community resource centers established. In the regions, resource centres are managed by community development officers (staff of CBA) with support of staff deputed by the regional authorities. In rayons, the resource centres are managed by an official deputed by the rayon leaderships. The resource centres are also provided with premises, equipment and logistic by the regional/rayon authorities. CBA provided equipment and logistics to about 36% of the rayon resource centres on competition bases and toall regional level resource centres to ensure/enhance their effectiveness (Table – VI).     


Table – VI: Creation of Resource Centres
	
	Level of Resource Centre
	Target 
	2011
	2012
	2013
	2014Q1
	Total

	1
	Regional Community Resource Centre
	23+
	23
	2
	-
	-
	23

	2
	Rayon Community Resource Centre
	200
	170
	30
	-
	-
	200


* Regionwise details in Annex –  III (A), III (B). + RIUs in Kyiv and ARC are located outside oblast premises
2.3 Capacity Building
Local communities, local authorities and other partners require capacity building support to be able to adopt and practice the approach promoted by the Project. Capacity building involves such activities as training and exposure visits. 
During the quarter, 14 capacity building events were held. In total since inception, 1693 events were held in participation of 8,311 CO-executives and 2,483 officials of local/regional governments. Through these events, the participants learned skill of managing COs, making participatory planning, preparing micro-project proposal, implementing micro-projects, assessing the COs and conducting public audit etc. (Table – VII). 
Table – VII: Trainings Organised 
	SN
	Type of Participants
	No. of training
	Participants (non-repetition)

	
	
	2011
	2012
	2013
	2014Q1
	Total
	2011
	2012
	2013
	2014Q1
	Total

	1
	CO executives
	648
	615
	416
	14
	1693
	3795
	2176
	2233
	107
	8311

	2
	Officials of local councils and rayon/regional authorities
	
	
	
	
	
	1397
	352
	726
	8
	2483


* Regionwise details in Annex – V (A), V (B)
2.4 Micro-project Implementation
Implementation of micro-projects is a tool to build capacity of local authorities and local communities to jointly plan and implement the vision of local development such that living conditions in rural areas gets improved in a sustainable way. The implementation process also nurtures good governance and helps in addressing critical global and national issues. CBA supports implementation of local priorities termed as ‘micro-projects’ through small grants based on equity, do-ability, sustainability and cost sharing criteria. 
Micro-project implementation is completed, as described below, in 4 steps: planning, approval, implementation and sustainability arrangement. 
2.4.1 	Planning, prioritization and mainstreaming 
Through participatory planning process, the CO-members identify problems of their village they want to solve and prioritize them based on such criteria as intensity of need (80% or more households felt it as the first priority), do-ability (the micro- project is simple enough to be implemented within capacity of the CO-members), resource availability (willingness of donors, community members and local authorities to support the priority), sustainability (the beneficiary community should be able to sustain the object/services created. Result is a community development plan (CDP), which is in form of conceptual proposal. Upon its approval from village/city councils, it is submitted to the LDF for review and approval. CDPs from various communities are debated at the LDF meeting and most appropriate plans are approved along with recommendations for rayon budget allocation.
Table – VIII: Community Development Plan 
	SN
	Details
	Unit
	2011
	2012
	2013
	2014Q1
	Total

	1
	CDPs developed/grafted
	No.
	516
	314
	2
	-
	832

	2
	Sectoral distribution of top priority
	
	 
	 
	 
	
	 

	
	Energy saving
	%
	76.1
	80.7
	 -
	-
	75,6

	
	Water supply 
	%
	 4.0
	0.6
	 -
	-
	10,7

	
	Health
	%
	 19.8
	 18.0
	100
	-
	13,0

	
	Environment
	%
	 0.1
	0.7
	- 
	-
	0,7

	3
	CDPs approved at VC/CC
	No.
	484
	345
	3
	-
	832

	4
	CDPs approved at LDF
	No.
	321
	489
	22
	-
	832


* Regionwise details in Annex – VI
Since inception, 832 COs developed their plan, all of which were approved by local councils and LDF meetings. Almost three-fourth of community priorities were about energy saving/efficiency followed by health and water supply (Table – VIII).
2.4.2	Approval of micro-project proposals
Following to plan approval at LDF, the COs prepare micro-project proposal and submit it to central office of CBA Project for appraisal and approval. A typical proposal includes a set of documents such as technical documentation, cost estimate with proposed cost sharing, commitment letter from stakeholders, protocols of decisions made at various point of time, statute of the CO, bank account evidence, micro-project proposal, result of participatory assessment and/or maturity index, sustainability mechanism etc. The CO-executives go through rigorous learning by doing process while preparing technical documentation and micro-project proposal. 
Central office of CBA appraises the proposals submitted by COs and approves them, if found satisfactory. As of March 2014, 710 MPPs were approved by CBA (Table – IX). Total cost of the approved micro-projects was UAH 125.5 million, shared among COs (7.7%), CBA (42%), local/regional authorities (48.7%) and private sponsors (1.6%) as given in Chart – II. It reflects local cost sharing more than envisioned from COs, local authorities and private sponsors, thus validating the commitment of the local stakeholders for collective action.
	Chart – II: Micro-project Cost-sharing*



* Regionwise details in Annex - VII

Sectoral distribution of the approved micro-projects shows that highest preference of local stakeholders is for energy sector followed by health and water supply as given below:
· Energy saving	- 73.0%
· Health		- 13.7%
· Water supply	- 12.6%
· Environment	-  0.7%
The approved project is expected to benefit about 948,764 men, women and children (directly & indirectly). In terms of institutional beneficiaries, distribution of approved micro-projects is as follows:
· Schools/kindergartens	- 66.7%
· Healthpost		- 19.6%
· Local communities	- 13.7% (in case of street lighting, water supply, waste collection etc.)
2.4.3 	Implementation of micro-project
Approval of micro-project proposals is followed by a series of steps to achieve intended results.  CO-members are informed about the approval of their proposal and terms of grant agreement. Signing of grant agreement by responsible CO-official, often takes place during the general meeting. It develops a strong sense of ownership and accountability among the CO-members regarding the resource utilization and timely completion of the work.
Grant agreement enables COs to receive grant money from CBA. COs form a functional group and a tender committee, and announce a tender for selection of contractor. The best bid is chosen by the CO and contract is signed for implementation of the micro-project. As the implementation proceeds, quality supervision committee monitors the works from time to time. Based on the work completion, reporting and verification, total grant amount is released in three tranches. CO-members contribute their part of the share in advance or gradually during the implementation. Other contributors (e.g. local authorities
Table – IX: Implementation of Micro-Projects 
	
	Activity
	Unit
	2011
	2012
	2013
	2014Q1
	Total 

	2
	MPPs approved 
	No.
	112
	550
	46
	2
	710

	3
	MPs completed (works done)
	No.
	-
	327+
	312
	33
	672

	4
	Public audit conducted
	No.
	-
	247+
	366
	38
	651

	5
	O & M funds established
	No.
	72
	467+
	128
	3
	670

	6
	Project handed over
	No.
	-
	168+
	430
	31
	629


* Regionwise details in Annex – VII and VIII;	+ Revised estimate
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	Tender documents being checked by tender committee in Vinnytska oblast in presence of bidders


and private sponsors) provide their share in a parallel modality in general. In some cases, they too deposit their share into the account of the COs
As indicated in Table – IX, 710 micro-projects were initiated by March 2014. Of them, 672 micro-projects got completed. 651 micro-projects underwent public audit before handing over of the object to the owner. During public audit, citizens make final assessment of the quality and quantity of works and financial management. It ensures transparency and accountability in the community. It also builds community ownership on the object created. 
2.4.4 Sustainability 
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Healthpost Uspentsi Ambrosiivsky rayon, Donetska oblast


Issue of sustainability of the object created/repaired through micro-projects is addressed from various options. Firstly, the COs and relevant local authorities reach a mutual agreement to jointly carry out operation and maintenance of the created/repaired object at the stage of micro-project proposal preparation. Secondly, the COs decide to establish an operation and maintenance fund that would be used any time needed to fix the problem connected with the object. Thirdly, the resulting object is handed over to the owner of the object (local council or rayon department), which is legally responsible for the maintenance. Fourthly, there is a guarantee of maintenance under the term of contract between the CO and service provider. 
In above framework, of 672 micro-project completed until March 2014, 670 had sustainability arrangement and 629 of them were handed over to the object owner (local councils or rayon authorities) (Table – IX).
	Co-financing in School: A Case of Local Community in Kirovohradska oblast
Participation in the CBA Project for villagers of Veselivka village of Kirovohradska region has become a symbol of success and a real opportunity to change lives for the better.
Inhabitants of veselivtsi never stood aside their problems and tried to take all possible measures to improve condition of their village. One of their dreams was to improve the educational facility of the pre-school in the village. They did mobilise locally available resources, financial and non-financial alike, and made some improvement but their task was far from over.
24 October 2011 became prominent day for the villagers of Veselivky when seminar on presentation of the CBA-II village took place in the auditorium of the school. Most of the active villagers were present in the seminar. The information on CBA Project was perceived positively and accompanied by a discussion. After the discussion, the villagers decided to form a community organisation, defined name of the organisation and its governing structure. They also identified a number of problems of the settlement that required attention. It was decided that each household of the village would send at least one representative who would like to become a member of the CO "Veselovskoe self-look into the future."
Villagers consider "bottom-up planning" is an important component in the process as it involves hope and cooperation. Members of the CO decided to choose energy-saving measures in school as a priority issue. "The first thing to do is for the kids’ comfortable school life. After-school memories remain for life and learning in cold classrooms hardly retain warm memories" considered the villagers. They saw how time had taken toll on the school structure. 96 of 117 windows needed immediate replacement. Some windows had already fallen out of their frame to blow foam insulation because of the wind almost fell out of the window frames. The priority came as consensus. The head of village council and other deputies were also with this view.  
This vision of the villagers was shared with head of district council and deputy of regional council during the seminar of settlements (local development forum meeting). They all recognised depth of the problem and appreciated activeness of the villagers and assured to allocate resource finally able to be transformed into reality. Finally, district budget helped UAH 50 thousand, village council offered UAH 20 thousand and villagers collected UAH10.8 thousand from their side. Contribution CBA was UAH 80 thousand. " This amount was a considerable sum for us , which helped in the realization of our initiative”  says the head of the CO " Veselovskoe self-look into the future " Khlan VG, “Thanks to everyone involved. We have replaced most of the windows and the school has become comfortable. Although work is not fully over. We still need some money, but now we know how to work and at the same time save money. Demolition, plastering, painting and decorating … we did on our own. School staff, parents and sponsors .. all participated. It is exactly in line with the motto of CBA project "together more effective".  Development is impossible without close cooperation of the CO, government and businesses.”
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"Today our public organization has become a major driving force that seeks to bring change. I have a wonderful opportunity to make a difference in our village for the better, because I was born here and grew up and studied in this school" said the activist O. M. Bohachenko.
"Of course, CBA Project helped us to unite. Without assistance from the budgets of all levels, we would still continue to suffer from old windows, and our school would not become so warm and cozy. At the general meeting we decided that the next step is to complete the remaining problems in the school. We hope that our partners, especially the village head, the district and regional deputies and all the participants of the village in this process know that their funds are aimed at improving the lives, not someone’s pocket " - said treasurer of the CO " Veselovskoe self - look into the future " I. P. Bobrovska


2.5 Experience
Budget constraint facing the partner authorities posed the challenge of micro-project implementation during the first quarter of 2014, the same as in 2013. In some cases, the contractors used their capital and completed the project on time with an anticipation of reimbursement once the fund becomes available with the authorities. In other case, the contractors did not/could not advance services from their side until they received money. In such case, delay occurred in completion of the projects. Another issue relevant to sustainability is in the legal constraint that does not permit accumulation of maintenance fund (collected by COs) over multi-year period. 

Chapter Three


CBA-II envisions that the community based development methodology will be gradually internalised into the national framework of local development. From this perspective, it supports competent partners at regional/local level to replicate CBA methodology. Besides technical and backstopping support, CBA offers small grant for community projects based on special cost sharing - local/rayon/regional authority – 70%, CBA Project– 25% (up to USD 2600 equivalent in UAH) and community organisation–5%. This component was initiated in 2012 and is expected to continue until 2014. By March 2014, most of the targets were achieved. More information about the replication component is given at the site: http://cba.org.ua/en/activities/methodology-revival. Key activities and consequent results achieved during reporting period are described below.
3.1 Establishment of Partnership (Target 60 rayons, 240 local councils. Achievement: 64 rayons, 251 local councils)
Selection of rayons and local councils for methodology replication took place until 2013. First, 21 regions (except ARC, Chernihivska, Kharkivska and Zhytomyrska) were selected in 2012 based on criteria of willingness, socio-economic programmes that allows CBA methodology replication and performance of the region in implementing CBA-I. Second, 64 rayons were selected in 21 regions through competition. Of them, 29 belonged to CBA-I, and 35 rayons were new.
Rayon seminar was conducted in all selected rayons to inform the stakeholders regarding principles and procedures of methodology replication. Following to the seminar, partnership agreement was signed. Furthermore, 251 local councils were selected in all replication rayons based on socio-economic hardship criteria. Village level launching seminar was conducted in each local council and partnership agreement was signed (Table - X). Thus, target of partnership with rayons and village councils was achieved in full. In course of implementation, partnership was terminated with a few rayons due to passivity reason and/or lack of financial constraint to support micro-projects.
Table – X: Partnership for Methodology Replication
	SN
	Activity
	Target
	Achievement

	
	
	Unit
	Qty
	2012
	2013
	2014Q1
	Total

	1
	Rayons selected for partnership 
	No.
	60
	61
	3
	-
	64

	
	Old (CBA-I) rayons
	No.
	-
	29
	0
	-
	29

	
	New rayons
	No.
	-
	32
	3
	-
	35

	
	Rayons in reserve
	No.
	-
	19
	1
	-
	20

	2
	Partnership agreement signed
	No.
	-
	61
	3
	-
	64

	3
	Local Councils selected for partnership
	No.
	240
	243
	8
	-
	251

	
	Old VC/CC
	No.
	-
	45
	4
	-
	49

	
	New VC/CC
	No.
	-
	198
	4
	-
	202


* Regionwise details in Annex – IX
3.2 Developing Support Structures (Target: 60 LDFs, 60 CRCs, 240 COs. Achievement: 64 LDFs, 62 CRCs, 253 COs)
Following the procedures as described in section 2.2, development of support structures took place until 2013. Under effect of social mobilisation, 251 selected communities formed 253 COs, registered them with local councils and state registration agency. All 64 rayon authorities established LDF to support joint decision-making and 62 of them established community resource centres to support the implementation of methodology replication (Table –XI).
	A total of 121,568 men and women representing 80,660 households got organised to form COs. Participation of households reached 86.2% and that of women participation reached 57%. Like in case of regular component, level of household and female participation was higher than expected in case of methodology replication.

Table – XI: Support Structure Development under Methodology Replication
	SN
	Activity
	Target
	Achievement

	
	
	Unit
	Qty
	2012
	2013
	2014Q1
	Total

	1
	Community selection
	No.
	240
	239
	12
	-
	251

	
	CBA-I community
	No.
	-
	47
	-
	-
	47

	
	New community
	No.
	-
	192
	12
	-
	204

	2
	COs formed/grafted
	No.
	240
	179
	74
	-
	253

	
	CBA-I COs
	No.
	-
	41
	5
	-
	46

	
	New COs
	No.
	-
	138
	69
	-
	207

	3
	CO formalisation
	No.
	
	
	
	
	

	
	Enrolled with VCs/CCs
	No.
	240
	174
	79
	-
	253

	
	Legally registered
	No.
	240
	169
	84
	-
	253

	4
	Household participation
	No.
	
	
	
	
	

	
	Target households
	No.
	-
	52689
	40827
	-
	93516

	
	Participated households
	No.
	-
	39026
	41634
	-
	80660

	5
	CO membership
	No.
	-
	52401
	69167
	-
	121568

	
	Male members 
	%
	-
	42.5
	43
	-
	43

	
	Female members 
	%
	-
	57.5
	57
	-
	57

	6
	LDFs (formed/grafted)
	No.
	60
	47
	17
	-
	64

	
	LDF sittings held
	No.
	-
	111
	169
	31
	311

	7
	CRCs formed/grafted
	No.
	60
	52
	10
	-
	62


* Regionwise details in Annex – IX 
3.3 Capacity Building
Officials of rayon authorities and local councils were trained in CBA methodology to enable them to be able to replicate CBA methodology on their territory. Similarly, CO-executives were trained in various aspects. In particular, 486 trainings were organized until March 2014 to build the capacity of stakeholders. Through the training, 1925 community members and 555 representatives of local authorities were provided with training in such areas as planning, micro-project implementation, participatory assessment, public auditing, MP-handover and sustainability (Table – XII). Among the trainees, 61.7% were female.
Table – XII: Training Under Methodology Replication 
	Activity
	Target
	Achievement

	
	Unit
	Qty.
	2012
	2013
	2014Q1
	Total

	Training conducted 
	No.
	-
	195
	289
	2
	486

	Persons trained (without repetition)
	No.
	-
	1257
	1216
	7
	2480

	CO-members 
	No.
	-
	930
	990
	5
	1925

	Local authorities 
	No.
	-
	327
	226
	2
	555


* Regionwise details in Annex – XA, XB 
3.4 Community Projects (Target: 240 micro-projects. Achievement: 220 micro-projects)
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After repair - A kindergarten of kindrativka village of Donetska oblast


As described in section 2.3, micro-project support in methodology replication entails a series of steps namely preparation of community development plan; mainstreaming of community plan through approval at LDFs; technical document preparation; micro-project proposal; appraisal and approval of micro-project proposal by CBA; signing of grant agreement, implementation of micro-projects; quality supervision; commissioning and handover and sustainability arrangement.
During the quarter, 1 CDP was mainstreamed through LDF approval, 5 energy saving micro-projects were supported and 35 micro-projects were completed. Since inception, 253 CDPs were prepared by COs, 252 of them were mainstreamed at LDFs for funding. During the same period, 225 micro-projects were supported by CBA (Table – XIII).
Total cost of 225 micro-projects was UAH 25.4 million shared by COs (10.1%), local budget (70.9%) CBA (17.6%) and private sponsor (1.4%). About 79.1% of the micro-projects were dedicated to energy saving followed by health protection (12.0%), by water supply (8.0%) and environment (0.9%). Schools\kindergartens were the main recipients of micro project support followed by community territories and hospitals. About 234,156 men, women and children are expected to benefit from these micro-projects directly or indirectly.
Among the supported micro-projects, 166 were completed as of March 2014, with public audit conducted for 145 micro-projects and 135 objects handed over to the relevant authorities. 
Table – XIII: Micro-project support under methodology replication
	SN
	Activity
	Target
	Achievement

	
	
	Unit
	Qty.
	2012
	2013
	2014Q1
	Total

	1
	Community development planning
	
	
	
	
	
	

	a
	COs with CDP prepared
	No.
	240
	139
	114
	-
	253

	b
	CDP approved and mainstreamed
	No.
	240
	130
	121
	1
	252

	2
	Micro-Project supported
	No.
	240
	67
	152
	5
	224

	a
	Sectoral distribution
	
	
	 
	
	
	

	
	Energy efficiency
	%
	-
	74.8
	75,3
	100.0
	79.1

	
	Water supply
	%
	-
	9.9
	10.8
	0
	8.0

	
	Health posts
	%
	-
	13.0
	13.3
	0
	12.0

	
	Environment
	%
	-
	2.3
	0.6
	0
	0.9

	b
	Total cost of approved MPPs
	UAH mln
	-
	8.7
	16.2
	0.49
	25.4

	
	Shared by COs
	%
	-
	6.2
	7.2
	5.0
	10.1

	
	Shared by local, rayon, regional authorities
	%
	-
	66.8
	74.6
	75.5
	70.9

	
	Shared by CBA 
	%
	-
	20.8
	17.0
	19.5
	17.6

	
	Shared by private sponsors
	%
	-
	6.2
	1.2
	0.0
	1.4

	c
	Beneficiary characteristics 
	
	
	
	
	
	

	
	Beneficiary population 
	No.
	-
	77,420
	153915
	2,821
	234,156

	
	Institutional beneficiary
	No.
	-
	67
	152
	5
	224

	
	 School/kindergarten (cum.)
	%
	-
	64.2
	56.6
	20.0
	60.9

	
	 Healthpost (cum.)
	%
	-
	16.4
	15.1
	0.0
	18.6

	
	 Local communities (cum.)
	%
	-
	19.4
	28.3
	80.0
	20.5

	d
	Post-MP completion status
	
	
	
	
	
	

	
	O & M fund created
	No.
	240
	51
	146
	22
	219

	
	Work completed
	No.
	240
	15
	104
	35
	154

	
	Public audit held
	No.
	240
	9
	102
	22
	133

	
	Object handed over
	No.
	240
	9
	88
	26
	123


* Regionwise details in Annex – XI (A), XI (B), XI (C)		
3.5 Experience
Due to conflict situation in the country, financial crisis increased during the quarter. As a result, lack of budget with the local authorities remained as the biggest challenge. It seriously affected continuation and completion of micro-projects especially because share of local budget was quite high. A few rayons terminated partnership due to lack of budget. Some contractors completed the work with a hope that local authorities would disburse their part of the cost at a later date upon availability of the budget. CBA Project, on its part released its share in an accelerated pace so as to enable completion of the micro-project, where possible. Also, CBA project initiated mitigation scheme to further facilitate the task completion. The scheme will be applicable from 2nd quarter of 2014.
  






Chapter Four


By March 2014, CBA Project succeeded in introducing concept of innovative technology for raising energy efficiency together with necessity of exploiting renewable energy sources. It was done through training, micro-project implementation and raising public awareness. Also, strategic vision of selected oblast authorities was sharpened for promoting energy efficiency, especially in rural areas and through people’s participation. A total of 275 micro-projects (out of target 300) were undertaken by communities; 6 oblasts undertook updating of regional energy strategy followed by investment in promoting energy efficiency; and more than 4500 people received awareness information on energy efficiency (out of 10,000 target). More information can be found below and at www.cba.org.ua 
Overall objective of the EE component of CBA-II is to enhance local capacity by enabling citizens and local authorities to learn about energy efficiency technologies and use them jointly to solve their energy problems in a sustainable way. This is to be achieved though (a) review and improvement of regional energy efficiency strategies in 6 oblasts; (b) support to 6 regional authorities for preparation of technical documentation; (c) support to 300 pilot micro-projects of energy efficiency based on introduction of micro-scale innovative technology and renewable energy sources; (d) awareness raising campaign reaching 10,000 population. 
Following activities were carried out as of March 2014 to achieve the intended results:
4.1 Selection of Pilot Areas (Target – 25 regions; 81 rayons; 162 COs. Achievement – 25 regions, 87 rayons, 162 COs)
During April 2012, all regional authorities were invited to participate in the competition for energy efficiency component. The competition was based on such criteria as level of diversification form of renewable energy sources; degree of per capita CO2 emission; level of commitment of the regional authorities to promote and support energy efficiency in rural area (including through renewable energy sources); level of realization of such plans under mentioned program in the past; level of technical capacity (expertise) of the regional authority to pursue energy efficiency vision; existence of analysis of ‘local/renewable energy sources’ appropriate for rural areas; existence of the list of budget objects with technical and maintenance information, and performance of the region in implementing CBA methodology. Six regions (Ivano-Frankivska, Lvivska, Kharkivska, Zaporizhia, Zakarpatska and Dnipropetrovska) were selected for advance piloting and the remaining 19 regions were proposed the option of participation in the normal piloting.
Launching seminars of the EE component were organised in 2012 in all 25 regions to explain about details of EE component, terms of partnership, action plan and announcement of competition for pilot rayon selection.
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	Map – III. Area of implementation of EE component


Following to the competition, 87 rayons were selected jointly by CBA and regional authorities to participate in piloting of EE component. The selection utilised such criteria as potential of renewable energy sources in the rayon; no. of rural communities lacking gas supply; no. of rural communal infrastructures facing serious energy inefficiency; availability of special programme & budget to exploit renewable energy opportunities; level of technical capacity (in term of human resource) to work on renewable energy sector; and level of pro-activeness (performance) in implementing CBA methodology.
Table – XIV: Pilot Area Selection for EE
	SN
	Activity
	Target
	Achievement

	
	
	Unit
	Qty
	2012
	2013
	2014Q1
	Total

	1
	Region Selection
	No.
	25
	25
	-
	-
	25

	a
	Advance pilot
	No.
	6
	6
	-
	-
	6

	b
	Normal pilot
	No.
	19
	19
	-
	-
	19

	2
	Rayon Selection
	No.
	81
	87
	-
	-
	87

	a
	Advance pilot
	No.
	24
	24
	-
	-
	24

	b
	Normal pilot
	No.
	57
	63
	-
	-
	63

	3
	CO/Community Selection
	No.
	162
	162
	-
	-
	162

	a
	Advance pilot
	No.
	48
	48
	-
	-
	48

	b
	Normal pilot
	No.
	114
	114
	-
	-
	114


* Regionwise details in Annex – XII (A), XII (B)
EE launching seminar was conducted in all pilot rayons and competition was announced for micro-project idea. 162 communities that submitted satisfactory proposal on utilisation of innovative energy technology and strong commitment were selected for EE piloting.  
4.2 Capacity Building
CO-members and local/regional authorities in EE pilot areas were provided trainings/exposures to enable them to acquire skill/knowledge to understand the vision of EE component and implement various aspects of the vision. Specifically it included concept of energy efficiency, technologies available to enhance efficiency, renewable energy sources, energy planning, CBA methodology to implement EE-micro-projects etc. In total, 3,833 CO-executives and 1,376 state/elected officials received capacity building support since inception (Table – XV). Of the trained persons, 55% were female.
Table – XV: Capacity Building Under EE Component
	Activity
	Target
	Achievement

	
	Unit
	Qty.
	2012
	2013
	2014Q1
	Total

	Training conducted 
	No.
	-
	-
	329
	22
	351

	Persons trained (without repetition)
	No.
	-
	-
	4965
	244
	5209

	CO-members 
	No.
	-
	-
	3640
	193
	3833

	Local authorities 
	No.
	-
	-
	1325
	51
	1376


* Regionwise details in Annex – XIIA, XIIB
4.3 Micro-project Support 
Under EE-component, MP-support provided to local communities carries three features:
· Complex type EE- micro-project that strictly observes norm of innovative energy efficiency/ renewable energy technology, energy auditing (before and after implementation of MP) and complex technical documentation that go through sophisticated approval process. CBA shares 70% of the cost up to $ 20,000 while local cost sharing is 30% including 5% from CO and 25% from local budget;
· Standard type EE- micro-project that observes normal form of energy efficiency technology and standard technical documentation, approval and funding mechanism. Thus, CBA shares 50% of the cost up to $ 10,000 while local cost sharing is 50% including 5% from CO and 45% from local budget;
· Replication type EE-micro-project that observes normal form of innovative energy efficiency technology and normal technical documentation and standard approval and reduced funding mechanism. Thus, CBA shares 25% of the cost up to $ 2,600 while local cost sharing is 75% including 5% from CO and 70% from local budget;

Table – XVI: Energy efficiency micro-project implementation*
	SN
	Activity
	Target
	Achievement

	
	
	Unit
	Qty
	2012
	2013
	2014Q1
	Total

	1
	Micro-projects approved
	No.
	300
	118
	157
	-
	275

	a
	Complexity feature and funding type
	
	
	
	
	

	
	Complex type
	No.
	-
	-
	148
	-
	148

	
	Standard type
	No.
	-
	109
	3
	-
	112

	
	Replication type
	No.
	-
	9
	6
	-
	15

	2
	Total cost of approved MPs
	UAH ml
	
	15.0
	47.3
	-
	62.3

	a
	Shared by COs
	%
	5
	5.0
	5.5
	-
	8.3

	b
	Shared by local budget
	%
	25
	43.0
	42.7
	-
	43.3

	c
	Shared by CBA 
	%
	70
	50.0
	50.7
	-
	46.5

	d
	Shared by private sponsors)
	%
	-
	2.0
	1.1
	-
	1.9

	3
	Beneficiary characteristics 
	
	
	
	
	
	

	a
	Beneficiary population 
	No.
	-
	126,417
	187,519
	-
	313,936

	b
	Institutional beneficiary
	No.
	-
	118
	157
	-
	275

	
	School/kindergarten (cum.)
	No.
	-
	33
	91
	-
	124

	
	Health facility (cum.)
	No.
	-
	12
	15
	-
	27

	
	Local communities (cum.)
	No.
	-
	73
	51
	-
	124

	c
	Post-MP completion status
	
	
	
	
	
	

	
	O & M fund created
	No.
	
	118
	157
	-
	275

	
	Work completed
	No.
	-
	-
	145
	28
	173

	
	Public audit held
	No.
	
	
	145
	10
	155

	
	Object handed over
	No.
	
	
	145
	5
	150


* Regional details in Annex –  XIII
By March 2014, CBA supported 275 micro-projects thereby reaching 91.6% of the target. Overall contribution of CBA in the total cost was 46.5% with local authorities and COs making 43.3% and 8.3% contribution respectively. Private businesses made donation up to 1.9% of the total cost (Table – XVI).  Among the MPs supported, 275 had maintenance fund established by the COs; 173 got completed; 155 MPs underwent public auditing and 150 of them were handed over to their owners. 
	Energy Efficiency: Ultimate Objective
[image: ]For the community members of village Mykhailivtsi of Krasylivsky rayon, Khmelnytska oblast, wellbeing of their children is the first priority. In 2009 villagers implemented one microproject in cooperation with CBA Project. Thanks to joint actions, they replaced all 88 windows in a local school. 
But still the temperature regime in winter time was low. Because of an outdated heating system, the bills for the consumed energy used to be big, while the heat effectiveness was law. Community members decided to participate in CBA Project again to replace old heating system using the innovative energy efficient technologies. 
[image: ]The community members have organized into a CO “Vershyna”. They undertook a micro-project to install a condensation gas boiler which consumes 3 times less gas, while providing normal temperature regime in classes. Besides, the heating system is automatic, which means that it controls the temperature regime 24 hours a day without any additional support. 
Due to competitive tender procedure, the community has got a better price for the equipment and its installation. They saved UAH 57 000. They decided to spend this money to make a warmth-keeping roof. This sum of money was enough to procure materials and the villagers themselves did all works for 10 days. The school now is really warm and comfortable place for children, while the warm roof and a new energy efficient heating system helps to save a significant amount of money during the cold seasons.  


Experience
Energy efficiency MPs succeeded in attracting attention of local stakeholders due to their potential value in reducing energy bills (through efficiency); reducing pollution (through green energy or reduced use of standard energy source); and positive effect on education (in schools & kindergarten), public health (through warm temperature in schools and hospitals) and public safety (through street lighting). However, implementation of MPs remained slow due to lack of local budget contribution. Due to central regulation, local authorities could not release their part of the share. To mitigate the problem, CBA Project adopted procedures that reduced number of tranches (from three to two), increased amount of first tranche (up to 90%) and accelerated the pace of its support to enable contractors to continue their works smoothly. Also, a vision was developed to complete/close the MP implementation with/without local budget and if necessary, with additional grant from CBA. 
4.4 Updating of Regional Energy Strategy (Target: 6 reports. Achievement: 6 reports)
Over a period of mid-2012 to mid-2013, task of updating of regional energy strategy was undertaken in 6 advance pilot oblasts (Zakarpatska, Dnipropetrovska, Kharkivska, Lvivska, Ivano-Frankivska and Zaporizhka). It entailed a series of events including training of regional authorities, basic information collection and analysis; consensus on vision and methodology of updating regional energy strategy; collection of additional data and information; Information analysis and report preparation; finalisation of the report and formal submission to the regional authorities; discussion on the report/recommendations at oblast council meeting and decision of the oblast authorities to utilise the recommendations during current phase and/or during the forthcoming strategy phase 2015-20. Thus, the results included improvement in the current energy strategy of the oblasts or a concept paper (with a set of recommendations) to be used during preparation of next phase of regional energy strategy. 
The energy strategy improvement produced a positive impact on the programme of the oblasts. In principle they recognised the necessity of including into their strategy the micro-level interventions in the rural areas to promote innovative energy technology renewable energy sources in community participation. Besides, they approved small programme to support this vision in current strategy period.
4.5 Technical Documentation Support (Target: 6 projects. Achievement: 6 projects)
Following to the updating of regional energy efficiency strategy, the oblast authorities were offered opportunity to plan for larger investment in the area of energy efficiency and in line with recommendations in the updated energy strategy. It included preparation of technical documentation for larger investment and/or implementation of micro-project that would support promotion of energy efficiency in the region. This offer involved technical support from CBA to the oblast authorities                          on cost sharing basis - 60% from regional authorities and 40% from CBA, limited to US $ 40,000 equivalent. 
Table - XVII: Technical Support for Investment on Regional Energy Efficiency (UAH ‘000)
	Region
	Purpose
	Budget and Cost Sharing (UAH)
	Progress/Expenditure  (UAH)

	
	
	Total Cost 
	CBA 
	Oblast
	CBA
	Oblast
	Total

	Dnipropetrovska
	Mobile Laboratory
	455,758
	184,458
	271,300
	184,458
	271,300
	455,758

	
	Technical Documentation
	353,400
	142,710
	210,690
	142,710
	210,690
	353,400

	
	Sub-total
	809,158
	327,168
	481,990
	327,168
	481,990
	809,158

	Zaporizhka
	Mobile Laboratory
	166,945
	1,945
	165,000
	0
	0
	0

	
	Technical Documentation
	633,054
	318,054
	315,000
	318,054
	315,000
	633,054

	
	Sub-total
	799,999
	319,999
	480,000
	318,054
	315,000
	633,054

	Kharkivska
	Technical Documentation
	900,000
	320,000
	580,000
	320,000
	380,000
	700,000

	Lvivska
	Mobile Laboratory
	490,000
	320,000
	170,000
	231,000
	0
	231,000

	
	Technical Documentation
	500,000
	0
	500,000
	0
	360,000
	360,000

	
	Sub-total
	990,000
	320,000
	670,000
	231,000
	360,000
	591,000

	Ivano-Frankivska
	Technical Documentation
	800,000
	320,000
	480,000
	0
	0
	0

	Zakarpatska
	Technical Documentation
	800,000
	319,000
	481,000
	269,820
	0
	269,820

	Total
	Amount
	4,199,157
	1,606,167
	2,592,990
	1,146,042
	1,156,990
	2,303,032

	
	%
	100.0
	38.2
	61.8
	27.3
	27.6
	54.8



In the spirit of recommendations for regional energy strategy, oblast authorities of the advance pilot oblasts submitted their proposals which included 6 technical documentation and 3 energy audit equipment procurement (Table – XVII). Total cost of this support was UAH 5,079,157 of which CBA share included UAH 1,837,167 (36.2%). The proposals were reviewed and approved for CBA support. Accordingly letter of agreement was signed with oblast authorities and support was initiated during 3rd quarter of 2013. Tender was called and vendors were selected jointly by CBA, UNDP and blast authorities. 
As of March 2014, activity continued. It is expected to continue for remaining part of 2014.
Experience
Further delay is expected in completion of the activities due to reasons including – (a) the selected companies hesitated to sign contract for the tasks or even denied signing the contract due to weakening of UAH; (b) political instability in the country led to widespread change in oblast and rayon level leaderships thereby causing shift in their priority; (c) financial constraint making the authorities unable to support the activity.  
4.7 Raising Public Awareness on Energy Efficiency (Target – 10,000 persons; Achievement – 5,733) 
	[image: C:\Users\User\Desktop\Photos\EE\Komyshuvate village_ZP.jpg]
Solar power display in Komyshuvate village, Zaporizhka oblast


 As of March 2014, CBA communities, local councils, rayon authorities and regional authorities were informed about the necessity and measures of raising energy efficiency. It includes roundtables, study visits, competitions (debates, drawings etc.) etc. Various forms of awareness materials (video, leaflet, booklet etc.) were disseminated. A total of 5,733 persons including school children received information on the subject (Table - XVIII). This activity will continue during remaining part of 2014.




Table - XVIII: Energy Awareness Activities*
	Activity/Event
	2012
	2013
	2014Q1
	Total

	
	No.
	Participation
	No.
	Participation
	No.
	Participation
	No.
	Participation

	Roundtable
	-
	-
	16
	876
	
	
	16
	876

	Training
	-
	-
	67
	2966
	
	
	67
	2966

	Competition
	-
	-
	14
	1635
	
	
	14
	1635

	Exposure visit
	-
	-
	4
	131
	
	
	4
	131

	Others
	-
	-
	3
	125
	
	
	3
	125

	Total
	
	
	104
	5733
	
	
	104
	5733


* Regionwise details in Annex –  XIV



Chapter Five

16 agricultural service cooperatives were formed by March 2014 out of 17 targets. Their institutional capacity was built. First round of micro-project implementation undertaken by 15 cooperatives was completed. Assessment of CIDP-led cooperatives and CBA-led cooperatives was completed yielding useful recommendations including launching of ‘quarterly monitoring of cooperatives’. Second round of micro-project support was envisioned. More information can be found below and at http://cba.org.ua/en/activities/rural-economic-development.
5.1 Pilot Area Selection
Rural economic development (RED) component CBA-II promotes non-profit multi-functional agricultural service cooperatives (ASCs) for creating employment and income opportunities in rural areas. It targets low-income households and assists them in getting organized into ASC and in bringing added value to local products through efficient production, packaging and shared marketing.
RED component was launched in mid-March 2012. By March 2014, 16 communities were selected in 7 oblasts based (Mykolaivska – 4, Cherkaska – 3, Kirovogradska – 2, Donetska – 2, Sumska – 2, Ternopilska – 2 and Chernivetska – 2) on such criteria as (a) level of unemployment and poverty, (b) level of community members willing to join cooperative and undertake economic activities, and (c) commitment of local government to support cooperative activities.
Map – II: Cooperative Pilot Region









5.2 Cooperative Development (Target – 17 cooperative. Achievement – 16 cooperative)
During first quarter of 2014 one multi-functional non-profit agricultural service cooperative was developed in Mykolayevska oblast through standard CBA process (Annex - XVI). Experience of previous CBA/cooperatives in the oblast proved helpful to the community members in forming their own cooperative. By March 2014, total ASCs became 16 making it 94% of the target.
A total of 1,313 men/women from 991 target households joined the cooperatives representing 40% of the target households and reflecting average membership of 61 households per cooperative.
These cooperatives were registered during the reporting period in form of non-profit multi-functional agricultural service cooperatives under new legislation of 2013. All ASCs enrolled themselves with their respective local councils from the perspective of forming linkage.
	

Table – XIX: Cooperative Development
	SN
	Activity
	Unit
	Target 
All Years
	Achievement

	
	
	
	
	2012
	2013 
	2014Q1
	Total

	1
	Community selected
	Number
	17
	-
	15
	1
	16

	a
	CBA community
	Number
	-
	-
	11
	1
	12

	b
	 Non-CBA community
	Number
	-
	
	4
	-
	4

	2
	Cooperative development
	Number
	17
	-
	15
	1
	16

	a
	Target households 
	Number
	-
	-
	2368
	126
	2494

	b
	Participated households
	Number
	-
	-
	928
	63
	991

	c
	 Members
	Number
	-
	-
	1313
	63
	1376

	3
	Priority area of the cooperatives
	
	
	
	
	
	

	a
	Dairy (milk collection, chilling, supply)
	Number
	-
	-
	3
	-
	3

	b
	Vegetable farming (equipment, storage)
	Number
	-
	-
	5
	1
	6

	c
	Fruit cultivation (equipment, storage)
	Number
	-
	-
	1
	-
	1

	d
	Meat and egg (equipment, storage)
	Number
	
	
	1
	-
	1

	e
	Input-output marketing
	Number
	-
	-
	1
	-
	1

	f
	Others
	
	
	
	4
	-
	4

	4
	Cooperative registered formally
	Number
	-
	-
	15
	1
	16

	5
	Cooperative enrolled with local council
	Number
	-
	-
	15
	1
	16


* Regionwise details in Annex – XVA and XVB
5.3 Capacity Development 
During first quarter of 2014, 3 trainings were organised to build capacity of cooperative management team and officials of partner authorities. Areas of training included principles and importance of cooperatives, method of cooperative development in light of Ukrainian legislation on cooperative, business-plan development, project development and implementation of economic initiatives. Since inception, 97 training events were held through which 1368 coop-executive members and 177officials of local authorities were trained in various subjects related with RED (Table – XX).
Table – XX: Capacity Development
	Activity
	Unit
	Target 
All Years
	Achievement

	
	
	
	2012
	2013 
	2014Q1
	Total

	Training organised
	No.
	-
	-
	94
	3
	97

	Coop-members trained
	
	-
	-
	1317
	51
	1368

	Local authorities trained
	
	-
	-
	174
	3
	177

	Technical information centre supported
	
	-
	-
	15
	1
	16


* Regionwise details in Annex – XVA, XVB
Like previous 15 cooperatives, the 16th one also established a technical resource centre so as to secure and disseminate technology/information beneficial to economic wellbeing of the members. In all cases, local government availed premises for TICs. CBA supported such TICs in term of equipment/logistics (e.g. computer, printer, scanner, internet-equipment, furniture etc.) and facilitated linkage with technology/information providers.  
5.4 Implementation of Economic Initiatives
During 2013, all 15 ASCs undertook economic initiatives to ameliorate economic wellbeing of their members. First, the ASCs identified their economic needs and ranked them in order of priority. This resulted into economic development plan (EDP). Second, the ASCs shared their EDPs with their respective local authorities in order to mainstream their plan and mobilise resources. EDPs prepared by cooperatives were discussed and agreed at respective VC/CC and LDF. Local authorities and private sponsors came forward, besides CBA, to support ASCs for undertaking their plans.
Based on the approved plan, ASCs prepared technical documentation (business plan) and micro-project proposal and submitted to CBA office. Since, they lacked expertise in preparing such documents; they utilized services of local experts, sought support of relevant departments of local authorities and received assistance from CBA staffs for it. 

Table – XXI: Micro-project Implementation
	Activity
	Unit
	Target 
All Years
	Achievement

	
	
	
	2012
	2013 
	2014Q1
	Total

	Economic development plan prepared
	No.
	-
	-
	15
	-
	15

	EDP mainstreamed at LDF
	No.
	-
	-
	15
	-
	15

	MP proposal approved & supported
	No.
	17
	-
	15
	-
	15

	  Purchase of equipment
	No.
	-
	-
	12
	-
	12

	  Others
	No.
	-
	-
	3
	-
	3

	Total cost of micro-projects
	UAH mln
	-
	-
	4.2
	-
	4.2

	  Shared by cooperative
	%
	30
	-
	18.1%
	-
	18.1%

	  Shared by CBA
	%
	70
	-
	69.3%
	-
	69.3%

	  Shared by private sponsors
	%
	-
	-
	2.6%
	-
	2.6%

	  Local budget contribution
	%
	-
	-
	10.0%
	-
	10.0%

	Beneficiary of economic initiatives
	
	
	
	
	
	

	      Households
	No.
	-
	-
	2368
	-
	2368

	Direct
	No.
	-
	-
	928
	-
	928

	Indirect
	No.
	-
	-
	1440
	-
	1440

	      Population 
	No.
	-
	-
	2678
	-
	2678

	Male
	No.
	-
	-
	1284
	-
	1284

	Female
	No.
	-
	-
	1394
	-
	1394

	MP implementation completed
	No.
	-
	-
	14
	-
	14


* Regionwise details in Annex – XVB, XVC
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By 2013, CBA appraised and approved 15 MPPs received from the ASCs. Most of the MPPs were related with vegetable farming followed by dairy and fruit cultivation as reflected below:
· Vegetable farming – 9
· Dairy – 3
· Fruit cultivation – 3

Total cost of these micro-projects was UAH 4.2 million (average cost of UAH 280,000). This cost was share by the cooperatives (18.1%), CBA (69.3%), local authorities (10.0%) and private sponsors (2.6%) respectively. 
For the approved MPPs, grant agreement was signed with ASCs and tranches were released. On its part, ASCs mobilised local resources, called tender and selected vendor(s) as per financial procedures of UNDP. The vendors supplied equipment/services as per the vision of the MPPs. Longer term impact of micro-projects was expected in terms of employment and income. However, the completed micro-projects demonstrated immediate results that the ASC-members received in terms of (i) reduced cost of service received (i.e. savings), (ii) increased production due to expansion of business, timely availability of inputs/services and better advice/technology, (iii) higher price of the products. 
5.5 Introducing Quarterly Monitoring System
Following to recommendation of evaluation mission, a system was introduced in March 2014 to monitor institutional status, governance, business quality and sustainability of the ASCs on quarterly basis. The first round of monitoring reports demonstrated satisfactory performance of the cooperatives in general. 
5.6 	Experience 
The ASCs, in general, have demonstrated successful results and offer hope for low-income households. Enthusiasm among regional/rayon authorities and local councils was observed at the level more than expected and room was created for cost sharing from them. Role offered by the Project to the authorities for economic activities in the remote parts of the region was positively perceived by them. 

Chapter Six

Knowledge management component of CBA aims to document, systematize and disseminate the experience gained in the area of community based local sustainable development. It is done through - a knowledge management hub (KMH) and through curriculum to specific courses of higher education. During first quarter of 2014, arrangement was made for these activities to be undertaken during full period of 2014. More information on this subject is given at http://rozvytok.in.ua and http://cba.org.ua/en/activities/regional-resource-centers.
6.1 	Operationalisation of Knowledge Management Hub (KMH)
An agreement was signed during March 2014 between UNDP and UADRC for continuation of the role played by KMH in information dissemination and policy works in the area of local self-governance and territorial reform. Envisaged cost of the activities under this Agreement was UAH 383,250 of which CBA’s share was UAH 299,250 and that of UADRC’s share was UAH 84,000. By 2014, UADRC will utilise KMH to obtain concrete results in following directions (details given in Annex - XVI):
· Policy recommendation on local governance: At least 11 events of policy works will be undertaken to develop new policies and to improve existing policies related with local self-government bodies, territorial reform, regional development, local referendum etc.
· Coordination of KMH thematic activities: Includes online discussion in each defined thematic area initiated and moderated by KMH-experts. Results include an analytical document (policy recommendations) in each thematic area, such as preventing corruption in local governments; communal properties and land relations; local budget and inter-budget relations; decision-making by local governments and electoral process and ensuring local democracy;
· Information material development and dissemination among current/potential users of KMH
6.2 	Curriculum Development
Within the framework of its knowledge management component, CBA Project plans to establish a network of academic institutions from all regions of Ukraine so as to build their capacity in term of teaching course on sustainable development. 
Annual review meeting of partner universities held in November 2013 recommended, for 2014, to promote teaching on sustainable development in universities; support research and publication on the subject; enrich curriculum with ground based teaching materials (cases, videos etc.); involve students in the learning through practical exposure to the ground reality; institutionalize and formalize National Network of Partner Universities; and enhance the knowledge of civil servants in the area of community based sustainable development.
During March 2014, annual activity proposal on curriculum development was prepared and approval was sought for action (Annex - XVII). As a result, at least 15 universities include course on Sustainable Society Development with modules on community based approach; at least 30 students will go through internship; about 20 papers of student will be published; one monograph (second volume) including teachers’ research papers will be published and one edition of journal with collection of articles on topics related to sustainable development with community participation will be brought out during 2014. 

6.3 Documenting Experience of SAT4SLD Piloting 
Ukraine was among a few countries in the CIS which piloted ‘self-assessment tool for sustainable local development (SAT4SLD)’ developed by UNDP/Bratislava Regional Centre (BRC) in 2013. This tool was adopted for Ukrainian reality and tested in 2 rayons of Ukraine (one each in Sumska and Luhanska oblasts). The pilot turned out to be successful and therefore it was decided to upscale the experience in other parts of Ukraine.
To this end, a task was initiated during first quarter of 2014 to streamline the pilot version of SAT4SLD guidelines to develop an operational manual for users across the country.  It is expected that the operational manual will be ready by 2nd quarter of 2014 and get into use from 3rd quarter of 2014. 
6.4 Communications and Visibility
CBA Project aims to maximise the level of transparency of its implementation, and strives to involve media to inform stakeholders about the results of the implementation. Besides, it organizes/hosts exposure visits for its donors and partners to present to them the results of its implementation. Following activities took place during the reporting period in this regard:
6.4.1 	Media outlets: During the reporting period, one media event took place in Sumska oblast; local/regional/national level TVs/radios/newspapers disseminated 121 pieces of news about CBA; and 63 pieces of information about CBA appeared on partners’ websites. In total, 546 media events, 4779 media coverage and 2279 pieces of information on partners’ websites were registered since inception (Table – XXII). 
Table – XXII: Media Events and Media Coverage 
	SN
	Activity
	2011
	2012
	2013
	2014Q1
	Total

	1
	Media events
	269
	144
	132
	1
	546

	2
	Media coverage
	1282
	1874
	1502
	121
	4779

	3
	Partners’ website
	587
	853
	716
	63
	2279


* Regionwise details are given in Annex – XVIII
The majority of cases appeared in newspapers (40.1%), followed by electronic media (25.8%), radio (17.8%) and TV (16.3%).

Chart - IV: Media Coverage Distribution, as of March 2013
	


Media coverage varied from region to region due to various factors including the pro-activeness of the media agency; activeness of local authorities and pro-activeness of CBA coordinators. In general 3 regions (Zaporizka, Vinnytska and Poltavska oblasts) demonstrated relatively high level of media coverage followed by others. The relatively low activity in the realm of media coverage could be explained by difficult political situation in Ukraine during first quarter 2014 (Chart-V).


Chart - V: Distribution of Media Coverage by Regions, During 1st Quarter of 2014


6.4.2	Regional Newsletters: In order to disseminate information about the Project among stakeholders, potential participants and wider public audience, regional implementation units published newsletters periodically. During the reporting period, 8 issues of newsletters were published in 5 regions They were disseminated both electronically (181) and printed copies (214) according to the distribution lists including regional administrations, regional councils, rayon administrations and councils, village/city councils, local communities, local media, and NGOs. Since inception, 292 issues of regional newsletters were produced, with 26,362 hard copies disseminated among stakeholders, and 7,275 copies disseminated electronically. 
Table – XXIII: Distribution of CBA Regional Newsletters 
	SN
	Issues
	2011
	2012
	2013
	2014Q1
	Total

	1
	No. of issues published
	71
	112
	101
	8
	292

	2
	No. of copies printed & distributed
	10020
	10156
	5972
	214
	26,362

	3
	No. of copies sent electronically
	2620
	2441
	2033
	181
	7,275


* Oblastwise details in Annex – XVII  






Chapter Seven



Various activities that took place during first quarter of 2014 in context of advisory and management included general management, reporting and preparation for CBA-III. Details are given hereunder. 
7.1	Reporting to Donors and Partners
a) Regular/ad hoc reporting: During the reporting period, 2 monthly reports (for January &, February) and one annual report (2013) were prepared and submitted to donors/partners.  Since inception, 25 monthly reports, 3 annual reports and 4 ad hoc reports were prepared and disseminated. These reports are available at CBA website: www.cba.org.ua 
b) Web-based information dissemination: CBA website was updated with information for wider public consumption;
c) Reporting on resource utilization: Narrative and financial reports were prepared for the period April – December, 2013 for submission to EU Delegation Office in context of report on utilisation of second tranche.
7.2	e-MIS Development
Activity on e-MIS development continued during the quarter. Its structure was fully developed and first round of test was carried out in selected regions. Following to feedback from users, improvement in the system was initiated. This system is expected to come into effect from 3rd quarter of 2014.
7.3	Management in Security Situation
Due to political crisis across the country, office management of CBA was carried out under security guidelines of UNDP. It included observance of safety of human resources and project property while implementing the project activities. Norms were adopted and reporting system was put into place. Two staffs of Crimea were relocated and other staffs of eastern and southern regions were put on ‘ready to relocation mode’ in case the security situation worsened.
7.4	Financial Progress
During the reporting period, estimated expenditure constituted € 451,400 (US $ 620,900), which forms about 15.5% of the delivery target of 2014. In total since inception, a financial progress of € 14.1 million occurred making it 80.6% of total project budget (Table – XXIV).
7.5 	Preparation for CBA-III
Preparation for finalisation of CBA-III documents and holding of national launching of the third phase of CBA-III continued during the quarter. It is expected that CBA-III will commence in 2nd quarter of 2014.
CBA Project – First Quarterly Report 2014
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Table – XXIV: Itemwise Project Budget and Expenditure During Reporting Period and Since Inception
	SN
	Activity
	Total Budget 
	Expenditure Status During as of Jan_01_2014
	2014'Delivery                                            (as of 01/4/2014)
	Total Expenditure
	Progress in Total

	
	
	
	2011
	2012
	2013
	
	
	

	
	
	(Euro '000)
	(USD '000)
	(Euro '000)
	(USD '000)
	(Euro '000)
	(USD '000)
	(Euro '000)
	(USD '000)
	(Euro '000)
	(USD '000)
	(Euro '000)
	(USD '000)
	%

	1
	Human resource
	3,591.3
	4,886.1
	507.0
	722.0
	1,160.9
	1,559.9
	1,224.7
	1,590.9
	294.6
	405.3
	3,187.2
	4,278.0
	87.6

	2
	Travel
	78.8
	107.2
	10.2
	14.6
	9.7
	12.9
	9.7
	12.7
	2.3
	3.2
	32.0
	43.4
	40.4

	3
	Equipment & supplies
	83.0
	112.9
	60.9
	84.7
	17.1
	22.6
	8.8
	11.4
	0.3
	0.4
	87.1
	119.1
	105.5

	4
	Local office
	959.7
	1,305.6
	217.3
	309.5
	295.8
	414.9
	358.1
	465.2
	12.6
	17.4
	883.9
	1,207.0
	92.5

	5
	Other costs & services
	276.7
	376.4
	79.9
	112.4
	31.3
	42.5
	88.8
	115.4
	5.2
	7.2
	205.2
	277.5
	73.7

	6
	Others
	11,016.0
	14,987.5
	205.4
	292.7
	4,544.4
	6,010.6
	3,972.7
	5,160.6
	106.7
	146.8
	8,829.2
	11,610.7
	77.5

	a
	Seed grant (social/communal)
	4,357.8
	5,929.0
	118.9
	169.4
	3,972.2
	5,280.3
	400.8
	520.7
	11.6
	15.9
	4,503.4
	5,986.3
	101.0

	c
	Seed grant (energy efficiency)
	5,190.0
	7,061.2
	0.0
	0.0
	289.8
	375.4
	2,919.0
	3,791.9
	65.4
	89.9
	3,274.2
	4,257.2
	60.3

	d
	Seed grant (small business)
	474.8
	645.8
	0.0
	0.0
	0.0
	0.0
	246.8
	320.7
	0.0
	0.0
	246.8
	320.7
	49.7

	e
	Approach internalization
	367.5
	499.9
	0.0
	0.0
	51.0
	38.7
	234.9
	305.1
	11.6
	16.0
	297.5
	359.8
	72.0

	f
	Curriculum development
	103.2
	140.4
	6.0
	9.0
	3.0
	5.0
	22.9
	29.7
	0.0
	0.0
	31.9
	43.7
	31.2

	g
	Training/visits
	177.5
	241.5
	50.2
	71.0
	122.0
	169.1
	43.0
	55.9
	0.4
	0.5
	215.6
	296.5
	122.8

	h
	LDF/RCC/Review meetings
	203.8
	277.2
	23.2
	33.1
	31.3
	41.7
	70.1
	91.1
	3.8
	5.3
	128.4
	171.2
	61.8

	i
	Capacity of CRCs
	70.0
	95.2
	7.1
	10.2
	52.4
	68.0
	12.3
	15.9
	0.0
	0.0
	71.8
	94.1
	98.8

	j
	Knowledge management
	71.5
	97.3
	0.0
	0.0
	22.8
	32.4
	22.7
	29.5
	14.0
	19.3
	59.5
	81.2
	83.5

	7
	Contingency & Administrative
	1,120.4
	1,524.3
	88.6
	127.3
	409.3
	581.6
	388.0
	504.0
	29.5
	40.6
	915.4
	1,253.6
	82.2

	 
	Total
	17,125.9
	23,300.0
	1,169.3
	1,663.2
	6,468.4
	8,645.1
	6,050.8
	7,860.2
	451.4
	620.9
	14,139.9
	18,789.3
	80.6






Annex – I
Steps of Forging Partnership at Local Level


	Regional Seminar to launch CBA in each region
	

	PA signed with oblast authorities
	
	Selection of pilot rayons
	
	PA signed with rayon authorities
	
	Rayon Seminars held



	Formation and registration of CO
	

	1st dialogue with community
	
	Selection of pilot communities
	
	PA signed with VC/CC
	
	VC/CC selection



	Training for CO members and local authorities
	

	Participatory planning (2nd dialogue)
	
	Mainstreaming of community plan
	
	Drafting, appraisal, approval of micro-project
	
	Agreement  with CO and resource delivery
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Annex – II
Selection of Local Partners as of March 2014 (Regular)
	Oblast
	Rayons selection
	PA signed by rayons
	Rayon seminars
	VC/CC selection
	PA signed by VC/CC
	Community selection

	
	Allocated Quota
	Application 
	# of rayon selected
	CBA-I rayons
	New rayons
	Rayons in Reserve
	
	
	Allocated Quota
	Application 
	# of VC/CC selected
	CBA-I VC/CC
	New VC/CC
	VCs/CCs in Reserve
	
	Allocated Quota
	Community selected
	CBA-I communities
	New communities

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	ARC
	8
	13
	8
	5
	3
	2
	8
	8
	32
	82
	32
	9
	23
	0
	32
	32
	32
	9
	23

	Cherkaska
	9
	20
	9
	3
	6
	3
	9
	9
	39
	171
	39
	3
	36
	0
	39
	38
	39
	4
	35

	Chernihivska
	6
	44
	6
	3
	3
	3
	6
	6
	25
	79
	26
	3
	23
	0
	26
	25
	26
	3
	23

	Chernivetska
	6
	11
	6
	6
	0
	3
	6
	6
	24
	53
	24
	6
	18
	17
	24
	24
	24
	5
	19

	Dnipropetrovska 
	9
	44
	9
	3
	6
	2
	9
	9
	37
	84
	39
	6
	33
	24
	39
	36
	41
	5
	36

	Donetska 
	10
	17
	10
	4
	6
	4
	10
	10
	42
	109
	42
	4
	38
	30
	42
	42
	42
	4
	38

	I-Frankivska
	9
	17
	9
	5
	4
	3
	9
	9
	36
	197
	36
	6
	30
	0
	36
	36
	36
	6
	30

	Kharkivska 
	6
	46
	6
	2
	4
	3
	6
	6
	26
	67
	26
	4
	22
	18
	26
	24
	26
	4
	22

	Khersonska 
	8
	16
	8
	4
	4
	2
	8
	8
	32
	73
	36
	7
	29
	0
	36
	32
	36
	7
	29

	Khmelnytska
	8
	20
	8
	5
	3
	3
	8
	8
	32
	187
	32
	8
	24
	33
	32
	32
	32
	6
	26

	Kirovohradska
	8
	21
	8
	4
	4
	5
	8
	8
	33
	128
	36
	8
	28
	27
	36
	33
	36
	8
	28

	Kyivska
	6
	15
	6
	3
	3
	2
	6
	6
	24
	59
	25
	6
	19
	12
	25
	25
	25
	6
	19

	Luhanska
	9
	18
	9
	3
	6
	3
	9
	9
	37
	98
	37
	5
	32
	62
	37
	36
	37
	5
	32

	Lvivska
	8
	38
	8
	5
	3
	3
	8
	8
	38
	105
	40
	8
	32
	0
	40
	38
	40
	8
	32

	Mykolaivska
	9
	17
	9
	4
	5
	7
	9
	9
	36
	125
	38
	5
	33
	0
	38
	36
	38
	2
	36

	Odeska
	8
	23
	8
	2
	6
	3
	8
	8
	32
	92
	30
	4
	26
	24
	30
	32
	30
	2
	28

	Poltavska
	8
	21
	8
	3
	5
	4
	8
	8
	33
	95
	34
	8
	26
	25
	34
	33
	34
	7
	27

	Rivnenska
	8
	15
	8
	4
	4
	2
	8
	8
	32
	145
	38
	8
	30
	17
	38
	32
	38
	6
	32

	Sumska
	9
	18
	9
	5
	4
	3
	9
	9
	38
	109
	38
	10
	28
	0
	38
	31
	38
	9
	29

	Ternopilska
	9
	15
	9
	5
	4
	3
	9
	9
	37
	165
	37
	5
	32
	37
	37
	37
	37
	5
	32

	Vinnytska
	6
	24
	6
	4
	2
	4
	6
	6
	33
	72
	29
	8
	21
	-1
	29
	33
	29
	8
	21

	Volynska
	9
	16
	9
	5
	4
	3
	9
	9
	41
	152
	41
	7
	34
	27
	41
	41
	41
	7
	34

	Zakarpatska
	9
	13
	9
	5
	4
	3
	9
	9
	36
	100
	38
	8
	30
	0
	38
	36
	38
	8
	30

	Zaporizka
	9
	19
	9
	5
	4
	3
	9
	9
	36
	167
	36
	12
	24
	18
	36
	36
	37
	18
	19

	Zhytomyrska
	6
	36
	6
	3
	3
	0
	6
	6
	24
	84
	26
	2
	24
	12
	26
	24
	26
	3
	23

	Total
	200
	557
	200
	100
	100
	76
	200
	200
	835
	2798
	855
	160
	695
	382
	855
	824
	858
	155
	703





Annex – III (A) 
Support Structures as of March 2014 (Regular)
	
Oblast
	CO Formation
	LDF
	RCC
	Resource Centre

	
	Allocated 
	CO  Formed
	Target HH
	Participated 
	Total Members
	Male
	Female
	LDF grafted  from CBA-I
	New LDF 
	Total LDF
	LDF sittings
	RCC Grafted
	RCC sittings
	Rayon RC grafted
	Rayon RC new
	Total

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	ARC
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernihivska
	25
	0
	0
	0
	0
	0
	0
	0
	0
	0
	11
	0
	1
	0
	0
	0

	Chernivetska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0
	0
	0

	Dnipropetrovska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Donetska
	42
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	I-Frankivska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kharkivska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khmelnytska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	1
	0
	0
	0

	Kirovohradska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kyivska
	25
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Luhanska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	0
	0

	Lvivska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	39
	0
	0
	0
	0
	0
	0
	0
	0
	0
	5
	0
	0
	0
	0
	0

	Odeska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Poltavska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	1
	0
	0
	0

	Rivnenska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0
	0
	0

	Sumska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	0
	11
	0
	0
	0
	0
	0

	Ternopilska
	37
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Vinnytska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0
	0
	0

	Volynska
	41
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	0
	0

	Zakarpatska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0
	0
	0

	Zaporizka
	37
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zhytomyrska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	835
	0
	0
	0
	0
	 0
	0 
	0
	0
	0
	43
	0
	5
	0
	0
	0




Annex – III (B)
Support Structures as of March 2014 (Regular)
	
Oblast
	CO Formation
	LDF
	RCC
	Resource Centre

	
	Allocated 
	CO  Formed
	Target HH
	Participated 
	Total Members
	Male
	Female
	LDF grafted  from CBA-I
	New LDF 
	Total LDF
	LDF sittings
	RCC Grafted
	RCC sittings
	Rayon RC grafted
	Rayon RC new
	Total

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	ARC
	32
	32
	13666
	13666
	13666
	6149
	7517
	5
	3
	8
	17
	1
	3
	5
	3
	8

	Cherkaska
	38
	39
	11081
	10753
	12413
	5553
	6860
	3
	6
	9
	62
	1
	4
	3
	6
	9

	Chernihivska
	25
	26
	13750
	12286
	27033
	13423
	13610
	3
	3
	6
	45
	1
	5
	3
	3
	6

	Chernivetska
	24
	24
	19505
	19324
	19324
	8719
	10605
	6
	0
	6
	20
	1
	1
	6
	0
	6

	Dnipropetrovska
	36
	41
	7788
	4516
	14763
	6139
	8624
	3
	6
	9
	41
	1
	4
	3
	6
	9

	Donetska
	42
	41
	36173
	31526
	31921
	13554
	18367
	4
	6
	10
	32
	1
	2
	4
	7
	11

	I-Frankivska
	36
	36
	7320
	5927
	5936
	2600
	3336
	5
	4
	9
	46
	1
	4
	5
	4
	9

	Kharkivska
	24
	26
	9922
	8188
	8555
	3808
	4747
	2
	4
	6
	45
	1
	3
	2
	4
	6

	Khersonska
	32
	36
	7955
	6676
	18604
	8330
	10274
	4
	4
	8
	61
	1
	2
	4
	4
	8

	Khmelnytska
	32
	32
	12771
	10659
	11382
	4192
	7190
	5
	3
	8
	57
	1
	4
	5
	3
	8

	Kirovohradska
	33
	34
	8898
	5366
	13776
	5617
	8159
	4
	4
	8
	67
	1
	3
	4
	4
	8

	Kyivska
	25
	25
	12098
	10304
	10350
	4375
	5975
	3
	3
	6
	49
	1
	3
	3
	3
	6

	Luhanska
	36
	37
	21289
	15645
	21452
	8435
	13017
	3
	6
	9
	60
	1
	6
	3
	6
	9

	Lvivska
	38
	38
	17418
	11298
	11682
	5242
	6440
	5
	3
	8
	35
	1
	4
	5
	3
	8

	Mykolaivska
	39
	38
	12126
	9887
	8876
	3614
	5262
	4
	5
	9
	55
	1
	4
	4
	5
	9

	Odeska
	32
	30
	16823
	16552
	21292
	9584
	11704
	2
	6
	8
	45
	1
	10
	2
	5
	7

	Poltavska
	33
	34
	13123
	10865
	28248
	12842
	15406
	3
	5
	8
	83
	1
	7
	3
	5
	8

	Rivnenska
	32
	38
	25300
	21647
	21647
	10141
	11506
	4
	4
	8
	101
	1
	3
	4
	4
	8

	Sumska
	38
	38
	11628
	11118
	11118
	4804
	6314
	5
	4
	9
	100
	1
	7
	5
	4
	9

	Ternopilska
	37
	37
	10243
	10052
	32934
	15187
	17747
	5
	4
	9
	46
	1
	2
	5
	4
	9

	Vinnytska
	33
	29
	18864
	16535
	34584
	13834
	20750
	4
	2
	6
	31
	1
	1
	4
	2
	6

	Volynska
	41
	41
	9892
	9892
	21386
	7863
	13523
	5
	4
	9
	23
	1
	6
	5
	4
	9

	Zakarpatska
	36
	38
	37379
	30713
	30794
	10447
	20347
	5
	4
	9
	77
	1
	3
	5
	4
	9

	Zaporizka
	37
	37
	2381
	2199
	9560
	3845
	5715
	5
	4
	9
	48
	1
	2
	5
	4
	9

	Zhytomyrska
	24
	26
	10689
	10689
	17418
	7787
	9631
	3
	3
	6
	23
	1
	2
	3
	3
	6

	Total
	835
	853
	368082
	316283
	458714
	196084
	262626
	100
	100
	200
	1269
	25
	95
	100
	100
	200



Annex – IV
Legal Forms of Community Organizations (Regular)
	 Region
	1st quarter 2014
	Total Since Inception
	Total

	
	ACMB
	Public organization
	BSP
	Cooperatives
	Other
	ACMB
	Public organization
	BSP
	Cooperatives
	Other
	

	ARC
	0
	0
	0
	0
	0
	0
	26
	6
	0
	0
	32

	Cherkaska
	0
	0
	0
	0
	0
	0
	39
	0
	0
	0
	39

	Chernihivska
	0
	0
	0
	0
	0
	0
	26
	0
	0
	0
	26

	Chernivetska
	0
	0
	0
	0
	0
	0
	24
	0
	0
	0
	24

	Dnipropetrovska 
	0
	0
	0
	0
	0
	0
	33
	0
	0
	8
	41

	Donetska 
	0
	0
	0
	0
	0
	0
	41
	0
	0
	0
	41

	I-Frankivska
	0
	0
	0
	0
	0
	0
	36
	0
	0
	0
	36

	Kharkivska 
	0
	0
	0
	0
	0
	0
	26
	0
	0
	0
	26

	Khersonska 
	0
	0
	0
	0
	0
	0
	32
	4
	0
	0
	36

	Khmelnytska
	0
	0
	0
	0
	0
	0
	32
	0
	0
	0
	32

	Kirovohradska
	0
	0
	0
	0
	0
	0
	34
	0
	0
	0
	34

	Kyivska
	0
	0
	0
	0
	0
	0
	25
	0
	0
	0
	25

	Luhanska
	0
	0
	0
	0
	0
	0
	37
	0
	0
	0
	37

	Lvivska
	0
	0
	0
	0
	0
	0
	30
	2
	0
	6
	38

	Mykolaivska
	0
	0
	0
	0
	0
	0
	37
	0
	1
	0
	38

	Odeska
	0
	0
	0
	0
	0
	0
	10
	20
	0
	0
	30

	Poltavska
	0
	0
	0
	0
	0
	0
	34
	0
	0
	0
	34

	Rivnenska
	0
	0
	0
	0
	0
	0
	38
	0
	0
	0
	38

	Sumska
	0
	0
	0
	0
	0
	0
	38
	0
	0
	0
	38

	Ternopilska
	0
	0
	0
	0
	0
	0
	35
	2
	0
	0
	37

	Vinnytska
	0
	0
	0
	0
	0
	0
	29
	0
	0
	0
	29

	Volynska
	0
	0
	0
	0
	0
	0
	38
	3
	0
	0
	41

	Zakarpatska
	0
	0
	0
	0
	0
	0
	38
	0
	0
	0
	38

	Zaporizka
	0
	0
	0
	0
	0
	0
	35
	0
	2
	0
	37

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	26
	0
	0
	0
	26

	Total
	0
	0
	0
	0
	0
	0
	799
	37
	3
	14
	853



Annex – V (A)
Capacity Building in First Quarter of 2014 (Regular)
	Regions
	No. of Trainings
	CO Management
	Planning 
	MP - Preparation 
	Financial Mgmt.
	MP Implementation 
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members
	Authorities
	Male
	Female
	Total
	CO-members
	Authorities

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernihivska
	14
	0
	0
	0
	0
	0
	3
	5
	3
	3
	118
	171
	289
	268
	21
	47
	68
	115
	107
	8

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Donetska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	I-Frankivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Luhanska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Lvivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Odeska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Poltavska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zaporizka
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	14
	0
	0
	0
	0
	0
	3
	5
	3
	3
	118
	171
	289
	268
	21
	47
	68
	115
	107
	8




Annex – V (B)
Capacity Building as of March 2014 (Regular)
	Regions
	Trainings
	Participants without repetition

	
	No. of Trainings
	CO Management
	Planning 
	MP - Preparation 
	Financial Mgmt.
	MP Implementation 
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members
	Authorities

	ARC
	82
	8
	8
	8
	10
	15
	8
	8
	8
	9
	324
	479
	803
	660
	143

	Cherkaska
	81
	9
	9
	9
	9
	9
	9
	9
	9
	9
	80
	134
	214
	140
	74

	Chernihivska
	70
	6
	6
	6
	6
	2
	17
	12
	6
	9
	158
	203
	361
	330
	31

	Chernivetska
	42
	6
	6
	6
	6
	6
	6
	6
	0
	0
	104
	148
	252
	236
	16

	Dnipropetrovska 
	75
	9
	9
	11
	9
	9
	9
	9
	9
	1
	88
	269
	357
	271
	86

	Donetska 
	81
	11
	11
	11
	1
	11
	11
	11
	11
	3
	253
	504
	757
	489
	268

	I-Frankivska
	84
	9
	9
	9
	1
	10
	27
	9
	9
	1
	157
	250
	407
	333
	74

	Kharkivska 
	46
	6
	6
	6
	3
	6
	6
	6
	6
	1
	68
	77
	145
	126
	19

	Khersonska 
	56
	8
	8
	8
	8
	8
	10
	6
	0
	0
	118
	159
	277
	162
	115

	Khmelnytska
	65
	8
	8
	8
	8
	8
	8
	8
	8
	1
	121
	196
	317
	237
	80

	Kirovohradska
	77
	8
	8
	15
	0
	8
	12
	8
	16
	2
	159
	236
	395
	340
	55

	Kyivska
	58
	6
	6
	6
	6
	6
	6
	6
	6
	10
	220
	254
	474
	348
	126

	Luhanska
	72
	14
	14
	8
	17
	8
	4
	0
	0
	7
	69
	188
	257
	190
	67

	Lvivska
	63
	10
	10
	10
	1
	16
	8
	7
	0
	1
	302
	403
	705
	573
	132

	Mykolaivska
	69
	9
	9
	9
	6
	9
	9
	9
	9
	0
	275
	286
	561
	448
	113

	Odeska
	58
	8
	8
	8
	2
	8
	8
	8
	8
	0
	98
	208
	306
	239
	67

	Poltavska
	72
	8
	8
	8
	13
	8
	9
	8
	8
	2
	283
	289
	572
	428
	144

	Rivnenska
	58
	8
	8
	8
	1
	8
	8
	8
	8
	1
	226
	229
	455
	329
	126

	Sumska
	45
	9
	9
	9
	9
	9
	0
	0
	0
	0
	217
	277
	494
	382
	112

	Ternopilska
	51
	8
	8
	8
	0
	5
	6
	8
	8
	0
	130
	216
	346
	242
	104

	Vinnytska
	51
	7
	7
	7
	0
	9
	9
	6
	6
	0
	167
	174
	341
	240
	101

	Volynska
	70
	11
	10
	9
	3
	1
	9
	9
	9
	9
	87
	119
	206
	170
	36

	Zakarpatska
	66
	11
	11
	11
	4
	11
	9
	9
	0
	0
	295
	366
	661
	520
	141

	Zaporizka
	171
	29
	29
	29
	4
	11
	32
	33
	3
	1
	350
	566
	916
	721
	195

	Zhytomyrska
	30
	6
	6
	3
	2
	11
	1
	0
	0
	1
	68
	147
	215
	157
	58

	Total
	1693
	232
	231
	230
	129
	212
	241
	203
	147
	68
	4417
	6377
	10794
	8311
	2483


Annex – VI
Sectoral Distribution of Community Development Priorities (Regular)
	
Regions
	 Target
CDP
	1st Quarter 2014
	No of COs with CDP 
	Total Since Inception

	
	
	No of COs with CDP 
	Sectoral Distribution of Community Priorities
	Approved by VCs/CCs
	Approved at LDF
	
	Sectoral Distribution of Community Priorities
	Approved by VCs/CCs9
	Approved at LDF10

	
	
	
	Health post
	Water Supply
	Energy Saving 
	Environment
	Total
	
	
	
	Health post
	Water Supply
	Energy Saving 
	Environment
	Total
	
	

	ARC
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	3
	3
	26
	0
	32
	32
	32

	Cherkaska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	39
	12
	1
	26
	0
	39
	39
	39

	Chernihivska
	25
	0
	0
	0
	0
	0
	0
	0
	0
	25
	4
	3
	18
	0
	25
	25
	25

	Chernivetska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	24
	3
	3
	18
	0
	24
	24
	24

	Dnipropetrovska 
	39
	0
	0
	0
	0
	0
	0
	0
	0
	39
	2
	0
	37
	0
	39
	39
	39

	Donetska 
	42
	0
	0
	0
	0
	0
	0
	0
	0
	41
	6
	1
	33
	1
	41
	41
	41

	I-Frankivska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	36
	10
	7
	17
	2
	36
	36
	36

	Kharkivska 
	26
	0
	0
	0
	0
	0
	0
	0
	0
	26
	4
	1
	20
	1
	26
	26
	26

	Khersonska 
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	2
	9
	21
	0
	32
	32
	32

	Khmelnytska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	2
	2
	28
	0
	32
	32
	32

	Kirovohradska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	33
	2
	1
	30
	0
	33
	33
	33

	Kyivska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	24
	6
	0
	18
	0
	24
	24
	24

	Luhanska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	37
	8
	1
	27
	1
	37
	37
	37

	Lvivska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	38
	2
	2
	34
	0
	38
	38
	38

	Mykolaivska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	36
	2
	9
	25
	0
	36
	36
	36

	Odeska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	30
	4
	5
	21
	0
	30
	30
	30

	Poltavska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	33
	1
	8
	24
	0
	33
	33
	33

	Rivnenska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	4
	2
	26
	0
	32
	32
	32

	Sumska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	38
	3
	13
	22
	0
	38
	38
	38

	Ternopilska
	37
	0
	0
	0
	0
	0
	0
	0
	0
	37
	2
	1
	33
	1
	37
	37
	37

	Vinnytska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	29
	4
	3
	22
	0
	29
	29
	29

	Volynska
	41
	0
	0
	0
	0
	0
	0
	0
	0
	41
	12
	-2
	31
	0
	41
	41
	41

	Zakarpatska
	37
	0
	0
	0
	0
	0
	0
	0
	0
	37
	4
	2
	31
	0
	37
	37
	37

	Zaporizka
	36
	0
	0
	0
	0
	0
	0
	0
	0
	37
	0
	12
	25
	0
	37
	37
	37

	Zhytomyrska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	24
	6
	2
	16
	0
	24
	24
	24

	Total
	836
	0
	0
	0
	0
	0
	0
	0
	0
	832
	108
	89
	629
	6
	832
	832
	832



Annex – VII
Micro- projects Approval as of March 2014 (Regular)
	
Regions
	approved MPPs 
	COs
	VC/CC
	Rayon Authority
	Regional Authority
	Private sector
	CBA
	Total
	Health
	Energy saving
	Water Supply
	Environment
	Total
	Male
	Female

	ARC
	29
	362099
	1147321
	1107651
	221229
	30764
	2180636
	5049700
	3
	22
	4
	0
	39851
	18662
	21189

	Cherkaska
	28
	228204
	716190
	326185
	125232
	166058
	1908858
	3470727
	14
	13
	1
	0
	27285
	12633
	14652

	Chernihivska
	18
	377161
	54424
	1759005
	0
	0
	1505209
	3695799
	3
	12
	3
	0
	32968
	15145
	17823

	Chernivetska
	23
	197286
	47976
	1169881
	0
	0
	1230780
	2645923
	2
	18
	3
	0
	23381
	11071
	12310

	Dnipropetrovska
	27
	276542
	866035
	863705
	944796
	103005
	2224439
	5278522
	3
	23
	1
	0
	39416
	18122
	21294

	Donetska
	40
	340116
	1401496
	1739652
	0
	50000
	3102445
	6633709
	6
	31
	2
	1
	77782
	35704
	42078

	I-Frankivska
	31
	352246
	165684
	2466331
	0
	0
	2377002
	5361263
	6
	21
	4
	0
	45434
	19268
	26166

	Kharkivska
	22
	232827
	368668
	1140812
	0
	34157
	1490008
	3266472
	4
	15
	1
	2
	20534
	10204
	10330

	Khersonska
	28
	250833
	1313679
	742178
	0
	0
	2161039
	4467729
	2
	17
	9
	0
	22670
	10207
	12463

	Khmelnytska
	26
	506346
	352324
	2628050
	0
	251670
	2013634
	5752024
	2
	22
	2
	0
	18145
	8168
	9977

	Kirovohradska
	34
	355910
	765858
	1619400
	0
	262179
	2542997
	5546344
	1
	32
	1
	0
	45922
	20308
	25614

	Kyivska
	21
	190710
	262967
	1392859
	0
	206875
	1684877
	3738288
	6
	15
	0
	0
	18716
	8446
	10270

	Luhanska
	33
	447236
	289459
	3992193
	0
	134187
	2486236
	7349311
	8
	23
	1
	1
	40555
	18906
	21649

	Lvivska
	36
	350591
	734576
	2364312
	34000
	43000
	2366037
	5892516
	2
	32
	2
	0
	38715
	17415
	21300

	Mykolaivska
	36
	668977
	814770
	1988767
	0
	41688
	2904136
	6418338
	1
	25
	10
	0
	38920
	17524
	21396

	Odeska
	27
	338519
	580816
	1445708
	0
	0
	2062839
	4427882
	4
	18
	5
	0
	39391
	17455
	21936

	Poltavska
	26
	292871
	197623
	1317625
	1178163
	26170
	2024271
	5036723
	1
	17
	8
	0
	19620
	9024
	10596

	Rivnenska
	30
	339288
	314488
	2521108
	0
	0
	2194834
	5369718
	2
	26
	2
	0
	34655
	16359
	18296

	Sumska
	35
	1505112
	1733246
	1113484
	334232
	28464
	2476096
	7190634
	3
	19
	13
	0
	16684
	7465
	9219

	Ternopilska
	31
	595818
	58212
	2273177
	0
	103841
	2387729
	5418777
	1
	28
	1
	1
	27168
	13043
	14125

	Vinnytska
	17
	197329
	592649
	1302932
	0
	136761
	996190
	3225861
	5
	9
	3
	0
	9304
	4079
	5225

	Volynska
	37
	350556
	325350
	1885408
	726800
	0
	2574740
	5862854
	8
	29
	0
	0
	20670
	9206
	11464

	Zakarpatska
	32
	388500
	1174334
	2161252
	0
	68617
	2407580
	6200283
	2
	27
	3
	0
	54144
	25537
	28607

	Zaporizka
	19
	248789
	498239
	1055061
	0
	306738
	1514564
	3623391
	2
	8
	9
	0
	29952
	13673
	16279

	Zhytomyrska
	24
	233960
	522320
	1825898
	0
	0
	1914623
	4496801
	6
	16
	2
	0
	21356
	9579
	11777

	Total
	710
	9627826
	15298704
	42202634
	3564452
	1994174
	52731799
	125419589
	97
	518
	90
	5
	800703
	365961
	434742



Annex – VIII
Micro-Project Completion and Sustainability (Regular + EE Project)
	Region

	1st Quarter 2014
	Total Since Inception

	
	O & M fund created
	Works done
	Public audit held
	Handover
	O & M fund created
	Works done
	Public audit held
	Handover

	ARC
	0
	2
	2
	1
	30
	29
	29
	25

	Cherkaska
	0
	0
	0
	0
	28
	31
	31
	31

	Chernihivska
	0
	2
	7
	3
	22
	15
	20
	6

	Chernivetska
	0
	10
	4
	12
	19
	18
	18
	12

	Dnipropetrovska 
	0
	0
	0
	0
	27
	27
	27
	27

	Donetska 
	0
	0
	0
	0
	38
	38
	38
	38

	I-Frankivska
	0
	0
	0
	0
	30
	31
	30
	31

	Kharkivska 
	0
	0
	0
	0
	22
	21
	21
	21

	Khersonska 
	1
	1
	1
	1
	22
	29
	28
	28

	Khmelnytska
	0
	0
	0
	0
	27
	18
	21
	20

	Kirovohradska
	0
	0
	0
	0
	33
	33
	33
	33

	Kyivska
	0
	0
	0
	0
	21
	20
	20
	20

	Luhanska
	0
	0
	0
	0
	33
	33
	33
	33

	Lvivska
	2
	4
	10
	4
	19
	26
	18
	26

	Mykolaivska
	0
	0
	0
	0
	35
	35
	35
	35

	Odeska
	0
	0
	0
	0
	26
	26
	20
	20

	Poltavska
	0
	1
	0
	0
	26
	25
	24
	22

	Rivnenska
	0
	0
	0
	0
	28
	28
	27
	28

	Sumska
	-2
	0
	0
	0
	35
	34
	34
	34

	Ternopilska
	1
	0
	2
	1
	24
	30
	28
	26

	Vinnytska
	1
	4
	3
	4
	12
	14
	11
	14

	Volynska
	0
	0
	0
	0
	37
	36
	36
	36

	Zakarpatska
	0
	0
	1
	0
	32
	32
	31
	32

	Zaporizka
	0
	0
	0
	0
	23
	27
	27
	27

	Zhytomyrska
	0
	9
	8
	5
	21
	16
	11
	4

	Total
	3
	33
	38
	31
	670
	672
	651
	629



Annex – IX
Establishing Partnership as of March 2014 (Replication)
	Region
	Allocated quota
	Rayons selection
	PA signed by rayons
	Rayon seminars
	VC/CC selection
	VC/CC level seminar
	PA signed by VC/CC
	Community selection
	CO Formation
	LDF
	RCRC

	
	
	rayons selected
	CBA-I rayons
	New rayons
	
	
	# of VC/CC selected
	CBA-I VC/CC
	New VC/CC
	
	
	Community selected
	CBA-I community
	New community
	COs formed/grafted
	COs enrolled at VC/CC
	CO legally registered
	Target HH 
	Participated HHs 
	Total Members
	LDF grafted  from CBA-I
	New LDF formed
	Total LDF
	LDF sittings
	RCRC grafted
	New RCRC
	Total

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	4
	4
	2
	2
	4
	4
	16
	5
	11
	16
	16
	16
	5
	11
	16
	16
	16
	4500
	4050
	4050
	2
	2
	4
	27
	2
	2
	4

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	2
	2
	2
	0
	2
	2
	8
	0
	8
	8
	8
	8
	0
	8
	8
	8
	8
	3367
	3367
	3367
	2
	0
	2
	7
	0
	2
	2

	Dnipropetrovska
	4
	4
	1
	3
	4
	4
	18
	1
	17
	18
	18
	18
	1
	17
	18
	18
	18
	5839
	4762
	9489
	1
	3
	4
	16
	1
	3
	4

	Donetska
	2
	1
	1
	0
	1
	2
	7
	0
	7
	8
	7
	7
	0
	7
	7
	7
	7
	2786
	2431
	2431
	1
	0
	1
	5
	1
	0
	1

	I-Frankivska
	4
	4
	3
	1
	4
	4
	16
	2
	14
	16
	16
	16
	2
	14
	16
	16
	16
	8506
	6806
	6806
	3
	1
	4
	12
	3
	1
	4

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	2
	2
	1
	1
	2
	2
	9
	4
	5
	9
	9
	9
	4
	5
	9
	9
	9
	5713
	4014
	7912
	1
	1
	2
	10
	1
	1
	2

	Khmelnytska
	2
	2
	0
	2
	2
	2
	8
	0
	8
	8
	8
	8
	0
	8
	8
	8
	8
	2231
	1785
	1785
	0
	2
	2
	5
	0
	2
	2

	Kirovohradska
	4
	4
	1
	3
	4
	4
	16
	2
	14
	17
	16
	16
	2
	14
	16
	16
	16
	7954
	7365
	11123
	1
	3
	4
	41
	1
	3
	4

	Kyivska
	2
	4
	2
	2
	4
	4
	16
	4
	12
	16
	14
	16
	4
	12
	16
	16
	16
	7061
	5681
	8203
	2
	2
	4
	22
	2
	2
	4

	Luhanska
	4
	2
	2
	0
	2
	2
	8
	2
	6
	10
	8
	8
	2
	6
	10
	10
	10
	3419
	3203
	3203
	2
	0
	2
	14
	2
	0
	2

	Lvivska
	4
	4
	0
	4
	4
	4
	16
	0
	16
	16
	16
	16
	0
	16
	16
	16
	16
	6186
	5808
	5808
	0
	4
	4
	20
	0
	4
	4

	Mykolaivska
	3
	3
	0
	3
	3
	4
	12
	0
	12
	12
	12
	12
	0
	12
	12
	12
	12
	4593
	3792
	4181
	0
	3
	3
	14
	0
	3
	3

	Odeska
	3
	3
	2
	1
	3
	4
	12
	6
	6
	12
	12
	12
	4
	8
	12
	12
	12
	5193
	5097
	6825
	2
	1
	3
	12
	2
	1
	3

	Poltavska
	3
	3
	1
	2
	3
	3
	12
	3
	9
	12
	12
	12
	3
	9
	12
	12
	12
	4341
	3712
	9897
	1
	2
	3
	11
	1
	2
	3

	Rivnenska
	3
	3
	2
	1
	3
	3
	8
	4
	4
	8
	8
	8
	4
	4
	8
	8
	8
	1894
	1210
	1210
	2
	1
	3
	6
	2
	1
	3

	Sumska
	3
	3
	3
	0
	3
	3
	8
	6
	2
	9
	8
	8
	6
	2
	8
	8
	8
	2144
	1943
	1943
	3
	0
	3
	36
	3
	0
	3

	Ternopilska
	4
	4
	2
	2
	5
	3
	16
	2
	14
	17
	17
	16
	2
	14
	16
	16
	16
	4368
	4112
	5092
	2
	1
	3
	16
	1
	1
	2

	Vinnytska
	0
	2
	0
	2
	2
	2
	8
	0
	8
	8
	8
	9
	0
	9
	9
	9
	9
	6551
	5915
	13830
	0
	2
	2
	6
	0
	2
	2

	Volynska
	4
	4
	2
	2
	4
	4
	16
	4
	12
	16
	16
	16
	4
	12
	16
	16
	16
	1300
	1257
	1369
	2
	2
	4
	4
	2
	2
	4

	Zakarpatska
	2
	3
	2
	1
	3
	3
	8
	4
	4
	8
	8
	8
	4
	4
	8
	8
	8
	4220
	3380
	11204
	2
	1
	3
	9
	2
	1
	3

	Zaporizka
	3
	3
	0
	3
	3
	4
	12
	0
	12
	12
	12
	12
	0
	12
	12
	12
	12
	1350
	970
	1840
	0
	3
	3
	18
	0
	3
	3

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	62
	64
	29
	35
	65
	67
	250
	49
	201
	256
	249
	251
	47
	204
	253
	253
	253
	93516
	80660
	121568
	29
	34
	63
	311
	26
	36
	62




Annex – X (A)
 Capacity Building in First Quarter of 2014 (Replication)
	Regions
	 No. of Trainings
	Type of Training
	Participants (with repetition)
	Participants (without repetition)

	
	
	CO Management
	Financial Mgmt.
	Planning
	MP - Preparation
	MP Implementation 
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members
	Authorities
	Male
	Female
	Total4
	CO-members5
	Authorities6

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Donetska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	I-Frankivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Luhanska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Lvivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Odeska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Poltavska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	2
	0
	0
	0
	0
	2
	0
	0
	0
	0
	10
	7
	17
	12
	5
	4
	3
	7
	5
	2

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zaporizka
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	2
	0
	0
	0
	0
	2
	0
	0
	0
	0
	10
	7
	17
	12
	5
	4
	3
	7
	5
	2




Annex – X (B)
Capacity Building as of March 2014 (Replication)
	Oblast
	 COS
	CDPs
	Training

	
	
	 COs with CDPs
	 CDPs approved at VC
	CDPs approved at LDF
	 
	Type of Training
	Participants (without repetition)

	
	
	
	
	
	No. of Trainings
	CO Mgmt.
	Financial Mgmt.
	Planning
	MP - Preparation
	MP Implementation
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members5
	Authoritie6

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	16
	16
	16
	16
	33
	4
	4
	4
	4
	4
	4
	4
	4
	1
	36
	55
	91
	67
	24

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	8
	8
	8
	8
	14
	2
	2
	2
	2
	2
	2
	2
	0
	0
	5
	4
	9
	6
	3

	Dnipropetrovska 
	18
	18
	18
	18
	48
	6
	6
	6
	5
	5
	8
	6
	6
	0
	25
	101
	126
	84
	42

	Donetska 
	7
	7
	7
	7
	12
	2
	2
	2
	1
	2
	1
	1
	1
	0
	27
	82
	109
	87
	22

	I-Frankivska
	16
	16
	16
	16
	17
	4
	4
	4
	1
	4
	0
	0
	0
	0
	14
	26
	40
	38
	2

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska 
	9
	9
	9
	9
	14
	2
	2
	2
	2
	2
	2
	2
	0
	0
	34
	50
	84
	48
	36

	Khmelnytska
	8
	8
	8
	8
	10
	2
	2
	2
	2
	2
	0
	0
	0
	0
	21,0
	32
	53
	31
	22

	Kirovohradska
	16
	16
	16
	16
	33
	4
	4
	8
	0
	4
	4
	0
	5
	4
	153
	189
	342
	316
	26

	Kyivska
	16
	16
	16
	16
	58
	8
	8
	8
	16
	8
	8
	0
	0
	2
	41
	64
	105
	88
	17

	Luhanska
	10
	10
	10
	10
	71
	9
	9
	9
	22
	14
	8
	0
	0
	0
	15
	63
	78
	63
	15

	Lvivska
	16
	16
	16
	16
	23
	5
	5
	5
	8
	0
	0
	0
	0
	0
	48
	72
	120
	76
	44

	Mykolaivska
	12
	12
	12
	12
	13
	3
	3
	3
	1
	3
	0
	0
	0
	0
	48
	62
	110
	95
	15

	Odeska
	12
	12
	12
	12
	20
	3
	3
	3
	1
	3
	3
	2
	2
	0
	17
	53
	70
	58
	12

	Poltavska
	12
	12
	12
	12
	27
	3
	3
	6
	3
	3
	3
	3
	3
	0
	93
	70
	163
	132
	31

	Rivnenska
	8
	8
	8
	8
	21
	6
	6
	3
	3
	3
	0
	0
	0
	0
	30
	59
	89
	80
	9

	Sumska
	8
	8
	8
	8
	3
	1
	1
	1
	0
	0
	0
	0
	0
	0
	14
	16
	30
	26
	4

	Ternopilska
	16
	16
	16
	16
	20
	2
	2
	6
	0
	6
	2
	1
	1
	0
	44
	70
	114
	80
	34

	Vinnytska
	9
	9
	9
	8
	14
	4
	4
	2
	0
	2
	2
	0
	0
	0
	28
	67
	95
	69
	26

	Volynska
	16
	16
	16
	16
	14
	4
	4
	4
	0
	2
	0
	0
	0
	0
	24
	35
	59
	43
	16

	Zakarpatska
	8
	8
	8
	8
	22
	3
	3
	3
	3
	3
	3
	2
	2
	0
	66
	78
	144
	129
	15

	Zaporizka
	12
	12
	12
	12
	37
	4
	4
	4
	5
	4
	4
	4
	4
	4
	165
	277
	442
	304
	138

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	253
	253
	253
	252
	524
	81
	81
	87
	79
	76
	54
	27
	28
	11
	952
	1528
	2480
	1925
	555



Annex – XI (A)
Micro-Projects Approved in First Quarter of 2014 (Replication)
	Regions 
	Approved MP
	OC
	VC/CC
	Rayon
	Oblast
	Private donor
	CBA
	Total 
	Health
	Energy saving
	Water supply
	Environment
	Total
	Total
	Male 
	Female 
	Health
	Schools
	Community

	ARC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Cherkaska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Chernihivska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Chernivetska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Dnipropetrovska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Donetska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	I-Frankivska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Kharkivska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Khersonska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Khmelnytska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Kirovohradksa
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Kyivska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Luhanska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Lvivska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Mykolaivska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Odeska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Poltavska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Rivnenska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Sumska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Ternopilska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Vinnytska
	5
	24 675
	250 064
	120 000
	0
	 
	95 592
	490 331
	 
	5
	 
	 
	5
	2821
	1217
	1604
	 
	1
	4

	Volynska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Zakarpatska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Zaporizka
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Zhytomyrska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Total 
	5
	24 675
	250 064
	120 000
	0
	0
	95 592
	490 331
	0
	5
	0
	0
	5
	2821
	1217
	1604
	0
	1
	4




Annex – XI (B)
Micro-Projects Approved as of March 2014 (Replication)
	Regions
	MPPs approved
	COS
	VC/CC
	Rayon Authority
	Regional Authority
	Private Sector
	CBA
	Total
	Health
	Energy Saving
	Water
	Environment
	Total
	Male
	female
	schools
	health3
	community

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	8
	51286
	378437
	149110
	58407
	17000
	157642
	811882
	3
	5
	0
	0
	11212
	5086
	6126
	5
	0
	3

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	6
	33562,00
	0,00
	311671,00
	0,00
	0,00
	85885,00
	431118
	0
	6
	0
	0
	15772
	7801
	7971
	0
	4
	2

	Dnipropetrovska
	17
	138382
	545192
	365313
	833757
	0
	338285
	2220929
	1
	15
	1
	0
	22362
	10197
	12165
	13
	3
	1

	Donetska
	7
	28658
	372219
	75448
	0
	0
	96845
	573170
	1
	6
	0
	0
	6232
	2821
	3411
	5
	1
	1

	I-Frankivska
	15
	132698
	0
	1102514
	60000
	0
	289522
	1584734
	1
	13
	1
	0
	17239
	8061
	9178
	11
	3
	1

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	11
	70146
	35000
	624000
	0
	0
	182450
	911596
	0
	11
	0
	0
	20420
	12067
	8353
	10
	0
	1

	Khmelnytska
	8
	111586
	568313
	221050
	0
	5000
	138891
	1044840
	1
	5
	2
	0
	4623
	2027
	2596
	4
	1
	3

	Kirovohradska
	16
	85599
	558514
	374062
	0
	142826
	317333
	1478334
	3
	13
	0
	0
	15486
	7071
	8415
	13
	2
	1

	Kyivska
	8
	45030
	0
	474321
	0
	0
	141951
	661302
	0
	8
	0
	0
	5522
	2445
	3077
	7
	1
	0

	Luhanska
	14
	145569
	282268
	1495974
	0
	0
	283306
	2207117
	3
	9
	1
	1
	12148
	5760
	6388
	6
	3
	5

	Lvivska
	15
	130096
	249399
	522130
	510000
	22113
	307702
	1741440
	0
	13
	1
	1
	19066
	8758
	10308
	8
	4
	3

	Mykolaivska
	8
	58832
	100960
	513776
	0
	0
	168869
	842437
	2
	2
	4
	0
	8067
	3768
	4299
	1
	3
	4

	Odeska
	11
	750520
	44540
	746186
	0
	0
	200183
	1741429
	1
	9
	1
	0
	14895
	7105
	7790
	9
	1
	1

	Poltavska
	8
	65601
	352593
	467513
	181222
	0
	165300
	1232229
	1
	5
	2
	0
	7365
	3397
	3968
	5
	1
	2

	Rivnenska
	6
	32738
	171789
	134114
	0
	0
	121680
	460321
	0
	6
	0
	0
	4722
	2012
	2710
	4
	1
	1

	Sumska
	8
	161366
	536983
	342546
	77445
	0
	165048
	1283388
	2
	5
	1
	0
	4942
	2299
	2643
	3
	2
	3

	Ternopilska
	16
	227713
	11830
	770214
	0
	109384
	394592
	1513733
	2
	14
	0
	0
	15701
	7536
	8165
	12
	2
	2

	Vinnytska
	7
	41325
	265064
	368039
	0
	10675
	137752
	822855
	0
	7
	0
	0
	3124
	2211
	2109
	0
	3
	4

	Volynska
	16
	87667
	302205
	433758
	273000
	0
	329347
	1425977
	2
	14
	0
	0
	7494
	3593
	3901
	9
	2
	5

	Zakarpatska
	8
	44659
	434566
	104074
	0
	0
	153447
	736746
	3
	5
	0
	0
	6611
	3189
	3422
	4
	2
	2

	Zaporizka
	12
	83777
	419789
	486265
	0
	30101
	221095
	1241027
	1
	7
	4
	0
	11153
	4714
	6439
	3
	5
	4

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	225
	2526810
	5629661
	10082078
	1993831
	337099
	4397125
	24966604
	27
	178
	18
	2
	234156
	111918
	123434
	132
	44
	49



Annex –XI (C)
Post-completion Activities (Replication)
	  Region
	1st quorter 2014
	Total Since Inception

	
	O & M fund created
	Works done
	Public audit held
	Handover
	O & M fund created
	Works done
	Public audit held
	Handover

	ARC
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	0
	0
	0
	0
	9
	8
	8
	8

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	4
	4
	0
	0
	12
	8
	0
	0

	Dnipropetrovska 
	3
	0
	0
	0
	22
	19
	19
	19

	Donetska 
	0
	1
	1
	1
	7
	7
	7
	7

	I-Frankivska
	7
	7
	1
	5
	10
	10
	4
	8

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska 
	1
	1
	1
	1
	7
	7
	7
	7

	Khmelnytska
	1
	0
	1
	1
	1
	0
	1
	1

	Kirovohradska
	0
	4
	0
	0
	16
	13
	9
	0

	Kyivska
	0
	0
	0
	0
	13
	9
	12
	9

	Luhanska
	0
	3
	3
	3
	11
	7
	7
	7

	Lvivska
	0
	3
	0
	3
	15
	3
	0
	3

	Mykolaivska
	4
	4
	4
	4
	8
	8
	8
	8

	Odeska
	0
	1
	1
	1
	12
	5
	5
	5

	Poltavska
	0
	4
	3
	3
	9
	5
	4
	4

	Rivnenska
	0
	1
	1
	1
	2
	1
	1
	1

	Sumska
	0
	0
	0
	0
	8
	3
	3
	3

	Ternopilska
	2
	0
	2
	1
	21
	21
	25
	19

	Vinnytska
	0
	0
	0
	0
	2
	0
	0
	0

	Volynska
	0
	0
	0
	0
	15
	8
	2
	2

	Zakarpatska
	0
	1
	3
	1
	8
	6
	6
	6

	Zaporizka
	0
	1
	1
	1
	11
	6
	5
	6

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	22
	35
	22
	26
	219
	154
	133
	123



Annex – XII (A)
Support Structure and Capacity Building in First Quarter of 2014 (Energy Efficiency Component)
	Regions

	VC/CC selection
	 VC/CC level seminar
	PA signed by VC/CC
	Community selection
	CO Formation
	Trainings
	CDPs

	
	# of VC/CC selected
	CBA-I or II VC/CC
	New VC/CC
	
	
	CBA-I  - II community
	New community
	Total 
	COs formed/grafted
	COs enrolled at VC/CC
	CO legally registered
	Target HH 
	Participated HHs 
	Total Members 
	Number of Training
	CO-members
	Authorities
	Total 
	Male 
	Female 
	# of CDPs
	CDPs approved VC/CC
	# approved by LDF

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	5
	52
	9
	61
	27
	34
	0
	0
	0

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Donetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	I-Frankivska
	3
	3
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	67
	4
	71
	25
	42
	0
	0
	0

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	9
	24
	8
	32
	14
	18
	0
	0
	0

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Luhanska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Lvivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Odeska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Poltavska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	50
	30
	80
	49
	31
	0
	0
	0

	Zaporizka
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	0
	3
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	22
	193
	51
	244
	115
	125
	0
	0
	0




Annex – XII (B)
Support Structure and Capacity Building as of March 2014 (Energy Efficiency Component)
	Oblast

	VC/CC selection
	 VC/CC level seminar
	PA signed by VC/CC
	Community selection
	CO Formation
	Trainings
	CDPs

	
	# of VC/CC selected
	CBA-I or II VC/CC
	New VC/CC
	
	
	CBA-I  - II communities
	New communities
	Total 
	COs formed/grafted
	COs enrolled at VC/CC
	CO legally registered
	Target HH 
	Participated HHs 
	Total Members 
	Number of Training
	CO-members
	Authorities
	Total 
	Male 
	Female 
	# of CDPs
	CDPs approved VC/CC
	# approved by LDF

	ARC
	6
	6
	0
	6
	5
	6
	0
	6
	6
	6
	6
	1650
	1650
	2175
	50
	359
	31
	390
	170
	220
	6
	6
	6

	Cherkaska
	6
	6
	0
	6
	6
	6
	0
	6
	6
	6
	6
	2928
	2701
	2701
	7
	87
	40
	127
	40
	87
	6
	6
	6

	Chernihivska
	6
	5
	1
	6
	0
	5
	1
	6
	6
	6
	6
	2062
	1557
	1557
	22
	246
	233
	479
	243
	236
	6
	6
	6

	Chernivetska
	6
	6
	0
	0
	0
	6
	0
	6
	6
	6
	6
	7437
	5780
	5780
	36
	160
	26
	186
	80
	106
	6
	6
	6

	Dnipropetrovska
	8
	8
	0
	0
	1
	6
	2
	8
	8
	8
	8
	3082
	2168
	2392
	19
	138
	158
	296
	136
	160
	8
	8
	8

	Donetska
	6
	6
	0
	9
	9
	6
	0
	6
	6
	6
	6
	6486
	5461
	5461
	33
	275
	170
	445
	155
	290
	6
	6
	6

	I-Frankivska
	11
	11
	0
	0
	8
	8
	0
	8
	8
	8
	8
	10449
	4137
	8190
	17
	312
	22
	334
	129
	205
	8
	8
	8

	Kharkivska
	8
	8
	0
	8
	8
	8
	0
	8
	8
	8
	8
	6253
	5154
	5154
	4
	76
	20
	96
	40
	56
	8
	8
	8

	Khersonska
	6
	2
	4
	6
	4
	2
	4
	6
	6
	6
	6
	2685
	1477
	3982
	30
	495
	195
	690
	338
	352
	6
	6
	6

	Khmelnytska
	7
	7
	0
	7
	7
	7
	0
	7
	7
	7
	7
	5396
	4486
	4776
	21
	77
	17
	94
	42
	52
	7
	7
	7

	Kirovohradska
	6
	3
	3
	6
	6
	3
	3
	6
	6
	6
	6
	4325
	3853
	4740
	20
	287
	22
	309
	143
	166
	6
	6
	6

	Kyivska
	6
	5
	1
	6
	6
	5
	1
	6
	6
	6
	6
	2331
	1949
	1949
	12
	292
	113
	405
	172
	233
	6
	6
	6

	Luhanska
	6
	6
	0
	6
	0
	6
	0
	6
	6
	6
	6
	2854
	2835
	5166
	6
	99
	59
	158
	65
	93
	6
	6
	6

	Lvivska
	8
	6
	2
	8
	8
	6
	2
	8
	8
	2
	2
	573
	573
	573
	3
	54
	6
	60
	26
	34
	8
	8
	8

	Mykolaivska
	7
	5
	2
	7
	6
	5
	2
	7
	7
	6
	6
	1382
	1167
	1433
	15
	274
	34
	308
	170
	138
	6
	6
	6

	Odeska
	6
	6
	0
	6
	5
	6
	0
	6
	6
	6
	6
	5460
	1946
	3203
	0
	0
	0
	0
	0
	0
	4
	4
	4

	Poltavska
	6
	5
	1
	0
	2
	5
	1
	6
	6
	6
	6
	2038
	1742
	2052
	16
	36
	18
	54
	32
	22
	6
	6
	6

	Rivnenska
	6
	0
	6
	6
	0
	0
	6
	6
	6
	6
	6
	3216
	3216
	3216
	9
	233
	45
	278
	39
	239
	6
	6
	6

	Sumska
	6
	6
	0
	6
	6
	6
	0
	6
	6
	6
	6
	4396
	4289
	4581
	3
	26
	4
	30
	13
	17
	6
	6
	6

	Ternopilska
	6
	6
	0
	6
	0
	6
	0
	6
	6
	6
	6
	2451
	2168
	2168
	1
	14
	13
	27
	17
	10
	4
	4
	4

	Vinnytska
	6
	6
	0
	6
	5
	6
	0
	6
	6
	8
	8
	6893
	5955
	9578
	1
	11
	15
	26
	15
	11
	6
	6
	6

	Volynska
	6
	6
	0
	0
	0
	6
	0
	6
	6
	4
	4
	738
	738
	738
	5
	32
	6
	38
	23
	15
	6
	6
	6

	Zakarpatska
	8
	7
	1
	8
	8
	7
	1
	8
	0
	2
	2
	2450
	2450
	2450
	15
	230
	70
	300
	176
	124
	8
	8
	8

	Zaporizka
	8
	8
	0
	2
	8
	8
	0
	8
	8
	8
	8
	3916
	3222
	9188
	2
	23
	43
	66
	43
	23
	8
	8
	8

	Zhytomyrska
	6
	4
	2
	2
	4
	4
	2
	6
	6
	4
	4
	1419
	1419
	3576
	8
	73
	36
	109
	50
	59
	6
	6
	6

	Total
	167
	144
	23
	123
	112
	139
	25
	164
	156
	149
	149
	92870
	72093
	96779
	351
	3833
	1376
	5209
	2317
	2889
	159
	159
	159




Annex – XIII
Micro-Projects Support as of March 2014 (Energy Efficiency)
	Region
	Approved MPP
	COS
	VC|CC
	Rayons
	Oblast
	Private
	CBA
	Total Budget (UAH)
	Total Beneficiaries
	Male
	Female
	Healthposts
	School/Kindergartens
	Community

	ARC
	10
	113210
	415445
	358350
	159970
	0
	1086349
	2133324
	10125
	4667
	5458
	0
	1
	9

	Cherkaska
	25
	1160473
	1503257
	917408
	244388
	347378
	1954109
	6127013
	55990
	26702
	29288
	5
	12
	8

	Cherniviska
	10
	134284
	50476
	1324554
	0
	0
	1085508
	2594822
	17294
	8390
	8904
	3
	4
	3

	Chernivetska
	9
	102790
	18971
	667533
	0
	0
	1159086
	1948380
	11154
	5397
	5757
	1
	6
	2

	Dnipropetrovska
	22
	439160
	295798
	259861
	308267
	62736
	535082
	1900904
	8314
	4288
	4026
	2
	7
	13

	Donetska
	9
	99496
	585499
	0
	0
	88000
	2141590
	2914585
	26118
	11322
	14796
	0
	2
	7

	Ivano-Frankivska
	15
	170500
	34309
	1125378
	65000
	0
	1792252
	3187439
	20516
	9239
	11277
	4
	6
	5

	Kharkivska
	11
	119386
	780328
	0
	0
	0
	1390919
	2290633
	10430
	4948
	5482
	1
	3
	7

	Khersonska
	10
	149398
	829473
	232400
	0
	0
	1291200
	2502471
	9085
	4154
	4931
	1
	5
	4

	Khmelnitska
	13
	161633
	165739
	983403
	0
	41595
	1567381
	2919751
	7846
	3427
	4419
	0
	8
	5

	Kirovogradska
	6
	68158
	208075
	240000
	0
	11182
	640064
	1167479
	6676
	2964
	3712
	2
	4
	0

	Kyivska
	5
	58407
	309055
	232487
	0
	0
	568140
	1168089
	4231
	2188
	2043
	1
	2
	2

	Luhanska
	11
	274564
	75181
	1941742
	43949
	48015
	1290023
	3673474
	8317
	3946
	4371
	0
	5
	6

	Lvivska
	11
	200956
	1206194
	1043300
	0
	0
	1435025
	3885475
	16776
	7789
	8987
	0
	7
	4

	Mykolaivska
	3
	43085
	209179
	174000
	0
	0
	406153
	832417
	3655
	1666
	1989
	2
	0
	1

	Odeska
	4
	53391
	282411
	125600
	0
	0
	320181
	781583
	11100
	5200
	5900
	0
	0
	4

	Poltavska
	17
	751528
	362555
	973790
	615270
	109500
	1139568
	3952211
	7318
	3264
	4054
	0
	8
	9

	Rivnenska
	10
	138656
	75811
	1081588
	0
	0
	1304744
	2600799
	8004
	3743
	4261
	0
	9
	1

	Sumska
	11
	115532
	595227
	122143
	11355
	28454
	1293090
	2165801
	12427
	5874
	6553
	1
	4
	6

	Ternopilska
	11
	146695
	53529
	843847
	0
	5303
	1356633
	2406007
	10311
	4839
	5472
	1
	8
	2

	Vinnytska
	14
	143427
	247860
	842139
	0
	85234
	1199065
	2517725
	5749
	2718
	3031
	1
	8
	5

	Volynska
	10
	103473
	67375
	355028
	234225
	0
	1026421
	1786522
	5006
	2057
	2949
	0
	9
	1

	Zakarpatska
	12
	271132
	1137359
	722753
	0
	166411
	1587834
	3885489
	15385
	7206
	8179
	1
	6
	5

	Zaporizka
	16
	205577
	468146
	700524
	35500
	181560
	1371596
	2962903
	22109
	10077
	12032
	1
	0
	15

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	275
	5224911
	9977252
	15267828
	1717924
	1175368
	28942013
	62305296
	313936
	146065
	167871
	27
	124
	124



 Annex – XIV
Energy Awareness Activities (Energy Efficiency)
	SN
	Region
	Training/RT
	Competition
	Exposure Visit
	Other Events
	Total Events

	
	
	No.
	Participation
	No.
	Participation
	No.
	Participation
	No.
	Participation
	No.
	Participation

	1
	ARC
	1
	50
	
	
	1
	50
	
	
	2
	100

	2
	Cherkaska
	1
	97
	
	
	1
	22
	
	
	2
	119

	3
	Chernihivska
	6
	228
	
	
	
	
	
	
	6
	228

	4
	Chernivetska
	
	
	1
	136
	
	
	
	
	1
	136

	5
	Dnipropetrovska
	7
	177
	
	
	
	
	
	
	7
	177

	6
	Donetska
	8
	174
	
	
	1
	22
	
	
	9
	196

	7
	I-Frankivska
	2
	200
	2
	50
	
	
	
	
	4
	250

	8
	Kharkivska
	2
	86
	
	
	
	
	1
	45
	3
	131

	9
	Khersonska
	4
	157
	
	
	
	
	
	
	4
	157

	10
	Khmelnytska
	4
	200
	4
	620
	
	
	
	
	8
	820

	11
	Kirovohradska
	9
	249
	
	
	
	
	
	
	9
	249

	12
	Kyivska
	4
	239
	
	
	
	
	
	
	4
	239

	13
	Luhanska
	6
	362
	
	
	
	
	
	
	6
	362

	14
	Lvivska
	3
	115
	
	
	
	
	
	
	3
	115

	15
	Mykolaivska
	2
	107
	
	
	
	
	1
	70
	3
	177

	16
	Odeska
	2
	80
	
	
	
	
	
	
	2
	80

	17
	Poltavska
	2
	100
	
	
	1
	37
	
	
	3
	137

	18
	Rivnenska
	4
	140
	
	
	
	
	
	
	4
	140

	19
	Sumska
	3
	130
	
	
	
	
	
	
	3
	130

	20
	Ternopilska
	1
	195
	
	
	
	
	1
	10
	2
	205

	21
	Vinnytska
	2
	101
	1
	90
	
	
	
	
	3
	191

	22
	Volynska
	
	
	2
	68
	
	
	
	
	2
	68

	23
	Zakarpatska
	3
	220
	
	
	
	
	
	
	3
	220

	24
	Zaporizka
	7
	435
	
	
	
	
	
	
	7
	435

	25
	Zhytomyrska
	
	
	4
	671
	
	
	
	
	4
	671

	
	Total
	83
	3842
	14
	1635
	4
	131
	3
	125
	104
	5733


Annex – XVA
Rural Economic Development During First Quarter 2014
	Oblast
	Community selection
	Cooperative  Development
	Training
	Business plans

	
	CBA-I - II communities
	New communities
	Total
	Cooperatives formed
	Enrolled at VC/CC
	Legally registered
	Target HH
	Participated HHs
	Total Members
	Number of Training
	CO-members
	Authorities
	# of BP
	BPs approved VC/CC
	# approved by LDF

	Cherkaska
	1
	0
	1
	1
	1
	1
	126
	63
	63
	0
	0
	0
	0
	0
	0

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Donetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	39
	2
	0
	0
	0

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	12
	1
	0
	0
	0

	Total
	1
	0
	1
	1
	1
	1
	126
	63
	63
	3
	51
	3
	0
	0
	0




Annex – XVB
Rural Economic Development as of March 2014
	Oblast
	Community selection
	Cooperative  Development
	Training
	Business plans

	
	CBA-I - II communities
	New communities
	Total
	Cooperatives formed
	Enrolled at VC/CC
	Legally registered
	Target HH
	Participated HHs
	Total Members
	Number of Training
	CO-members
	Authorities
	# of BP
	BPs approved VC/CC
	# approved by LDF

	Cherkaska
	1
	2
	3
	3
	3
	3
	311
	248
	248
	10
	89
	24
	3
	3
	3

	Chernivetska
	1
	1
	2
	2
	2
	2
	1116
	115
	115
	16
	305
	25
	2
	2
	2

	Donetska
	2
	0
	2
	2
	2
	2
	231
	88
	88
	10
	111
	23
	2
	2
	2

	Kirovohradska
	1
	1
	2
	2
	2
	2
	164
	94
	362
	18
	271
	48
	2
	2
	2

	Mykolaivska
	3
	0
	3
	3
	3
	3
	405
	212
	320
	24
	421
	16
	3
	3
	3

	Sumska
	2
	0
	2
	2
	2
	2
	144
	111
	120
	10
	100
	28
	2
	2
	2

	Ternopilska
	2
	0
	2
	2
	2
	2
	123
	123
	123
	9
	71
	13
	2
	2
	2

	Total
	12
	4
	16
	16
	16
	16
	2494
	991
	1376
	97
	1368
	177
	16
	16
	16





Annex – XVC
Rural Economic Development: Micro-project Support as of March 2014
	Oblast
	MPPs approved
	Cost-sharing
	Beneficiaries

	
	
	Cooperative
	VC/CC
	Rayon
	Oblast
	Private sector
	CBA
	Total
	Total 
	Male
	Female

	Chernivetska
	2
	75 820
	17 000
	65 850
	0
	0
	337 570
	496 240
	281
	136
	145

	Sumska
	2
	85 916
	85 857
	0
	0
	0
	400 600
	572 373
	297
	128
	169

	Ternopilska
	2
	112 887
	5 000
	40 000
	0
	40 410
	409 385
	607 682
	646
	320
	326

	Cherkaska
	2
	87 076
	29 967
	29 285
	28 570
	0
	406 350
	581 248
	185
	88
	97

	Donetska
	2
	86 508
	43 000
	0
	0
	43 507
	403 635
	576 650
	301
	145
	156

	Kirovohradska
	2
	85 658
	0
	78 049
	0
	0
	381 911
	545 618
	288
	133
	155

	Mykolaivska
	3
	228 537
	0
	0
	0
	25 250
	584 550
	838 337
	680
	334
	346

	Total
	15
	762402
	180824
	213184
	28570
	109167
	2924001
	4218148
	2678
	1284
	1394





Annex – XVI
Proposed KMH Activities in 2014
	SN
	Result to be obtained
	Category*
	Target

	A) POLICY RECOMMEIFCTIONS ON LOCAL GOVERNANCE

	1
	Draft Law “On Public Self-Organization Bodies” submitted for consideration to Verkhovna Rada (registration № 3704 - КМУ and 3704-1 – members of parliament of VII convocation: 
	COP
	Propositions to the Draft Law 

	2
	Draft Law “On Local Referendum" submitted for consideration to Verkhovna Rada (registration № 0867 - КМУ) 
	COP
	Propositions to the Draft Law 

	3
	Draft Law "On the Principles of Regional Policy " submitted for consideration to Verkhovna Rada (registration №3135 - КМУ)
	COP
	Propositions to the Draft Law 

	4
	Draft Law "On the Right of Local Communities for Association" submitted for consideration to Verkhovna Rada (registration №3849 - КМУ)
	COP
	Propositions to the Draft Law 

	5
	Draft Law “On Cooperation of Local Communities” submitted for consideration to Verkhovna Rada (registration №3617 - КМУ)
	COP
	Propositions to the Draft Law 

	6
	Draft Law "On General Meeting (Conference) of Community Members" submitted to Verkhovna Rada (registration №3747 members of parliament 
	IFC
	Propositions to the Draft Law 

	7
	Draft Law "On Local Initiatives" submitted to Verkhovna Rada (registration № 3740 – Member of Parliament )
	IFC
	Propositions to the Draft Law 

	8
	Draft Act of the Cabinet of Ministers of Ukraine "On Implementation Plan of the State Strategy of Regional Development till 2020"
	IFC
	Propositions to the draft Plan 

	9
	Round tables (expert discussion on improvement of legislation during round tables, working group meetings, moderated discussions on web-portal)
	-
	Propositions to the draft legislative acts

	10
	Providing clarifications / consulting local self-governing bodies and officials on practical aspects of relevant legislation 
	-
	Clarifications / consulting on legislation

	11
	Other draft Laws initiated by central executive bodies and parliament members of Ukraine on local governance and regional development, territorial organisation of power, financial strengthening of local governance etc.
	IFWC, COP
	Suggestions to the draft legislative acts 

	B) COORDINATION OF KMH THEMATIC ACTIVITIES
	 
	 

	1
	On reform of local governance, territorial organization of power, administrative and territorial structure
	-
	Online discussion in each defined thematic area 

	2
	On preventing corruption in local governments
	-
	An analytical document (policy recommendations) prepared in each thematic area

	3
	On economic development, including: communal property,  land relations
	-
	 Consultations

	4
	On resource provision for local government, including: local budgets, inter-budget relations
	-
	Consultations

	5
	On decision making by local governments
	-
	Consultations

	6
	On electoral process and ensuring local democracy 
	-
	Consultations



* COP - carried over from previous years' results of KMH; IFC - identified for first time with certainty; IFWC - identified first time without certainty






Annex – XVII
Curriculum Development Component of CBA in 2014
1. NECESSITY OF THE ACTIVITY
Annual review meeting with partner universities held in November 2013 made following recommendations for 2014 in above background. 
· Promotion of teaching on sustainable development in universities;
· Conducting research and bringing out publication on the subject;
· Enriching the curriculum with ground based teaching materials (cases, videos etc.)
· Involving students in the learning through practical exposure to the ground reality;
· Institutionalization and formalization of National Network of Partner Universities; 
· Supporting NAPA activities with an aim to enhance the knowledge of civil servants in the area of community based sustainable development
2. OBJECTIVE OF THE PROPOSED ACTIVITIES 
Overall objective of the activity is to strengthen the process of introducing teaching/curriculum on community based development in the framework of sustainable development. 
Specific objectives are – 
· To consolidate and update teaching materials;
· To introduce the sustainable society development course into teaching programme of selected partner universities;
· To provide young researchers exposure to practical aspects of community based local sustainable development;
· To support scientific publications of teachers on sustainable development topic 
3. IMPLEMENTATION ARRANGEMENT
Each specific objective will be achieved through a series of activities carried out in cooperation with partner universities. Details of the activities are given below. 
3.1. Promoting sustainable development in univerisities: there are 6 regions where partnership with universities is yet to be established. Also, 13 universities are yet to introduce course/module on sustainable development. Moreover, some of the universisites have changed coordinators/ teachers. In this light, following activities will be undertaken during 2014. 
a) Expanding partnership with universities in 6 regions;
b) Assessment of teaching of sustainable development curriculum to achieve recommendations for raising effectiveness of the teaching;
c) Building capacity of the teachers to undertake effective teaching;
d) Developing supplemental teaching materials including distance learning course. 
3.2. Publications and research: this direction is mostly teachers\senior researchers oriented. It envisions involvement of teachers of the universities to promote topics related to sustainable development and to give them opportunity to publish their papers on the subject. Specifically -
a) Bringing out second volume of Sustainable Development Monograph (detail in Annex – A) 
b) Reprinting of the textbook on sustainable society development
c) Bringing out special edition of a scientific journal devoted to sustainable development with community participation. 
d) Supporting scientitic publications related to local sustainable development (energy efficiency and alternative energy, participatory governance, etc)
3.3. Involving students in learning process : Following activities will be undertaken to enhance understanding of graduate students  towards community based approach and local sustainable development: 
a) Student debates on sustainable development will be held in one of the partner universities. Teams from different regions will debate on topics related to sustainable development and local community development
b) Small research: Students will be given opportunity to compete for making small research and writing paper on various aspects of community based development and its application in Ukraine. List of recommended areas for research is given in Annex – B. Eligible are students of 2nd – 5th years, postgraduate students. Authors of the best 5 papers will be invited for participation in summer school. Best 20 papers will be published. 
c) Summer school: Summer school ‘Role of Community in Sustainable Development’ will be organized in order to bring young researchers closer to grassroots level, allowing for exchange of experience and networking. 
d) Internship for graduate students will be hosted with support of CBA/regional implementation units. The interns will be provided with premises, working desk, visit to communities and local authorities and access to information. Main output of the internship will be in form of a paper, article or essays presenting the results of the research. CBA will not provide any remuneration. 
e) Field visits: within frameworks of course/module on sustainable development, field visits to CBA pilot communities might be organized for students of the course. 
f) Student conferences: small support will be provided for the students participating in student conferences on topics relevant to sustainable development (motivating prizes). 
3.4. Supporting NAPA activities related to CBA methodology: With an aim to enhance the knowledge of civil servants in the area of community based sustainable development, support will be provided to National Academy of Public Administration for the following activities. 
a) Review and updating the training modules on sustainable development
b) Organization of exposure visits to CBA sites
c) Organization of summer school for the best performing students;
d) Organization of seminar on effectiveness of community based local sustainable development

3.5. Institutionalization and formalization of National Network of Partner Universities: Since NNPU has been successfully acting for 2 years, it is time to institutionalize it and pass it functions that CBA Project used to carry out. Therefore, following activities are planned for 2014 in this direction: 
a) Develop a concept paper for  university level resource center; 
b) Develop a statute for formalizing the national network of universities; 
c) Conducting a competition of university resource centers
d) Organization of annual review meeting for representatives of NNPU
4. EXPECTED OUTPUT
Following outputs are expected from this activity: 
a) At least 15 universities include course on Sustainable Society Development with modules  on community based approach;
b) At least 30 students will go through internship 
c) On publication of student papers (approximately 20 papers)
d) One monograph (second volume) including teachers’ research papers published
e) One edition of journal with collection of articles on topics related to sustainable development with community participation 




Annex – XVIII
Media Coverage and Media Events 
	 Region
	1st quarter 2014
	Total Since Inception

	
	 Media Events
	Media Coverage
	Publications
	Media Events
	Media Coverage
	Publications

	
	
	Newspapers
	TV
	Radio
	Electronic media
	Total
	Partners websites
	Info bulletin
	Print copies 
	Electronic copies
	
	Newspaper
	TV
	Radio
	Electronic media
	Total
	Partners’ website
	Info bulletin
	Print copies
	Electronic copies

	ARC
	0
	1
	1
	0
	0
	2
	0
	0
	0
	0
	13
	78
	46
	22
	81
	227
	133
	33
	915
	44

	Cherkaska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	10
	97
	27
	8
	27
	159
	118
	8
	475
	300

	Chernihivska
	0
	2
	0
	2
	0
	4
	2
	2
	65
	40
	10
	11
	10
	17
	15
	53
	38
	40
	303
	194

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	3
	25
	4
	3
	0
	32
	42
	4
	200
	100

	Dnipropetrovska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	13
	78
	29
	5
	27
	139
	25
	3
	0
	108

	Donetska 
	0
	1
	2
	0
	0
	3
	0
	0
	0
	0
	12
	53
	18
	3
	1
	75
	51
	0
	0
	0

	I-Frankivska
	0
	0
	0
	0
	5
	5
	3
	0
	0
	0
	17
	75
	50
	36
	122
	283
	73
	11
	1565
	251

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	10
	19
	11
	5
	12
	47
	31
	10
	300
	8

	Khersonska 
	0
	1
	0
	0
	0
	1
	8
	0
	0
	0
	16
	48
	13
	3
	24
	88
	73
	2
	200
	200

	Khmelnytska
	0
	4
	0
	0
	0
	4
	3
	0
	0
	0
	13
	82
	47
	38
	3
	170
	168
	5
	920
	108

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	30
	43
	32
	40
	22
	137
	55
	4
	500
	500

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	154
	143
	46
	47
	31
	267
	108
	17
	2410
	110

	Luhanska
	0
	1
	1
	1
	2
	5
	1
	0
	0
	0
	28
	106
	32
	14
	155
	307
	147
	16
	5436
	287

	Lvivska
	0
	3
	0
	0
	0
	3
	3
	0
	0
	0
	18
	98
	18
	16
	45
	177
	101
	8
	1850
	149

	Mykolaivska
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0
	12
	51
	22
	8
	54
	135
	37
	23
	3590
	888

	Odeska
	0
	2
	0
	0
	0
	2
	2
	0
	0
	0
	12
	72
	22
	4
	12
	110
	67
	1
	12
	12

	Poltavska
	0
	9
	1
	8
	1
	19
	3
	0
	0
	0
	18
	129
	45
	262
	39
	475
	170
	9
	890
	290

	Rivnenska
	0
	0
	5
	0
	0
	5
	4
	1
	10
	30
	32
	154
	78
	83
	139
	454
	155
	16
	946
	710

	Sumska
	1
	1
	0
	8
	0
	9
	3
	0
	0
	0
	44
	48
	20
	142
	37
	247
	88
	3
	400
	20

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	1
	20
	50
	12
	55
	13
	38
	11
	117
	120
	11
	369
	354

	Vinnytska
	0
	7
	2
	1
	12
	22
	8
	1
	25
	25
	5
	51
	6
	8
	73
	138
	67
	9
	495
	285

	Volynska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	14
	92
	16
	4
	44
	156
	59
	7
	146
	263

	Zakarpatska
	0
	5
	0
	0
	0
	5
	5
	0
	0
	0
	24
	50
	22
	2
	47
	121
	75
	6
	1520
	1520

	Zaporizka
	0
	9
	11
	0
	12
	32
	15
	3
	94
	36
	16
	178
	153
	25
	200
	556
	141
	32
	1940
	378

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	1
	0
	0
	0
	10
	81
	6
	16
	8
	111
	77
	14
	980
	196

	Total
	1
	46
	23
	20
	32
	121
	63
	8
	214
	181
	546
	1917
	786
	849
	1229
	4781
	2219
	292
	26362
	7275
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