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EXECUTIVE SUMMANRY

Project Background
The second phase of the Community-Based Approach to Local Development (CBA-II) Project commenced with the signing of an agreement between the Government of Ukraine and the European Union (EU) on 31 May 2011. CBA-II is funded by the EU and co-financed and implemented by UNDP, with the support of the Government of Ukraine and in partnership with local executive bodies/bodies of self-governance. CBA-II aims to promote a community-based approach to strengthen the process of participatory governance, to promote the idea of sustainable development and to enhance energy efficiency at local level. The project’s total budget is €17 million, with a 98.4 percent contribution from the EU and 1.6 per cent cost-sharing from UNDP. The project’s time-frame is four years (June 2011 to May 2015).
To achieve the objectives, the project utilizes social mobilization tools to mobilize local communities and local authorities for joint decision-making, cost-sharing, implementation of community projects and establishment of sustainable mechanisms. Establishment/strengthening of the necessary support structures to this end include community organizations (COs), Local Development Forums (LDFs), Regional Coordination Councils (RCCs) and rayon/regional-level Community Resource Centres (CRCs). The capacity of stakeholders is enhanced through training, exposure visits etc. Community projects are used as another tool for capacity-building, with basic needs – namely, health, the environment, energy efficiency, water supply and rural economic development – considered priority areas. 
The project is being implemented in all 25 regions of Ukraine. Its target is to cover 200 rayons, 900 Village/City Councils (VCs/CCs) with populations of less than 10,000 people and 900 local communities. Other targets include: 900 COs and 200 LDFs formed; 900 community projects supported; 16000 community members and 2000 state/elected officials trained; 17 cooperatives established; and a knowledge management hub established.
Activity During 2nd Quarter 2013
Activities during 2nd quarter of 2013 focused on micro-project, knowledge management, methodology replication and cooperative development and energy efficiency component. Details of project activities are given hereunder.
Regular component
· Partnership: Partnership was established with 200 rayon authorities and 852 village/city councils during the reporting period. 
· Support structure development: Support structures are the institutional mechanism through which the project’s objectives are achieved. Since inception, 844 community organizations were formed/grafted. To facilitate the bottom-up planning process and participatory decision-making at rayon level, 200 local development forums (LDFs) were formed or strengthened under the chair of rayon leadership. To support the function of LDFs, 200 rayon community resource centres (CRCs) were created and strengthened. Thus the target for support structure development was accomplished.
Since inception, 462`651 men and women were mobilised from 300`720 households to join the process of CBA with 57% female participation. This total household constitutes 83.3% of total target households in the project area. It reflects fulfillment of the CBA norm of 50% female participation and 80% household coverage.
· Capacity-building: In a bid to enhance the skill of the human resources involved in CBA-II implementation, 393 CO-executives and 131 state/elected officials were trained during the reporting period. Since inception, 7659 CO-executives and 2471 local officials were trained. 
· Community planning: During the reporting period, 1 COs prepared community development plans. Since inception, 836 CDPs were developed and 813 of them were mainstreamed.
· Micro-projects (communal infrastructure): During the reporting period, 19 micro-project proposals were approved for funding with 693 micro-projects approved since inception. The total cost of these micro-projects was UAH 122.6 million, which was shared by COs (7.7 percent), local authorities (48.5 percent), the CBA Project (42.2 percent) and private sponsors (1.6 percent). 
Sectoral analysis of micro-projects indicates that 77.6 percent of them are related to saving energy, 11.0 percent to health, 10.7 percent to water supply, and 0.7 percent to the environment. Furthermore, 66.9 percent of these micro-projects are related to schools or kindergartens, 19.6 percent to health facilities and 13.5 percent to the community – for example, street lighting, water supply, waste management. A total of 788`469 people are expected to benefit from these micro-projects.
Methodology replication component
· CBA partners in the regions are encouraged to internalise CBA methodology with support of the Project so that they could utilise this methodology to implement their small grant programme with higher effectiveness. It will also ensure sustainability of CBA approach in long term perspective. 
· During the reporting period, 2 new rayons joint activities on methodology replication; 3 village\city councils were selected; 19 COs were grafted/formed and 2 new LDF established. Since inception, 216 COs were formed, 55 LDF created and 56 resource centres were established. The COs were formed by 74297 men and women from 56919 households in the CBA communities thereby demonstrating higher level of female participation and near 80% household coverage, as stipulated by CBA.
· Also since inception, a total of 1361 CO-executives and 468 local officials were trained and 141 micro-projects were supported. Of these micro-projects, 126 belonged to standard type and 15 belonged to energy efficiency category. Total cost of these micro-projects was UAH 16.6 million that was shared among CO (7.3%), local budget (74.4%), CBA (16.8%) and private sponsors (1.5%).
Challenges: Key challenges that hampered the implementation of replication component include (a) new rules introduced by the Government regarding the construction/rehabilitation of communal infrastructure that requires use of certified contractors only. However, number of such contractors is highly limited in the region and (b) difficulty in co-financing from local budget due to lack of resource.
Rural economic development component
· CBA-II envisions support to small-scale economic initiatives of rural communities. The main focus is on promoting collective actions that could lead to income generation and employment creation in rural areas. The project is expected to assist low-income households to organize and form 17 cooperatives to bring added value to local products through efficient production, packaging and shared marketing.
· During the reporting period 11 agricultural service cooperatives were formed making it total 15 cooperatives since inception. These ASCs were formed by 1095 men and women from 1095 households, which represent 54.4% of the target households in the communities. It is expected that gradually more households will join the ASCs, especially upon first round of concrete results achieved by the ASCs. 
· During the reporting period 322 coop-members and 90 local authorities were trained making it total 420 Coop-members and 109 state/elected officials since inception. Local authorities provided office premises to these ASCs. CBA supported strengthening of two technical information centres through equipment, furniture and communication logistics. By June 2013, 3 ASCs developed their economic development plan and 2 of the plans were supported by CBA through small grant etc. Nature of the micro-projects belongs to equipment purchase, and vegetables production. Total cost of the micro-projects was UAH 0.4 million which was shared by the community (33%), CBA (55.2%), local authorities (11.8%). It is expected that a total of 1095 Households will receive direct benefit from the micro-project support.
Challenges: Key challenges that hampered the implementation of economic component include (a) confusion created by new legislation (2012) on ASC; (b) old mindset of people and authorities on cooperative in light of poor-focused vision and member-based operational methodology of CBA; (c) Relatively high level (30%) cost sharing from members and lack of clear procedure for cost sharing from local budget.
Energy efficiency component
· The overall objective of the EE component of CBA-II is to enhance local capacity by enabling citizens and local authorities to learn about energy efficiency technologies and use them jointly to solve their energy problems sustainably. The project envisions to achieve this objective through (a) implementation of 300 micro-projects; (b) updating of energy strategy in 6 regions; (c) supporting larger investment on energy efficiency in 6 regions; and (d) raising skill and public awareness on energy efficiency. 
· During the reporting period 8 micro-projects were supported making it 153 in total since inception; Total cost of these micro-projects is UAH 25.3 million shared among community (5.5%), local budget (49.8%), CBA (43.9%) and private sponsors (0.8%). As estimated 165,821 persons will receive direct/indirect benefit from this support besides 41 schools and 10 hospitals.
· During the reporting period, energy strategy of 3 oblasts was updated making it 6 strategies in total. The regional authorities of these oblasts were engaged in developing concept for preparation of technical documentation that would lead to larger investment for enhancing energy efficiency in the region - in line with the recommendation made in the energy strategy document. A roundtable was organised in June 2013 on international financing.  Representatives of 7 oblast authorities and 2 city councils learned about mechanism and scope of co-financing from European Investment Bank.
· 60 training/backstopping events were organised during the reporting period to enable CBA partners undertake energy efficiency activities. A total of 388 CO-executives and 104 elected/state officials received training during 2nd quarter. Since inception, 79 training events were held from which 488 CO-executives and 157 elected/state officials were trained. Besides various awareness materials (leaflet, video film) were initiated. 
Challenges: Key challenges that hampered the implementation of energy efficiency component include (a) new rules introduced by the Government regarding the construction/rehabilitation of communal infrastructure that requires use of certified contractors only. However, number of such contractors is highly limited in the region and (b) difficulty facing the local authorities in developing technical document for micro-projects and co-financing of micro-projects due to lack of budget; (b) new rules of the Government that requires lengthy and bureaucratic procedure for approval of technical documents
Knowledge management
· Knowledge hub established during 2012 was further supported with training, equipment and expert services during reporting period to bring the hub to full scale of operation over the period of 2013;
· During the reporting period partnership was established with 2 universities, making it total 23 since inception. Students were supported with training, debates, internship and small research projects on CBA-related themes. 14 winners of small research and debate were provided with additional training through a ‘summer school’ organised by CBA.  Also, activity was initiated to develop supplementary teaching /reference materials including cases studies, monographs and short video films.
Information and communication
· In the reporting period, 34 media events were organized (including regional, rayon seminars, press conferences etc.), 340 cases of media coverage were registered, 152 publications on websites was registered and 12 issues of regional newsletters were disseminated. In addition, 1 donor visit was hosted during the reporting period. Since inception, 485 media events, 3988 media coverage, 1798 publications on websites and 218 issues of regional newsletters were undertaken. All these ensure high degree of transparency in the activities carried out by CBA.
Management
· During the reporting period, financial progress of € 980,900 took place making it 29.3% of the annual target for 2013. Key reasons of the low delivery during the first half of the year are lack of conducive environment for ensuring timely co-financing from local budget.
· Since inception. € 9.3 million worth financial progress took place. With this, the project achieved 54.7% of its total financial target.


STATISTICAL ABSTRACT
	SN
	Activity
	Target All Years
	Achievements
	Total Achievement

	
	
	Unit
	Qty
	2011
	2012
	2013
	

	
	
	
	
	
	
	Qr-1
	Qr-2
	

	1
	Partnership agreement signed with regions
	No.
	25
	25
	-
	
	
	25

	2
	Rayons selected & partnership established 
	No.
	200
	200
	-
	
	
	200

	3
	Village/City Council selected & partnership
	No.
	900
	833
	-1
	16
	4
	852

	4
	Communities selected for local action
	No.
	900
	782
	53
	14
	4
	856

	5
	Community organizations  
	
	
	
	
	
	
	

	
	CO formed/grafted
	No.
	900
	702
	134
	8
	-
	844

	
	CBA-I community
	No.
	-
	133
	8
	-
	-
	141

	
	New community
	No.
	-
	569
	126
	8
	-
	703

	
	COs formalisation
	No.
	-
	
	
	
	
	

	
	Enrolled with VC/CC
	No.
	-
	658
	118
	2
	6
	844

	
	Legally registered
	No.
	-
	617
	219
	2
	6
	844

	
	Household participation/membership
	
	
	
	
	
	
	

	
	Target households
	No.
	-
	210`785
	145`794
	3494
	940
	361013

	
	Participated households
	No.
	-
	155`232 
	139`023
	5525
	940
	300720 (83.3%)

	
	CO members (total)
	No.
	-
	228`149
	221463
	12099
	940
	462651

	
	CO members male (%)
	No.
	-
	43
	43
	43
	43
	43

	
	CO members female (%)
	No.
	-
	57
	57
	57
	57
	57

	6
	Local Development Forums (formed/grafted)
	No.
	200
	182
	18
	-
	-
	200

	
	LDF sittings held
	
	-
	226
	623
	115
	91
	1055

	7
	Regional Coordination Councils grafted
	No.
	25
	11
	13
	1
	-
	25

	
	RCC sitting held
	
	-
	11
	40
	11
	7
	69

	8
	Community Resource Centers formed/grafted
	No.
	223
	170+23
	30+0
	-
	-
	223

	
	Capacity of CRCs strengthened
	No.
	100
	0+19
	73+6
	-
	-
	98

	9
	Human Resource Development 
	
	
	
	
	
	
	

	
	Training conducted 
	No.
	-
	648
	644
	90
	83
	1465

	
	Participants of the trainings
	No.
	18000
	5262
	4231
	253
	524
	10200

	
	CO-members 
	No.
	16000
	3795
	3376
	95
	393
	7659

	
	Local authorities 
	No.
	2000
	1397
	785
	158
	131
	2471

	
	Project staffs
	
	
	70
	-
	-
	-
	70

	10
	Community development planning
	
	
	
	
	
	
	

	
	COs with CDP prepared
	No.
	900
	516
	319
	-
	1
	836

	
	CDP approved and mainstreamed
	No.
	900
	321
	489
	2
	1
	813

	11
	Micro-Project supported
	No.
	600
	112
	667
	18
	19
	693*

	
	Sectoral distribution
	
	
	
	
	
	
	

	
	Energy saving
	%
	-
	85.7
	76.4
	n.a.
	73.1
	77.6

	
	Water supply
	%
	-
	5.4
	11.5
	n.a.
	13.0
	10.7

	
	Health posts
	%
	-
	8.0
	11.4
	n.a.
	13.2
	11.0

	
	Environment
	%
	-
	0.9
	0.7
	n.a.
	0.7
	0.7

	
	Total cost of approved MPPs
	UAH mln
	-
	20.4
	115.8
	3,1
	3.6
	122.6*

	
	Shared by COs
	%
	5
	8.2
	7.3
	7,0
	5,9
	7,7

	
	Shared by local, rayon, regional authorities
	%
	45
	49.4
	48.2
	49,2
	54,4
	48,5

	
	Shared by CBA 
	%
	50
	40.4
	42.8
	42,6
	38,4
	42,2

	
	Shared by others (private sponsors)
	%
	-
	2.0
	1.7
	1,2
	1,3
	1,6

	
	Beneficiary characteristics of approved MPs 
	
	
	
	
	
	
	

	
	Beneficiary population 
	No.
	-
	146,704
	749748
	20536
	22661
	788469

	
	Institutional beneficiary
	No.
	-
	112
	667
	18
	19
	693*

	
	 School/kindergarten (cum.)
	%
	-
	73.1
	65.4
	63.0
	63.2
	66.9

	
	 Healthpost (cum.)
	%
	-
	9
	11.7
	21.0
	21.1
	19.6

	
	 Local communities (cum.)
	%
	-
	17.9
	22.9
	16.0
	15.8
	13.5

	12
	Energy Efficiency Component
	
	
	
	
	
	
	

	
	Micro-project supported
	No.
	300
	-
	-
	145
	8
	153

	
	Total cost of approved MP
	UAH mln
	-
	
	
	8.0
	17.3
	25.3

	
	Supporting energy efficiency strategic plans 
	No.
	6
	-
	-
	-
	6
	6

	
	Supporting technical design development
	No.
	6
	-
	-
	-
	0
	0

	13
	Agro/Service Cooperative Developed
	No.
	17
	-
	-
	4
	11
	15

	
	Economic micro-projects supported
	No.
	17
	-
	-
	-
	2
	2

	14
	Knowledge Management
	
	
	
	
	
	
	

	
	Partnership with academia
	No.
	10
	5
	20
	1
	2
	23

	
	Curriculum introduced in academia
	No.
	2
	-
	13
	-
	-
	13

	
	Knowledge management hub
	No.
	1
	-
	1
	-
	-
	1

	15
	Information campaign and media strategy 
	
	
	
	
	
	
	

	
	Media events 
	No.
	-
	269
	144
	38
	34
	485

	
	Media coverage 
	No.
	-
	1282
	1883
	483
	340
	3988

	
	Publications (web sites)
	No.
	-
	587
	853
	206
	152
	1798

	
	Newsletters 
	No.
	-
	71
	112
	23
	12
	218

	16
	Financial Progress (estimated)
	Mill. $/€
	23.3/17.1
	1.7/1.1
	8.6/6.5
	0.98/0.75
	1.3/0.98
	12.6/9.3


*130 approved MPs of regular component were moved to energy efficiency component. 

 
STATISTICAL ABSTRACT
(Replication component) 
	SN
	Activity
	Target All Years
	Achievements
	Total Achievement

	
	
	
	2012
	2013
	

	
	
	Unit
	Qty
	
	Qr-1
	Qr-2
	

	1
	Rayons selected & partnership established 
	No.
	60
	61
	-
	2
	63

	2
	Village/City Council selected & partnership
	No.
	240
	243
	5
	3
	251

	3
	Communities selected for local action
	No.
	240
	239
	9
	1
	249

	4
	Community organizations  
	
	
	
	
	
	

	
	CO formed/grafted
	No.
	240
	179
	18
	19
	216

	
	CBA-I CO
	No.
	-
	41
	4
	-
	45

	
	New CO
	No.
	-
	138
	14
	19
	171

	
	COs formalisation
	No.
	
	
	
	
	

	
	Enrolled with VC/CC
	No.
	-
	174
	19
	15
	208

	
	Legally registered
	No.
	-
	169
	21
	18
	208

	
	Household participation/membership
	
	
	
	
	
	

	
	Target housejolds
	No.
	-
	52949
	9291
	6543
	68783

	
	Participated households
	No.
	-
	39026
	8151
	6366
	56919

	
	CO members (total)
	No.
	-
	52401
	16234
	5662
	74297

	
	CO members male (total)
	No.
	-
	42.5
	43%
	43%
	43%

	
	CO members female (total)
	No.
	-
	57.5
	57%
	57%
	57%

	5
	Local Development Forums (formed/grafted)
	No.
	60
	47
	6
	2
	55

	
	LDF sittings held
	
	-
	111
	55
	45
	211

	7
	Community Resource Centers formed/grafted
	No.
	60
	52
	4
	0
	56

	
	Capacity of CRCs strengthened
	No.
	-
	
	
	
	

	8
	Human Resource Development 
	
	
	
	
	
	

	
	Training conducted 
	No.
	-
	195
	68
	45
	308

	
	Persons trained (without repetition)
	No.
	-
	1257
	326
	246
	1829

	
	CO-members 
	No.
	-
	930
	244
	187
	1361

	
	Local authorities 
	No.
	-
	327
	82
	59
	468

	
	
	
	
	
	
	
	

	9
	Community development planning
	
	240
	
	
	
	

	
	COs with CDP prepared
	No.
	-
	139
	56
	47
	242

	
	CDP approved and mainstreamed
	No.
	-
	130
	24
	57
	211

	10
	Micro-Project supported
	No.
	240
	67
	15
	59
	141

	
	Sectoral distribution
	
	-
	
	
	
	

	
	Energy saving
	%
	-
	74.8
	79.2
	83.1
	78.7

	
	Water supply
	%
	-
	9.9
	10.4
	10.2
	7.8

	
	Health posts
	%
	-
	13.0
	9.9
	6.7
	12.1

	
	Environment
	%
	-
	2.3
	0.5
	0
	1.4

	
	Total cost of approved MPPs
	UAH mln
	-
	8.7
	0.8
	7.1
	16.6

	
	Shared by COs
	%
	-
	6.0
	7.1
	7.1
	7.3

	
	Shared by local, rayon, regional authorities
	%
	-
	67.2
	74.4
	74.4
	74.4

	
	Shared by CBA 
	%
	-
	20.8
	16.7
	16.7
	16.8

	
	Shared by others (private sponsors)
	%
	-
	6.0
	1.8
	1.8
	1.5

	
	Beneficiary characteristics of approved MPs 
	
	-
	
	
	
	

	
	Beneficiary population 
	No.
	-
	77420
	14135
	66830
	158385

	
	Institutional beneficiary
	No.
	-
	67
	15
	59
	141

	
	 School/kindergarten (cum.)
	%
	-
	43
	13
	41
	97

	
	 Healthpost (cum.)
	%
	-
	11
	2
	14
	27

	
	 Local communities (cum.)
	%
	-
	13
	0
	4
	17


* 15 replication MPs were moved to energy efficiency component. 

Chapter One


1.1	Background
CBA-II Project is funded by the European Union and is co-financed and implemented by UNDP, with the support of the Government of Ukraine and in partnership with local executive bodies/ bodies of self-governance. The Project’s total budget is €17.125 million (23.3 million US $) with 98.4% contribution from EU and 1.6% cost sharing from UNDP. Project time frame is 4 years (7 June 2012 – May 2015).
1.2	Objectives
Overall objective of the CBA Project is to promote sustainable socio-economic development at local level by strengthening participatory governance and encouraging community-based initiatives throughout Ukraine.

Specific objectives of the Project are to:
· promote community based approach to local governance and sustainable development;
· enhance energy efficiency at local level;
· support the creation of the locally owned and managed repository and network of good practices and knowledge on community mobilization and participatory governance;
1.3	Implementation Methodology
The strategic goal of the CBA is to build capacity of the local communities and local authorities for participation into joint decision making process and use this capacity for multi-stakeholders cooperation and multi-sectoral interventions with ensured local ownership of the process. The process is bottom-up and involves stakeholders from grassroots, meso and macro level in the process as it moves upward. CBA Implementation process involves a series of activities and action points that ultimately yields results intended by the Project. 
At national level the project works with line ministries, parliamentary committees, national associations of local councils and other counterparts under overall coordination of the Secretariat of the Cabinet of Ministers (SCMU) of Ukraine. At regional level Project cooperates with oblast state administrations (OSAs) and oblast councils, OCs (in case of AR Crimea – with ARC Council of Ministers and Verkhovna Rada of AR Crimea). At rayon level, CBA partners with rayon state administrations (RSAs) and rayon councils (RCs) . At local level, partnership is established with village / city councils (VCs/CCs).
Selected rayons, village/city councils and local communities form the functional area of the Project. Their selection is done through open competition based on the criteria of socio-economic hardship especially in the area of health, water supply, energy supply and environmental situation. Through the selection process, CBA reaches the most suffering areas/population of the region/rayon.
Local level activities of CBA are carried out under the framework of partnership with the stakeholders. It is based on willingness and commitment of the partners (communities, village/city councils, rayon authorities, regional authorities, academia, associations of local self-governments, private sector) for cost sharing and joint decision-making.  
The project uses social mobilisation tool to mobilise stakeholders and create environment (support structures) for joint decision-making and joint implementation of activities. Community organisation (CO) is formed by representation of 80% or more households on the selected community to reflect common community vision and implementation of community priorities; local development forum (LDF) is developed at rayon level for joint decision-making, resource mobilisation, local coordination; regional coordination council (RCC) is developed at regional (oblast/ARC) level to monitor CBA activities in the region, to resolve issues related with local policies/procedures, to support programming and resource mobilisation. At national level there is a steering committee to ensure national level coordination and advisory support. 
Capacity of the COs is built in such a way that they are able to make joint decision with local authorities, mobilize resources, implement local priorities and sustain the result. Capacity of the partners (VC/CC, rayon/oblast etc.) is strengthened in terms of human resources to implement participatory approach propagated by the Project. Training, exposure visits, dialogues and small grants (for community projects), appropriate institutional mechanisms etc. are used as tools for building capacity.
CBA-II supports pilot rural communities in solving the most pressing local development problems by implementing community initiatives (micro-projects) within major project priority:
· Health (local health posts); 
· Environment (waste utilisation, sewage/drainage etc.); 
· Energy (energy saving, energy efficiency); 
· Water supply;
· Rural economic development
· Knowledge management
· Methodology replication 
1.4	Management Arrangement
The Project is managed by UNDP/Ukraine under overall guidance of Country Director and under direct supervision of Senior Programme Manager. Execution of the Project is done by an implementation team with a central body in Kyiv and 25 regional implementation units, one in each region. Oblast Implementation Units (Regional Community Resource Centres) are further supported by oblast authorities in terms of office premises and human resources. Similarly, each rayon partner has deputed one official for coordination and implementation purpose and has established modest form of district community resource centre. They all together implement local component of the CBA activities. LDF and RCC serve as a guiding body at local and regional level and steering committee of the Project serve as a guiding body at the national level. For timely and quality output, appropriate ‘quality supervision committee’ (QSC) and ‘management information systems’ (MIS) are established to make the stakeholders directly involved in the process of monitoring and assessment of the Project activities. Flow of information is bottom-up and participatory. Various forms of media outlets are encouraged for raising public awareness about activities of CBA with a purpose to ensure transparency.

1.5 	Project Area
CBA Project works in all oblasts of Ukraine and Autonomous Republic of Crimea covering total of 200 rayons (6-10 rayons in average) and 900 village/city councils (4-5/rayon in average) with less than 10,000 population.
[image: Description: Z:\CBA - II 2011\TEMPLATES\Undp_map\UNDP_MAP.jpg]LEGEND
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Map – I: CBA Project Area

Chapter Two


Establishment of partnership with local/regional authorities through signing of partnership agreement is essential to formalize the role and commitment of the partners and to provide an official basis to work with community organizations. Target of the Project includes partnership with 25 regional authorities, 200 rayon authorities and 900 village/city councils. 
As of 2012, partnership with all 25 regions, 200 rayons and 832 village\city councils was established. During 2nd quarter 2013 partnership was established with 2 new village councils within frameworks of energy efficiency component making it total 852 village councils (18 of them are within energy efficiency component) since inception.
Details on partnership establishment are described hereunder:
2.1 Establishing Partnership with Regional Authorities was accomplished in 2011, reaching 100% of the target. Memorandums of Understanding (MoU) were signed with all 25 regional authorities. In general the MoUs were tripartite involving regional state administration, regional council and UNDP.
	Box –  I: Opinions of Oblast Authorities on Cooperation with CBA Project
‘We consider CBA Project as a synonym of positive changes that have been happening on the territory of Ivano-Frankivska oblast’
Ostap Dzetsa, Deputy Head of Ivano-Frankivska OSA
‘One of the most important aspects of CBA methodology is the mechanism of ‘bottom-up’ planning which allows community to choose priority problem on its own. By donating their personal money, community members demonstrate their intention to solve the problem’ 
Ihor Zvarych, Deputy Head of Ivano-Frankivska OSA
‘Within second phase of CBA Project in Donetska oblast, a system of cooperation between local authorities and community organizations that were initiated during first phase of the Project, was worked out. Thanks to the Project on the territory of pilot communities. Tools of social mobilization were successfully implemented which allowed to create favorable environment for collective decision making and implementation of community initiatives’. 
Adriy Fedoruk, Head of Donetsk oblast council
‘Uniqueness of the Project is in terms of different trainings, consultations and teaching. Coordinators of the Project help us to pass all the steps necessary for micro-project implementation (starting from CO registration and ending with public audit and handover). And this is beyond financial support. This is very important for us’. 
Oleksandr Smirnov, Deputy Head of Committee on Regional Development, Planning , Budget, Finance Resources and Investment, Mykolaivska oblast council,  


2.2 Establishing Partnership with Rayon Authorities was completed in 2011, reaching 100% of the target: 200 rayons were selected for regular piloting and partnership agreements were signed with all 200 pilot rayons. Details on establishing partnership with rayon authorities are given in Annex – I. 
	Box –  II: Opinions of Rayon Authorities on Cooperation with CBA Project
"CBA Project has presented very interesting methodology of community mobilization. For citizens of Berenivskyi rayon this approach is completely new and very interesting. 
Mykhailuyk Oksana, Head of Department of Economic, Bereznivska Rayona Administration, Rivnenska oblast
After participation in first phase of CBA Project, Volyn oblast council started its own competition of small grants for communities for implementation of local initiatives. Of 32 competing communities, 20 had participated in CBA Project. After all the applications were evaluated, CBA’s impact became visible. 20 applications from former (or current) CBA communities described how they planned to solve prioritized problems in cooperation with authorities. 
Yuriy Lobach, First Deputy Head of Rayon Council, Volynska oblast
‘Thanks to examples of successful implementation of micro-projects in cooperation with CBA Project, quite a few communities in our rayon became interested in possibilities to get financial assistance from  different programs on competition basis. As a result, 20 communities and initiative groups became winners of oblast micro project competition, 34 communities became winners of oblast competition on educational project, and 2 communities got grants from international organizations. 
Petro Herman, Advisor of Sambirska rayon council, Lvivska oblast


2.3 Establishing Partnership with Village/City Councils
In 2nd quarter, partnership was established with 4 village councils that became partners within energy efficiency component. In total, 852 village councils became CBA partners since inception (including 18 village councils from energy efficiency components).  
In the reporting period, 4 seminars took place with participation of oblast, rayon and local authorities. Details are given in Table – I. 
Table – I: Participation in CBA Launching Seminar in VC/CC
	Year
	# of VC/CC Seminar
	Participants

	
	
	Oblast Authorities
	RSA/RC heads/deputy heads
	Other officials of RSA/RC
	VC/CC      heads
	NGO
	Media
	Others
	Total

	2011
	762
	174
	754
	1818
	836
	8372
	286
	15129
	27369

	2012
	70
	7
	47
	88
	54
	375
	22
	1846
	2439

	2013
	Q1
	16
	3
	5
	14
	6
	37
	5
	28
	98

	
	Q2
	4
	2
	5
	10
	4
	23
	3
	30
	77

	Total
	852
	186
	810
	1930
	900
	8807
	316
	17033
	29983



During the seminar, details about effectiveness of CBA-I at local level were shared, often with the help of CBA film, leaflets and success cases. Process of CBA-II implementation, process of community selection and terms of partnership with VC/CC and beneficiary communities was elaborated. In average, 35 persons participated in a village seminar.
Usually, VC/CC heads signed Partnership Agreement in course of seminar, or at a later date. In the reporting period, 2 PAs were signed with VC/CC. Since inception, 852 PAs were signed (including 18 within energy efficiency component). Details are given in Annex – I. 
	About 90.6 percent of the partner local councils belonged to village council category followed by town council (8.3%) and city council (1.1%). 
	

	Chart - I: Typology of Local Councils 





Chapter Three



Establishing support structures is one of the important elements of the community based development approach methodology. Appropriate support structures are developed for participatory decision-making and monitoring at all levels of project implementation. Key support structures include community organisation (CO) at local level, local development forum (LDF) and community resource centre at rayon level, regional coordination council (RCC) and community resource centre at regional level, .
3.1 Community Organisation Development  
Community organisation (CO) is the foundation block for community based approach. It enables community members to get their potentials unleashed through collective action. It also helps governance at local level to become more participatory. 
CO development involves (a) selection of pilot communities, (b) assisting the community members to get organised into CO and (c) getting the CO formalised. Details on these steps are given hereunder:
a) Selection of pilot community: Following VC/CC level seminar, selection of community for local action was initiated in each village/city council. A community selection committee comprising of village/city council head, CBA staff and headed by rayon focal person selected the community to be supported in the VC/CC. The selection was based on key criteria including (a) level of problems with basic infrastructure and services with regard to CBA-II priorities facing the community; (b) willingness of the community to undertake joint decision-making and actions to solve their problems on collective and self-help basis; performance during CBA-I (for old COs only). 
During the reporting period, 4 communities (within energy efficiency component) were selected. In total, 856 communities were selected for partnership since inception (including 18 within energy efficiency component). 
Table – II: Selection of Pilot Communities*
	SN
	Activity
	2011
	2012
	2013
	Total

	
	
	
	
	Q1
	Q2
	

	1
	Selected for partnership
	782
	53
	17
	4
	856

	
	Old (CBA-I) 
	145
	8
	2
	-
	155

	
	New  
	637
	45
	15
	4
	701

	2
	Selected for reserve
	568
	122
	-
	-
	690


* Including 18 communities of energy efficiency component. Regionwise details in Annex – I, Annex - XIII(A, B)

b) Formation of CO: Following the community selection, dialogues were held between the selected communities and the community mobilisation team. During the 1st dialogue, the community members were familiarised about CBA principles and methodology and were motivated to go for it since they will be able to improve their living condition by following the participatory approach recommended by the Project. 
The communities which accepted the principles of collective action were encouraged to form their COs. Each CO elected an executive body (CO management team, COMT), consisting of five members (head, treasurer, secretary, active members). The existing COs (from CBA-I or otherwise) went through special assessment before getting grafted for CBA-II. An assessment of the CO was carried out in participation of the members to know its strengths and weaknesses in term of such factors of participation, leadership, governance, micro-project implementation, sustainability of CO and its activities, coordination and linkage with local authorities and other development agencies. In case the assessment score was below satisfactory level in one or more criteria, the CO was required to make necessary improvement to become eligible for CBA-II.
In total, since inception 844 COs were formed/grafted (including 6 COs for EE component) in participation of 462`651 persons from 300`720 households. In average, gender distribution of CO members is 43% of male and 57% of female. Also, 83% of the target households joined their COs, ensuring full compliance of CBA norm of 80% participation. 
About 81% of the COs were new reflecting the fact that CBA-II succeeded in making a wider outreach over CBA-I coverage of communities.
Table – III: Formation of Community Organizations
	SN
	Activity
	2011
	2012
	2013
	Total

	
	
	
	
	Q1
	Q2
	

	1
	No. of COs formed/grafted
	702
	134
	8
	-
	844

	
	CBA-I or existing ones
	133
	8
	-
	-
	141 (16.7%)

	
	Newly formed 
	569
	126
	8
	-
	703 (83.3%)

	2
	Household participation
	
	
	
	
	

	
	Target households
	210`785
	145`794
	3494
	940
	361013

	
	Participated households
	155`232
	139`023
	5525
	940
	300720 (83.3%)

	3
	Membership
	228`149
	221`463
	12099
	940
	462651

	
	Male
	43%
	43%
	43%
	43%
	43%

	
	Female
	57%
	57%
	57%
	57%
	57%


* Regionwise details in Annex – II (A, B) 
c)  Formalisation of CO: The formed COs enrolled with their respective village/city councils and went through legal registration with relevant agencies. Status of a legal entity is essential for the COs to carry out business in a formal mode and to open a bank account for financial transactions. This status also makes them eligible to receive grants from national/international agencies. 
As of 2nd quarter 2013, 844 COs were registered in their respective VC/CC and got legal status. More COs (who became partner of the Project recently within energy efficiency component) are expected to be legalized in next quarter. 
Table – IV: Legal Forms of COs 
	Number
	2011
	2012
	2013
	Total

	
	
	
	Q1 
	Q2
	

	ACMB
	0
	0
	-
	-
	0

	Public organization
	588
	193
	6
	-
	787 (93.2%)

	BSP
	12
	23
	2
	-
	37 (4.4%)

	Cooperatives
	4
	0
	-
	-
	4 (0.5%)

	Other
	13
	3
	-
	-
	16 (1.9%)

	Total
	617
	219
	8
	-
	844



	Thanks to CBA Project territorial communities have opportunity to become active participators of ‘people’s education’, moving education forward in cooperation with local authorities and other communities. And this gives an opportunity to develop education further on. 
Mykola Sukhyi, Head of Department of Education, Rozdilnanska RSA, Odeska oblast


Most COs choose public organization as their legal form. Each legal form has its own specificity and is suitable in a particular context. For example, ACMB is appropriate for multi-storey buildings where one building resembles one community. It has financial autonomy to form income and expenditures and accept communal property on its balance. Public organisation is relatively open to mobilising resources from various donors but has limitation in accepting communal property on its balance. BSP functions relatively under control of the local authorities and a cooperative has several benefits of administrative and financial rights as it can make profit and distribute dividends among its members. 

3.2 Local Development Forum
Local development forum (LDF) is created at rayon level and is expected to facilitate dialogue, coordination, planning and decision-making at local level between the oblast and rayon authorities and communities for promoting community driven local development. Usually LDF consists of RSA and RC heads, heads of village/city councils, chiefs of relevant departments in RSA/RC, representatives (focal person) of oblast authorities, and heads of COs formed within CBA. 
	[image: https://fbcdn-sphotos-b-a.akamaihd.net/hphotos-ak-prn1/226618_482691768478346_149092173_n.jpg]

	LDF meeting of Sambyrskyi rayon held in Sadkovychi village, Lvivska oblast


Target on LDF establishment was fulfilled in 2012 with establishment of 200 LDFs. In the 2nd quarter, 91 sittings of LDF were held to discuss local development issues such as mainstreaming of community plans, mobilising resources for implementation of community priorities, providing guidance and technical backstopping to the COs during community project implementation etc. Since inception of CBA-II, 1055 sittings of LDF were organized. 

Table –V: Formation of Local Development Forums
	
	2011
	2012
	2013
	Total

	
	
	
	Q1
	Q2
	

	No. of partner rayons
	200
	-
	-
	-
	200

	LDF grafted from CBA-I
	96
	4
	-
	-
	100

	New LDF
	86
	14
	-
	-
	100

	No. of sittings held
	226
	623
	115
	91
	1055


* Regionwise details in Annex – II (A), (B) 

3.3 Regional Coordination Council
Regional coordination council (RCC) is created at region level with an aim to coordinate and facilitate financing of micro-projects. It serves to disseminate information about the Project among officials, monitor activity of the Project in the region and provide consultations on strategic issues of micro-projects’ implementation. RCC is chaired by deputy head of oblast state administration or deputy head of oblast council[footnoteRef:1] and consists of representatives of rayon administration/council heads, appropriate departments of OSA/OC, selected village/city council heads, CO, NGO and private sector.  [1:  In case of ARC, the Republican Coordination Council is headed by speaker of Verkhovna Rada of ARC] 

During first phase of CBA, 25 RCC were established in all oblasts of Ukraine and in ARC. By first quarter of 2nd phase of CBA, all 25 RCCs were reconstituted. In second quarter 2013, 7 sittings of RCCs were held in 6 oblasts (Chernihivska, Dnipropetrovska, Ivano-Frankivska, Kharkiv,  Khmelnytska, and Odeska). In total, 69 sittings of RCC were held since inception of CBA-II. 
Table – VI: Formation and Grafting of Regional Coordination Councils
	
	2011
	2012
	2013
	Total

	
	
	
	Q1
	Q2
	

	RCC grafted
	11
	13
	1
	-
	25

	Sittings held
	11
	40
	11
	7
	69



Most of the sittings held during the reporting period were focused on the following issues:
· Involvement of OSA heads of departments into preparation of micro-project proposals and acceleration of the procedure of their approval;
· Review of the progress of micro-projects’ implementation;
· Organization of CBA methodology replication; 
· Participation in the energy efficiency and rural economic development components. 
3.4 Community Resource Centres
To facilitate the functioning of LDF and RCC, a community resource centre is established by the partner rayon authorities and regional authorities. For this purpose, they provide premises and depute a focal person. CBA provides logistic facilities as necessary and trains the focal persons. Resource centres are also important in that they support non-CBA communities in carrying out local development activities in line with CBA methodology – something sought valuable from the perspective of methodology replication.
a) Rayon resource centre: By 2012, all 200 rayons had their community resource centers established. Often the resource centres were managed by an official deputed by the rayon leaderships. The resource centres were also provided with premises, equipment and logistic required to run the centre effectively. The deputed officials were qualified specialists or senior officials (e.g. department head) of the rayon authorities. In some cases, more than one officials (as high as 4) were deputed to carry out the tasks of the centres as these centres went beyond CBA Project in serving communities and attracting resources. CBA provided training to the deputed specialists. It also provided equipment and logistics to about 36% of the centres on competition bases.     
b) Regional resource centre:  23 regional authorities established community resource centre (regional implementation unit) during CBA-I (except in Kyiv and Crimea, where the centre is located in CBA and UNDP Crimea sub-office respectively). For CBA-II purpose, all the resource centres were resumed with addition of logistics and facilities by 2012. Some regions decided to move the Centre from outside to inside of administration/council building or related departments. Some regions added number of rooms or allocated bigger space for the Centre while some regions continued with the same premises that existed during CBA-I. In majority of the cases, CBA compensates cost on utilities.  
Table – VII. Creation of Resource Centres
	
	Level of Resource Centre
	Target 
	2011
	2012
	2013
	Total

	
	
	
	
	
	Q1
	Q2
	

	1
	Regional Community Resource Centre
	23
	23
	2
	-
	-
	23

	2
	Rayon Community Resource Centre
	200
	170
	30
	-
	-
	200


* Regionwise details in Annex –  I I (A), (B)
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Capacity building involves such activities as training, exposure visits and other techniques utilized for skill enhancement/knowledge transfer. The purpose is to ensure effective implementation of CBA-II, to enable local communities, local authorities and other partners to adopt and practice the approach promoted by the Project. Following activities were carried out during the reporting period in context of capacity building:
4.1 	Trainings for COs’ and Representatives of Rayon/Regional Authorities
In the reporting period, 83 trainings for COs executives and local authority representatives were conducted. From the trainings 393 CO executives and 131 local authority representatives were trained on CO management, accounting, MP preparation and implementation, PAS and public audit etc. In total, since inception, 1465 trainings were conducted for 7659 CO executives, and 2471 representatives of local authority. 
Table – VIII: Trainings Organised 
	SN
	Participants
	No. of training held
	Persons trained

	
	
	2011
	2012
	2013
	Total
	2011
	2012
	2013
	Total

	
	
	
	
	Q1 
	Q2
	
	
	
	Q1
	Q2
	

	1
	CO executives
	637
	639
	90
	83
	1449
	3795
	3376
	95
	393
	7659

	2
	Officials of rayon/regional authorities
	
	
	
	
	
	1177
	710
	158
	131
	2176

	3
	CBA-II Project personnel
	1
	1
	-
	-
	2
	70
	70
	-
	-
	70

	4
	Regional/rayon focal persons
(for replication component) 
	10
	4
	-
	-
	14
	220
	75
	-
	-
	295

	
	Total
	648
	644
	90
	83
	1465
	5262
	4231
	253
	524
	10200


* Regionwise details in Annex – IV (A)(B) 


	Box – III: Opinions of CO Training Participants
‘I was very pleased to take part in the training. I would like to propose our rayon authority to conduct this kind of training on leadership and planning for all village heads. Pilot CBA communities are happier than others in the terms of possibilities. It would be nice at least to invite other village heads for these trainings in order to disseminate mechanism of common work with communities’. 
Larysa Dubinchuk, Head of Novodvirska village, Volynska oblast
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To support improvement of living conditions in rural areas, strengthening participatory governance and for enhancing energy efficiency, CBA supports implementation of local priorities termed as community ‘micro-projects’ through small grants based on equity, do-ability, sustainability and cost sharing criteria. Following key sub-activities took place in this regard:
5.1 Community planning and mainstreaming of plans
Upon creation of community organization, community members prioritize problems of their village they want to solve. Through second dialogue, CO-members are familiarized with the need and process of participatory planning and bottom-up planning process. The CO-members identify their development needs, set priority and prepare community development plan (CDP). CDP is in form of conceptual proposal. Upon its approval from village/city councils, it is submitted to the LDF for review and approval. CDPs from various communities are debated at the LDF meeting and most appropriate plans are approved along with recommendations for rayon budget allocation.
In the second quarter, 1 community organizations prioritized its problems and shaped them as CDP. In total, 836 communities prepared their CDP since inception. Energy sector occupied highest place in the priority of the COs with about 76.3% of the COs having prioritized energy saving in the first place of priority involving such needs as windows and doors replacement, replacement or repair of heating systems, street lighting, etc.   It was followed by health protection involving repair of healthposts, purchase of medical equipment etc. (12.4% COs preferred it). Water supply (repair or renovation of water supply systems) was chosen as priority by 10.5% of COs while environmental protection was chosen by 0.8% of COs. 
Priority of identified plans were set by the CO-members based on such criteria as intensity of need (80% or more households felt it as the first priority), do-ability (the micro-project is simple enough to be implemented within capacity of the CO-members), resource availability (willingness of donors, community members and local authorities to support the priority), sustainability (the beneficiary community should be able to sustain the object/services created under support of the Project.
In general, energy saving is the most popular direction among all over Ukraine. However, in some oblasts, other types of needs are more pressing due to special geographical and economic conditions of the oblast. For example, communities of Sumska, Zaporizka, and Mykolaivska oblasts quite often choose water supply project. Problems related to health protection were more common in Cherkaska (12), Ivano-Frankivska (10) and Volynska (12) oblasts.
Table – IX: Community Development Plan 
	SN
	Details
	Unit
	2011
	2012
	2013
	Total

	
	
	
	
	
	Q1
	Q2
	

	1
	CDPs prepared/grafted
	No.
	516
	319
	-
	1
	836

	2
	Sectoral distribution of top priority
	
	
	
	
	
	

	
	Energy saving
	%
	76.1
	80.7
	-
	1
	76.3

	
	Water supply 
	%
	13.4
	0.6
	-
	-
	10.5

	
	Health
	%
	9.1
	18.7
	-
	-
	12.4

	
	Environment
	%
	1.4
	0.0
	-
	-
	0.8

	3
	CDPs approved at VC/CC
	No.
	484
	343
	-
	2
	829

	4
	CDPs approved at LDF
	No.
	321
	489
	2
	1
	813


* Regionwise details in Annex – V 
	During the quarter, two CDPs prepared by COs were discussed at VC/CC level and one got approved at LDF. In total since inception, 829 CDPs were discussed at VC/CC level with 813 of them got mainstreamed upon discussion and approval at LDF level. 
5.2	Approval of Micro-Project Proposals
In the second quarter, 13 COs developed micro-project proposals and submitted them to CBA. A typical proposal includes a set of documents such as technical documentation, cost estimate with proposed cost sharing, commitment letter from stakeholders, protocols of decisions made at various point of time, statute of the CO, bank account evidence, micro-project proposal, result of participatory assessment and/or maturity index, sustainability mechanism etc. 
Central office of CBA appraises the proposals and approves them if satisfactory. In the reporting period, 19 micro-project proposals were approved, making it 693 MPPs approved since inception of CBA-II. Total cost of the approved micro-projects exceeds 122.6 mln UAH, shared among COs, CBA, local/regional authorities and private sponsors as follows (Chart - II).
	Chart – II: Micro-project Cost-sharing 




Sectoral distribution of the approved micro-projects (in 2nd quarter 2013) is as follows:
· Energy saving	73.1%
· Health		13.2%
· Water supply	13.0%
· Environment	  0.7%
The approved project is expected to benefit more than 788,469 persons (directly & indirectly). In terms of institutional beneficiaries, distribution of approved micro-projects is as follows:
· Schools/kindergartens	66.9%
· Healthpost		19.6%
· Local communities	13.5%
5.3 	Implementation of Micro-project
All micro-projects approved in the second quarter 2012 were put in process of funding/implementation. It included signing of a grant agreement between CO and UNDP and release of the first tranche into the account of the beneficiary CO. Signing of grant agreement by responsible CO-official, often took place in an environment of transparency (e.g. during the general meeting). It develops a strong sense of ownership and accountability among the CO-members regarding the resource utilization and timely completion of the work. In total, 693 micro-projects were approved/supported by June 2013.
Table – X: Implementation of Micro-Projects 
	
	Activity
	2011
	2012
	2013
	Total 
	Remarks

	
	
	
	
	Q1
	Q2
	
	

	1
	MP Proposal Submitted by COs
	117
	669
	7
	13
	806
	

	2
	MPPs Approved 
	112
	667
	8
	19
	693*
	117 MPs moved to energy efficiency component

	3
	MPs completed (works done)
	-
	445
	82
	111
	539*
	99 MPs moved to EE component

	4
	Public audit conducted
	-
	346
	129
	85
	468*
	94 MPs moved to EE component

	5
	O&M funds established
	72
	670
	41
	32
	617*
	54 MPs moved to EE component

	6
	Project handed over
	-
	291
	32
	125
	448
	


** Regionwise details are given in Annex –  	VI (A),(B), (C)

Following the release of the first tranche, the COs starts the process of necessary preparation for implementation. They form a functional group and a tender committee, and announce a tender for selection of contractor. The best bid is chosen by the CO and contract is signed for implementation of the micro-project. As the implementation proceeds, quality supervision committee monitors the works from time to time. Based on the work completion, reporting and verification, total grant amount is released in three tranches.
	[image: https://fbcdn-sphotos-d-a.akamaihd.net/hphotos-ak-frc3/971773_485740248173498_1669722387_n.jpg]
	[image: https://fbcdn-sphotos-e-a.akamaihd.net/hphotos-ak-ash4/1044199_567870516597127_428036956_n.jpg]

	Tender procedure in Drohobytskyi rayon, Lvivska oblast
	Tender procedure in Trostjanetskyi rayon, Sumska oblast




	Box – IV: Opinions on Micro Project Implementation
‘Before community realized micro-project, school spent 12-13 thousands of cubic meters of gas (depending on weather). Now school uses 8 to 9 thousands, therefore, economy is significant. We counted that as of beginning of February 2013 saving of school budget was around 35`000 UAH. We are very glad to know this. This is a very good result’. 
Roman Serba, Head of CO ‘Obrij’, Manachynska village, Khmelnytska oblast
‘Even though financial part of micro project paced not as quickly as we would like and expected, we have to realize that the most important for communities is to change people’s attitude to their own life. From our side we guarantee that our part of cost sharing will be paid out. At the same time we expect that community is able to implement micro project in time. 
Oleksandr Lypchenko, Deputy Head of Trostianetska rayon council, Sumska oblast




5.4 Post-completion Activities 
Issue of sustainability of the object created/repaired through micro-projects was ensured at the outset by getting the COs and relevant local authorities reach a mutual agreement to jointly carry out operation and maintenance of the object. Of the total 693 micro-project approved until end June 2013, all had sustainability arrangement built-in. 
By June 2013, implementation of 539 micro-projects got completed. 468 of the completed projects underwent public auditing and 448 of them were handed over to the object owner (local councils or rayon authorities) (Table – X).
5.5 Experience
Budget constraint facing the partner authorities posed the challenge of micro-project implementation same as before. In some cases, the contractors used their capital and completed the project on time with an anticipation of reimbursement once the fund becomes available with the authorities. In other case, the contractors did not/could not advance services from their side until they received money. In such case, delay occurred in completion of the projects. 

Chapter Six


Concrete of methodology replication was launched in regions during 2012. In the reporting period, a series of activities were undertaken namely in the area of capacity building, planning and micro-project implementation. Majority of the targets related with replication are achieved.
CBA-II envisions that the community based development methodology will be gradually internalised into the national framework of local development. From this perspective, there is a provision for capacity building support to competent partners at regional/local level. According to the project document, the action period for this component is from the 14th to the 42nd month of the project. Target for replication component is 60 rayons, 240 village councils and 240 communities and 240 micro-projects. Details about the replication component is given at the site: http://cba.org.ua/en/activities/methodology-revival
Under the component of methodology replication, it is expected that oblast and rayon focal persons will be intensively involved in model implementation, with technical support and backstopping from CBA team. Grant for community projects is based on special cost sharing - local/rayon/regional authority – 70%, CBA Project– 25% (up to USD 2600 equivalent in UAH) and community organisation–5%. 
Methodology replication component was launched in 20 selected oblasts during first half of 2012. By June 2013, partnership was established with 63 rayons, 260 village councils and 249 communities following the standard practice of ‘competition based partnership’.
Focus of the component in the reporting period was devoted to initiation of micro-project implementation, which will continue through 2013 and beyond. Key activities and consequent results achieved during reporting period are described below:
6.1 Establishment of Partnership
During the reporting period, partnership was established with 2 rayon authorities and 3 village councils (in Poltavska and Vinnytska oblasts). During the same period, 2 VCs terminated partnership. This change took place due to the fact that one of the existing partner rayons could support only one (out of 4) micro-project. It was agreed to distribute remaining three quotas to other rayons. Consequently, two new rayons were selected from reserve list. As per CBA’s norm, rayon seminar was held in new rayon and competition was announced for participation of village/city councils. As a result of competition, 3 VC/CC were selected for partnership. In total, partnership was established with 63 rayons and 251 VCs since inception (Table - XI). With this, target of partnership with rayons and village councils was achieved in full.  
6.2 Developing Support Structures
During the reporting period, 2 new communities were selected (in Poltavska oblast) for local action while partnership with one community was terminated in Donetska oblast. Also, 20 communities were mobilised to form COs (in 3 oblasts) while one CO terminated partnership (in Donetska oblast) during the same period making it total 249 communities.   Of them, 216 communities formed COs, thus reaching 90% of the target.
Table – XI: Support Structure Development Under Methodology Replication
	SN
	Activity
	Target All Years
	Achievements
	Total Achievement

	
	
	
	2012
	2013
	

	
	
	Unit
	Qty
	
	Q-1
	Q-2
	

	1
	Rayons selected and partnership established 
	No.
	60
	61
	-
	2
	63

	2
	Partnership with Village/City Councils 
	No.
	240
	243
	5
	3
	251

	3
	Community selection
	No.
	240
	239
	9
	1
	249

	4

	COs formed
	No. 
	240
	179
	18
	19
	216

	
	 Household participation/membership
	No.
	-
	
	
	
	

	
	Target households
	No.
	-
	52949
	9291
	6543
	68783

	
	Participated households
	No.
	-
	39026
	8151
	6366
	56919

	
	CO members (total)
	No.
	-
	52401
	16234
	5662
	74297

	
	CO members male (total)
	No.
	-
	43%
	43%
	43%
	43%

	
	CO members female (total)
	No.
	-
	57%
	57%
	57%
	57%

	5
	Local Development Forums (formed/grafted)
	No.
	60
	47
	6
	2
	55

	
	LDF sittings held
	No.
	-
	111
	55
	45
	211

	6
	Community Resource Centres formed
	No.
	60
	52
	4
	0
	56


* Regionwise details in Annex – VIII (A), (B)
During the reporting period 2 LDFs were formed (one each in Khmelnytska and in Odeska oblast) making it total 55 since inception. During the quarter 45 sittings of the LDFs took place (total 211 since inception) to discuss and decide upon various issues.   Also, 2 community resource centres were established by partner rayons with two centres getting closed during the quarter, leaving 56 resource centres in function.
6.3 Capacity Building
45 trainings were organised during the quarter to build the capacity of stakeholders in the replication pilot areas. In particular 187 community members and 59 representatives of local authorities were provided with training in such areas as planning, micro-project implementation, participatory assessment, public auditing, MP-handover and sustainability. In total since inception, 1361 community members and 468 representatives of local authorities were trained through 308 training events.
Table – XII: Capacity building under methodology replication 
	Activity
	Target All Years
	Achievements
	Total Achievement

	
	
	2012
	2013
	

	
	Unit
	Qty
	
	Qr-1
	Qr-2
	

	Training conducted 
	No.
	-
	195
	68
	45
	308

	Persons trained (without repetition)
	No.
	-
	1257
	326
	246
	1829

	CO-members 
	No.
	-
	930
	244
	187
	1361

	Local authorities 
	No.
	-
	327
	82
	59
	468


* Regionwise details in Annex – IX (A), (B)
6.4 Community Projects
Micro-project support to a CO entails a series of steps namely preparation of community development plan; mainstreaming of community plan through approval at LDFs; technical document preparation; micro-project proposal; appraisal and approval of micro-project proposal by CBA; signing of grant agreement, implementation of micro-projects; quality supervision; commissioning and handover.
During the reporting period, 47 COs prepared CDPs. During the same period, 39 CDPs were approved by their respective VCs/CCs and 57 CDPS were approved at LDFs. Since inception, 242 CDPs were prepared by COs, 227 of them were approved by respective VCs/CCs and 211 CDPs were mainstreamed at LDFs for funding. 
Table – XIII: Micro-project support under methodology replication 
	SN
	Activity
	Target All Years
	Achievements
	Total Achievement

	
	
	
	2012
	2013
	

	
	
	Unit
	Qty
	
	Qr-1
	Qr-2
	

	1
	Community development planning
	
	
	
	
	
	

	
	COs with CDP prepared
	No.
	
	139
	56
	47
	242

	
	CDP approved and mainstreamed
	No.
	
	130
	24
	57
	211

	2
	Micro-Project supported
	No.
	
	67
	15
	59
	141

	
	Sectoral distribution
	
	
	
	
	
	

	
	Energy efficiency
	%
	
	74.8
	79.2
	83.1
	78.7

	
	Water supply
	%
	
	9.9
	10.4
	10.2
	7.8

	
	Health posts
	%
	
	13.0
	9.9
	6.7
	12.1

	
	Environment
	%
	
	2.3
	0.5
	0
	1.4

	
	Total cost of approved MPPs
	UAH mln
	
	8.7
	0.8
	7.1
	16.6

	
	Shared by COs
	%
	
	6.0
	7.1
	7.1
	7.3

	
	Shared by local,rayon,regional authorities
	%
	
	67.2
	74.4
	74.4
	74.4

	
	Shared by CBA 
	%
	
	20.8
	16.7
	16.7
	16.8

	
	Shared by others (private sponsors)
	%
	
	6.0
	1.8
	1.8
	1.5

	
	Beneficiary characteristics of approved MPs 
	
	
	
	
	
	

	
	Beneficiary population 
	No.
	
	77420
	14135
	66830
	158385

	
	Institutional beneficiary
	No.
	
	67
	15
	59
	141

	
	 School/kindergarten (cum.)
	No.
	
	43
	13
	41
	97

	
	 Healthpost (cum.)
	No.
	
	11
	2
	14
	27

	
	 Local communities (cum.)
	No.
	
	13
	0
	4
	17


* Regionwise details in Annex – X (A), (B)
During the reporting period 59 micro-projects were supported by CBA (141 MPs since inception). With this 58% of the target was achieved. Total cost of 141 micro-projects was UAH 16.6 million shared by COs (7.3%), local budget (74.4%: VC/CC- 18.5%, rayon – 44.6% and oblast 11.3%), CBA (16.8%) and private sponsor (1.5%).
About 78.7% of the micro-projects were dedicated to energy saving followed by health protection (12.1%), by water supply (7.8%) and environment (1.4%). Hospitals were the main recipient of micro-project support (as 68.8% of the micro-projects were used for hospitals) followed by schools/kindergartens and communities in general. About 158,385 population is expected to benefit from these micro-projects directly or indirectly.
Among the supported micro-projects, 13 were completed during the quarter with public audit conducted for 11. Micro-projects and 9 objects handed over to the relevant authorities. In total since inception, 32 MPs were completed, 25 public audit conducted and 25 objects handed over to the authorities. 
Besides above mentioned 141 micro-projects, 15 replication COs received micro-projects for energy efficiency purpose details of which are given in Chapter – 8.
6.6 Experience
Problems and solutions
Effectiveness of methodology replication fully depends upon initiatives and financial capacity of the partner rayons and oblast authorities. Since, replication component requires more active role and larger share of cost, not all rayons, which showed keen interest at the outset could sustain their enthusiasm at the later stage. 
· Lack of budget with the rayon authorities was identified as the biggest challenge. In a few cases related village council and oblast authorities were able to supplement a part of the cost from their budget. In some other cases, this support was not available and thus caused delay in initiation and implementation of micro-project. A few rayons terminated partnership due to lack of budget. The Project had to find substitution. CBA Project, on its part released its share in an accelerated pace so as to enable completion of the micro-project, wherever the contractors agreed to complete the task with an understanding that local authorities would disburse their part of the cost at a later date upon availability of the budget.
· New Ukrainian legislation caused centralization of technical document approval process and thus the procedure of MPP preparation took longer than expected. In a few cases, rayon/regional authorities were able to influence the speed of approval. In general it was not possible. So far no immediate solution to this problem is foreseen.  
Opportunity
Majority of regional and local partners seem to have recognised value of methodology replication as is clear from their strong support to replication activities of CBA. It is also found that several of these authorities have adopted CBA methodology while executing their ‘small grant’ programme.
  
	Box – V: Opinions About Methodology Replication
Participation of Kominternivskyi rayon in replication component of CBA Project allows village dweller not only replicate experience and methodology of the Project, but also systematically work on raising activity regarding solving important problems of village life and development. Only in case of community unity, its cooperation with authorities we can reach sustainable development in our rayon. 
A.Shykhalieva, Head of Department of Economic Development and Investment, Komintarnivska RSA, 
‘During first community meeting, village citizens  becomes so confident in their own power and capability, that started to work on solving selected problem even before micro-project proposal was prepared and approved. So confident we were. 
Vasyl Shavuk, Head of CO ‘Viktoria’, Volynska oblast
‘We founded community organization in 2011 as soon as we got know about CBA Project and its impressive results. We hoped to be selected for participation in regular component of the second phase of the Project, but our rayon got only replication quota. At first we were disappointed that CBA Project will provide us only small support (CBA part in cost sharing is 2600 US dollars). However, later on we understood that thanks to participation of the Project even in this small part, rayon and oblast authority will provide us their support as well. And at the end we understood that even in this case we will succeed in replacement of windows in village secondary school’.
 Ihor Vlasov, member of CO ‘Perlyna Bugu’, Lupolove village, Kirovohradka oblast


Chapter Seven


Formation of 15 agricultural service cooperatives was initiated in 2012. A total of 15 cooperatives were formed until June 2013. Change in cooperative law and lack of understanding among the target population and authorities were key factors affecting the target achievement.
Under the rural economic development (RED) component CBA-II envisions supporting small-scale economic initiatives of rural communities. The main focus is on promoting collective actions that could lead to generating income and creating employment opportunities in rural areas. The project is expected to assist low-income households to become organized and form cooperatives to bring added value to local products through efficient production, packaging and shared marketing.
The envisioned duration of the RED component of CBA-II was from the 8th to the 30th month of the project. It was launched in mid-March 2012. This year was devoted to laying foundation for cooperative development. It included model development, operational manual preparation, selection of 8 pilot oblasts, training of CBA staffs and focal persons of pilot regions, and selection of 14 Pilot communities.  Key steps of RED implementation are given below. 
Formation of initiative group (IG)
Regional launching of RED
Sensitization of community
Training of IG
Community Selection



Capacity building
(Trg.,TIC, link  with LAs)
Statute development
Registration of ASCs
Identification of target HHs and economic activity
HH survey by IG




Business planning
& mainstreaming
MP proposal development
MP appraisal and approval
O & M
Service delivery
Resource mobilisation
Implementation



Chart -  III: Steps of CBA Type Cooperative Development
Details activities of RED component are given hereunder.
7.1 Selection of pilot communities 
During the quarter, one community was selected for partnership in Kirovogradska oblast, as a replacement of one community which declined to register cooperative due to sudden conflict in the community. Since inception, 15 communities were selected in 8 oblasts for cooperative development (Table - XIV). Selection of a community is based on such criteria as (a) level of unemployment and poverty, (b) level of CO-members/community members willing to join cooperative and undertake economic activities, (c) past performance while working with CBA (only in case of CBA/CO), and (d) commitment of rayon authority to support cooperative activities.
7.2 Cooperative development  
During the quarter, 11 cooperatives were developed through standard CBA process (Chart - III) making it total 15 since inception. These cooperatives were registered during the reporting period in form of non-profit multi-functional agricultural service cooperatives making it total 14 since inception. 
	A total of 1095 (low income) target households joined the cooperatives (average 73 households) since inception. They represented 54 % of target households. As CBA methodology aims to support not less than 80% of target low income population, it requires more intensive social mobilization and awareness raising of community members. In some communities in Sumska, Dnipropetrovska, Donetska, Cherkaska and Kirovogradska oblasts, community members decided not to continue with cooperative creation therefore other communities from reserve list were selected for the implementation of RED component. It is expected that more households will join the cooperatives once concrete results and benefit become visible.

Table – XIV: Cooperative development
	Activity
	Unit
	Target 
All Years
	Achievement

	
	
	
	2012
	2013 Q1
	2013Q2
	Total

	Community selected
	Number
	17
	-
	5
	11
	16

	CBA community
	Number
	
	-
	1
	11
	12

	Non-CBA community
	Number
	
	-
	4
	-
	4

	Cooperative development
	Number
	17
	-
	4
	11
	15

	Target households 
	Number
	-
	-
	619
	1392
	2011

	Participated households
	Number
	-
	-
	320
	775
	1095

	Cooperative registered
	Number
	-
	-
	3
	11
	14

	Priority area of the cooperative
	
	
	-
	
	
	

	Dairy (milk collection, chilling, supply)
	Number
	-
	-
	1
	1
	2

	Vegetable farming (equipment, storage)
	Number
	-
	-
	2
	1
	3

	Fruit cultivation (equipment, storage)
	Number
	-
	-
	1
	-
	1

	Training organised
	Number
	-
	-
	16
	32
	48

	Coop-members trained
	Number
	-
	-
	98
	322
	420

	Local authorities trained
	Number
	-
	-
	19
	90
	109

	Technical information centre supported
	Number
	-
	-
	1
	1
	2


* Regionwise details in Annex –  XII (A), (B)

Map – II: Cooperative Pilot Region















Table – XV: RED pilot areas
	№
	Oblast
	Type of Pilot
	Rayon
	Village
	Name of Coop.

	1
	Donetska
	Normal
	Artemivskiy 
	Berestove
	Vidridgennia 

	
	
	
	Kostiantynivskyi 
	Olexandro-Kalinove
	Eneida

	2
	Kirovogradska
	Normal
	Olexandrivskiy
	Pidlisne
	Mykhayilivka

	
	
	
	Dolinskiy
	Gurievka
	Gurivka maibutnogo

	3
	Mykolaivska
	Normal
	Snigurivskiy
	Barativka
	Ellada

	
	
	
	Bashtanskiy
	Novopavlivka
	Impuls

	4
	Sumska
	Normal
	Burinskiy
	Chernecha  Sloboda
	Chernechoslobidske

	
	
	
	Shostkinsky
	Vovna
	Vovniansky

	5
	Ternopilska
	Normal
	Pidvolochiskiy
	Koshliaky
	Zelena Krinitsa

	
	
	
	Kremeneckiy
	Losiatin
	Dobrobut

	6
	Cherkaska
	Special
	Zgashkivskiy
	Kryvchunka
	Feniks

	
	
	
	Zvenigorodskiy
	Majdanetska
	Prolisok

	7
	Chernivetska
	Special
	Storogenetskiy
	Ropcha
	Cerenkutsa

	
	
	
	Kitsmanskiy
	Orshivtsi
	Orhidea

	8
	Dnipropetrovska
	Special
	Petrykivskyi
	Petrikivka
	Petrivska



7.3 Capacity Development 
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	Training of initiative group in Mykolaivska oblast


a) Training of coop-executives and local authorities: During the quarter, 32 trainings were organised to build capacity of cooperative management team and officials of partner authorities. Areas of training were conducting research among households that potentially might become members of cooperative, identification of the main activity of the cooperative, business- plan development, micro-project development. Services of local expertise on the subject were sought for this purpose, including support from local authorities (e.g. treasury, tax, registration offices) and universities. Since inception, 322 coop-executives and 90 officials of local authorities were trained in various subjects related with RED. In total since inception, 48 trainings were held in participation of 420 coop-members and 109 local authorities (Table – XIV).
b) Strengthening capacity of technical information centre (TIC): All cooperatives developed under support of CBA are expected to establish a technical resource centre so as to secure and disseminate technology/information beneficial to economic wellbeing of the members. CBA supports such TICs in term of equipment/logistics and facilitates linkage with technology/information providers.  
As of the quarter, 2 TICs were supported with equipment, furniture and communication materials worth UAH 8,000 in average.
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	Brainstorming with cooperative members, Mykolaivska oblast
	Head of Bashtanshky RSA with coop-executives 



c) Seeking legal opinion: A legal expert was hired during the quarter to look into following key issues related with ASCs and activities they could carry out in light of new legislation:
· To define taxation provision for the key economic activities undertaken/planned by CBA/cooperatives;
·  To identify set of documents required for obtaining license/permission and insurance to run economic activities by CBA/cooperatives;
· To find out most plausible and alternative co-financing mechanism to enable local budget transfer to CBA/cooperatives;
· To explore status of ownership  over the assets created by ASCs on their own and/or with grant support from donors and/or local budget 
Result of the study is expected in July 2013.
7.4 Micro-project 
A series of activities are involved in implementation of micro-projects as described below:
a) Economic development plan (EDP): At the outset, the cooperatives identified their economic needs and ranked them in order of priority. Key criteria of priority were feasibility and proportion of target households that would derive benefit. In the quarter, 3 cooperatives prepared EDP (total 3 EDPs prepared since inception). Priority direction of the EDPs were reflected as follows:
b) EDP mainstreaming: EDPs prepared by cooperatives were discussed and agreed at respective VC/CC and LDF, especially in the case the local authorities were willing to make a cost sharing in the proposed micro-project. During the quarter, 3 EDPs were mainstreamed, making it total 3 Since inception.
c) MPP preparation: ASCs utilize services of local expertise, support of local stakeholders and CBA to prepare business plan pertaining to their first priority. Based on the business plan, they prepare micro-project proposal and submit to regional office of CBA project along with necessary documents required by CBA. As of the quarter, 3 ASCs submitted MPPs to CBA for approval.
Table – XVI: Micro-project Implementation
	Activity
	Unit
	Target 
All Years
	Achievement

	
	
	
	2012
	2013 Q1
	2013Q2
	Total

	Economic development plan prepared
	No.
	-
	-
	3
	3
	6

	EDP mainstreamed at LDF
	No.
	-
	-
	-
	3
	3

	MP proposal submitted to CBA
	No.
	-
	-
	1
	2
	3

	MP proposal appraised and approved
	No.
	17
	-
	-
	2
	2

	Purchase of equipment
	No.
	-
	-
	-
	1
	1

	Others
	No.
	-
	-
	-
	1
	1

	Total cost of micro-projects
	UAH ‘000
	-
	-
	-
	366.1
	366.1

	Shared by cooperative
	%
	30
	-
	-
	33.0
	33.0

	Shared by CBA
	%
	70
	-
	-
	55.2
	55.2

	Shared by private sponsors
	%
	-
	-
	-
	0.0
	0.0

	Local budget contribution
	%
	-
	-
	-
	11.8
	11.8

	MP implementation completed
	No.
	-
	-
	-
	-
	-



d) Micro-project approval: Upon due appraisal of the MPPs received from the regions, CBA/central office approved 2 MPPs during the quarter making it 2 total since inception. Total cost of these micro-projects was UAH 366`100 (average cost of UAH 183`050`). This cost was share by the cooperatives (33%), CBA (55.2%), and local authorities (11.8%) respectively. 
e) Micro-project implementation: For the approved MPPs, grant agreement was signed with ASCs and tranches were released. On its part, ASCs mobilised local resources, called tender and selected vendor(s) as per financial procedures of UNDP.
f) Expected results: Business plans of the approved MPs reflect that the ASC-members will received direct benefit from the projects in terms of – (i) reduced cost of service received (i.e. savings), (ii) increase in production due to expansion of business, timely availability of inputs/services and better advice/technology, (iii) higher price of the products. Initial results are found to be promising. 
7.5 Experience
Problems and Solutions 
Study of ongoing/traditional cooperative activity in Ukraine shows that CBA methodology differ significantly in that (a) it targets low income households residing on the same territory, (b) 80% participation of target households, (c) proposes multi activities to capture economic potential of all members, (d) high degree of transparency in decision making, (e) financial commitment of members to ensure ownership. These elements, although appreciated, are not easily understood by community members as well as other stakeholders and lot of hesitation was observed during the dialogues the conditions proposed by CBA might cause exclusion of smart and non-poor families and the steps of cooperative formation proposed by CBA were considered as cumbersome and time taking. Training and sensitization efforts were to be repeated again and again to make the concept and methodology clear. 
Low income households found it difficult to contribute share amount or find source of borrowing to run economic activities, despite their willingness to get involved. Since pro-poor banking sector is yet to develop in the country, many target households lost interest in joining the cooperative. 
Serious challenge appeared in understanding of the newly enacted legislation on cooperative. Authorities in different regions/rayons interpreted concept of ‘profit’ v/s ‘non-profit’ ASC differently. As a result many communities failed to get their cooperatives registered under ‘non-profit format. 
Enthusiasm among regional/rayon authorities and local councils was observed at the level more than expected and room was created for cost sharing from them. Role offered by the Project to the authorities for economic activities in the remote parts of the region was positively perceived by them . As a result, more output could be expected. However, new legislation makes it too difficult for the authorities to fund a cooperative.
It is expected that the cooperatives will submit micro-projects of size more than expected. In lack of cost-sharing from local budget and in absence of pro-poor credit mechanism, CBA may have to increase its share to enable low-income members to undertake economic activities. Therefore, original target of 17 cooperatives ought to be reduced to 15.  
Pace of target participation in the cooperative development is lower than expected due to following factors:
· Risk avert behavior of low-income households make them reluctant in making financial commitment compared to ‘donation’ for public infrastructure rehabilitation;
· Low income households demonstrated dependency syndrome which is natural as traditionally they have depended upon non-poor households. As a result, they took more time to come forward;
· It was found that better-off households/businessmen in some communities succeeded in motivating the low income households to avoid joining cooperative;
· The process of cooperative formation and registration requires only a few persons to start with as founder members. Others join gradually once the cooperative gets into function and demonstrates scope for benefit;
· Often target households differ in economic portfolio due to difference in resource ownership, competence and interest. As a result, the target households come under pressure to accept the activity which offer benefit to majority of the households. The remaining households are offered second chance if the cooperative succeeds in getting resources. In such a situation, those households which miss to receive benefit in the first round choose to become passive.   
	Box – VI: Opinion of cooperative members about establishment of agriculture service cooperative
‘Our people have both strength and desire, however, it is not possible to force them to unite and solve their problems together. Therefore, if they come to common opinion and decision by their own, we always will support them in their activity’. 
O. Volovych, Head of village council, Yavkynske village, Mykolaivska oblast
‘The most important result is unification of community of Yavkynske village, its activation and organization. The formula of our success is quite simple – cooperation of community and authority’ 
O. Kornienko, activity of CO ‘Chas zmin’, Yavkynske village, Mykolaivska oblast



	Box - VII: ASC in Mykolaivska oblast: A Case of Success
History of cooperative in s.Yavkyno - begins with the information villagers received about the new trend in the activity of CBA Project that involves economic development of villages. 
Through participation in the design and creation of the CO "Time of Change", people achieved a lot together. They resolved 4 development questions out of 6-planned. Economic welfare of the villagers, however, remained a challenge. After seeing the strength of working together, the community members  expressed a desire to participate in the project.
In the village there are many people who are engaged in agricultural activities. Motivated by CBA project officials and officials of local authorities, village activists conducted survey to explore inteerest of the villagers in creating a nonprofit cooperative to resolve local economic problems. 98 low-income households responded that they were ready to join the cooperative. Key areas of activities in which people were really interested were:
1. Provision of environmental services through disposal of territory garbage;
2. Services of tillage and mowing including farm ploughing for crop cultivation, lawn mowing transportation of equipment;
3. Provision of transportation services including transportation of water barrels and removal of debris
Charter was developed and in February 2013 residents finally approved the charter, elected governing bodies of the cooperative and registered the cooperative, "Yakynskyy snowdrop" as a non-profit agricultural service cooperative (ASC). Also, executive staffs were hired to implement the vision of the Charter. The staffs were trained by CBA Project in accounting and management of the ASC. An office was established at the premises provided by the local council. Also, a technical information centre (TIC) was establised in the premises provided the local school. ASC members worked for a week and made necessary repair to create  comfortable environment for what ASC professionals can work, collect information in the area of interest of the ASC members and disseminate to the members. CBA project provided furtniture, computer and related equipments to facilitate the work of the TIC. It is expected that 
in 2014 ASC "Yavkynskyy snowdrop" ASC will be premanently transferred to its own premises as agreed at the level of the village and district councils.
Currently, the ASC members are actively working on preparing business plan and implement economic activities that will fulfil their dream.








Chapter Eight



Implementation of the energy efficiency (EE) component in the reporting period was devoted to updating regional energy strategy, initiating implementation of micro-projects and developing energy awareness materials. By June 2013, 6 regional energy strategies were updated and 153/300 micro-projects were supported. The major part of the activities will take place during the second half of 2013 through 2014.
Overall objective of the EE component of CBA-II is to enhance local capacity by enabling citizens and local authorities to learn about energy efficiency technologies and use them jointly to solve their energy problems in a sustainable way. This is to be achieved though (a) review and improvement of regional energy efficiency strategies in 6 oblasts; (b) support to 6 regional authorities for preparation of technical documentation; (c) support to 300 pilot micro-projects of energy efficiency based on introduction of micro-scale innovative technology and renewable energy sources; (d) awareness raising campaign. 
During the reporting period, the following activities were carried out to achieve the intended results:
a) Launching of EE component at the regional level was completed 
	During June 2013, launching seminars of EE component was organised in Zhytomyrska oblast (the last region in target). During the seminar, terms of partnership, action plan and competition among CBA rayons (in the oblast) was announced. Through competition, 3 rayons will be selected in 3rd quarter for implementation of EE component. Criteria of competition of pilot rayons are given in Box - VIII.
	 Box – VIII : Criteria for Selection of Pilot Rayons for Implementation of EE Component
· Potential of renewable energy sources in the rayon;
· No. of rural communities lacking gas supply;
· No. of rural communal infrastructures facing serious energy inefficiency;
· Availability of special programme & budget to exploit renewable energy opportunities;
· Level of technical capacity (in term of human resource) to work on renewable energy sector;
· Level of  pro-activeness (performance) in implementing CBA methodology


b) Selection of pilot rayons: By reporting period, 82 rayons, from among CBA-II rayons, were selected jointly by CBA and regional authorities to participate in piloting of energy efficiency. Of them, 24 belonged to advanced pilot regions and 58 belonged to normal pilot regions.
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	Map – III. Area of implementation of EE component



c) Launching of EE component at the rayon level: Introductory seminars were organized in the selected rayons in order to present the terms of participation in the EE component and announce the competition of micro-project ideas (as described in Box - IX) and selection of pilot communities in the rayon.
	Box - IX: Micro-project Idea for Finding Most Potential Project
Under EE component, opportunity is given to all communities in the rayons selected for EE component. A community (CBA-II or otherwise)  that has a sound idea of energy efficiency micro-project could become eligible for competition. The idea includes a clear estimate of the nature (energy saving, innovative technology, renewable energy) of the energy project the community would like to implement along the cost estimation and cost sharing vision.  Among all applicants from the selected rayons, two MP-ideas per rayon are selected for support based on following criteria:
· Nature of MP Idea (energy production and/or saving)
· Nature of Technology (innovative, renewable, mixed)
· Energy Independence (contributes, consumes, both)
· Level of Coverage (comprehensive, partial)
· Level of Expected Benefit (pollution reduction, energy saved/added)
· Proposed cost sharing arrangement
· Past performance of CO
· Potential of demonstration effect 
In case, the selected community is not a CBA-II community, then the process is initiated to bring the community into CBA-II framework through implementation of all the steps required to this end, before extending concrete support towards implementation of micro-project idea.

Review of MP ideas revealed that the local authorities and local communities had not well understood the idea behind energy efficiency. Despite CBA’s presentations during roundtables/launching seminars and dialogues, they strongly carried the experience on energy saving and heavily reflected this component in the MP-idea making energy efficiency component just a token in the proposal. CBA staffs had to work with the communities and authorities to get the MP-ideas improved. It was learnt that need of energy saving component is so big in the communal buildings of the rural areas that villagers and authorities could hardly imagine anything innovative. CBA however, persisted with its vision and initiated an orientation training for all potential communities and relevant authorities in each region before they developed MP-idea. The initial result was encouraging. Several communities decided to change their idea altogether. This process caused delay in executing the component. Besides, 16 communities were new and did not have CBA-II CO. They required to go through the whole process of institutional development, maturity and participatory planning before undertaking the MP. This situation caused further delay.



d) Community selection and CO-formation: Based on the selection of micro-project idea (MPI), 24 communities were selected (20 CBA-II and 4 new) for CBA partnership. Since inception 110 communities (92 CBA-II and 18 new) were selected. As mentioned in Box - IX, the new communities went through the process of mobilisation and CO formation, before they could qualify for EE support. CBA-II COs were grafted to match the requirement of EE component. 
During the quarter, 25 COs were formed/grafted making it total 102 since inception. 44018 men and women from 34`397 households that took part in EE component through these COs (Annex – XIIA, XIIB).

8.3 Capacity Building
Trainings: In order to develop necessary capacity of COs and local/regional authorities in piloting of EE, 60 trainings were organized on EE implementation during the quarter in participation of 388 CO-executives and 104 state/elected officials. In total since inception, 79 trainings were held for 488 CO-executives and 157 state/elected officials (Annex – XIIA, XIIB).
8.4 Micro-project Support to Local Communities 
Under EE-component, micro-project support is provided to local communities carry three features:
· Complex type EE- micro-project that strictly observes norm of innovative energy efficiency/ renewable energy technology, energy auditing (before and after implementation of MP) and complex technical documentation that go through sophisticated approval process. CBA shares 70% of the cost up to $ 20,000 while local cost sharing is 30% including 5% from CO and 25% from local budget;
MPI approval –  Mainstreaming –  Energy audit - TD preparation – TD approval (from investment expertise in region) – TD approval (from state agency on EE in Kyiv) – MPP preparation –  MPP approval –  MP implementation – Public audit & handover – Energy audit
·  Standard type EE- micro-project that observes normal form of energy efficiency technology and standard technical documentation, approval and funding mechanism. Thus, CBA shares 50% of the cost up to $ 10,000 while local cost sharing is 50% including 5% from CO and 45% from local budget;
· Replication type EE-micro-project that observes normal form of innovative energy efficiency technology and normal technical documentation and standard approval and reduced funding mechanism. Thus, CBA shares 25% of the cost up to $ 2,600 while local cost sharing is 75% including 5% from CO and 70% from local budget;
Followings are set of activities undertaken for EE micro-project implementation: 
a) Community development plan: During the quarter 25 CDPs were prepared by COs, all of which were discussed and approved at LDF level. In total, 83 CDPs were prepared and 77 CDPs were mainstreamed since inception. CDPs were prepared upon approval of MPIs.
b) Implementation of complex type EE micro-projects
During the quarter 8 micro-projects of complex nature were supported. They all involved innovative technology and solar power. 6 of them belonged to street lighting, one for school/kindergarten and one for hospital. Total cost of these projects was UAH 1.8 million which was shared by CO (5%), CBA (59.9%), local budget (34.7%) and private sponsors (0.4%). 
c) Implementation of standard type EE micro-project 
During reporting period, 75 standard type micro-projects were approved and funded for implementation. In total since 2011, 130 micro-projects were supported (Table - XVII). Most used technology was modernization of heating system followed by street lighting. A total of UAH 25.3 million was foreseen for these micro-projects, which was shared by local budget (48.9%), CBA (44,9%), COs (5,5%) and private sponsors (0,7%). 
d) Implementation of replication type EE micro-project 
As of reporting period, 15 replication type micro-projects were approved and funded for implementation (Table - XVII). Most used technology was street lighting followed by modernization of heating system. A total of UAH 1.8 mln was foreseen for these micro-projects, which was shared by local budget (75.2%), CBA (16.6%), COs (5.4%) and private sponsors (2.8%). 
Table – XVII: Energy efficiency micro-project implementation*
	Activity
	Unit
	Complex type
	Standard type
	Replication type
	Grand Total 

	
	
	Q-1
	Q-2
	Total
	Q-1
	Q-2
	Total
	Q-1
	Q-2
	Total
	

	Micro-projects approved
	No.
	0
	8
	8
	55
	75
	130
	0
	15
	15
	153

	Nature of EE micro-projects
	
	
	
	
	
	
	
	
	
	
	

	Innovative technology
	%
	
	
	
	54
	74
	128
	
	15
	15
	153

	Renewable energy 
	%
	
	8
	8
	1
	1
	2
	
	-
	-
	10

	Both – innovative + renewable
	%
	
	
	
	0
	0
	0
	
	-
	-
	0

	Total cost of approved MPs
	UAH ml
	
	1.8
	1.8
	8.0
	13.7
	21.7
	
	1.8
	1.8
	25.3

	Shared by COs
	%
	
	5.0
	5.0
	5,6
	5,4
	5.5
	
	5.4
	5.4
	5.5

	Shared by local budget
	%
	
	34.7
	34.7
	47,6
	49,6
	48.9
	
	75.2
	75.2
	49.8

	Shared by CBA 
	%
	
	59.9
	59.9
	45,8
	44,4
	44.9
	
	16.6
	16.6
	43.9

	Shared by private sponsors)
	%
	
	0.4
	0.4
	1.0
	0,6
	0.7
	
	2.8
	2.8
	0.8

	Beneficiary characteristics 
	
	
	
	
	
	
	
	
	
	
	

	Beneficiary population 
	Number
	
	16500
	16500
	45758
	93258
	139016
	
	10305
	10305
	165,821

	Institutional beneficiary
	Number
	
	8
	8
	
	
	130
	
	15
	15
	153

	School/kindergarten (cum.)
	%
	
	1
	1
	10
	27
	37
	
	3
	3
	41

	Health facility (cum.)
	%
	
	1
	1
	1
	8
	9
	
	0
	0
	10

	Local communities (cum.)
	%
	
	6
	6
	44
	40
	84
	
	12
	12
	102

	Micro-project completed
	Number
	
	0
	0
	27
	9
	36
	
	0
	0
	36


* Regional details in Annex –  XIII A, B

	Box - X: Village Council Shares Value of Energy Efficiency Project
Village head, Victor S., of s.Rivne Novoukrainskiy area shares his experience:
“Rivnyanska district hospital is located in the village - exactly at a distance of - 20 km from Novoukrayinka (district center). This hospital serves the 12000 residents of seven village councils, including 2031 children. Hospital provides inpatient and outpatient care of these specialties - therapeutic, surgical, dental, clinical laboratory diagnostics, general practice family medicine. I, as the village head, has long wanted to make our district hospital had aesthetic appearance, and most importantly, that it provided qualitative medical services to patients in a cozy warm room. In winter the temperature in the hospital premises used to run between 10 and 18 degrees Celsius. Then what quality health care we talk about?
Fortunaterly, we successfully competed for the quota of energy efficiency project offered by CBA Project. We got a lot of information about alternative heating such as pyrolysis boilers and received training to prepare our own micro-project. We have begun to develop our project. Our developed technical documentation that is required to pass examination, that is taking time and money. But we all are striving for good health care and therefore we have decided not to retreat before difficulties.”

	

	

	

	


8.5 Updating of Regional Energy Strategy in Advance Pilot Regions 
During the quarter, updating of regional energy strategy was carried out in 3 oblasts, namely Zakarpatska, Dnipropetrovska and Kharkivska. Since inception, 6 regional strategies were updated thus accomplishing the target in full. Following steps were undertaken in the realm of improvement\development of regional energy efficiency strategy: 
· Basic information collection and analysis by the consultant
· Presentation of vision and methodology of updating regional energy strategy by the consultant in a round table organised in each oblast
· Collection of additional data and information as necessary with the help of oblast working group on energy strategy
· Field visit, by the consultant and oblast authorities, to gather first had experience at the local level;
· Preparation of the draft report by the consultant and review of the report by CBA specialists;
· Discussion of the draft report at an oblast level roundtable involving regional experts, officials, private sectors, local councils, NGOs and media
· Finalisation of the report and formal submission to the regional authorities
· Discussion of the report/recommendations at oblast council meeting and decision of the oblast authorities to utilise the recommendations during current phase and/or during the forthcoming strategy phase 2015-20
The energy strategy improvement support produced a positive impact on the vision and programme of the oblasts. In principle they recognised the necessity of including into their strategy the micro-level interventions in the rural areas to promote innovative energy technology renewable energy sources in community participation. Besides, they approved small programme to support this vision in current strategy period. 
	Box - XI: Preliminary Recommendations for Improving Regional Energy Strategy 
· Analyze corresponding sectoral programs approved by oblast council for 2013 and make changes to suit the vision of energy component of CBA Project.   
· Development and approval of project documentation on the objects of urban development (building, reconstruction, capital repair), alternative and renewable energy sources should receive priority; 
· Analyze rationality of a system of collecting, transportation, recycling of communities’ economic activities waste products with following utilization of recycled products; 
· Calculate potential of annual accumulation of households’ organic waste for possible recycling for biofuel;
· Develop proposition of legislative stimulation of territorial village/ urban village communities, for storage and recycling of wastes for biofuel.   
· Analyze rational use of water resources by local territorial communities (for the purpose of micro-hydro power). 
· Analyze efficiency of current energy sources use in village communities calculating of unit of superficial heating area and hot water in calculation for thousand cubic meters.
· Analyze possibility of establishing cooperative relation between agricultural enterprises and households on joint processing and applying of organic waste products under the terms of cooperation and providing of joint propositions.
· Provide propositions on the structure of electronic system (including acting) monitoring and analyzing of sustainable development of region;
· Prepare propositions for adoption of changes to the regional programme on increasing energy efficiency in oblast for 2010-2015 including study on creation of the system of alternative energy use by local communities of oblast.  
· Submit proposal on adoption of changes to the regional programme on increasing of energy efficiency in oblast for 2015 and development of the proposals to the next period (2015-2020) with the principle of rational use of renewable energy sources;  
· Submit proposals on adoption of changes to regional programme, acting on the oblast territory, which are related to implementation of infrastructure and investment projects/programmes supported by budget costs, with involvement of local territorial communities co-financing share in amount of 15%, taking into account their material conditions, as of main beneficiaries, in accordance to the Strategy.
· Oblige the heads of rayon state administrations, recommend to the heads of city and village councils to evaluate amount of necessary investments on each object, which is maintained by budget costs, to bring it up to energy efficiency standards and compare it to the amount of investments required with possible costs of new construction in accordance to modern technologies; to determine the feasibility of reconstruction or capital repair of the building, and public sector in comparison to the new construction. 


Problems and solutions
Energy strategy exists in each region in line with the national vision. However, their structure and content varies greatly from region to region. Also, vision on energy efficiency/innovative technology/renewable energy suitable for rural areas is almost non-existent. The same is true about concept of sustainability and people based implementation of energy efficiency concept. In course of roundtables and expert consultations, environment was developed in favour of this vision thanks to exposure of authorities with CBA methodology since past many years.
The existing strategy is for the period up to 2015. In 2014, the regional authorities will undertake the task of developing energy strategy for 2015-20 period. In this situation updating of current strategy in 2013 will have less value from the perspective of getting into implementation. Therefore, the regional authorities suggested to support strategy development in two steps: first prepare concept for 2015-20 strategy this time and then support strategy development for 2015-20 period upon approval of the concept from regional council. This proposition sounded appropriate and the Project carried out the task of energy strategy improvement in the same spirit.
8.6 Technical Documentation Preparation
Following to the updating of regional energy efficiency strategy, the oblast authorities were offered, during the quarter, with next level of vision i.e. to prepare technical documentation that would lead to larger investment in the area of energy efficiency and in line with recommendations in the updated energy strategy. This offer involves technical support from CBA to the oblast authorities to enable them to get technical document preparation on cost sharing basis. The oblast authorities are expected to develop their vision by end of July 2013.
To facilitate the vision of the oblast authorities, a roundtable was organised on 26 June 2013 on international financing. Representatives of  7 oblast authorities and 2 city councils learned about mechanism and scope of co-financing from European Investment Bank (Annex – XIV). 
8.7 Raising Public Awareness on Energy Efficiency  
It is visualized that public awareness on energy efficiency will be raised through various methods upon documentation of the results and experience gained through implementation of energy efficiency component.  The methods include publication and airing of the experience in local/national media, roundtables, trainings etc. It is expected that this activity will gain start during 2nd half of 2013 and continue in 2014.
	During the quarter, various activities were initiated/undertaken to raise public awareness on energy efficiency. Among them was EU Energy Week during which CBA central office as well as regional offices participated in public events to promote the idea of energy efficiency and renewable energy sources. Besides, following preparations were made during the reporting period towards raising public awareness on energy efficiency:
a) Information about best practice in energy saving and energy efficiency was regularly disseminated via mailing list and through CBA Facebook page: http://www.facebook.com/cbaproject;
b) CBA communities, local councils, rayon authorities and regional authorities are motivated to invite professional companies and organization for helping in study and choosing technology. 
c) Draft leaflet was prepared on ‘energy for all’ in line with the UN publication on the subject and published for wider dissemination in 2nd half of 2013;
d) Materials were collected for preparing a video film on energy efficiency awareness; first draft of the film was prepared. The film will be finalised in 2nd half of 2013 and will be used widely for raising public awareness;
e) Vision was developed to adopt the document ‘Heat Is On’ prepared by Bratislava Regional Centre based on Odesa workshop to suit Ukrainian needs. First draft of the adopted version was prepared in June 2013.  This publication is expected to come out in 2nd half of 2013 and undergo and bring out the adopted version for wider circulation.
8.8 Working Group on Energy Efficiency 
During the quarter, a Working Group on energy efficiency was formed, in accordance with recommendation of the CBA Steering Committee, for cooperation with relevant institutions and organizations and for coordination of joint actions on promoting of energy efficiency and renewable energy in rural areas.  
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On 19 June 2013, the first meeting of the Working Group was held at the UN House. Participants of the Working Group meeting included representatives of relevant ministries, government departments, universities, specialized agencies, professional associations related to the field of energy/ energy efficiency/ renewable energy and regional partners of CBA (agenda and list of participants given in Annex - XV ). The meeting was opened jointly by Ms. Elena Panova, UNDP deputy country director and Ms. Mira Didukh, sector manager (regional and local development) of Delegation of the EU to Ukraine.
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They highlighted the importance of energy efficiency and renewable energy in Ukraine and expressed commitment of their agencies to continue support to promote this area.  
The Working Group took stock of the results of the CBA Project on energy efficiency component including CBA’s work on the analysis of energy efficiency strategies of Zaporizhka, Dnipropetrovska, Kharkivska, Lvivska, Ivano-Frankivska and Zakarpatska regions. Besides CBA, professional/institutional level experience was shared by the participants in the subject at hand. Among the key findings of the Working Group meeting were: 
· Vision on energy efficiency/innovative technology/ renewable energy suitable for rural areas is very weak;
· Energy strategy exists in regions. But they lack vision on rural, micro, participatory and sustainability dimensions;
· Need of energy saving component is so big in the communal buildings of the rural areas that local communities and authorities could hardly imagine innovative/renewable energy technologies;
· Supply and demand gap in the rural areas is high in the area of innovative technology and renewable energy related services;
· Government legislation (2012) on energy saving expertize of technical documentation severely hampers the pace of micro-project implementation;
· Budgetary constraint at local level exists
 as negative factor.
Working Group members presented their recommendations and expressed their expectations and vision for future work in the area of energy efficiency as follows:
· Enthusiasm and commitment of CBA partners in the region renders ray of hope;
· Energy efficiency idea ought to be introduced in stepwise manner within the framework of local capacity;
· Search of funding for larger investment must take place;
· Possibility of decentralised approval of technical document must be explored;
· Potential demonstrated by public-private-partnership at local level carries huge scope and must be exploited by national authorities through policy and cost-sharing amount;
· CBA has contributed to the development of conducive environment but it has limitations. Therefore, role of proposed Working Group is indispensable


Chapter Nine


Foundations were laid for full operation of knowledge management hub established in 2012. Also, activities were initiated to enrich the curriculum on sustainable development and the community-based approach. 
National-level application of the community-based approach to local development methodology produces a tremendous effect on the local development process. To make the best use of knowledge gained and lessons learned, the knowledge management component of CBA activities aims to document and systematize the regional experience and lessons learned; to introduce the community-based approach to specific courses of higher education; and to transfer the Ukrainian experience to the target audience in other countries. Accordingly, a knowledge management hub was established at Ukrainian Association of District and Regional Councils (UADRC) in 2012. 
During the reporting period agreement was signed with  the for full operationalisation of knowledge management hub (KMH), partnership was established with 2 universities (total 23 since inception) for teaching the course on community based sustainable development and a series of activities were supported to promote research and teaching on the subject. Details of some activities are given hereunder:
9.1 	Operationalisation of Knowledge Management Hub
During the quarter, arrangement was made for full operationalization of the KMH. This task would cost UAH 416,000 to achieve the followings:
· A full fledge KM hub, which becomes a strong tool for networking and information exchange for various stakeholders in area of self-governance, local territorial and community development, and legal background for these activities;
· At least, 500 users of KMH portal are sharing information and opinions;
· UADRC KMH is fully equipped, to provide a forum for stakeholders;
· At least, three policy recommendations are generated in area of self-governance and territorial/community development, on the basis of the supported KM hub.
To this end following activities were undertaken during the quarter:
a) Partnership with UADRC: Partnership with UADRC was extended to jointly bring KMH to full operation. An agreement worth UAH 416,000 was signed on 14 May 2013 between UNDP and UADRC to this end. Share of CBA in UAH 310,000 and that of UADRC, it is UAH 106,000.  In spirit of the agreement, UAH 260’000 was released to UADRC for establishment of KMH office, purchase of equipment and recruitment of personnel (knowledge manager, IT specialist etc.);
b) Training of KMH-team and UADRC-official:  During the quarter, an orientation and working meeting was organised in participation of Ms. Iryna Korduba, deputy head of the Secretariat of UADRC and KMH team including knowledge manager, legal expert and IT specialist. During this event, the participants were familiarised with CBA and its field level realities; a linkage between CBA partners in the regions and KMH was discussed and an action plan was developed to reach the objectives of KMH operationalization. Detail training plan is given in Annex – XVI.
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	Interaction between representatives of UADRC, CBA project and officials of Malovyskivskyi rayon, Kirovohradska oblast 


9.2 	Curriculum Development
Within the framework of its knowledge management component, CBA Project plans to establish a network of academic institutions from all regions of Ukraine so as to build their capacity in term of teaching/curriculum on local sustainable development with people’s participation. Activities to this end include curriculum development, small research, internship, linkage with local communities, etc. Following activities were carried out during the reporting period on this aspect:
a) Partnership with academia:  Memorandum of Understanding was signed with 2 academic institutions, namely Vernadskyi Tavriya National University and Sumy National Agrarian University. Objective of this cooperation is three folds: teaching course on sustainable development, exposure of students to field realities through internship and small research. Total number of partnerships with universities reached 23 since inception. List of CBA-II partner universities is given in Annex – XVII.
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	Students of Zaporizkyi National University during internship in community of Novosolone village


b) Student’s internship: In the 2nd quarter, 12 students underwent traineeships in 5 regional offices of CBA. As part of their internship, they got familiarised with CBA methodology, conducted small research and wrote research articles/essays. Time-schedule for internship is provided in Annex – XVIII.
c) Student debates: Under the leadership of Sumy State University an Inter-Regional Ukrainian Debate on Modern Issues of Local Community Development and Sustainable Development was organised during the quarter in participation of 10 universities:
Cherkasy State Technological University; Chernihiv State Technological University; Dnipropetrovskyi National University of Railway Transport; Khersonskyi State Agrarian Academy; National University ‘Ostrozka Academy’; Poltava State Agrarian Academy; Sumy State University; Uzhhorog National University; V. Dalh East-Ukrainian National University; Zaporizhzhia National University
In first round, of the event, each university held debate on the subject and identified winners. In the second round, 30 winners from these universities participated in inter-regional debate for final competition which was held on 30 April / 1 May, 2013 at Sumy State University. Proposed questions for final student debate were: 
· Theory assumes that only privatelly owned resources may be used efficiently. Is it possible for local community use common resources? 
· Team-presenter states that in order to increase efficiency of water resource usage it is necessary to increase price for water. Team-opponent states that it is possible to increase efficiency of water use even without increasing price. 
· Development of alternative energy sources is a way to energy safety of local communities of Ukraine. Team-presenter states that development of alternative energy sources is an efficient strategy of energy supply for local communities of Ukraine. Team-opponent states that alternative to nuclear and heating energy does not exist in Ukraine 
· Head of community organization that was created in a village proposes community members to collect money to repair village water supply system. A part of community members is against the proposition. The main argument is that they pay taxes to state budget; therefore it is the state authority that has to repair the water supply system. 
· Team-presenter states that only those societies that has active and developed local communities can be successful. Team-opponent argues that economic development undermines community basis which causes increase of isolation inside a community, and weakens connections within community. 
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	Team of Cherkasy Technological State University
	Team of National University ‘Ostrozka Academy’, Rivne



The teams defended their arguments on various issues related to sustainable development at local level. Social mobilisation, participatory governance and sustainability of local initiatives were among issues discussed. In the environment of hot debates, the team from Chernihiv State Technological University stood winner and the team from Cherkasy State Technological University secured runner position. Students from Luhansk, Rivne, Poltava and Sumy were among the most proactive and responsive participants of the event. 
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	Spectators of the final of debates
	Jury’s members comment the final of debates


The inter-regional debate was expected to sharpen the vision of students on this subject. To further broaden their knowledge, the winning teams were provided with an opportunity to participate in the summer school that was organised by CBA Project during June 2013 in ARC.
d) Support for research on community based development: With a view to encourage students to learn about community based local development, CBA Project launched a competition of students’ sciencific papers on the related subject. Four professors were contracted to evaluate and rank the papers based on following criteria:
· Relevance of and compliance with the idea of the project
· The scientific level of research: argumentation, thoroughness of analysis 
· Systematic and complete description of the topic 
· Soundness of conclusions and proposals, innovations
· Possibilities of implementation and practical utility of proposals
· Logic and intelligibility of presentation of materials, scientific style and compliance with academic requirements to paper design
In total 20 papers were reiewed. Of them, 15 best papers were selected for publication. The top three papers were:
1. Impact of implementation of community micro projects on energy saving and water supply’ by Alina Vlasenko, student from Poltava State Agrarian Academy.
2. ‘Experience of introducing ideas of sustainable development into curriculum of Chernihiv State Technological University’ by Yehor Brechko from Chernihiv State Technological University
3. Forms of self organisation of citizens in the context of community development by Tetyana Kapush from Poltava State Agrarian Academy
As an incentive, the authors were invited to participate in the summer school “Mobilisation of Communities to Improve Local Development”, scheduled for 23-26 June in Yevpatoriya, AR Crimea. 
	Box – XII: Impressions of a jury member on students’ papers and research
The level of papers presented for competition is significantly higher this year than it was in previous one. Therefore, it was much more difficult for the jury to choose the winners. Among papers presented for the competition there were both deep scientific research on local communities’ potential, and theoretically argued project of community development. 
Yuriy Petrushenko, Ph. D in Economics, Associate Professor of Sumy State University 



e) Summer school: On 23-26 June 2013 Yevpatoriya branch of Dalh Eastern Ukrainian University (Luhansk) hosted best students of Ukrainian universities in Summer School for Students on “Mobiloisation of communities to improve local development”. 14 students from 9 universities participated in the event:
Poltava State Agrarian Academy, Zaporizhia National University, Chernihiv State Technological University, Sumy State Technological University, Hetman Kyiv National Economic University, Mykolaiv National Agrarian University, “Ostrozka Academiya” National University from Rivne, Vernadsky Tavriya National University, Dnipropetrovsk National University of Railway Transport
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At the opening of the event, Ms Elena Panova, Deputy Director of UNDP in Ukraine, presented global vision of further agenda for sustainable development and results of the national consultations on post-2015 development of Ukraine. Ms Panova touched three main issues in her lecture: millenium development goals and progress towards their achievement; process of developing global vision on post-2015 agenda and results of all-Ukrainian consultations regarding post-2015 agenda.
Ms Elena Panova admitted significant progress in achieving some of 7 goals set by Ukraine, namely, in education, maternity and child care, and overcoming tuberculosis and HIV/AIDs epidemies in the country. However, improvement of environemtal situation, poverty reduction and balancing gender equality are still on the agenda. Following the lecture, Ms. Panova held an active discussion with participants of the event, and answered questions from students and media.
During the course of the summer school, the students had an opportunity to hear, from various speakers, about global experience on theory and practice of social mobilisation, application of social mobilisation in Ukraine, results of research on social mobilisation in Ukraine and role of academia in promoting community based sustainable local development.
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	Summer school participants interacting with representatives of rayon and village authorities



On 25 June 2013, participants made visits to the community of Herojske village to witness community based local development in action. They learned how  the CO-members of Herojske had renovated the health post, with support from the CBA-2 Project, and improved health service in the community.  They students also visited Sakskiy rayon community resource centre and interacted with representatives of rayon authorities and village councils in the rayon regarding effectiveness of community based local development approach. 

f) Teaching material development: During annual review cum workplanning meeting held in December 2012, representatives of the partner universities expressed a necessity to prepare supplementary teaching material to raise effectiveness of the curriculum. Accordingly, CBA project launched following activities during the quarter:
a) Monograph on community based sustainable development: A call was announced to partner universities to provide papers on modern issues and practical implementation of sustainable principles of local development. By the reporting period, 20 scientists submitted papers on their works. In 3rd quarter, a scientific consultant will be hired to edit the papers and support in publication of the sociological monograph. The monograph is expected to serve as a sound reference material on the subject. Among the provisional topics for the socilogical monograph proposed: 
· community development: conditions, components, mechanisms, risks and perspective; 
· world experience in successful community development; 
· the essence of community based approach to local development;
· social mobilisation of community: role, mechanisms, economic potential; 
· forms of social self-organisation of population within context of community development;
· community resource centres: role, perspective of sustainable functioning and development of their potential;
· cooperation between community and authorities: mechanisms, advantages and results; 
· role of local self-governance in community development;
· implementation of community development micro-projects and their efficiency;
· private sector and local business as factor of community development;
· ways of community based approach replication with community participation, and others.
· Supplementary teaching materials: A consultant was hired during the quarter to prepare a set of case studies and videos covering various aspects of community based local development. These materials when presented in the class together with the theory, would provide the students an opportunity to understand practical dimension of the course on sustainable development. The materials will be ready in 4th quarter of 2013.

Chapter Ten


CBA Project aims to maximise the level of transparency of its implementation, and strives to involve media to inform about its milestones. Following activities took place during the reporting period in this regard:
10.1 	Media Events
During the reporting period, opportunities for organizing public/media events occurred. These were: rayon seminars in the replication rayons, openings of micro-projects, partners’ and donors’ visits. Media events at local and regional level were often organised in coordination with authorities at the level. Very often the press departments of OSA/OC played significant role in inviting media at the level and coordinating the event. In total, 34 media events took place in the 2nd quarter. Since inception, 485 media events were organized (Table – XVIII). 
Table – XVIII: Media Events and Media Coverage 
	SN
	Activity
	2011
	2012
	2013
	Total

	
	
	
	
	Q1
	Q2
	

	1
	Media events
	269
	144
	38
	34
	485

	2
	Media coverage
	1282
	1883
	483
	340
	3988

	3
	Partners’ website
	587
	853
	206
	152
	1798


* Regionwise details are given in Annex – XX
10.2 	Media Coverage 
During the reporting period, 340 cases of media coverage were fixed. The majority of cases are in newspapers (119), followed by electronic media (114), radio (57) and TV (50). Total number of the recorded media coverage since inception of CBA-II is 3,988 details of which are given in Annex – XX. 
Chart - IV: Media Coverage Distribution, 2nd Quarter 2013
	



Media covereage varied from region to region due to various factors including the pro-activeness of the media agency; activeness of local authorities, pro-activeness of CBA coordinators along with degree of tasks obligated to them.  In general 3 regions demonstrated high level of media coverage followed by 15 regions falling to medium level and 7 regions to low level category (Chart-V).
Besides the regular and social media, CBA uses other available means of disseminating information. In particular, websites of partner oblast/rayon authorities were linked where possible for disseminating CBA related information, may it be tender or media events or CBA-newsletters. Cooperation of communication departments of these authorities was appreciative. During the 2nd quarter, 152 cases of publications on partners’ web-sites were noticed, making it 1,798 in total for CBA-II (Annex - XX)

Chart - V: Distribution of Media Coverage by Regions, Since Inception


10.3	Regional Newsletters
In order to disseminate information about the Project among stakeholders, potential participants and wider public audience, regional implementation units published regular newsletters. During the reporting period, 12 issues of newsletters were published in 10 regions. They were disseminated both electronically (481) and printed copies (1024) according to the distribution lists including regional administrations, regional councils, rayon administrations and councils, village/city councils, local communities, local media, and NGOs. Since inception, 218 issues of regional newsletters were produced, with 22836 hard copies disseminated among stakeholders, and 6208 copies disseminated electronically. 
Table – XIX: Distribution of CBA Regional Newsletters 
	SN
	Issues
	2011
	2012
	2013
	Total

	
	
	
	
	Q1
	Q2
	

	1
	No. of issues published
	71
	112
	23
	12
	218

	2
	No. of copies printed & distributed
	10020
	10056
	1736
	1024
	22836

	3
	No. of copies sent electronically
	2620
	2441
	666
	481
	6208


* Oblastwise details in Annex –  XX
10.4	Sustainable Energy Week-2013
On 24 June 2013, the official opening of EU Energy Week took place in Zhytomir in the Park of Culture and Rest named after Gagarin. 
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The program of the event included the official opening and public activities in the open air, in particular, thematic debates, presentations, concerts, quests and etc.  CBA Project participated in this event. CBA representatives provided information about the Project in the "Sun Village" and informed the residents and visitors of Zhytomir city about its activities. Visitors of the "village"were interested in how energy efficient technologies and experience of the CBA Project in social mobilization of people can be used for solving of urgent problems.
	[image: Z:\All folders 2013\COMMUNICATION UNIT\PHOTOS\EU visit_Studenytsya\June 24_CBA project\IMG_9427.JPG]


On June 24, 2013 journalists from leading Ukrainian media visited the community organization "Trust 1" s. Studenica, Korostyshiv district, Zhytomyr region on the occasion of the "European Sustainable Energy Week in Ukraine". The event was also attended by representatives of the European Delegation namely, Mr Walter Tretton, head of the department "Energy, Transport and Environment" and Harbriel Blanc, Sector Manager for Energy Efficiency and Renewable Energy Section’ of EU Delegation to Ukraine.

During this occasion the visitors were able to see the results of the work and process of implementation of CBA Project. They were told how the community and village council together enhance quality of health service by increasing energy efficiency, quality of medical equipments and premises of the healthpost thanks to joint support from EU and UNDP financed CBA Proect.
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Chief physician Kryvolapchuk Anatoly added that besides quality health service, the two micro-projects have cobtributed to a saving of up to UAH to 80 thousand in one heating season and it enables to direct this saving to other needs of the  clinic.
Addressing community members and officials of local council, Mr Walter Tretton said that the implementation of these micro-projects represents a successful collaboration between the community, local government and donors and is a good example for other communities throughout Ukraine.
10.5	Europe Day Celebration
Under active support of CBA/coordinators in the regions, European Day was celebrated by CBA partner communities as a possibility to show results of joint efforts on local development, to share knowledge and information about EU-funded initiatives, and to appreciate support from the EU ad a CBA-2 donor. 
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	[image: http://cba.org.ua/images/stories/ZAPORIZHIA_2013/6.JPG]

	Day of Europe in Bobrykove village, Luhanska oblast
	Celebration of day of Europe in Zaporizka oblast



10.6	Community Water Objects Cleaning Initiatives
In support of the UN initiative on paying special attention to water problems all over the world and on occasion of the Year of International Cooperation on Water Issues, 10 CBA partner communities joined a month-long campaign on cleaning water objects and territories around ponds, rivers, cstreams, lakes, and wells.
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	Cleaning of water stream in community of Volynska oblast
	Communities of Zaporizhzhia joint to All-Ukrainian day of water



10.7	Donor/Partner Visits 
Regional/local level visits were organised for donors/partners during the reporting period in order to familiarize them with CBA process and results. On the other hand, such visits empower local communities and enhance their confidence to keep undertaking community activities together. Some of the events are mentioned as follows:
a) EU Ambassador Mr. Jan Tombinski visits  Poltava region: On 7 June 2013 Head of the EU Delegation to Ukraine, Mr. Jan Tombìns′kì, visited Poltava oblast. During this visit he met with the Mayor of F. Mamaj and key officials of oblast authorities namely the head of oblast state administration Mr. O. Udovichenko, head of the oblast council Mr. I. Momot and deputy director of investment and international cooperation department of economic development (CBA focal person) Mr. D. Orlov. 
After meeting with the oblast authorities, Mr. Tombìns′kì also met with the CBA coordinators. The coordinators briefed him about the implementation of CBA Project in Poltavaska region and its achievements including the way the joint work and common hope can change life for the better.
b) UNDP Country Director participates in the conference on ‘Problems of Social Work’: Faculty of Social Work of Chernihiv State Technological University, the partner of CBA Project, organised an international scientific conference "Social Work and Present: Trends , Challenges and Prospects” during 23-24 May 2013.  Leading scientists and practitioners in the field of social work from Ukraine, Belarus and Russia gathered to update and mobilize available scientific, educational, professional and other social resources for the improvement of social work, the creation of conditions conducive to sustainable development and positive change in society. Ms. Ricarda Rieger, UNDP Country Director, opened the plenary session of the conference and stressed the importance of the event and touched upon the social dimension of sustainable development, the achievement of MDGs, gender equality and the need to reduce poverty in Ukraine.
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	Ms Ricarda Rieger at the conference on ‘Problems of Social Work’



“The more we postpone the transformation, the higher will be the cost. In the medium and long term, new lifestyles, production and consumption patterns will emerge by necessity”. Ms. Rieger opined that Ukraine has the potential to become a regional leader and drive the change to sustainable development.”
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On this occasion, Ms. Rieger met with the deputy rector, dean and other officials of the university and got updated about the effort of the university in promoting social work in the region. Ms. Rieger also visited Chernihiv medical and social rehabilitation of disabled children "Renaissance", which conducts medical and social rehabilitation of children with organic lesions of the central nervous system and other diseases that lead to social exclusion. Students of the Faculty of Social Work constantly support the Centre on a voluntary basis.
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c) 	AR Crimea forum of donors: Second Donors Forum of international technical assistance was carried out on 30 and 31 May 2013. The Forum was organized by the Council of Ministers of Crimea, the Ministry of Economic Development and Trade of the Autonomous Republic of Crimea, as well as the support of various donors, one of the most important of which, was the EU/UNDP CBA- II Project. The Forum was attended by representatives of diplomatic missions, development agencies, international foundations, projects and programs, community organizations, heads of local government. At the meeting there were sessions on key priorities for co-operation of  Crimea and the international organizations, the prospects for sustainable development in the region, the results of the implementation of projects in cities and regions. 
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	Participants of the Crimea Forum of Donors visit community of Herojske village


The second day of the Forum was devoted to the practical aspects of international technical assistance projects, namely in the framework of CBA Project participants visited CO of Geroyskoe village of Saksky rayon, where CO implemented their 1st microproject “Improvement of health post in Heroiske village” and got a second chance within CBA-2 support to implement another microproject “Innovative energy-efficient measures for street lighting in Geroyske village. Construction of an autonomous street lighting by using renewable energy sources (solar energy)”.
d) 	UNDP Sr. programme manager opens the conference on “Economics for Ecology”: On 30 April 2013, Sergej Volkov, UNDP Seniour Programme Manager, participated in the opening of international conference on sustainable development “Economics for Ecology”, organized by Sumy State University under support of CBA Project. Over 80 students and young researchers from over 15 countries participated in the conference to present findings of their research on sustainable development.
	[image: Z:\All folders 2013\COMMUNICATION UNIT\PHOTOS\SM Student debates\_DSC0053.JPG]


In his presentation Sergej Volkov reminded ‘Ukraine’s environmental challenges are significant and present one of the most complex areas for the country to address given the pressures of continues economic growth and social transition. The only feasible response to these challenges is transition to sustainable development’
f)	Roman Shpak, desk officer for Ukraine, visits CBA community:  UN Department of Political Affairs, desk officer for Ukraine, Mr. Roman Shpak visited Selyshche village of Baryshivskiy rayon on 13 April 2013. Purpose of the visit was to observe CBA activities in action. 
[image: 15 Виступ голови ОГ]On this occasion a round table was conducted with participation of rayon officials, village council heads and heads of local communities, where the discussed the results of CBA-II Project activities in the rayon.
Guests were positively inspired by the CO’s experience in implementation of the micro-project "Improvement of medical service, repair of the Health post and purchase of equipment". Guests highlighted that the community has implemented another initiative, with total spending of 100,000 UAH, without support from CBA Project. “This fact says us about CO development”, commented Mr Shpak.





Chapter Eleven



CBA Project is under direct execution of UNDP. UNDP ensures quality of management, resource utilization and timely achievement of results. Besides, partners and donors independently monitor the implementation of CBA Project, and regional/local authorities provide feed-back for effective implementation of the initiative. Following actions took place during the reporting period in respect of project management: 
11.1 EU Monitoring Mission 
In the framework of periodical monitoring of projects’ implementation, the first monitoring mission was commissioned by EU to assess the implementation of CBA Project. Main objective of the mission was to gather results-oriented information on projects in the field and to report on progress in order to maintain and where possible improve the quality of external cooperation activities through timely, independent, well-targeted information on projects implementation. The main criteria to be addressed were: Relevance and Quality of Design, Efficiency of implementation to date, Effectiveness to date, Impact to date, Potential sustainability, with particular attention on horizontal and cross-cutting issues.The mission took place during 5-13 June, 2013 under the leadership of Mr. Oleh Kyrienko
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	Mr Oleg Kyrienko, during his visit to Luhanska oblast


During the mission, Mr. Kyrienko reviewed documents on CBA Project implementation and visited CBA communities in ARC, Odeska and Luhanska oblasts to see results of CBA implementation. While in the regions, he interacted with community members, officials of local, rayon and regional level communities. In Kyiv, he held a meeting with CBA/coordinator Mr. V. Negoda, First Deputy Director of the Department of Coordination with the Parliament of Ukraine and Regions, Secretariat of Cabinet of Ministers and UNDP Country Director Ms. Ricarda Rieger. Some findings of the monitoring mission are as follows:
a) Effectiveness todate: Excellent level of achievement was noted.
All target group assess the usefulness of the project outputs highly and praise the quality of outputs the project achieved so far. Target groups are benefiting from the project activities as planned. An important unplanned positive effect of the project has been that in the communities/ rayons where project activities were carried out the efficiency of local authorities to take decision improved as attested by the community members
b) Impact todate: Excellent level of achievement was noted.
The project contributes to development and improvement of the related policies. The environmental and social impacts of the project are obvious. By supporting environment-friendly initiatives, the project contributes to protecting and preserving environment in the selected communities in a long run. By contributing to the development of regional strategies of the energy efficiency such contribution is made at the oblast level. By renovating social infrastructure (schools, kindergartens, village health posts), bringing people in communities together to solve common problems and creating trust among community members and to the local authorities, the project improves social situation in these communities, and this impact will have a long-term effect.
c) Sustainability: Excellent level of achievement was noted.
The action is characterised by high levels of ownership among the stakeholders. This has been achieved via deep involvement of the parties in the project implementation and decision making, provision of co-financing for the project implementation by all parties. The project enjoys support from the Ukrainian authorities at all levels: starting from the village council and reaching the level of the Prime Minister and the President who both acknowledged its achievements and positive impact in the regions. Capacity building is a major component of this operation being a backbone of its successful implementation and a guarantee of sustainability of its results.
11.2	Advisory Support
Advisory support was received from Secretariat of Cabinet of Ministers and EU Delegation Office from time to time regarding. Meetings with them were held in person or communications were made electronically as necessary.
11.3	Donor Reporting
Second annual narrative report was prepared for the period August 2012 –  March 2013 and submitted to EU in context of report on utilisation of second tranche. The report noted that –
· € 3,057,596 was received as the first installment from EU for CBA-II implementation in first year. 101% of this amount was disbursed by 1 August 2012. During the first year of implementation, the Project laid foundations for the implementation of concrete project activities. The Project achieved all targets set forth for the first year in the area of partnership establishment, support structure development, training, micro-projects (standard), methodology replication and knowledge management. It lagged behind the target in the area of cooperative development and energy efficiency due long time needed to prepare necessary environment for implementation of these two components;
· Second installment of € 6,427,593    was received in November 2012 for project implementation. By March 2013, 82.4% of this amount was disbursed. Activities during 2nd year of implementation focused on micro-project, knowledge management, methodology replication and laying foundation for cooperative development and energy efficiency component. 
11.4		Financial Management 
During the reporting period, estimated expenditure constituted € 980`900 (US $ 1`270`600). It includes €7`760`400 as actual disbursement and US $ 10`744`900 committed for community projects. In total since inception, a financial progress of € 9.3 million occurred making it 54.7% of total project budget. Key activities that indicated low financial progress were: energy efficiency component, economic component and curriculum development. It is expcted that these three components will witness significant financial progress during 2nd half 2013. Details are given in Table – XIX below.
 
Table – XIX: Itemwise Project Budget and Expenditure During June 2011 – June 2013
	SN
	Activity
	Total Budget 
	Expenditure (2011)
	Expenditure (2012)
	Expenditure 1Q2013
	Expenditure 2Q2013
	Total Expenditure 
	% Progress

	
	
	€ '000
	USD '000
	€ '000
	USD '000
	€ '000
	USD '000
	€ '000
	USD '000
	€ '000
	USD '000
	€ '000
	USD '000
	

	1
	Human resource
	3,511.30
	4,777.00
	507
	722
	1,160.90
	1,559.90
	332
	430.1
	335.6
	434.7
	2,335.50
	3,146.70
	66.5

	2
	Travel
	92.2
	126
	10.2
	14.6
	9.7
	12.9
	1.9
	2.5
	4.2
	5.5
	26.00
	35.50
	28.2

	3
	Equipment & supplies
	97
	132
	60.9
	84.7
	17.1
	22.6
	1.3
	1.6
	0.6
	0.8
	79.90
	109.70
	82.4

	4
	Local office
	1,016.20
	1,383.00
	217.3
	309.5
	295.8
	414.9
	53.7
	69.5
	73.5
	95.1
	640.30
	889.00
	63.0

	5
	Other costs & services
	265.2
	360
	79.9
	112.4
	31.1
	42.5
	9.8
	12.7
	9.2
	11.9
	130.00
	179.50
	49.0

	6
	Others
	11,023.60
	14,998.00
	205.4
	292.7
	4,544.50
	6,010.60
	307.2
	406.8
	493.7
	639.5
	5,550.80
	7,349.60
	50.4

	a
	Seed grant (social/communal)
	4,357.80
	5,929.00
	118.9
	169.4
	4,023.30
	5,319.00
	235.5
	305.1
	334.4
	433.2
	4,712.10
	6,226.70
	108.1

	c
	Seed grant (energy efficiency)
	5,190.00
	7,061.00
	0
	0
	289.8
	375.4
	44
	57
	27.1
	35.1
	360.90
	467.50
	7.0

	d
	Seed grant (small business)
	474.8
	646
	0
	0
	0
	0
	0
	0
	17.2
	22.3
	17.20
	22.30
	3.6

	e
	Approach internalization
	367.5
	500
	0
	0
	0
	0
	0
	0
	51.3
	66.5
	51.30
	66.50
	14.0

	f
	Curriculum development
	96
	131
	6
	9
	3
	5
	0
	0
	0.4
	0.5
	9.40
	14.50
	9.8

	g
	Training/visits
	177.5
	242
	50.2
	71
	122
	169.1
	16.4
	21.2
	24.2
	31.3
	212.80
	292.60
	119.9

	h
	LDF/RCC/Review meetings
	225
	306
	23.2
	33.1
	31.3
	41.7
	10.5
	13.7
	20.6
	26.7
	85.60
	115.20
	38.0

	i
	Capacity of CRCs
	70
	95
	7.1
	10.2
	52.4
	68
	0.8
	9.8
	0
	0
	60.30
	88.00
	86.1

	j
	Knowledge management
	65
	88
	0
	0
	22.8
	32.4
	0
	0
	18.4
	23.9
	41.20
	56.30
	63.4

	7
	Continegncy & Administrative
	1,120.40
	1,524.00
	88.6
	127.3
	409.3
	581.6
	40.9
	53
	64.2
	83.1
	603.00
	845.00
	53.8

	 
	Total
	17,125.90
	23,300.00
	1,169.30
	1,663.20
	6,468.50
	8,645.10
	746.8
	976.3
	980.9
	1,270.60
	9,365.50
	12,555.20
	54.7




Annex – I
Establishing Partnership: Status as of 2rd Quarter 2013
	Oblast
	Rayons selection
	PA signed by rayons
	Rayon seminars
	VC/CC selection
	PA signed by VC/CC
	Community selection

	
	Allocated Quota
	Application 
Received
	# of rayon selected
	CBA-I rayons
	New rayons
	Rayons in Reserve
	
	
	Allocated Quota
	Application 
Received
	# of VC/CC selected
	CBA-I VC/CC
	New VC/CC
	VCs/CCs in Reserve
	
	Allocated Quota
	Community selected
	CBA-I communities
	New communities

	ARC
	8
	13
	8
	5
	3
	2
	8
	8
	32
	82
	32
	9
	23
	0
	32
	32
	32
	9
	23

	Cherkaska
	9
	20
	9
	3
	6
	3
	9
	9
	39
	171
	39
	3
	36
	0
	39
	38
	39
	4
	35

	Chernihivska
	6
	44
	6
	3
	3
	3
	6
	6
	25
	79
	25
	3
	22
	0
	25
	25
	25
	3
	22

	Chernivetska
	6
	11
	6
	6
	0
	3
	6
	6
	24
	53
	24
	6
	18
	17
	24
	24
	24
	5
	19

	Dnipropetrovska 
	9
	44
	9
	3
	6
	2
	9
	9
	37
	84
	39
	6
	33
	24
	39
	36
	39
	5
	34

	Donetska 
	10
	17
	10
	4
	6
	4
	10
	10
	42
	109
	42
	4
	38
	30
	42
	42
	41
	4
	37

	I-Frankivska
	9
	17
	9
	5
	4
	3
	9
	9
	36
	197
	36
	6
	30
	0
	36
	36
	36
	6
	30

	Kharkivska 
	6
	46
	6
	2
	4
	3
	6
	6
	26
	67
	26
	4
	22
	18
	26
	24
	26
	4
	22

	Khersonska 
	8
	16
	8
	4
	4
	2
	8
	8
	32
	73
	32
	7
	25
	0
	32
	32
	32
	7
	25

	Khmelnytska
	8
	20
	8
	5
	3
	3
	8
	8
	32
	187
	32
	8
	24
	33
	32
	32
	32
	6
	26

	Kirovohradska
	8
	21
	8
	4
	4
	5
	8
	8
	33
	128
	33
	8
	25
	27
	33
	33
	33
	8
	25

	Kyivska
	6
	15
	6
	3
	3
	2
	6
	6
	24
	59
	24
	6
	18
	12
	24
	25
	24
	6
	18

	Luhanska
	9
	18
	9
	3
	6
	3
	9
	9
	37
	98
	37
	5
	32
	62
	37
	36
	37
	5
	32

	Lvivska
	8
	38
	8
	5
	3
	3
	8
	8
	38
	105
	38
	8
	30
	0
	38
	38
	38
	8
	30

	Mykolaivska
	9
	17
	9
	4
	5
	7
	9
	9
	36
	125
	36
	5
	31
	0
	36
	36
	39
	2
	37

	Odeska
	8
	23
	8
	2
	6
	3
	8
	8
	32
	92
	30
	4
	26
	24
	30
	32
	32
	2
	30

	Poltavska
	8
	21
	8
	3
	5
	4
	8
	8
	33
	95
	33
	8
	25
	25
	33
	33
	33
	7
	26

	Rivnenska
	8
	15
	8
	4
	4
	2
	8
	8
	32
	145
	32
	8
	24
	17
	32
	32
	32
	6
	26

	Sumska
	9
	18
	9
	5
	4
	3
	9
	9
	38
	109
	38
	10
	28
	0
	38
	31
	38
	9
	29

	Ternopilska
	9
	15
	9
	5
	4
	3
	9
	9
	37
	165
	37
	5
	32
	37
	37
	37
	37
	5
	32

	Vinnytska
	6
	24
	6
	4
	2
	4
	6
	6
	33
	72
	29
	8
	21
	-1
	29
	33
	29
	7
	22

	Volynska
	9
	16
	9
	5
	4
	3
	9
	9
	41
	152
	41
	7
	34
	27
	41
	41
	41
	7
	34

	Zakarpatska
	9
	13
	9
	5
	4
	3
	9
	9
	36
	100
	37
	8
	29
	0
	37
	36
	37
	8
	29

	Zaporizka
	9
	19
	9
	5
	4
	3
	9
	9
	36
	167
	36
	12
	24
	18
	36
	36
	37
	18
	19

	Zhytomyrska
	6
	36
	6
	3
	3
	0
	6
	6
	24
	84
	24
	2
	22
	12
	24
	24
	24
	3
	21

	Total
	200
	557
	200
	100
	100
	76
	200
	200
	835
	2798
	832*
	160
	672
	382
	832*
	824
	837
	154
	683


Note: Since inception 835 village councils were selected and partnership agreements signed, however, due to different reasons 3 of them terminated partnership with the Project
*  excluding 18 village councils from energy efficiency component

Annex – II (A)
Establishing Support Structures: Progress in 2rd Quarter 2013
	Oblast
	CO Formation
	LDF
	RCC
	Resource Centre

	
	Allocated 
Quota
	CO  Formed
	Target HH
	Participated 
HHs
	Total Members
	Male
	Female
	LDF grafted  from CBA-I
	New LDF 
formed
	Total LDF
	LDF sittings
	RCC Grafted
	RCC sittings
	Rayon RC grafted
	Rayon RC new
	Total

	ARC
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0
	0
	0

	Chernihivska
	25
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	1
	0
	0
	0

	Chernivetska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	7
	0
	1
	0
	0
	0

	Donetska
	42
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	I-Frankivska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	9
	0
	1
	0
	0
	0

	Kharkivska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	0
	8
	0
	1
	0
	0
	0

	Khersonska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0
	0
	0

	Khmelnytska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	1
	0
	0
	0

	Kirovohradska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	0
	9
	0
	0
	0
	0
	0

	Kyivska
	25
	0
	0
	0
	0
	0
	0
	0
	0
	0
	6
	0
	0
	0
	0
	0

	Luhanska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Lvivska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0
	0
	0

	Mykolaivska
	39
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Odeska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0

	Poltavska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0
	0
	0

	Rivnenska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	0
	17
	0
	0
	0
	0
	0

	Sumska
	38
	0
	824
	824
	824
	240
	584
	0
	0
	0
	6
	0
	0
	0
	0
	0

	Ternopilska
	37
	0
	0
	0
	0
	0
	0
	0
	0
	0
	5
	0
	0
	0
	0
	0

	Vinnytska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	0
	0
	0
	0

	Volynska
	41
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zakarpatska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	0
	8
	0
	0
	0
	0
	0

	Zaporizka
	37
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zhytomyrska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0
	0
	0

	Total
	835
	0
	824
	824
	824
	240
	584
	0
	0
	0
	91
	0
	7
	0
	0
	0



Annex – II (B)
Establishing Support Structures: Status as of 2rd Quarter 2013
	Oblast
	CO Formation
	LDF
	RCC
	Resource Centre

	
	Allocated 
Quota
	CO  Formed
	Target HH 
	Participated 
HHs
	Total Members 
	Male 
	Female
	LDF grafted  from CBA-I
	New LDF 
formed
	Total LDF
	LDF sittings
	RCC grafted
	RCC sittings
	Rayon RC (grafted)
	Rayon RC new
	Rayon RC 
Total

	ARC
	32
	32
	13734
	12172
	41637
	19259
	22378
	5
	3
	8
	17
	1
	3
	5
	3
	8

	Cherkaska
	38
	39
	11081
	10753
	12413
	5553
	6860
	3
	6
	9
	59
	1
	3
	3
	6
	9

	Chernihivska
	25
	25
	13470
	12122
	26869
	13353
	13516
	3
	3
	6
	26
	1
	4
	3
	3
	6

	Chernivetska
	24
	24
	19505
	19324
	19505
	8719
	10786
	6
	0
	6
	13
	0
	1
	6
	0
	6

	Dnipropetrovska 
	36
	39
	7030
	4050
	9838
	3963
	5875
	3
	6
	9
	40
	1
	4
	3
	6
	9

	Donetska 
	42
	42
	36173
	31526
	31921
	13554
	18367
	4
	6
	10
	32
	0
	1
	4
	6
	10

	I-Frankivska
	36
	36
	7320
	5927
	5936
	2600
	3336
	5
	4
	9
	41
	1
	4
	5
	4
	9

	Kharkivska 
	24
	26
	9922
	8188
	8555
	3808
	4747
	2
	4
	6
	50
	1
	3
	2
	4
	6

	Khersonska 
	32
	32
	6679
	5583
	15676
	7002
	8674
	4
	4
	8
	59
	1
	1
	4
	4
	8

	Khmelnytska
	32
	32
	12771
	10659
	11382
	4192
	7190
	5
	3
	8
	43
	1
	3
	5
	3
	8

	Kirovohradska
	33
	33
	8524
	4992
	13402
	5467
	7935
	4
	4
	8
	62
	1
	3
	4
	4
	8

	Kyivska
	25
	24
	11768
	9974
	10020
	4218
	5802
	3
	3
	6
	43
	1
	1
	3
	3
	6

	Luhanska
	36
	37
	21289
	15285
	21452
	8435
	13017
	3
	6
	9
	45
	1
	3
	3
	6
	9

	Lvivska
	38
	38
	17418
	11298
	11682
	5242
	6440
	5
	3
	8
	34
	1
	4
	5
	3
	8

	Mykolaivska
	39
	39
	11633
	7105
	8460
	3384
	5076
	4
	5
	9
	41
	1
	2
	4
	5
	9

	Odeska
	32
	32
	16823
	16552
	21289
	9584
	11705
	2
	6
	8
	32
	1
	7
	2
	6
	8

	Poltavska
	33
	33
	13063
	10805
	28080
	12774
	15306
	3
	5
	8
	59
	1
	4
	3
	5
	8

	Rivnenska
	32
	32
	14357
	12166
	18431
	8694
	9737
	4
	4
	8
	89
	1
	2
	4
	4
	8

	Sumska
	38
	38
	11396
	10886
	10886
	4698
	6188
	5
	4
	9
	70
	1
	3
	5
	4
	9

	Ternopilska
	37
	37
	10243
	10052
	32934
	15187
	17747
	5
	4
	9
	44
	1
	2
	5
	4
	9

	Vinnytska
	33
	29
	25872
	22315
	26840
	11712
	15128
	4
	2
	6
	20
	1
	1
	4
	2
	6

	Volynska
	41
	41
	9892
	9892
	21386
	7863
	13523
	5
	4
	9
	22
	1
	4
	5
	4
	9

	Zakarpatska
	36
	37
	35815
	29149
	29230
	9704
	19526
	5
	4
	9
	54
	1
	3
	5
	4
	9

	Zaporizka
	37
	37
	2381
	2199
	9560
	3845
	5715
	5
	4
	9
	39
	1
	2
	5
	4
	9

	Zhytomyrska
	24
	24
	10010
	5262
	12583
	5493
	7090
	3
	3
	6
	21
	1
	1
	3
	3
	6

	Total
	835
	838
	358169
	298236
	459967
	198303
	261664
	100
	100
	200
	1055
	23
	69
	100
	100
	200




Annex – III
CO Formalization Progress
	 Region
	During 2rd Quarter 2013
	Total
	Total Since Inception
	Total

	
	ACMB
	Public organization
	BSP
	Cooperatives
	Other
	
	ACMB
	Public organization
	BSP
	Cooperatives
	Other
	

	ARC
	0
	0
	0
	0
	0
	0
	0
	26
	6
	0
	0
	32

	Cherkaska
	0
	0
	0
	0
	0
	0
	0
	39
	0
	0
	0
	39

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	25
	0
	0
	0
	25

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	24
	0
	0
	0
	24

	Dnipropetrovska 
	0
	0
	0
	0
	0
	0
	0
	31
	0
	0
	8
	39

	Donetska 
	0
	0
	0
	0
	0
	0
	0
	42
	0
	0
	0
	42

	I-Frankivska
	0
	0
	0
	0
	0
	0
	0
	36
	0
	0
	0
	36

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	26
	0
	0
	0
	26

	Khersonska 
	0
	0
	0
	0
	0
	0
	0
	30
	2
	0
	0
	32

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	32
	0
	0
	0
	32

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	33
	0
	0
	0
	33

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	24
	0
	0
	0
	24

	Luhanska
	0
	0
	0
	0
	0
	0
	0
	37
	0
	0
	0
	37

	Lvivska
	0
	0
	0
	0
	0
	0
	0
	30
	2
	0
	6
	38

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	35
	0
	2
	2
	39

	Odeska
	0
	0
	0
	0
	0
	0
	0
	10
	22
	0
	0
	32

	Poltavska
	0
	0
	0
	0
	0
	0
	0
	33
	0
	0
	0
	33

	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	32
	0
	0
	0
	32

	Sumska
	0
	0
	0
	0
	0
	0
	0
	38
	0
	0
	0
	38

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	35
	2
	0
	0
	37

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	29
	0
	0
	0
	29

	Volynska
	0
	0
	0
	0
	0
	0
	0
	38
	3
	0
	0
	41

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	37
	0
	0
	0
	37

	Zaporizka
	0
	0
	0
	0
	0
	0
	0
	35
	0
	2
	0
	37

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	24
	0
	0
	0
	24

	Total
	0
	0
	0
	0
	0
	0
	0
	781*
	37
	4
	16
	838


* 6 COs from Qr-1 yet to be included

Annex – IV (A)
Capacity Building: Progress in 2rd Quarter 2013
	Oblast
	Training

	
	No. of Trainings
	Type of Training
	Participants (with repetition)
	Participants (without repetition)

	
	
	CO Management
	Planning 
	MP - Preparation 
	Financial Mgmt.
	MP Implementation 
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members
	Authorities
	Male
	Female
	Total
	CO-members
	Authorities

	ARC
	3
	0
	0
	0
	3
	0
	0
	0
	0
	0
	44
	65
	109
	68
	41
	18
	26
	44
	27
	16

	Cherkaska
	9
	0
	0
	0
	0
	0
	0
	0
	9
	0
	86
	141
	227
	165
	62
	34
	56
	91
	66
	25

	Chernihivska
	15
	0
	0
	0
	4
	1
	2
	5
	3
	0
	64
	74
	138
	126
	12
	25
	29
	55
	50
	5

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska 
	27
	0
	0
	0
	8
	0
	1
	9
	9
	0
	34
	102
	136
	90
	46
	14
	41
	54
	36
	18

	Donetska 
	1
	0
	0
	0
	1
	0
	0
	0
	0
	0
	5
	20
	25
	20
	5
	2
	8
	10
	8
	2

	I-Frankivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kharkivska 
	3
	0
	0
	0
	3
	0
	0
	0
	0
	0
	21
	45
	66
	55
	11
	8
	18
	26
	22
	4

	Khersonska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khmelnytska
	5
	0
	0
	0
	0
	0
	1
	2
	2
	0
	28
	32
	60
	44
	16
	11
	13
	24
	18
	6

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kyivska
	3
	0
	0
	0
	0
	0
	0
	0
	0
	3
	28
	45
	73
	63
	10
	11
	18
	29
	25
	4

	Luhanska
	4
	0
	0
	0
	4
	0
	0
	0
	0
	0
	2
	46
	48
	32
	16
	2
	18
	19
	13
	6

	Lvivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	 
	0

	Mykolaivska
	3
	0
	0
	0
	3
	0
	0
	0
	0
	0
	41
	51
	92
	78
	14
	16
	20
	37
	31
	6

	Odeska
	2
	0
	0
	0
	2
	0
	0
	0
	0
	0
	7
	29
	36
	28
	8
	3
	12
	14
	11
	3

	Poltavska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Vinnytska
	3
	0
	0
	0
	0
	3
	0
	0
	0
	0
	20
	25
	45
	31
	14
	8
	10
	18
	12
	6

	Volynska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zakarpatska
	1
	0
	0
	0
	0
	0
	0
	0
	0
	1
	20
	10
	30
	23
	7
	8
	4
	12
	9
	3

	Zaporizka
	2
	0
	0
	0
	1
	0
	0
	0
	0
	1
	46
	78
	124
	87
	37
	18
	31
	49
	35
	15

	Zhytomyrska
	2
	0
	0
	0
	1
	0
	1
	0
	0
	0
	34
	70
	104
	73
	31
	14
	28
	42
	30
	12

	Total
	83
	0
	0
	0
	30
	4
	5
	16
	23
	5
	480
	833
	1313
	983
	330
	192
	332
	524
	393
	131



Annex –   IV (B)
Capacity Building: Status as of 2rd t Quarter 2013
	Oblast
	Training

	
	No. of Trainings
	Type of Training
	Participants (with repetition)
	Participants (without repetition)

	
	
	CO Management
	Financial Mgmt.
	Planning
	MP - Preparation
	MP Implementation 
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members
	Authorities
	Male
	Female
	Total
	CO-members
	Authorities

	ARC
	67
	8
	8
	4
	15
	5
	8
	8
	8
	3
	787
	1151
	1938
	1595
	343
	314
	461
	775
	638
	137

	Cherkaska
	81
	9
	9
	9
	9
	9
	9
	9
	9
	9
	200
	335
	535
	351
	184
	80
	134
	214
	140
	74

	Chernihivska
	46
	6
	6
	6
	4
	1
	14
	5
	3
	1
	243
	316
	559
	511
	48
	97
	127
	224
	204
	20

	Chernivetska
	24
	6
	6
	6
	0
	6
	0
	0
	0
	0
	140
	211
	351
	330
	21
	56
	84
	140
	132
	8

	Dnipropetrovska 
	75
	7
	7
	11
	8
	10
	13
	9
	9
	1
	215
	662
	877
	665
	212
	86
	265
	351
	266
	85

	Donetska 
	72
	10
	10
	10
	1
	6
	10
	11
	11
	3
	633
	1259
	1892
	1221
	671
	253
	503
	756
	488
	268

	I-Frankivska
	84
	9
	9
	9
	1
	10
	27
	9
	9
	1
	393
	624
	1017
	833
	184
	157
	250
	407
	333
	74

	Kharkivska 
	27
	6
	6
	6
	3
	0
	6
	0
	0
	0
	191
	237
	428
	371
	57
	76
	95
	171
	148
	23

	Khersonska 
	48
	8
	8
	8
	0
	8
	10
	6
	0
	0
	254
	341
	595
	349
	246
	101
	137
	238
	169
	69

	Khmelnytska
	51
	8
	8
	9
	4
	7
	6
	4
	4
	1
	216
	353
	569
	422
	147
	86
	141
	227
	169
	58

	Kirovohradska
	67
	8
	8
	11
	0
	8
	8
	8
	16
	0
	361
	535
	896
	768
	128
	144
	114
	258
	307
	-49

	Kyivska
	52
	6
	6
	6
	6
	6
	6
	6
	6
	4
	491
	796
	1287
	1022
	265
	196
	319
	515
	408
	107

	Luhanska
	62
	14
	14
	8
	13
	8
	4
	0
	0
	1
	169
	412
	581
	429
	152
	68
	164
	232
	171
	61

	Lvivska
	48
	10
	10
	10
	1
	8
	8
	0
	0
	1
	569
	779
	1348
	1072
	276
	227
	312
	539
	428
	111

	Mykolaivska
	50
	9
	9
	9
	6
	9
	0
	3
	3
	2
	387
	534
	921
	756
	165
	155
	213
	368
	302
	66

	Odeska
	53
	8
	8
	8
	2
	7
	8
	6
	6
	0
	227
	500
	727
	573
	154
	91
	199
	290
	229
	61

	Poltavska
	60
	8
	8
	8
	9
	8
	9
	0
	8
	2
	661
	685
	1346
	1006
	340
	264
	274
	538
	402
	136

	Rivnenska
	50
	8
	8
	8
	1
	8
	8
	8
	0
	1
	566
	847
	1413
	1072
	341
	226
	339
	565
	429
	136

	Sumska
	40
	9
	9
	9
	9
	4
	0
	0
	0
	0
	483
	608
	1091
	843
	248
	193
	243
	436
	337
	99

	Ternopilska
	51
	8
	8
	8
	0
	5
	6
	8
	8
	0
	324
	540
	864
	605
	259
	130
	215
	345
	242
	103

	Vinnytska
	40
	7
	7
	7
	0
	9
	9
	1
	0
	0
	285
	434
	719
	451
	268
	114
	174
	288
	180
	108

	Volynska
	34
	11
	10
	9
	3
	1
	0
	0
	0
	0
	174
	241
	415
	352
	63
	70
	96
	166
	140
	26

	Zakarpatska
	66
	11
	11
	11
	2
	11
	9
	9
	0
	2
	737
	924
	1651
	1301
	360
	295
	365
	660
	516
	144

	Zaporizka
	171
	29
	29
	29
	4
	11
	32
	33
	3
	1
	876
	1414
	2290
	1802
	488
	350
	566
	916
	724
	192

	Zhytomyrska
	30
	6
	6
	3
	2
	11
	1
	0
	0
	1
	171
	368
	539
	393
	146
	68
	148
	216
	157
	59

	Total
	1449
	229
	228
	222
	103
	176
	211
	143
	103
	34
	9753
	15106
	24859
	19093
	5766
	3897
	5938
	9835
	7659
	2176




Annex – V
Sectoral Distribution of Community Development Priorities
	Regions
	No. of Target
CDP
	During 2nd Quarter 2013
	Total Since Inception

	
	
	No of COs with CDP 
prepared/grafted
	Sectoral Distribution of Community Priorities
	Mainstreaming of Plan
	No of COs with CDP 
prepared/grafted
	Sectoral Distribution of Community Priorities
	Mainstreaming of Plan

	
	
	
	Health post
	Water Supply
	Energy Saving 
	Environment
	Total
	Approved by VCs/CCs
	Approved at LDF
	
	Health post
	Water Supply
	Energy Saving 
	Environment
	Total
	Approved by VCs/CCs
	Approved at LDF

	ARC
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	3
	4
	25
	0
	32
	32
	32

	Cherkaska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	39
	12
	1
	26
	0
	39
	39
	39

	Chernihivska
	25
	0
	0
	0
	0
	0
	0
	0
	0
	25
	2
	2
	21
	0
	25
	25
	25

	Chernivetska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	24
	3
	3
	18
	0
	24
	24
	20

	Dnipropetrovska 
	39
	0
	0
	0
	0
	0
	0
	0
	0
	39
	2
	0
	37
	0
	39
	39
	38

	Donetska 
	42
	0
	0
	0
	0
	0
	0
	0
	0
	42
	6
	1
	34
	1
	42
	38
	38

	I-Frankivska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	36
	10
	7
	17
	2
	36
	36
	36

	Kharkivska 
	26
	0
	0
	0
	0
	0
	0
	0
	0
	26
	3
	0
	22
	1
	26
	24
	24

	Khersonska 
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	2
	9
	21
	0
	32
	32
	32

	Khmelnytska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	2
	2
	28
	0
	32
	32
	32

	Kirovohradska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	33
	2
	1
	30
	0
	33
	33
	33

	Kyivska
	24
	0
	0
	0
	0
	0
	0
	0
	0
	24
	6
	0
	18
	0
	24
	24
	24

	Luhanska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	37
	8
	1
	27
	1
	37
	37
	37

	Lvivska
	38
	0
	0
	0
	0
	0
	0
	1
	1
	38
	2
	2
	33
	1
	38
	38
	31

	Mykolaivska
	36
	0
	0
	0
	0
	0
	0
	0
	0
	39
	2
	8
	29
	0
	39
	38
	38

	Odeska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	30
	4
	5
	21
	0
	30
	30
	30

	Poltavska
	33
	0
	0
	0
	0
	0
	0
	0
	0
	33
	1
	8
	24
	0
	33
	33
	33

	Rivnenska
	32
	0
	0
	0
	0
	0
	0
	0
	0
	32
	4
	2
	26
	0
	32
	32
	32

	Sumska
	38
	0
	0
	0
	0
	0
	0
	0
	0
	38
	3
	14
	21
	0
	38
	38
	38

	Ternopilska
	37
	0
	0
	0
	0
	0
	0
	0
	0
	37
	2
	1
	33
	1
	37
	37
	36

	Vinnytska
	33
	1
	0
	0
	1
	0
	1
	1
	0
	29
	3
	3
	23
	0
	29
	29
	26

	Volynska
	41
	0
	0
	0
	0
	0
	0
	0
	0
	41
	12
	-2
	31
	0
	41
	41
	41

	Zakarpatska
	37
	0
	0
	0
	0
	0
	0
	0
	0
	37
	4
	2
	31
	0
	37
	37
	37

	Zaporizka
	36
	0
	0
	0
	0
	0
	0
	0
	0
	37
	0
	12
	25
	0
	37
	37
	37

	Zhytomyrska
	24
	0
	1
	-1
	0
	0
	0
	0
	0
	24
	6
	2
	16
	0
	24
	24
	24

	Total
	836
	1
	1
	-1
	1
	0
	1
	2
	1
	836
	104
	88
	637
	7
	836
	829
	813



Annex – VI (A)
Micro-projects: Progress in 2nd Quarter 2013
	 
	MPPs Approved by CBA
	Cost Sharing of Approved MPs ( thousands, UAH)
	Sectoral Distribution of Approved MPPs
	Beneficiary Population (thousands)
	Beneficiary Institution

	
	
	COs
	VC/CC
	Rayon Authority
	Regional Authority
	Private sector
	CBA
	Total
	Health
	Energy saving
	Water Supply
	Environment
	Total
	Total
	Male
	Female
	Hospitals
	Schools/kindergartens
	Community

	ARC
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Cherkaska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Chernihivska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Chernivetska
	2
	18154
	 
	145637
	 
	 
	153300
	317091
	 
	2
	
	
	2
	5433
	2564
	2869
	2
	 
	 

	Dnipropetrovska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Donetska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	I-Frankivska
	
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	 
	 
	 
	 
	 
	 

	Kharkivska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Khersonska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Khmelnytska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Kirovohradska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Kyivska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Luhanska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Lvivska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Mykolaivska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Odeska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Poltavska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Rivnenska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Sumska
	1
	8410
	15000
	55615
	7846
	 
	81250
	168121
	 
	1
	
	
	1
	2340
	1123
	1217
	1
	 
	 

	Ternopilska
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	725
	317
	408
	 
	 
	 

	Vinnytska
	6
	106766
	347943
	700470
	
	45885
	384230
	1585294
	1
	5
	
	
	6
	3829
	1694
	2135
	2
	2
	2

	Volynska
	1
	8291
	19250
	56250
	
	 
	81000
	164791
	
	1
	
	
	1
	725
	317
	408
	1
	 
	 

	Zakarpatska
	1
	6779
	5609
	55400
	
	 
	67790
	135578
	
	1
	
	
	1
	420
	157
	263
	1
	 
	 

	Zaporizka
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	
	 
	 
	 
	 
	 
	 
	 

	Zhytomyrska
	8
	67160
	185752
	398882
	
	
	639673
	1291467
	1
	7
	
	
	8
	9189
	4062
	5127
	5
	2
	1

	Total
	19
	215560
	573554
	1412254
	7846
	45885
	1407243
	3662342
	2
	17
	0
	0
	19
	22661
	10234
	12427
	12
	4
	3





Annex – VI (B)
Regular micro-projects: Status as of 2nd  Quarter 2013 
	 
	Target number of MPPs
	MPPs Approved by CBA
	Cost Sharing of Approved MPs ( thousands, UAH)
	Sectoral Distribution of Approved MPPs
	Beneficiary Population(thousands)
	Beneficiary Institution

	
	
	
	COs
	VC/CC
	Rayon Authority
	Regional Authority
	Private sector
	CBA
	Total
	Health
	Energy saving
	Water Supply
	Environment
	Total
	Total
	Male
	Female
	Hospitals
	Schools/kindergartens
	Community

	ARC
	32
	28
	354901
	1137321
	1097651
	161229
	30764
	2123936
	4905802
	3
	21
	4
	
	28
	37974
	17805
	20169
	3
	22
	3

	Cherkaska
	38
	28
	228204
	716190
	326185
	125232
	166058
	1908858
	3470727
	14
	13
	1
	
	28
	27285
	12633
	14652
	2
	15
	11

	Chernihivska
	25
	17
	360755
	54424
	1665475
	0
	0
	1424845
	3505499
	3
	11
	3
	
	17
	31893
	14659
	17234
	2
	13
	2

	Chernivetska
	24
	23
	197286
	47976
	1169881
	0
	0
	1230780
	2645923
	2
	18
	3
	
	23
	23381
	11071
	12310
	4
	16
	3

	Dnipropetrovska
	39
	27
	276542
	866035
	863705
	944796
	103005
	2224439
	5278522
	3
	23
	1
	
	27
	39416
	18122
	21294
	1
	24
	2

	Donetska
	42
	40
	340116
	1401496
	1739652
	0
	50000
	3102445
	6633709
	6
	31
	2
	1
	40
	77782
	35704
	42078
	5
	29
	6

	I-Frankivska
	36
	31
	352246
	165684
	2466331
	0
	0
	2377002
	5361263
	6
	21
	4
	
	31
	45434
	19268
	26166
	2
	24
	5

	Kharkivska
	26
	22
	232827
	368668
	1140812
	0
	34157
	1490008
	3266472
	4
	15
	1
	2
	22
	20534
	10204
	10330
	3
	15
	4

	Khersonska
	32
	28
	250833
	1313679
	742178
	0
	0
	2161039
	4467729
	2
	17
	9
	
	28
	22670
	10207
	12463
	9
	17
	2

	Khmelnytska
	32
	26
	506346
	352324
	2628050
	0
	251670
	2013634
	5752024
	2
	22
	2
	
	26
	18145
	8168
	9977
	2
	22
	2

	Kirovohradska
	33
	34
	355910
	765858
	1619400
	0
	262179
	2542997
	5546344
	1
	32
	1
	
	34
	45922
	20308
	25614
	2
	30
	2

	Kyivska
	24
	21
	190710
	262967
	1392859
	0
	206875
	1684877
	3738288
	6
	15
	
	
	21
	18716
	8446
	10270
	0
	16
	5

	Luhanska
	37
	33
	447236
	289459
	3992193
	0
	134187
	2486236
	7349311
	8
	23
	1
	1
	33
	40555
	18906
	21649
	2
	23
	8

	Lvivska
	38
	35
	341140
	724576
	2284705
	34000
	43000
	2284837
	5712258
	2
	31
	2
	
	35
	38246
	17218
	21028
	2
	31
	2

	Mykolaivska
	36
	36
	668977
	814770
	1988767
	0
	41688
	2904136
	6418338
	1
	25
	10
	
	36
	38920
	17524
	21396
	11
	24
	1

	Odeska
	32
	26
	333490
	580816
	1370273
	0
	0
	2042723
	4327302
	4
	17
	5
	
	26
	38171
	16934
	21237
	5
	17
	4

	Poltavska
	33
	26
	292871
	197623
	1317625
	1178163
	26170
	2024271
	5036723
	1
	17
	8
	
	26
	19620
	9024
	10596
	8
	17
	1

	Rivnenska
	32
	30
	339288
	314488
	2521108
	0
	0
	2194834
	5369718
	2
	26
	2
	
	30
	34655
	16359
	18296
	4
	21
	5

	Sumska
	38
	33
	1496012
	1681448
	1067371
	334232
	28464
	2402250
	7009777
	3
	27
	13
	
	33
	16684
	7465
	9219
	19
	12
	2

	Ternopilska
	37
	30
	591298
	58212
	2223177
	0
	103841
	2371385
	5347913
	1
	27
	1
	1
	30
	23525
	11286
	12239
	2
	26
	2

	Vinnytska
	33
	13
	160088
	478123
	1027518
	0
	136761
	785590
	2588080
	2
	5
	3
	
	13
	8222
	3544
	4678
	4
	7
	2

	Volynska
	41
	37
	350556
	325350
	1885408
	726800
	0
	2574740
	5862854
	8
	29
	
	
	37
	20670
	9206
	11464
	28
	0
	9

	Zakarpatska
	37
	32
	388500
	1174334
	2161252
	0
	68617
	2407580
	6200283
	2
	17
	3
	
	32
	54144
	25537
	28607
	5
	22
	5

	Zaporizka
	36
	19
	248789
	498239
	1055061
	0
	306738
	1514564
	3623391
	2
	8
	9
	
	19
	29952
	13673
	16279
	6
	11
	2

	Zhytomyrska
	24
	18
	166418
	206571
	1403508
	0
	0
	1431543
	3208040
	4
	12
	2
	
	18
	15953
	7160
	8793
	5
	10
	3

	Total
	837*
	693
	9471339
	14796631
	41150145
	3504452
	1994174
	51709549
	122626290
	92
	506
	90
	5
	693
	788469
	360431
	428038
	136
	464
	93


* Includes 130 standard type EE-MP and 15 replication type EE-MPs

Annex – VI (C)
Micro-project Completion (regular)
	 Region
	Progress During 2nd  Quarter 2013
	Approved MPPs
	Total Since Inception

	
	Operation and maintaince fund created
	Works done
	Public audit held
	Handover
	
	Operation and maintaince fund created
	Works done
	Public audit held
	Handover

	ARC
	0
	0
	0
	0
	28
	28
	24
	24
	24

	Cherkaska
	0
	5
	5
	5
	28
	37
	28
	29
	29

	Chernihivska
	0
	2
	2
	3
	17
	20
	5
	5
	3

	Chernivetska
	0
	6
	0
	2
	23
	15
	11
	0
	2

	Dnipropetrovska 
	0
	12
	6
	18
	27
	27
	32
	15
	20

	Donetska 
	0
	0
	12
	0
	40
	35
	36
	36
	36

	I-Frankivska
	9
	6
	6
	6
	31
	15
	23
	23
	23

	Kharkivska 
	7
	9
	7
	6
	22
	22
	25
	21
	2

	Khersonska 
	4
	12
	1
	5
	28
	21
	31
	20
	24

	Khmelnytska
	0
	7
	2
	3
	26
	27
	13
	8
	7

	Kirovohradska
	0
	0
	0
	3
	34
	33
	33
	33
	30

	Kyivska
	0
	4
	3
	4
	21
	3
	17
	16
	17

	Luhanska
	1
	1
	6
	4
	33
	29
	30
	31
	30

	Lvivska
	0
	2
	0
	2
	35
	7
	2
	0
	2

	Mykolaivska
	0
	1
	2
	6
	36
	37
	30
	34
	30

	Odeska
	0
	19
	6
	6
	26
	41
	20
	17
	7

	Poltavska
	0
	4
	4
	4
	26
	26
	16
	18
	19

	Rivnenska
	0
	3
	0
	3
	30
	28
	28
	27
	28

	Sumska
	6
	0
	3
	11
	33
	31
	29
	18
	23

	Ternopilska
	1
	4
	0
	7
	30
	20
	22
	26
	27

	Vinnytska
	4
	2
	3
	7
	13
	2
	2
	1
	2

	Volynska
	0
	4
	9
	10
	37
	37
	35
	26
	26

	Zakarpatska
	0
	3
	5
	5
	32
	32
	22
	17
	17

	Zaporizka
	0
	3
	3
	5
	19
	23
	23
	23
	20

	Zhytomyrska
	0
	2
	0
	0
	18
	21
	2
	0
	0

	Total
	32
	111
	85
	125
	693
	617
	539
	468
	448



Annex – VIII (A)
Establishing Partnership (Replication): in 2nd Quarter 2013
	Oblast

	Rayons selection
	PA signed by rayons
	Rayon seminars
	VC/CC selection
	VC/CC level seminar
	PA signed by VC/CC
	Community selection
	CO Formation
	LDF
	RCRC

	
	# of rayon selected
	CBA-I rayons
	New rayons
	
	
	# of VC/CC selected
	CBA-I VC/CC
	New VC/CC
	
	
	Community selected
	CBA-I communities
	New communities
	COs formed/grafted
	COs enrolled at VC/CC
	CO legally registered
	Target HH 
	Participated HHs 
	Total Members (`000)
	LDF grafted  from CBA-I
	New LDF formed
	Total LDF
	LDF sittings
	RCRC grafted
	New RCRC
	Total

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkasy
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0

	Donetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	-1
	-1
	0
	-1
	-1
	-1
	2
	803
	739
	739
	0
	0
	0
	0
	0
	0
	0

	I-Frankivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	4
	4
	0
	0
	0
	0
	1
	1
	0
	0
	0
	0

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Luhanska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Lvivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	11
	11
	11
	4098
	4098
	2798
	0
	0
	0
	5
	0
	0
	0

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Odeska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	5
	5
	5
	1423
	1327
	1923
	0
	1
	1
	3
	0
	1
	1

	Poltavska
	2
	0
	2
	0
	0
	3
	-2
	5
	0
	2
	2
	0
	2
	0
	0
	0
	0
	0
	0
	0
	0
	0
	6
	-2
	1
	-1

	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	219
	202
	202
	0
	0
	0
	4
	0
	0
	0

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	0
	0

	Vinnytska
	0
	0
	0
	0
	0
	9
	0
	9
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	4
	0
	0
	0

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0

	Zaporizka
	0
	0
	0
	0
	1
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	2
	0
	0
	0

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	2
	0
	2
	0
	1
	12
	-2
	14
	0
	2
	1
	0
	1
	19
	19
	19
	6543
	6366
	5662
	0
	2
	2
	45
	-2
	2
	0



Annex – VIII(B)
Establishing Partnership (Replication): as of 2nd Quarter 2013
	Oblast

	Allocated quota
	Rayons selection
	PA signed by rayons
	Rayon seminars
	VC/CC selection
	VC/CC level seminar
	PA signed by VC/CC
	Community selection
	CO Formation
	LDF
	RCRC

	
	
	# of rayon selected
	CBA-I rayons
	New rayons
	
	
	# of VC/CC selected
	CBA-I VC/CC
	New VC/CC
	
	
	Community selected
	CBA-I communities
	New communities
	COs formed/grafted
	COs enrolled at VC/CC
	CO legally registered
	Target HH 
	Participated HHs 
	Total Members
	LDF grafted  from CBA-I
	New LDF formed
	Total LDF
	LDF sittings
	RCRC grafted
	New RCRC
	Total

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	4
	4
	2
	2
	4
	4
	16
	5
	11
	16
	16
	16
	5
	11
	16
	16
	16
	4500
	4050
	4050
	2
	2
	4
	28
	2
	2
	4

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	2
	2
	2
	0
	2
	2
	4
	0
	4
	4
	4
	8
	0
	8
	4
	4
	4
	3367
	3367
	3367
	0
	2
	2
	2
	0
	0
	0

	Dnipropetrovska
	4
	4
	1
	3
	4
	4
	18
	1
	17
	18
	18
	18
	1
	17
	18
	18
	18
	5839
	4762
	9489
	1
	3
	4
	12
	1
	3
	4

	Donetska
	2
	1
	1
	0
	1
	1
	8
	1
	7
	8
	7
	7
	0
	7
	7
	7
	7
	2786
	2431
	2431
	1
	0
	1
	4
	1
	0
	1

	I-Frankivska
	4
	4
	3
	1
	4
	4
	16
	0
	16
	16
	16
	16
	2
	14
	16
	16
	16
	8506
	6806
	6806
	3
	1
	4
	12
	3
	1
	4

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	2
	2
	1
	1
	2
	2
	9
	4
	5
	9
	9
	9
	4
	5
	9
	9
	9
	3844
	2145
	3506
	0
	1
	1
	6
	1
	1
	2

	Khmelnytska
	2
	2
	0
	2
	2
	2
	8
	0
	8
	8
	8
	8
	0
	8
	8
	8
	8
	2231
	1785
	1785
	0
	2
	2
	1
	0
	1
	1

	Kirovohradska
	4
	4
	1
	3
	4
	4
	16
	2
	14
	17
	17
	16
	2
	14
	3
	3
	3
	2557
	641
	657
	1
	3
	4
	16
	1
	3
	4

	Kyivska
	2
	2
	2
	0
	2
	2
	8
	2
	6
	8
	8
	8
	2
	6
	8
	8
	8
	2290
	2290
	2290
	2
	0
	2
	10
	2
	0
	2

	Luhanska
	4
	4
	2
	2
	4
	4
	16
	5
	11
	16
	16
	16
	4
	12
	16
	16
	16
	7061
	5681
	8203
	2
	2
	4
	16
	2
	2
	4

	Lvivska
	4
	4
	0
	4
	4
	4
	16
	0
	16
	16
	16
	16
	0
	16
	16
	16
	16
	6186
	5808
	4508
	0
	4
	4
	11
	0
	4
	4

	Mykolaivska
	3
	3
	0
	3
	3
	3
	12
	0
	12
	12
	12
	12
	0
	12
	12
	12
	12
	4593
	3782
	3856
	0
	3
	3
	8
	0
	3
	3

	Odeska
	3
	3
	2
	1
	3
	3
	12
	6
	6
	12
	11
	12
	4
	8
	9
	9
	9
	1423
	1327
	1923
	2
	1
	3
	5
	2
	1
	3

	Poltavska
	3
	5
	1
	4
	5
	5
	15
	1
	14
	12
	14
	14
	3
	11
	11
	11
	11
	1950
	1638
	5150
	1
	2
	3
	12
	1
	2
	3

	Rivnenska
	3
	2
	1
	1
	2
	2
	8
	4
	4
	8
	8
	8
	4
	4
	4
	4
	4
	903
	838
	838
	2
	1
	3
	10
	2
	1
	3

	Sumska
	3
	2
	2
	0
	2
	2
	8
	6
	2
	9
	8
	8
	6
	2
	8
	8
	8
	1509
	1449
	1449
	3
	0
	3
	16
	3
	0
	3

	Ternopilska
	4
	4
	2
	2
	4
	4
	16
	2
	14
	17
	17
	17
	2
	15
	18
	18
	18
	4368
	4112
	5092
	2
	1
	3
	15
	1
	1
	2

	Vinnytska
	0
	2
	0
	2
	2
	2
	9
	0
	9
	0
	0
	4
	0
	4
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	4
	4
	2
	2
	4
	4
	16
	4
	12
	16
	16
	16
	4
	12
	16
	12
	12
	1300
	1257
	1369
	0
	0
	0
	4
	2
	2
	4

	Zakarpatska
	2
	2
	1
	1
	2
	2
	8
	1
	7
	8
	2
	8
	1
	7
	5
	5
	5
	2220
	1780
	5688
	1
	1
	2
	8
	1
	1
	2

	Zaporizka
	3
	3
	0
	3
	3
	3
	12
	0
	12
	12
	12
	12
	0
	12
	12
	12
	12
	1350
	970
	1840
	0
	3
	3
	15
	0
	3
	3

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	62
	63
	26
	37
	63
	63
	251
	44
	207
	242
	235
	249
	44
	205
	216
	212
	212
	68783
	56919
	74297
	23
	32
	55
	211
	25
	31
	56



Annex – IX(A)
Replication component Capacity building: in 2nd Quarter 2013
	Oblast
	CDPs
	Training

	
	COs with CDP
	CDP approved at VC/CC
	CDPs approved at LDF
	No. of Trainings
	Type of Training
	Participants (with repetition)
	Participants (without repetition)

	
	
	
	
	
	CO Management
	Financial Mgmt.
	Planning
	MP - Preparation
	MP Implementation 
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members
	Authorities
	Male
	Female
	Total
	CO-members
	Authorities

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	0
	0
	0
	4
	0
	0
	0
	0
	0
	0
	0
	4
	0
	37
	54
	91
	77
	14
	15
	22
	37
	31
	6

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska 
	0
	0
	0
	17
	0
	0
	0
	5
	0
	4
	4
	4
	0
	14
	66
	80
	48
	32
	6
	26
	32
	19
	13

	Donetska 
	2
	2
	2
	5
	0
	0
	0
	1
	1
	1
	1
	1
	0
	27
	99
	126
	106
	20
	11
	40
	51
	42
	9

	I-Frankivska
	7
	7
	7
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska 
	0
	0
	0
	2
	0
	0
	0
	2
	0
	0
	0
	0
	0
	15
	27
	42
	29
	13
	6
	11
	17
	12
	5

	Khmelnytska
	4
	4
	0
	2
	0
	0
	2
	0
	0
	0
	0
	0
	0
	13
	17
	30
	16
	14
	5
	7
	12
	6
	6

	Kirovohradska
	0
	0
	0
	4
	0
	0
	0
	0
	0
	0
	0
	0
	4
	22
	34
	56
	50
	6
	9
	14
	23
	20
	2

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Luhanska
	0
	0
	0
	4
	0
	0
	0
	4
	0
	0
	0
	0
	0
	2
	18
	20
	15
	5
	1
	7
	8
	6
	2

	Lvivska
	14
	14
	14
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	4
	0
	0
	1
	0
	0
	0
	1
	0
	0
	0
	0
	0
	13
	24
	37
	32
	5
	5
	10
	15
	13
	2

	Odeska
	5
	5
	5
	1
	0
	0
	0
	1
	0
	0
	0
	0
	0
	8
	24
	32
	28
	4
	3
	10
	13
	11
	2

	Poltavska
	4
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Rivnenska
	8
	8
	8
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	3
	3
	5
	3
	0
	0
	3
	0
	0
	0
	0
	0
	0
	20
	18
	38
	26
	12
	8
	7
	15
	10
	5

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	-4
	-4
	16
	1
	0
	0
	1
	0
	0
	0
	0
	0
	0
	8
	13
	21
	18
	3
	3
	5
	8
	7
	1

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zaporizka
	0
	0
	0
	1
	0
	0
	0
	1
	0
	0
	0
	0
	0
	9
	28
	37
	25
	12
	4
	11
	15
	10
	6

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	47
	39
	57
	45
	0
	0
	6
	15
	1
	5
	5
	9
	4
	188
	422
	610
	470
	140
	76
	170
	246
	187
	59


Annex – IX (B)
Replication component Capacity building: as of 2nd Quarter 2013
	Oblast
	CDPs
	Training

	
	COs with CDPs
	CDPs approved at VC
	CDPs approved at LDF
	No. of Trainings
	Type of Training
	Participants (with repetition)
	Participants (without repetition)

	
	
	
	
	
	CO Management
	Financial Mgmt.
	Planning
	MP - Preparation
	MP Implementation 
	PAS
	Public Audit
	MP-handover & Sustainability
	Other
	Male
	Female
	Total
	CO-members
	Authorities
	Male
	Female
	Total
	CO-members
	Authorities

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	16
	16
	16
	32
	4
	4
	4
	4
	4
	4
	4
	4
	0
	78
	113
	191
	148
	43
	31
	45
	76
	59
	17

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	8
	8
	8
	4
	0
	0
	2
	0
	0
	2
	0
	0
	0
	12
	11
	23
	10
	13
	5
	4
	8,8
	4
	5

	Dnipropetrovska 
	18
	18
	18
	29
	2
	2
	2
	5
	4
	5
	5
	4
	0
	33
	141
	174
	116
	58
	13
	56
	69,2
	46
	23

	Donetska 
	7
	7
	7
	12
	2
	2
	2
	1
	2
	1
	1
	1
	0
	67
	204
	271
	218
	53
	27
	82
	109
	87
	21

	I-Frankivska
	16
	16
	16
	12
	4
	4
	4
	0
	0
	0
	0
	0
	0
	34
	66
	100
	96
	4
	14
	26
	40
	38
	2

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska 
	9
	9
	9
	14
	2
	2
	2
	2
	2
	2
	2
	0
	0
	86
	126
	212
	122
	90
	34
	50
	84
	49
	36

	Khmelnytska
	8
	8
	0
	7
	2
	2
	2
	1
	0
	0
	0
	0
	0
	40
	57
	97
	56
	41
	16
	23
	39
	22
	16

	Kirovohradska
	16
	16
	16
	23
	3
	4
	8
	0
	4
	0
	0
	0
	4
	140
	200
	340
	285
	55
	56
	80
	136
	114
	22

	Kyivska
	8
	8
	8
	11
	2
	2
	1
	2
	2
	2
	0
	0
	0
	75
	114
	189
	161
	28
	30
	46
	76
	64
	11

	Luhanska
	16
	16
	16
	28
	4
	4
	4
	8
	4
	4
	0
	0
	0
	33
	124
	157
	124
	33
	13
	50
	63
	50
	13

	Lvivska
	16
	16
	16
	11
	5
	5
	1
	0
	0
	0
	0
	0
	0
	73
	105
	178
	96
	82
	29
	42
	71
	38
	33

	Mykolaivska
	16
	12
	12
	10
	3
	3
	3
	1
	0
	0
	0
	0
	0
	111
	143
	254
	225
	29
	44
	57
	101
	90
	12

	Odeska
	6
	6
	6
	13
	3
	3
	3
	1
	0
	3
	0
	0
	0
	32
	84
	116
	93
	23
	13
	34
	47
	37
	9

	Poltavska
	10
	5
	1
	15
	3
	3
	3
	0
	3
	3
	0
	0
	0
	170
	170
	340
	259
	81
	68
	68
	136
	104
	32

	Rivnenska
	11
	8
	8
	12
	6
	6
	0
	0
	0
	0
	0
	0
	0
	97
	127
	224
	182
	42
	39
	51
	90
	73
	17

	Sumska
	8
	8
	8
	3
	1
	1
	1
	0
	0
	0
	0
	0
	0
	34
	41
	75
	64
	11
	14
	16
	30
	26
	5

	Ternopilska
	16
	15
	15
	17
	2
	2
	6
	0
	3
	2
	1
	1
	0
	97
	154
	251
	173
	78
	39
	62
	101
	69
	32

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	16
	16
	16
	12
	4
	4
	4
	0
	0
	0
	0
	0
	0
	61
	87
	148
	109
	39
	24
	35
	59
	44
	16

	Zakarpatska
	9
	7
	3
	6
	2
	2
	2
	0
	0
	0
	0
	0
	0
	54
	72
	126
	108
	18
	22
	29
	51
	43
	8

	Zaporizka
	12
	12
	12
	37
	4
	4
	4
	5
	4
	4
	4
	4
	4
	412
	693
	1105
	760
	345
	165
	277
	442
	304
	138

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	242
	227
	211
	308
	58
	59
	58
	30
	32
	32
	17
	14
	8
	1739
	2832
	4571
	3405
	1166
	696
	1133
	1829
	1361
	468



Annex – X (A)
Replication micro-projects: Progress in 2nd  Quarter 2013
	 
	MPPs Approved by CBA
	Cost Sharing of Approved MPs
	Sectoral Distribution of Approved MPPs
	Beneficiary Population
	Beneficiary Institution

	
	
	COs
	VC/CC
	Rayon Authority
	Regional Authority
	Private sector
	CBA
	Total
	Health
	Energy saving
	Water Supply
	Environment
	Total
	Total
	Male
	Female
	Schools/kindergartens
	Hospitals
	Community

	ARC
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Cherkaska
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Chernihivska
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Chernivetska
	4
	23770
	
	214139
	 
	 
	59477
	297386
	 
	4
	 
	
	4
	11392
	5507
	5885
	 
	4
	 

	Dnipropetrovska
	2
	16035
	57492
	68451
	107500
	 
	41700
	291178
	 
	1
	1
	
	2
	2046
	876
	1170
	1
	1
	 

	Donetska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	 
	 
	 
	 
	 
	 

	I-Frankivska
	8
	40413
	 
	608862
	 
	 
	158937
	808212
	1
	6
	1
	
	8
	8600
	3990
	4610
	7
	1
	 

	Kharkivska
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Khersonska
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Khmelnytska
	0
	 
	 
	 
	 
	 
	 
	0
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Kirovohradska
	9
	45664
	310102
	279062
	0
	79358
	169112
	883298
	1
	8
	 
	
	9
	9446
	4363
	5083
	8
	 
	1

	Kyivska
	3
	20560
	0
	248909
	0
	 
	62000
	331469
	 
	3
	 
	
	3
	1341
	603
	738
	3
	 
	 

	Luhanska
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Lvivska
	10
	102761
	177764
	424999
	374000
	22113
	229825
	1331462
	 
	10
	 
	
	10
	16763
	7699
	9064
	8
	2
	 

	Mykolaivska
	0
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Odeska
	2
	8924
	396
	116000
	 
	 
	31780
	157100
	 
	2
	 
	
	2
	5267
	2637
	2630
	2
	 
	 

	Poltavska
	3
	32663
	188923
	259770
	109500
	 
	62400
	653256
	 
	2
	1
	
	3
	2660
	1237
	1423
	2
	1
	 

	Rivnenska
	3
	15500
	97618
	134114
	0
	 
	61580
	308812
	 
	3
	 
	
	3
	1078
	529
	549
	3
	 
	 

	Sumska
	4
	129339
	233722
	175259
	45441
	 
	81419
	665180
	1
	2
	1
	
	4
	1959
	940
	1019
	1
	1
	2

	Ternopilska
	0
	0
	0
	0
	0
	 
	0
	0
	 
	0
	 
	
	0
	0
	0
	0
	0
	 
	 

	Vinnytska
	0
	 
	 
	 
	 
	 
	 
	0
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Volynska
	6
	31582
	0
	223883
	234000
	 
	122223
	611688
	 
	6
	 
	
	6
	3565
	1749
	1816
	5
	1
	 

	Zakarpatska
	2
	14025
	117473
	104074
	0
	 
	41753
	277325
	1
	1
	 
	
	2
	1196
	558
	638
	1
	 
	1

	Zaporizka
	3
	29012
	154107
	209833
	 
	15100
	63320
	471372
	 
	1
	2
	
	3
	1517
	681
	836
	 
	3
	 

	Zhytomyrska
	0
	 
	 
	 
	 
	 
	 
	0
	 
	 
	 
	
	0
	 
	 
	 
	 
	 
	 

	Total
	59
	510248
	1337597
	3067355
	870441
	116571
	1185526
	7087738
	4
	49
	6
	0
	59
	66830
	31369
	35461
	41
	14
	4




Annex  - X(B)
Replication: micro-projects: Status as of 2nd Quarter 2013
	 
	MPPs Approved by CBA
	Cost Sharing of Approved MPs
	Sectoral Distribution of Approved MPPs
	Beneficiary Population 
	Beneficiary Institution

	
	
	COs
	VC/CC
	Rayon Authority
	Regional Authority
	Private sector
	CBA
	Total
	Health
	Energy saving
	Water Supply
	Environment
	Total
	Total
	Male
	Female
	Schools/kindergartens
	Hospitals
	Community

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	8
	51286
	378437
	149110
	58407
	17000
	157642
	811882
	3
	5
	
	
	8
	11212
	5086
	6126
	5
	0
	3

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	4
	23770
	0
	214139
	0
	0
	59477
	297386
	
	4
	
	
	4
	11392
	5507
	5885
	0
	4
	0

	Dnipropetrovska
	16
	130137
	545192
	236790
	833757
	0
	317485
	2063361
	1
	14
	1
	
	16
	20052
	9173
	10879
	13
	2
	1

	Donetska
	6
	18921
	208376
	75448
	0
	0
	75685
	378430
	1
	5
	
	
	6
	5735
	2608
	3127
	5
	1
	0

	I-Frankivska
	14
	127663
	0
	1102514
	60000
	0
	269383
	1559560
	1
	12
	1
	
	14
	16479
	7683
	8796
	11
	3
	0

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	5
	33000
	0
	312000
	0
	0
	83200
	428200
	
	5
	
	
	5
	8044
	3746
	4298
	5
	0
	0

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	
	0
	0
	0
	0
	0
	0
	0

	Kirovohradska
	10
	52139
	370102
	319062
	0
	79358
	190307
	1010968
	1
	9
	
	
	10
	10238
	4680
	5558
	9
	0
	1

	Kyivska
	7
	35994
	0
	474321
	0
	0
	121871
	632186
	
	7
	
	
	7
	4213
	1837
	2376
	6
	1
	0

	Luhanska
	12
	127119
	260985
	1209662
	0
	0
	240730
	1838496
	3
	8
	
	1
	12
	10960
	5121
	5839
	6
	3
	3

	Lvivska
	11
	107408
	177764
	452129
	408000
	22113
	246222
	1413636
	
	9
	1
	1
	11
	17226
	7908
	9318
	8
	2
	1

	Mykolaivska
	3
	26567
	12026
	415240
	0
	0
	62989
	516822
	1
	
	2
	
	3
	4299
	1999
	2300
	0
	2
	1

	Odeska
	2
	8924
	396
	116000
	0
	0
	31780
	157100
	
	2
	
	
	2
	5267
	2637
	2630
	2
	0
	0

	Poltavska
	5
	45639
	223923
	358836
	181222
	0
	103300
	912920
	1
	3
	1
	
	5
	5278
	2414
	2864
	3
	1
	1

	Rivnenska
	3
	15500
	97618
	134114
	0
	0
	61580
	308812
	
	3
	
	
	3
	1078
	529
	549
	3
	0
	0

	Sumska
	7
	149679
	362683
	334349
	77445
	0
	143896
	1068052
	2
	4
	1
	
	7
	3726
	1764
	1962
	3
	2
	2

	Ternopilska
	11
	157300
	11830
	697034
	0
	109384
	289762
	1265310
	1
	10
	
	
	11
	10460
	5096
	5364
	9
	0
	2

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	
	0
	0
	0
	0
	0
	0
	0

	Volynska
	6
	31582
	0
	223883
	234000
	0
	122223
	611688
	
	6
	
	
	6
	3565
	1749
	1816
	5
	1
	0

	Zakarpatska
	2
	14025
	117473
	104074
	0
	0
	41753
	277325
	1
	1
	
	
	2
	1196
	558
	638
	1
	0
	1

	Zaporizka
	9
	69896
	310254
	474565
	0
	15100
	169295
	1039110
	1
	4
	4
	
	9
	7965
	3410
	4555
	3
	5
	1

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	
	
	
	
	0
	0
	0
	0
	0
	0
	0

	Total
	141
	1226549
	3077059
	7403270
	1852831
	242955
	2788580
	16591244
	17
	111
	11
	2
	141
	158385
	73505
	84880
	97
	27
	17



Annex – X (C)
Replication component: Micro-project Completion
	 Region
	Progress During 2nd  Quarter 2013
	Total Since Inception

	
	Operation and maintaince fund created
	Works done
	Public audit held
	Handover
	Operation and maintaince fund created
	Works done
	Public audit held
	Handover

	ARC
	0
	0
	0
	0
	0
	0
	0
	0

	Cherkaska
	0
	4
	4
	4
	16
	10
	10
	10

	Chernihivska
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska 
	0
	0
	1
	0
	17
	4
	3
	4

	Donetska 
	2
	0
	0
	0
	7
	4
	4
	4

	I-Frankivska
	0
	0
	0
	0
	8
	0
	0
	0

	Kharkivska 
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska 
	0
	1
	0
	0
	0
	1
	0
	0

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	0

	Kirovohradska
	11
	0
	0
	0
	12
	0
	0
	0

	Kyivska
	0
	0
	0
	0
	1
	0
	0
	0

	Luhanska
	0
	4
	4
	4
	13
	4
	4
	4

	Lvivska
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	0
	2
	0
	0
	3
	2
	0
	0

	Odeska
	0
	0
	0
	0
	0
	0
	0
	0

	Poltavska
	5
	0
	0
	0
	11
	0
	0
	0

	Rivnenska
	0
	0
	0
	0
	4
	0
	0
	0

	Sumska
	5
	0
	0
	0
	5
	0
	0
	0

	Ternopilska
	1
	2
	2
	1
	1
	5
	2
	1

	Vinnytska
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	0
	0
	0
	0
	0
	0
	0
	0

	Zakarpatska
	0
	0
	0
	0
	1
	0
	0
	0

	Zaporizka
	0
	0
	0
	0
	10
	2
	2
	2

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	24
	13
	11
	9
	109
	32
	25
	25



Annex – XI (A)
Rural Economic Development Component: progress for 2nd Quarter 2013
	Oblast
	Community selection
	Cooperative  Development
	Training
	Business plans
	Number of MPPs

	
	CBA-I  - II communities
	New communities
	Total
	Cooperatives  formed
	Cooperatives  enrolled at VC/CC
	Cooperatives legally registered
	Target HH 
	Participated HHs 
	Total Members 
	Number of Training
	CO-members
	Authorities
	#  of BP
	BPs approved VC/CC
	# approved by LDF
	# MPPs prepared by COs
	Approved by LDF
	Sent to PMU
	Approved for funding by CBA/UNDP

	Cherkaska
	0
	0
	0
	1
	1
	1
	317
	285
	285
	4
	32
	24
	1
	1
	1
	1
	1
	0
	0

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska
	1
	0
	1
	1
	1
	1
	12
	12
	12
	2
	12
	1
	0
	0
	0
	0
	0
	0
	0

	Donetska
	1
	0
	1
	1
	1
	1
	231
	88
	88
	4
	86
	18
	1
	0
	0
	1
	1
	1
	1

	Kirovohradska
	3
	0
	3
	1
	1
	1
	60
	23
	23
	7
	76
	25
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	2
	0
	2
	2
	2
	2
	505
	130
	130
	3
	24
	4
	2
	2
	2
	2
	2
	2
	1

	Sumska
	2
	0
	2
	2
	2
	2
	144
	114
	114
	6
	54
	10
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	2
	0
	2
	2
	2
	2
	123
	123
	123
	6
	38
	8
	0
	0
	0
	0
	0
	0
	0

	Total
	11
	0
	11
	11
	11
	11
	1392
	775
	775
	32
	322
	90
	3
	3
	3
	3
	3
	2
	2



Annex – XI (B)
Rural Economic Development Component: status as of 2nd Quarter 2013
	Oblast
	Community selection
	Cooperative  Development
	Training
	Business plans
	Number of MPPs

	
	CBA-I  - II communities
	New communities
	Total
	Cooperatives  formed
	Cooperatives  enrolled at VC/CC
	Cooperatives legally registered
	Target HH 
	Participated HHs 
	Total Members 
	Number of Training
	CO-members
	Authorities
	#  of BP
	BPs approved VC/CC
	# approved by LDF
	# MPPs prepared by COs
	Approved by LDF
	Sent to PMU
	Approved for funding by CBA/UNDP

	Cherkaska
	0
	2
	2
	2
	2
	2
	317
	285
	285
	8
	81
	30
	2
	0
	1
	1
	1
	0
	0

	Chernivetska
	0
	2
	2
	2
	2
	2
	354
	115
	115
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Dnipropetrovska
	1
	0
	1
	1
	1
	0
	12
	12
	12
	3
	12
	1
	0
	0
	0
	0
	0
	0
	0

	Donetska
	2
	0
	2
	2
	2
	2
	231
	88
	88
	8
	111
	23
	2
	2
	0
	1
	1
	1
	1

	Kirovohradska
	3
	0
	3
	2
	2
	2
	325
	228
	228
	7
	76
	25
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	2
	0
	2
	2
	2
	2
	505
	130
	130
	6
	24
	4
	2
	2
	2
	2
	2
	2
	1

	Sumska
	2
	0
	2
	2
	2
	2
	144
	114
	114
	8
	70
	16
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	2
	0
	2
	2
	2
	2
	123
	123
	123
	8
	46
	10
	0
	0
	0
	0
	0
	0
	0

	Total
	12
	4
	16
	15
	15
	14
	2011
	1095
	1095
	48
	420
	109
	6
	4
	3
	4
	4
	3
	2



Annex – XII (A)
Energy Efficiency component: progress in 2nd Quarter 2013
	Oblast
	VC/CC selection
	VC/CC level seminar
	PA signed by VC/CC
	Community selection
	CO Formation
	Trainings
	CDPs

	
	# of VC/CC selected
	CBA-I or II VC/CC
	New VC/CC
	
	
	CBA-I  - II communities
	New communities
	Total 
	COs formed/grafted
	COs enrolled at VC/CC
	CO legally registered
	Target HH 
	Participated HHs 
	Total Members 
	Number of Training
	CO-members
	Authorities
	Total 
	Male 
	Female 
	# of CDPs
	CDPs approved VC/CC
	# approved by LDF

	ARC
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	14
	48
	11
	59
	27
	32
	0
	0
	0

	Cherkaska
	0
	0
	0
	0
	6
	0
	0
	0
	6
	6
	0
	0
	0
	0
	1
	20
	16
	36
	12
	24
	6
	6
	6

	Chernihivska
	0
	0
	0
	0
	0
	4
	0
	4
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Chernivetska
	6
	6
	0
	0
	0
	6
	0
	6
	6
	6
	6
	581
	581
	581
	18
	20
	4
	24
	10
	14
	6
	6
	6

	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	19
	5
	24
	6
	18
	0
	0
	0

	Donetska
	3
	3
	0
	3
	3
	0
	0
	0
	5
	5
	0
	5198
	4272
	4272
	13
	155
	40
	195
	56
	139
	3
	3
	3

	I-Frankivska
	8
	8
	0
	0
	0
	8
	0
	8
	8
	8
	0
	812
	640
	640
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	2
	2
	0
	0
	4
	2
	4
	6
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khmelnytska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kirovohradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	6
	77
	7
	84
	29
	55
	0
	0
	0

	Kyivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Luhanska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Lvivska
	8
	6
	2
	8
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	3
	3
	3

	Odeska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Poltavska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1178
	993
	1040
	1
	7
	3
	10
	5
	5
	0
	0
	0

	Rivnenska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	6
	42
	18
	60
	25
	35
	6
	6
	6

	Sumska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Ternopilska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	1
	1

	Vinnytska
	6
	6
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zaporizka
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	33
	31
	2
	17
	19
	20*
	4
	24
	25
	25
	6
	7769
	6486
	6533
	60
	388
	104
	492
	170
	322
	25
	25
	25


	* communities belong to standard component

Annex – XII (B)
Energy Efficiency component: status as of 2nd Quarter 2013
	Oblast
	VC/CC selection
	VC/CC level seminar
	PA signed by VC/CC
	Community selection
	CO Formation
	Trainings
	CDPs

	
	# of VC/CC selected
	CBA-I or II VC/CC
	New VC/CC
	
	
	CBA-I  - II communities
	New communities
	Total 
	COs formed/grafted
	COs enrolled at VC/CC
	CO legally registered
	Target HH 
	Participated HHs 
	Total Members 
	Number of Training
	CO-members
	Authorities
	Total 
	Male 
	Female 
	# of CDPs
	CDPs approved VC/CC
	# approved by LDF

	ARC
	6
	6
	0
	6
	0
	6
	0
	6
	6
	6
	6
	2630
	2375
	2375
	14
	48
	11
	59
	27
	32
	6
	6
	6

	Cherkaska
	6
	6
	0
	6
	6
	6
	0
	6
	6
	6
	6
	0
	0
	0
	2
	40
	28
	68
	25
	43
	12
	12
	12

	Chernihivska
	6
	5
	1
	0
	0
	5
	1
	6
	6
	6
	6
	2062
	1557
	1557
	0
	0
	0
	0
	0
	0
	6
	6
	0

	Chernivetska
	6
	6
	0
	6
	6
	6
	0
	6
	6
	6
	6
	581
	581
	581
	18
	20
	4
	24
	10
	14
	6
	6
	6

	Dnipropetrovska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	1
	19
	5
	24
	6
	18
	0
	0
	0

	Donetska
	9
	9
	0
	9
	9
	6
	0
	6
	7
	7
	7
	6160
	5196
	5196
	13
	155
	40
	195
	56
	139
	4
	4
	4

	I-Frankivska
	8
	8
	0
	0
	0
	8
	0
	8
	8
	8
	8
	812
	640
	640
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kharkivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khersonska
	8
	4
	4
	0
	4
	2
	4
	6
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Khmelnytska
	7
	7
	0
	7
	7
	7
	0
	7
	7
	7
	7
	5396
	4486
	4776
	0
	0
	0
	0
	0
	0
	7
	7
	7

	Kirovohradska
	6
	3
	3
	6
	4
	3
	3
	6
	6
	6
	6
	4325
	3853
	4740
	10
	151
	13
	164
	80
	84
	6
	6
	6

	Kyivska
	6
	5
	1
	6
	6
	5
	1
	6
	6
	6
	6
	2331
	1949
	1949
	12
	22
	8
	30
	9
	21
	6
	6
	6

	Luhanska
	6
	6
	0
	6
	0
	5
	0
	5
	6
	6
	6
	2854
	2835
	5166
	0
	0
	0
	0
	0
	0
	6
	6
	6

	Lvivska
	8
	6
	2
	1
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Mykolaivska
	6
	4
	2
	0
	0
	4
	2
	6
	6
	6
	6
	1498
	1273
	1373
	0
	0
	0
	0
	0
	0
	3
	3
	3

	Odeska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Poltavska
	6
	5
	1
	6
	2
	5
	1
	6
	6
	6
	6
	1178
	993
	1040
	8
	19
	35
	54
	32
	22
	6
	6
	6

	Rivnenska
	6
	0
	6
	6
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Sumska
	6
	6
	0
	6
	6
	6
	0
	6
	6
	6
	6
	2685
	2531
	2531
	0
	0
	0
	0
	0
	0
	6
	6
	6

	Ternopilska
	6
	6
	0
	6
	0
	6
	0
	6
	6
	6
	6
	2451
	2168
	2168
	1
	14
	13
	27
	17
	10
	1
	1
	1

	Vinnytska
	6
	6
	0
	0
	0
	0
	6
	6
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Volynska
	4
	4
	0
	0
	0
	4
	0
	4
	6
	6
	6
	738
	738
	738
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zakarpatska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Zaporizka
	8
	8
	0
	2
	8
	8
	0
	8
	8
	8
	8
	3916
	3222
	9188
	0
	0
	0
	0
	0
	0
	8
	8
	8

	Zhytomyrska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Total
	130
	110
	20
	79
	58
	92*
	18
	110
	102
	102
	102
	39617
	34397
	44018
	79
	488
	157
	645
	262
	383
	83
	83
	77


* communities belong to standard component

Annex – XIII (A)
Micro-projects (energy efficiency): progress in 2nd Quarter 2013
	Region
	Approved MPPs
	Budget Sharing (UAH)
	Total Budget
(UAH)
	Beneficiary Population
(‘000)
	Male’000
	Female’000
	Healthpost
	School/Kindergarten
	Community

	
	
	CO
	VC/CC
	Rayon
	Oblast
	Private
	CBA
	
	
	
	
	
	
	

	ARC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Cherkaska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Cherniviska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Chernivetska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Dnipropetrovska
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Donetska
	4
	44050
	278105
	0
	0
	 
	558843
	880998
	13.9
	5.7
	8.2
	
	
	4

	Ivano-Frankivska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Kharkivska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Khersonska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Khmelnitska
	2
	18153
	40000
	110804
	0
	8000
	185941
	362898
	0.7
	0.3
	0.4
	
	1
	1

	Kirovogradska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Kyivska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Luhanska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Lvivska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Mykolaivska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Odeska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Poltavska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Rivnenska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Sumska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Ternopilska
	1
	11917
	4932
	58000
	0
	0
	162719
	237568
	0.9
	0.4
	0.5
	
	
	1

	Vinnytska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Volynska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Zakarpatska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Zaporizka
	1
	15100
	59291
	67000
	0
	 
	160000
	301391
	1
	0.4
	0.6
	1
	
	

	Zhytomyrska
	 
	 
	 
	 
	 
	 
	
	
	
	
	
	
	
	

	Total
	8
	89220
	382328
	235804
	0
	8000
	1067503
	1782855
	16.5
	6.8
	9.7
	1
	1
	6


Note: including MP from replication rayons; all complex type

Annex – XIII (B)
Micro-projects (energy efficiency): status as of 2nd Quarter 2013
	Region
	Approved MPPs
	Budget Sharing (UAH)
	Total Budget
(UAH)
	Beneficiary Population (‘000)
	Male (‘000)
	Female (‘000)
	Healthpost
	School/Kindergarten
	Community

	
	
	CO
	VC/CC
	Rayon
	Oblast
	Private
	CBA
	
	
	
	
	
	
	

	ARC
	4
	33160
	155236
	136739
	0
	0
	276368
	601503
	5.7
	2.6
	3.1
	0
	0
	4

	Cherkaska
	19
	1054978
	905134
	761266
	210146
	291378
	975789
	4198691
	49.7
	23.8
	25.9
	3
	8
	8

	Cherniviska
	5
	43018
	50476
	358442
	0
	0
	402846
	854782
	13.8
	6.7
	7.1
	1
	1
	3

	Chernivetska
	3
	23358
	2500
	193548
	0
	0
	199881
	419287
	1.5
	0.7
	0.8
	1
	0
	2

	Dnipropetrovska
	14
	296806
	183983
	259861
	308267
	62736
	535082
	1646735
	1.9
	0.9
	1
	0
	2
	12

	Donetska
	7
	80342
	489727
	0
	0
	88000
	793570
	1451639
	23.2
	10
	13.2
	0
	2
	5

	Ivano-Frankivska
	6
	54693
	26000
	506965
	0
	0
	475402
	1063060
	6.1
	3
	3.1
	1
	3
	2

	Kharkivska
	4
	34680
	301421
	0
	0
	0
	311055
	647156
	3.7
	1.8
	1.9
	0
	1
	3

	Khersonska
	4
	41835
	304385
	85000
	0
	0
	319200
	750420
	2.9
	1.3
	1.6
	0
	4
	0

	Khmelnitska
	7
	75963
	40000
	480709
	0
	29965
	580344
	1206981
	4.6
	2
	2.6
	0
	3
	4

	Kirovogradska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Kyivska
	3
	27287
	65000
	212487
	0
	0
	240900
	545674
	2
	0.9
	1.1
	1
	1
	1

	Luhanska
	5
	131970
	75181
	259474
	43949
	0
	314589
	825163
	0.9
	0.4
	0.5
	0
	1
	4

	Lvivska
	3
	19618
	1500
	170758
	0
	0
	187036
	378912
	2.6
	1.3
	1.3
	0
	0
	3

	Mykolaivska
	1
	8572
	42000
	30000
	0
	0
	80000
	160572
	1.1
	0.6
	0.5
	0
	0
	1

	Odeska
	4
	53391
	282411
	125600
	0
	0
	320181
	781583
	11.1
	5.2
	5.9
	0
	0
	4

	Poltavska
	11
	675455
	162760
	474615
	523670
	109500
	488244
	2434244
	2.5
	1.2
	1.3
	0
	5
	6

	Rivnenska
	4
	41402
	5000
	286939
	0
	0
	319254
	652595
	3.7
	1.8
	1.9
	0
	3
	1

	Sumska
	5
	36678
	231153
	74943
	5555
	28454
	313397
	690180
	2.3
	1.1
	1.2
	1
	0
	4

	Ternopilska
	6
	54320
	53529
	353849
	0
	0
	536818
	998516
	4.7
	2.1
	2.6
	1
	4
	1

	Vinnytska
	11
	94664
	217059
	736395
	0
	49160
	712715
	1809993
	4.8
	2.3
	2.5
	1
	5
	5

	Volynska
	4
	33870
	48075
	138200
	104650
	0
	307340
	632135
	1.8
	0.7
	1.1
	0
	3
	1

	Zakarpatska
	5
	47966
	276079
	243918
	0
	0
	371114
	939077
	4.2
	2
	2.2
	1
	2
	2

	Zaporizka
	15
	181914
	368146
	608524
	35500
	114052
	1211596
	2519732
	19.1
	8.6
	10.5
	1
	0
	14

	Zhytomyrska
	3
	27552
	279952
	0
	0
	0
	238868
	546372
	1.1
	0.5
	0.6
	2
	1
	0

	Total
	153
	3173492
	4566707
	6498232
	1231737
	773245
	10511589
	26755002*
	175.0
	81.5
	93.5
	14
	49
	90


Note: including 15 MPs; 130 MPs from regular and 8 MPs complex EE-type. * Data subject to change. Estimated UAH 25.3 million. 
Annex - XIV
Roundtable on 
Promoting Investment Opportunities: 
The Experience of the European Investment Bank In Ukraine
27 June 2013

LIST OF PARTICIPANTS 

	SN
	Institution
	Representative
	Designation 

	UNDP 

	1. 
	UNDP Ukraine
	Ms. Elena Panova
	Deputy Country Director

	2. 
	UNDP Ukraine
	Ms. Yulia Shcherbinina
	Senior Programme Manager, Democratic Governance

	Bank 

	3. 
	European Investment Bank (EIB)
	Ms.Liliya Chernyavska

	Chairman of the Permanent Representative of the EIB in Ukraine

	4. 
	European Investment Bank (EIB)
	Ms.Marion Hoenicke
	Head of Division responsible for lending in Ukraine and Moldova of Eastern Neighbours and Central Asia Department

	State Authorities and Local Councils

	5. 
	Dnipropetrovsk Oblast Council
	Mr.Volodymyr  Peregudov 
	Deputy Head of Oblast Council on the issues of executive office, Head of the Department on strategic planning and intentional policy

	6. 
	Analytical center of vice Prime-Minister of Ukraine 
	Mr. Valentyn Koshelenko
	Head of the center 

	7. 
	Kirovogradska Oblast State Administration
	Mr. Yaroslav Arsiriy 
	Deputy Head of Kirovogradska Oblast State Administration

	8. 
	Kharkiv Oblast Council
	Ms. Olena Oleshko 
	First Deputy Head of Oblast Council

	9. 
	Ivano-Frankivska Oblast State Administration
	Mr. Ihor Zvarych
	Oblast administration Deputy Head 

	10. 
	Ivano-Frankivska Oblast State Administration
	Mr. Vadym Kozlenko
	Head of Office of the Fuel and Energy, Efficient use of Energy and Mineral Resources 

	11. 
	Galych City Council (Ivano-Frankivska oblast)
	Mr. Orest Trachyk
	Head of City Council 

	12. 
	Zakarpatska Oblast State Administration
	Mr. Viktor Lukecha
	Head of the Department on housing, production and infrastructure development of OSA

	13. 
	Zaporizhzhia  Oblast State Administration
	Mr. Yevgen Semechayavskyi 
	Head of the Department of industry and infrastructural development 

	14. 
	Zaporizhzhia City Council
	Mr. Ilyantsev Vadym 
	Head of the Department of housing of OC

	15. 
	Secretariat of Cabinet of Ministers of Ukraine
	Mr.Mykola Rubchak
	Leading specialist of the Department of Coordination with the Parliament of Ukraine and Regions

	16. 
	Ministry of Regional Development of Ukraine 
	Ms. Kateryna Koretska
	Head of the Multilateral cooperation and European Integration Department

	Ukrainian Agencies and NGO

	17. 
	Representative from Dnipropetrovsk investment agency
	Mr. Vyacheslav Mayakin
	Representative from Dnipropetrovsk investment agency 

	18. 
	Association of Energy Auditors
	Mr.Maksym Kolle 
	Director of State budget organization “Kirovogradskiy regional center of investment and development”

	19. 
	Construction company Ltd. “Konstanta “
	Mr. Alshan Volodymyr
	Director

	CBA delegation

	20. 
	CBA Project
	Mr. Jaysingh Sah
	International Project Manager

	21. 
	CBA Project
	Ms. Olena Ruditch
	Community Development Specialist

	22. 
	CBA Project
	Mr. Denis Poltavets
	Community Development Specialist





Annex - XV
(A) Agenda of First Working Group Meeting on Energy Efficiency
	9.30 – 10.00
	Registration
	

	10.00 – 10.15
	Welcoming remarks

	· Elena Panova, UNDP Deputy Country Director
· Ms. Mira Didukh, Sector Manager, Regional and Local Development, Delegation of the EU to Ukraine

	10:15 – 10:30
	Energy Efficiency in framework of CBA Project
	Jaysingh Sah, CBA project manager

	10:30 – 11.00
	Energy efficiency outlook in the regions from CBA perspective: Case report
	CBA energy consultants:
· Volodymyr Brygilevych
· Igor Cherkashyn
· Olexiy Khabatiuk

	11:00 – 11:30
	Regional experience on achieving energy efficiency vision
	· Mr. Viktor Bondarenko, Head of Department of energy efficiency, Zaporizka oblast state administration
· Mr. Valeryi P’yatak, Deputy head of Lvivska oblast council

	11:30 -12:00
	Municipal experience on energy efficiency supported by other donors
	Mr. V. S. Harazd , President of Association “Energy Efficient Cities of Ukraine” and Mayor of Dolyna municipality

	12:00 – 12.30
	Open floor discussion
	

	12.30 – 12.45
	Closing remarks

	· Elena Panova, UNDP Deputy Country Director
· Ms. Mira Didukh, Sector Manager, Regional and Local Development, Delegation of the European Union to Ukraine



(B) Participants of the First Working Group Meeting on Energy Efficiency

	SN
	Institution
	Representative
	Designation 

	UNDP and EU Delegation

	1. 
	UNDP Ukraine
	Ms. Elena Panova
	Deputy Country Director

	2. 
	European Union to Ukraine
	Miroslava Didukh
	Sector Manager, Regional and Local Development

	Government organisations

	3. 
	Committee on Energy of Verhkovna Rada of Ukraine
	Mr. Shmereho M.O.
	Chief Consultant

	4. 
	State Agency on Energy Efficiency and Energy Conservation of Ukraine
	Mr.Kisimes M.V.
	Head of Department of Program of energy efficiency

	5. 
	State Agency on Energy Efficiency and Energy Conservation of Ukraine
	Ms. Puhachova T.B.
	Chief Specialist

	Ukrainian NGO/local self-government/associations

	6. 
	Association of Village and Town Councils 
	Mr. Vadym Ivchenko 
	Head of executive management 

	7. 
	Association of Energy Auditors
	Mr. Andriy Tsybulko
	Head

	8. 
	Association «All-Ukrainian Amalgamation «Fund of Energy-Efficient Investments»
	Mr. Igor Cherkashyn*
	Honorary President

	9. 
	Association “Energy Efficient Cities of Ukraine”
	Mr. V.S.Harazd 
	President of the Association and Mayor of Dolyna municipality

	10. 
	Centre of Local Government Studies
	Mr. V. Brygilevych*
	Head of Management Executive Board

	11. 
	Environmental (Green) Investments Fund 
	Mr. Olexiy Khabatiuk*
	Chairman of the Supervisory Board

	Institute

	12. 
	Institute for Renewable Energy, NAS Ukraine
	Mr. Stepan Kudrya 
	Deputy Director for Scientific Affairs

	13. 
	Institute for Renewable Energy, NAS Ukraine
	Mr. Ihor Kyrylchuk
	Manager of UNIDO program

	14. 
	Institute for Energy Saving and Energy Management (IEE) within the National Technical University of Ukraine "Kiev Polytechnic Institute"
	Mr. Sergiy Denysuk
	Head

	15. 
	Institute for Energy Saving and Energy Management (IEE) within the National Technical University of Ukraine "Kiev Polytechnic Institute"
	Mr. Volodymyr Prokopenko
	Deputy Head

	16. 
	Institute of sustainable development/Center of energy-efficient and alternative energy Karazin Kharkiv National University
	Mr. Stanislav Ignatev
	Director

	Regional partners

	17. 
	Lvivska oblast council
	Mr. Valeryi P’yatak
	Deputy Head of Oblast Council, co-head of oblast coordination council for CBA

	18. 
	Zaporizka oblast state administration
	Mr. Viktor Bondarenko
	Head of Department of energy efficiency, OSA

	CBA project

	19.
	CBA Project
	Mr. Jaysingh SAH 
	International Project Manager

	20.
	CBA Project
	Mr. Oleksandr Baskov
	Energy and Environment Specialist 

	21.
	CBA Project
	Ms. Olena Rudich
	Community Development Specialist

	22.
	CBA Project
	Mr. Denis Poltavets
	Community Development Specialist


* Also, CBA consultant on regional energy strategy updating

Annex – XVI
Agenda of the Training for KMH-Team and UADRC-Official

1) ORIENTATION MEETING 
Friday, 24 May. Venue: CBA office, Esplanadna 20, 7 floor
	14.00 – 14.20
	Welcoming remarks and introduction of participants
	Oskana Remiga

	14.20 – 15.00
	Community based approach to local development: idea, methodology and global experiences
	Denis Poltavets


	15.00 – 15.20
	CBA Project in Ukraine: overview and achievements
	Olena Rudich

	15.20 – 16.00
	Knowledge management: best global practices and CBA experience
· The concept of knowledge management; 
· Overview of global best practices of KM; 
· KM component of CBA
· Web portal as the key instrument of KM hub
· Knowledge products of the Knowledge Hub 

	Ganna Yatsyuk






	16.00  - 16.15 
	Coffee break
	

	16.15 – 16.45 
	Task provisions for KMH-2013 and Inception report 
	Ganna Yatsyuk, Tetyana Diyeva

	16.45 – 17.15
	Brainstorming on effective moderation of KM web portal 
Practical questions on moderation/administration
	Ganna yatsyuk, Yuriy Veres 

	17.15 – 17.30
	Briefing on field visit arrangement
	Ganna Yatsyuk



2) EXPOSURE VISIT TO KIROVOHRAD OBLAST 
Sunday, 26 May
	14.00 – 18.00
	Transfer Kyiv – Kirovohrad

	19.00
	Check-in, dinner in Kirovohrad



Monday, 27 May
	08.00 – 09.00
	Transfer to community 

	09.00 – 10.00 
	Visit the community of Anikeevo

	10.00 – 10.30
	Transfer to Mala Viska

	10.30 – 11.30
	Visit to Mala Vyska rayon resource centre

	11.30 – 12.30
	Transfer to Kirovograd

	12.30 – 13.30 
	Lunch

	13.30 – 14.30 
	Meeting with oblast officials and OIU 

	14.30 – 15.00
	Transfer to community

	15.00 – 16.00 
	Visit to Pidlisne village community

	16.00 – 16.30 
	Transfer to Oleksandrivka

	16.30 – 17.30 
	Visit to Oleksandrivsky rayon resource centre

	17.30 
	Dinner

	18.00 – 20.30 
	Transfer to Kyiv



3) INCEPTION MEETING
Tuesday, 28 May. Venue: CBA office, Esplanadna 20 7 floor
	09.00 – 09.15
	Impressions from the field

	09.15 – 11.00 
	Preparation of KMH inception report/detail workplan

	11.00 – 12.30
	Inception meeting
· Vision of UNDP about KMH, Oksana Remiga, SPM/UNDP
· Task reporting and recommendations, Ganna Yatsyuk
· Inception work-plan presentation, Yevhen Fyshko
· Closing remarks, Iryna Korduba

	12.30 – 13.00
	Refreshment



Annex – XVII
List of Partner Universities of CBA, as of June 2013
	#
	Oblast
	University

	1
	ARC
	Vernadskyi Tavriya National University

	2
	Cherkaska
	Cherkasy State Technological University

	3
	Chernihivska 
	Chernihiv State Technological Univeristy

	4
	Dnipropetrovska 
	Dnipropetrovsk National University of Railway Transport Named After Academician V. Lazayan 

	5
	Donetska 
	Donetsk State University of Management 

	6
	Kharkivska 
	Kharkiv National Academy of Municipal Economy

	7
	Kharkivska
	Kharkiv National Economic University 

	8
	Khersonska
	Kherson State Agricultural University 

	9
	Khmelnytska
	Khmelnytskyi University of Management and Law

	10
	Kirovohradska
	Kirovohrad National Technical University 

	11
	Kyivska
	State Higher Educational Establishment ‘Vadym Hetman Kyiv National Economic University’

	12
	Kyivska
	National Academy of Public Administration

	13
	Lvivska
	University of Banking of National Bank of Ukraine (Lviv Institute of Banking)

	14
	Lvivska
	Lviv Polytechnic National University Institute of Humanities and Social Sciences

	15
	Luhanska
	Volodymyr Dahl East Ukrainian National University

	16
	Mykolaivska
	Mykolaiv State Agrarian University

	17
	Poltavska
	Poltava State Agrarian Academy

	18
	Rinvenska
	University of International Relations 

	19
	Rivnenska
	National University of Ostrozka Academy

	20
	Sumska
	Sumy State Univeristy

	21
	Sumska
	Sumy National Agrarian University

	22
	Zaporizka
	Tavria State Agrotechnological Univeristy

	23
	Zakarpatska
	Uzhgorod National University 






Annex – XVIII
Time-schedule of Student Internship in 2013
	Oblast
	University
	No of students
	Time
	Oblast of internship

	Poltavska
	Poltava State Agrarian Academy
	1
	15.07.2013 - 09.08.2013
	Poltavska

	Rivnenska
	National University of Ostrozka Academy
	2
	20.06.2013 - 15.07.2013
	Rivnenska

	Rivnenska
	National University of Ostrozka Academy
	1
	20.06.2013 - 15.07.2013
	Chernivetska

	Khersonska
	Kherson State Agricultural University 
	10
	End of March – Mid of May, 2013
	Khersonska

	Kharkivska 
	Kharkiv National Academy of Municipal Economy
	3
	01.04.2013 - 31.05.2013
	Kharkivska

	Kyivska
	State Higher Educational Establishment ‘Vadym Hetman Kyiv National Economic University’
	2
	13.05.2013 - 31.05.2013
	Kyivska

	Kyivska
	Shevchenko Kyiv National University
	1
	18.03.2013 - 08.04.2013
	Kyivska

	Chernihivska 
	Chernihiv State Technological Univeristy
	3
	10.06.2013-21.07.2013
	Chernihivska

	Chernihivska 
	Chernihiv State Technological Univeristy
	1
	01.07.2013-21.07.2013
	Cherkaska

	Chernihivska 
	Chernihiv State Technological Univeristy
	1
	01.07.2013-21.07.2013
	Poltavska

	Chernihivska 
	Chernihiv State Technological Univeristy
	1
	01.07.2013-21.07.2013
	Volynska

	Chernihivska 
	Chernihiv State Technological Univeristy
	1
	01.07.2013-21.07.2013
	Zhytomyrska

	Chernihivska 
	Chernihiv State Technological Univeristy
	3
	01.07.2013-21.07.2013
	Chernihivska

	Chernihivska 
	Chernihiv State Technological Univeristy
	1
	29.04.2013-07.06.2013
	Cherkaska

	Chernihivska 
	Chernihiv State Technological Univeristy
	1
	29.04.2013-07.06.2013
	Khersonska

	Chernihivska 
	Chernihiv State Technological Univeristy
	2
	13.05.2013-07.06.2013
	Svano-Frankivska

	Chernihivska 
	Chernihiv State Technological Univeristy
	1
	13.05.2013-07.06.2013
	Zhytomyrska

	Zakarpatska
	Uzhgorod National University 
	5
	09.04.2013 - 28.04.2013
	Zaporizka

	Dnipropetrovska 
	Dnipropetrovsk National University of Railway Transport Named After Acad. V. Lazayan 
	12
	Sept.13
	Dnipropetrovska/neighboring oblasts

	Sumska
	Sumy State Univeristy
	2
	Until July
	Sumska

	Lvivska
	Lviv Polytechnic National University Institute of Humanities and Social Sciences
	10
	Apr./May/June
	Lvivska






Annex XIX
Agenda of 2nd Summer School 
Mobilisation of Communities to Improve Local Development

23 June, Sunday
	09.00 - 13.00
	Arrival and check in of participants

	13.00 - 14.00
	Lunch

	14.00 - 14.30
	Opening of the School 
· Elena Panova, UNDP Deputy Country Director

	14:30 – 15:30
	Sharing of vision and experience on sustainable development
· Post-2015 Development Agenda – Elena Panova, UNDP Deputy Country Director

	15:30 – 16:00
	Coffee break 

	15:30 – 15:45
	Press-briefing 

	16:00 – 16:30
	Briefing on summer school (History, goals and objectives, agenda, logistics etc.) - moderators

	16:30 – 17:00
	Brain storming on concepts and definitions of sustainable development, communities, social mobilisation, etc. - moderators

	17:00 – 17:30
	Preparation of participants to self-presentation

	17:30 – 18:30
	Presentations from students (individual / group slide shows, videos, PPPs – home task to be assigned in advance) - students, moderators

	18:30 – 18:45
	Conclusions and agenda for the next day -  moderators



	24 June, Monday

	09:30 - 11.00
	Social mobilisation: principles and practices - Jaysingh Sah, IPM/CBA Project

	11:00 – 12:00
	How the Participation in Economic Cooperation Programme Affect the Changes in Social and Economic Indicators of Treated Communities: Analysis of First Phase of CBA Project” - Yuriy Petrushenko, Sumy State University

	12:00 – 13:00
	Role of academia in promoting sustainable development – Mr. Anatoliy Vershytskyi, Assistant professor at Chair of State and Regional Management, Department of Management, Tavria National University 

	13:00 – 14:00
	LUNCH

	14:00 – 16:00
	· Preparation for field visit – information collection methodology – moderators, CDO.
· Preparation for reporting – analysis of information and report preparation – moderators, CDO 

	16:00 – 16:30
	COFFEE 

	16:30 – 17:30
	· Presentations from students (individual / group slide shows, videos, PPPs – home task to be assigned in advance) - students, moderators

	17:30 – 18:30
	Role game on mechanism of resource mobilization in community
Anna Aladjalyan



25 June, Tuesday: Field Visit
	Group 1:  10 students, 1 moderator, 1 CBA staff

	09:00 – 10:00
	Transfer from Evpatoriya to Geroyskoe Village of Saksky rayon (45 km)

	10:00 – 11:00
	Visit to a Community Organisation “Geroyskyi Kray” (Health Post in CBA-2, street lighting on EE component also Museum and Cultural Centre) 

	11:00– 12:00
	Interview with members of Geroyskoe village community 

	12:00 - 12:30
	Discussion and final remarks 

	12:30 – 13:00 
	Travel to Yevpatoriya

	Group 2: 10 students, 1 moderator, 1 CBA staff

	09:00 – 09:30
	Transfer from Evpatoriya to the Resource Centre of Saksky rayon (40 km)

	09:30 – 10:00
	Visit to the Resource Centre of Saksky rayon. 

	10:00 – 11:00
	Visit to the Rayon Council of Saksky rayon. Interaction with rayon authorities and village council heads

	11:00– 12:00
	Discussion and final remarks. 

	12:00 – 13:00
	Transfer to Yevpatoriya

	13:00 – 14:00 
	LUNCH

	14:00 – 18:30
	Field visit analysis, report preparation and presentation

	19:00
	Students debates / party

	
26 June, Wednesday

	09.00 – 10.30
	Excursion to karaim kenases / Free time

	11:00 – 11:45
	Experience sharing by representative of USIF – Mr. Viktor Miroshnichenko, Executive Director of  USIF

	11.45 - 12.45
	Closing of Summer School
· Conclusions from CBA representative
· Impression of the students
· Awarding of participants with certificates and prizes
· Final words from moderators

	13.00 - 14.00
	LUNCH

	14.00
	Departure to Simferopol




Annex – XX
Media Coverage and Media Events 
	Region
	Progress During 2nd Quarter 2013
	Total Since Inception

	
	Media Events
	Media Coverage
	Publications
	Media Events
	Media Coverage
	Publications

	
	
	Newspapers
	TV
	Radio
	Electronic media
	Total
	Partners’ websites
	Info bulletin
	Print copies 
	Electronic copies
	
	Newspapers
	TV
	Radio
	Electronic media
	Total
	Partners’ websites
	Info bulletin
	Print copies 
	Electronic copies

	ARC
	0
	4
	3
	0
	4
	11
	4
	1
	30
	1
	12
	59
	50
	30
	17
	156
	107
	25
	725
	36

	Cherkaska
	0
	8
	0
	0
	1
	9
	3
	1
	50
	50
	10
	25
	86
	21
	7
	139
	102
	6
	350
	280

	Chernihivska
	1
	1
	2
	2
	1
	6
	2
	1
	30
	30
	10
	14
	5
	8
	9
	36
	28
	7
	163
	168

	Chernivetska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	3
	0
	25
	4
	3
	32
	42
	4
	200
	100

	Dnipropetrovska 
	1
	5
	3
	1
	0
	9
	1
	0
	0
	0
	11
	73
	59
	28
	5
	165
	21
	2
	0
	62

	Donetska 
	0
	2
	1
	0
	0
	3
	1
	0
	0
	0
	12
	1
	50
	15
	3
	69
	51
	0
	0
	0

	I-Frankivska
	5
	1
	2
	2
	2
	7
	5
	0
	0
	0
	17
	117
	75
	47
	33
	272
	65
	10
	1315
	237

	Kharkivska 
	1
	2
	1
	0
	3
	6
	4
	1
	26
	26
	11
	15
	21
	12
	5
	53
	35
	5
	29
	28

	Khersonska 
	0
	6
	0
	0
	3
	9
	7
	1
	100
	100
	16
	24
	43
	10
	2
	79
	56
	2
	200
	200

	Khmelnytska
	0
	4
	2
	2
	1
	9
	6
	1
	100
	22
	11
	2
	64
	37
	31
	134
	129
	5
	920
	108

	Kirovohradska
	6
	3
	2
	2
	6
	13
	9
	1
	150
	150
	30
	20
	68
	29
	36
	153
	53
	4
	500
	500

	Kyivska
	12
	11
	1
	6
	0
	18
	10
	0
	0
	0
	132
	30
	123
	39
	34
	226
	90
	18
	2010
	80

	Luhanska
	1
	8
	2
	0
	11
	21
	14
	1
	68
	31
	23
	108
	73
	26
	12
	219
	98
	13
	4998
	243

	Lvivska
	0
	5
	0
	0
	2
	7
	4
	0
	0
	0
	14
	36
	77
	16
	16
	145
	85
	5
	1200
	33

	Mykolaivska
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	12
	38
	48
	21
	3
	110
	32
	22
	3370
	798

	Odeska
	0
	1
	3
	0
	0
	4
	1
	0
	0
	0
	11
	13
	78
	22
	4
	117
	57
	1
	12
	12

	Poltavska
	0
	10
	1
	22
	4
	37
	13
	0
	0
	0
	15
	26
	99
	34
	209
	368
	134
	6
	640
	200

	Rivnenska
	0
	8
	2
	4
	13
	27
	15
	0
	0
	0
	32
	128
	141
	64
	83
	416
	140
	15
	936
	680

	Sumska
	4
	6
	0
	13
	3
	22
	5
	1
	50
	10
	30
	27
	36
	15
	106
	184
	69
	3
	400
	20

	Ternopilska
	1
	2
	0
	0
	0
	2
	11
	0
	0
	0
	12
	11
	51
	9
	33
	104
	101
	10
	349
	304

	Vinnytska
	0
	2
	0
	0
	13
	15
	6
	0
	0
	0
	5
	40
	28
	4
	4
	76
	37
	7
	435
	200

	Volynska
	0
	13
	0
	0
	0
	13
	9
	0
	0
	0
	12
	35
	74
	9
	3
	121
	49
	5
	136
	223

	Zakarpatska
	1
	1
	1
	0
	0
	2
	3
	0
	0
	0
	19
	40
	40
	19
	0
	99
	61
	5
	1270
	1270

	Zaporizka
	0
	16
	23
	3
	44
	86
	16
	3
	420
	61
	15
	161
	132
	98
	20
	411
	84
	24
	1698
	230

	Zhytomyrska
	1
	0
	1
	0
	3
	4
	3
	0
	0
	0
	10
	4
	78
	6
	16
	104
	72
	14
	980
	196

	Total
	34
	119
	50
	57
	114
	340
	152
	12
	1024
	481
	485
	1047
	1624
	623
	694
	3988
	1798
	218
	22836
	6208



Village councils	Town councils	City councils	0.90600000000000003	8.3000000000000004E-2	1.0999999999999999E-2	33.5%
CO	VC	Rayon	Oblast	Privat donors	CBA Project	7.6999999999999999E-2	0.121	0.33600000000000002	2.9000000000000001E-2	1.6E-2	0.42199999999999999	Newpapers	TV	Radio	Electornic media	0.35	0.14699999999999999	0.16700000000000001	0.33600000000000002	
Chernivetska	Chernihivska	Kharkivska	Donetska	Vinnytska	Khersonska	Zakarpatska	Ternopilska	Zhytomyrska	Mykolaivska	Odeska	Volynska	Khmelnytska	Cherkaska	Lvivska	Kirovohradska	ARC	Dnipropetrovska	Sumska	Luhanska	Kyivska	Ivano-Frankivska	Poltavska	Zaporizka	Rivnenska	32	36	53	69	76	79	99	104	104	110	117	121	134	139	145	153	156	165	184	219	226	272	368	411	416	image2.jpeg
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